72964

Brandt, Paul [DNR]

From: Bob Milroy <bobmilroy@cityofclintoniowa.us>
Sent: Sunday, September 14, 2014 1:11 PM
To: Brandt, Paul [DNR]
Subject: RE: 20th Ave No

Paul
Just to let you know the job is completed with no known SSOs

From: Brandt, Paul [DNR] [mailto:Paul.Brandt@dnr.iowa.gov]
Sent: Tuesday, September 09, 2014 7:40 AM
To: Bob Milroy
Subject: RE: 20th Ave No

OK

PAUL BRANDT **Environmental Specialist Senior**

Iowa Department of Natural Resources
P 319.653.2135 | F 319.653.2856 | paul.brandt@dnr.iowa.gov
1023 W. Madison | Washington, IA 52353

WWW.IOWADNR.GOV
Leading Iowans in Caring for Our Natural Resources.

From: Bob Milroy [mailto:bobmilroy@cityofclintoniowa.us]
Sent: Tuesday, September 09, 2014 6:59 AM
To: Brandt, Paul [DNR]
Subject: 20th Ave No

Due to the weather we have postponed the tie in to the new force main at the 20th Ave No lift station until hopefully Thursday, weather allowing

Thanks

Robert Milroy
Asst.Superintendent
City of Clinton, Iowa
563-243-4064