



Nellesen, Shelly &lt;shelly.nellesen@dnr.iowa.gov&gt;

---

**Re: Field Activities Work Plan Extension Request**

1 message

---

**Nellesen, Shelly** <shelly.nellesen@dnr.iowa.gov>  
To: "Buelow, Tim" <TBuelow@scsengineers.com>

Wed, Mar 26, 2025 at 10:22 AM

Tim,  
A two week extension is fine. I'll set the new due date to 4/14/25.  
Thanks,  
**Shelly Nellesen**  
**Environmental Specialist Sr.**  
Solid Waste and Contaminated Sites Section  
Iowa Department of Natural Resources  
6200 Park Ave, Des Moines, IA 50321  
515-669-5494 (m)  
[shelly.nellesen@dnr.iowa.gov](mailto:shelly.nellesen@dnr.iowa.gov)  
[www.iowadnr.gov](http://www.iowadnr.gov)



On Wed, Mar 26, 2025 at 10:19 AM Buelow, Tim <[TBuelow@scsengineers.com](mailto:TBuelow@scsengineers.com)> wrote:

Hi Shelly,

We are requesting an extension from March 31, 2025, to April 14, 2025, for the submission of the Field Activities Work Plan for the Linwood Mining and Minerals mine stope. Additional time is needed to determine surface accessibility options above mapped pillar locations in the stope for proposing monitoring well locations.

We appreciate your consideration of this request.

Thanks.

Timothy C. Buelow, P.E.

VP - Senior Project Advisor

SCS Engineers

1690 All State Court, Suite 100

West Des Moines, Iowa 50265

515-681-5455 (C)

[tbuelow@scsengineers.com](mailto:tbuelow@scsengineers.com)

**Driven by Client Success**

[www.scsengineers.com](http://www.scsengineers.com)



**BE GREEN** Please don't print this e-mail unless necessary!