



Jolly, Becky <becky.jolly@dnr.iowa.gov>

Re: City of Sioux City Sanitary Landfill - 97-SDP-03-81C - Corrective Action Implementation Schedule

1 message

Smith, Mike <mike.smith@dnr.iowa.gov>

Wed, Jul 16, 2025 at 9:41 AM

To: "Ohrt, Nathan" <NOhrt@scsengineers.com>

Cc: Arah Montagne <amontagne@sioux-city.org>, Thomas Pingel <tpingel@sioux-city.org>, "Buelow, Tim" <TBuelow@scsengineers.com>, Becky Jolly <becky.jolly@dnr.iowa.gov>

Sounds good Nathan - thanks for the update.

On Wed, Jul 16, 2025 at 9:38 AM Ohrt, Nathan <NOhrt@scsengineers.com> wrote:

Good morning Mike-

A schedule for implementing corrective action at the City of Sioux City Sanitary Landfill was submitted January 22, 2025 (Doc #111921). The schedule stated that a proposal would be presented for installing passive gas vents and monitoring wells to the City Council. A proposal was provided to the City on June 30, 2025.

Due to the cost of the implementation being significantly higher than the anticipated budget, the project will be submitted as a capital improvement project (CIP), for which budgeting will take place in September 2025 for fiscal year 2027 (July 1, 2026 – June 30, 2027). Therefore, it requested that the date for Item #3 of the schedule, "Prepared drilling proposal goes before the City Council of Sioux City for approval," be set as the start date for the remainder of the schedule, with the time interval for the scheduled items remaining the same as those presented in the schedule. For example, if a proposal is approved by the City Council on July 1, 2026, the estimated completion dates for items #4 - #7 will be extended one month from that date.

If you have any questions or comments regarding this schedule, please let me know. I will inform you of the estimated drilling date when available. Thank you.

Nathan Ohrt

Senior Project Professional

SCS Engineers

West Des Moines, Iowa

319-331-9613

nohrt@scsengineers.com

Driven by Client Success

www.scsengineers.com