



Con Rpt - GD

82-SOP-11-93

## STATE OF IOWA

THOMAS J. VILSACK, GOVERNOR  
SALLY J. PEDERSON, LT. GOVERNORDEPARTMENT OF NATURAL RESOURCES  
JEFFREY R. VONK, DIRECTOR

## ENVIRONMENTAL SERVICES DIVISION

515 281 889.5

FAX TO: Matt McDonald - Energy & Waste mgmt.FROM: Brent Easley - F.O. 6

F. O. #6 WASHINGTON, IA 52353

FAX # 319/653-2856


TELEPHONE # 319/653-2135

DATE: 10-31-06Number of Pages: 2 Plus Transmittal Cover SheetComments: Please review & give me your thoughts -BrentCon 12-1-1  
Doc # 11524



October 24, 2006

Brent Earley  
Environmental Specialist  
Field Office #6  
1023 W. Madison  
Washington, Iowa 52353-1623



RE: Re-use of Foundry Sand

Dear Mr. Earley,

Mr. Willis is no longer an employee of Sivyer Steel, so I am responding to the letter that you sent to him dated October 11, 2006. I am not sure where Eric sent the stormwater management and the SBPMP for the dust control and the plan for a reduction of inventory. You should receive these documents within a couple days.

At the meeting on January 24, 2006, we did agree to remove 5555 yds per month. We made arrangements with a local contractor to remove 500 truck loads per month at approximately 15 tons per load. This would have been sufficient if the weather would have cooperated. But with such a wet spring we were unable to make this happen so it put us behind. Being concerned that we were not removing the sand as required, in April we gave the contractor approval to remove 1000 trucks per month. There are a few reasons that this never happened. The place that we were hauling the sand to has been filled and we have been waiting for the owner of the property next to the property that we were filling to get all his permits from the city.

Financing the removal, along with a lot of new job start ups has put us into an extreme cash flow situation which adds to the problem. The property that was to be purchased has not been closed on yet, we are still in the process of getting the financing. The removal of the sand at the rate required is putting an extreme financial burden on Sivyer Steel and we are requesting an 18 month extension to the 2008 deadline.

Sincerely,

A handwritten signature in cursive script, appearing to read 'Dale Gillette'.

Dale Gillette  
Manager of Maintenance Engineering  
Sivyer Steel Corporation



225 South 33rd Street Bettendorf, Iowa 52722 (563) 355-1811 FAX (563) 355-3946

