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Notice to Bidders - Iowa Department of Natural Resources 
 

Sealed bids will be received by the Iowa Department of Natural Resources, Engineering 
Bureau, at the Wallace State Office Building, 502 East 9th Street, Des Moines, Iowa 
50319-0034 until 11:00 A.M., DECEMBER 21, 2017 for the public improvement 
projects listed below, at which time they will be opened publicly.  No bids shall be 
accepted by FAX. After the bid opening, information concerning bid results may be 
obtained by visiting the Department’s website at www.iowadnr.gov.   
 

Note: The United States Postal Service (USPS) does not deliver mail or packages 
directly to the address provided above but rather to the Capitol Complex Mail 
Room.  Extra time should be allotted for proposals sent by the USPS.  The Iowa 
Department of Natural Resources shall not consider bids if they are not received 
by the Department of Natural Resources, either at its mail room or at its Fourth 
Floor Reception Desk, by the time and date described in this Notice to Bidders, 
regardless of whether the bid was mailed prior to that time and date or whether 
the bid was received at the Capitol Complex Mail Room or other state government 
location prior to that time and date.   
  

Project documents, including drawings, specifications, proposal forms and addenda items 
for the project are available at Beeline and Blue, at 2507 Ingersoll Ave., Des Moines, 
Iowa 50312. Please visit www.beelineandblue.com or contact (515) 244-1611 for more 
information. Alternatively, Bid Documents can be viewed or printed online at 
https://programs.iowadnr.gov/engreal/projectlist.asp 

 
The Department shall comply with all public improvement procurement laws, as outlined 
in the plans and specifications and including but not limited to: Iowa Code chapter 26 
related to public construction bidding; Iowa Code chapter 73 related to preferences; 
Iowa Code chapter 573 related to labor and materials on public improvements; rules 
promulgated by the Department of Administrative Services – General Services Enterprise 
as they may apply; rules promulgated by the Department of Natural Resources and the 
Natural Resources Commission, as they may apply; and any federal statutes, rules 
and/or executive orders that may be associated depending on funding sources.  Bidders 
shall comply with these laws to be considered and are encouraged to be familiar with 
public improvement procurement requirements and the bidding documents before 
submitting a bid.     

 
Each bidder shall accompany the bid with a bid security as defined in Iowa code section 
26.8.  The bid security must be in an amount set forth in the bidding documents and 
made payable to the Iowa Department of Natural Resources. Failure to execute a 
contract for the proposed work and file an acceptable Performance Bond in an amount 
equal to 100% of the contract price and a certificate of liability insurance within thirty 
(30) days of the date of the award of the contract will be just and sufficient cause for the 
rescinding of the award and the forfeiture of the bid security.   

http://www.idnr.gov/
http://www.beelineandblue.com/
https://programs.iowadnr.gov/engreal/projectlist.asp


 11/27/2017 SPECIAL NOTICE TO CONTRACTORS 
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SPECIAL NOTICE TO CONTRACTORS 
 
 
CONTRACTOR IS RESPONSIBLE FOR CONTACTING STATE STORMWATER PROGRAM 
COORDINATOR (515/725-8417) FOR INFORMATION RELATING TO STORM WATER PERMIT 
THAT IS NECESSARY IF CONSTRUCTION ACTIVITIES DISTURB ONE ACRE OR MORE. 
 
Engineering Estimate: $315,600.00 
 
Funding Source: Boat Access Grant 
 
 
Direct questions concerning the Project Design, Drawings and Specifications to: 

 
Ryan Richey 
502 E 9th Street 
Des Moines, IA 50319 
Ph: 515-979-0107 

 
Direct questions concerning Site Review and Project Inspection to: 
 

Jason Kruse 
District 5 Inspector 
Indianola, IA 
Ph: 515-250-3707 
 

Direct questions concerning Bidding and Contract Procedures to: 
 

 Kim Bohlen, DNR Procurement 
 Wallace State Office Building 
 Des Moines, Iowa 50319-0034 
 Telephone: 515/725-0733 

 
In accordance with House File 2622 implemented by Iowa Code Sections 442.42 (15) & (16) and 
422.47.47(5), Contractors may purchase qualifying items for work on this contract exempt from sales 
tax.  The DEPARTMENT will issue an authorization letter and exemption certificate to the prime 
contractor and each approved subcontractor." Complete information on qualifying materials and 
supplies can be found at www.state.ia.us/tax, the Iowa Department of Revenue and Finance (IDRF) Web 
site.  Links are found in the Business Taxes and Local Government categories.  701 IAC 19.1-20 is found 
in Tax Research/Tax Research Library. 
 
Recorded bid results can be accessed at https://programs.iowadnr.gov/engreal/projectlist.asp. Printed 
bid tabs will not be available for 3 working days after the Letting date. 

https://programs.iowadnr.gov/engreal/projectlist.asp
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Time and Date of Letting 11:00 AM, DECEMBER 21, 2017 PROPOSAL 
Project Description and Location Project No. 18-05-04-01 

HONEY CREEK STATE PARK 
RESTROOM BUILDING REPLACEMENT 
APPANOOSE COUNTY, IOWA 

 

Proposal of:  
 (Name of Bidder) 

Located at:      (       ) 
 (Address) (Area)   (Telephone) 
 

Amount of  
Proposal Guarantee 

Specified completion date 
or Number of Working Days 

Approx. or Specified Starting Date 
or Number of Working Days 

Liquidated Damages 
Per Day 

$16,000.00 6/29/2018 N/A $300.00 

 
The undersigned hereby agrees, if awarded the contract, to execute the proposed contract and to furnish an approved performance bond in a amount 
not less than 100 percent of the contract award within 30 days after the date of approval of award of the contract, and to provide all labor, materials, 
and equipment required to complete the project designated above, for the price hereinafter set forth, in strict compliance with the contract documents 
prepared by the Iowa Department of Natural Resources. 
The undersigned agrees, if awarded the contract, to commence the work within a reasonable time after the preconstruction conference or by the 
specific starting date, if so specified, and to complete the work within the contract period, or to pay liquidated damages in the amount stipulated 
herein for each calendar day the work remains uncompleted after the expiration of the contract period or any authorized reduction thereof. 
A proposal guarantee in the amount stipulated herein is included with this proposal, to be forfeited to the Iowa Department of Natural Resources if the 
undersigned fails to execute the contract and furnish an approved performance bond, if awarded the contract. 
By virtue of statutory authority, preference will be given to products and provisions grown and coal produced within the state of Iowa, and also, a 
resident bidder shall be allowed a preference against a nonresident bidder from a state or foreign country which gives or requires a preference to 
bidders from that state or foreign country on projects in which there are no federal funds involved. 
BY 

    (Iowa Contractor Registration No.) 

 
(Signed) (Date) 

    (FID/EIN/SSN) 

 
(Phone Number) (Fax Number) 

    
  

(Email Address) 

 

By signing and submitting the proposal, the bidder: 

1. Gives an unsworn declaration on behalf of each person, firm, association, partnership, or corporation has not, either directly or indirectly, 
entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection 
with such contract, and is not under debarment currently by the Federal government for a criminal violation which is reasonably related to 
bidding and contracting procedures; and 

2. Affirms to have examined the plans, specifications, and job site to become acquainted with the adjacent areas, means of approach to the 
site, conditions of the actual job site, and the facilities for delivering, storing, placing, and handling of materials and equipment. 
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SCHEDULE OF PRICES 

Project Description and Location 

HONEY CREEK STATE PARK 
RESTROOM BUILDING REPLACEMENT 
APPANOOSE COUNTY, IOWA 
PROJECT NO. 18-05-04-01 
Name of Bidder 

 
THE “UNIT PRICE” AND “AMOUNT” COLUMNS MUST BE FILLED IN FOR THIS PROPOSAL TO BE CONSIDERED 
COMPLETE.  IF THERE IS A DISCREPANCY BETWEEN UNIT BID PRICES, EXTENSIONS, OR TOTAL AMOUNTS 
OF BID, THE UNIT PRICES SHALL GOVERN. 
 
 

Item 
No. 

Description Estimated Quantity Unit Price Amount 

1 DEMOLITION LS   

2 GRADING LS   

3 SEEDING, FERTILIZING AND MULCHING LS   

4 4” SCHEDULE 40 PVC SANITARY SEWER AND CLEANOUTS LS   

5 6” REINFORCED PCC SIDEWALK & GRANULAR SUBBASE 2,500 SF   

6 WATER SERVICE LS   

7 ELECTRICAL SERVICE LS   

8 NEENAH CAST IRON DETECTION PANELS LS   

9 IOWA STANDARD PRECAST 6-HOLE CONCRETE RESTROOM 1 EA   

10 6” REINFORCED PCC PARKING AREA 650 SF   

11 ADA SIGNAGE & PAINT STRIPPING LS   

12 MOBILIZATION LS   

  TOTAL   

 
 
 
 
 
 
 
Bidder Acknowledges Receipt of Any Issued Addenda 
Below (Number and Date) 
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11/16/17 

______________________ 
EPA Project Control Number 

 EPA 
 

United State Environmental Protection Agency 
Washington, DC 20460 

Certification Regarding 
Debarment, Suspension, and Other Responsibility Matters 

EPA Form 5700-49 (11-83) 

 
The prospective participant certifies to the best of its knowledge and belief that it and its principals: 
 
(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 

covered transactions by any Federal department or agencies. 
 
(b) Have not within a three year period preceding this proposal been convicted of or had a civil judgment rendered 

against them for the commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, 
or performing a public (Federal, State, or local) transaction or contract under a public transaction; violation of 
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property; 

 
(c) Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, State, or 

local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and 
 
(d) Have not within a three-year period preceding this application/proposal had one or more public transaction 

(Federal, State, or local) terminated for cause or default. 
 
I Understand that a false statement on this certification may be grounds for rejection of this proposal or termination of 
the award. In addition, under 18 USC Sec. 1001, a false statement may result in a fine up to $10.000 or imprisonment 
for up to 5 years, or both. 
 
 
 
___________________________________________________________________________________ 
Type Name & Title of Authorized Representative 

 
 
___________________________________________________________________________________          
________________ 
Signature of Authorized Representative                  Date 

 
___________________________________________________________________________________ 
 

? I am unable to certify to the above statements. My explanation is attached. 

 

Instructions 
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Under Executive Order 12549, an individual or organization debarred or excluded from participation in Federal 
assistance or benefit programs may not receive any assistance award under a Federal program, of a sub agreement 
thereunder for $25,000 or more. 
 
Accordingly, each prospective recipient of an EPA grant, loan, or cooperative agreement and any contract or sub 
agreement participant thereunder must complete the attached certification or provide an explanation why they cannot. 
For further details, see 40 CFR 32.510, Participants' responsibilities, in the attached regulation. 
 
Where To Submit 
 
The prospective EPA grant. loan, or cooperative agreement recipient must return the signed certification of 
explanation with its application to the appropriate EPA Headquarters or Regional office, as required in the application 
instructions. 
 
A prospective prime contractor must submit a completed certification or explanation to the individual or organization 
awarding the contract. 
 
Each prospective subcontractor must submit a completed certification or explanation to the prime contractor for the 
project. 
 
 
How To Obtain Forms: 
 
EPA includes the certification form, instructions, and a copy of its implementing regulation (40) CFR Part 32) in each 
application kit. Applicants may reproduce these materials as needed and provide them to their prospective prime 
contractors, who, in turn may reproduce and provide them to prospective subcontractors. 
 
Additional copies/assistance may be requested from: 
 
    Compliance Branch 
    Grants Administration Division (PM-216F) 
    U.S. Environmental Protection Agency 
    401 M Street, SW 
    Washington, DC 20460 
    (Telephone: 202/475-8025) 
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EPA Region VII Procedures for Implementation 

of 40 CFR Part 33.240 

( Minority Business Enterprise/Women's Business Enterprise) 

 

The following information must be contained in solicitation documents for construction contracts 

and engineering agreements pursuant to 40 CFR Part 33.240) 

 

Each bidder/offeror must fully comply with the requirements, terms, and conditions of EPA's policy 

to award a fair share of sub agreements to minority and women's businesses. The bidder/offeror 

commits itself to taking affirmative steps contained herein. Bidders/offerors will take affirmative 

steps prior to submission of bid/proposal. 

 

Affirmative Steps 

 

A. When feasible, segmenting total work requirements to permit maximum MBE/WBE 

participation. 

 

B. Assuring that MBEs and WBEs are solicited whenever they are potential sources of goods or 

services. This step may include: 

 

1. Sending letters or making other personal contacts with MBEs and WBEs, (e. g. those 

whose name appear on lists prepared by EPA or the grantee and other MBE/WBEs 

known to the bidder/offeror.) MBEs and WBEs should be contacted when other 

potential subcontractors are contacted, within reasonable time (fifteen days) prior to bid 

submission or closing date for receipt of initial offers. Those letters or other contacts 

should communicate the following: 

 

a. Specific description of the work to be subcontracted; 

 

b. How and where to obtain a copy of the drawings and specifications or other 

detailed information needed to prepare a detailed price quotation; 

 

c. Date the quotation is due to the bidder/offeror; 

 

d. Name, address, and phone number of the person in the bidder/offeror's firm 

whom the prospective MBE/WBE subcontractor should contact for additional 

information. 

 

2. Sending letters or making other personal contacts with local, state, federal and private 

agencies and MBE/WBE associations relevant to the project. Such contacts should 

provide the same information provided in the direct contacts to MBE and WBE firms. 

 

C. Where feasible, establishing delivery schedules which will encourage participation by MBE 

and WBEs. 
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11/16/2017 

 

Determination of Compliance 

 

 It is to be noted that bidders/offerors must demonstrate compliance with MBE/WBE 

requirements in order to be deemed responsible. Demonstration of compliance shall include, 

but is not limited to, the following information: 

 

1. Names, addresses and phone numbers of MBE/WBEs expected to perform the work; 

 

2. Work to be performed by MBEs and WBEs; 

 

3. Aggregate dollar amount of work to be performed by MBEs and WBEs, showing 

aggregate to MBEs and aggregate to WBEs separately; 

 

4. Description of contacts to MBE and WBE organizations, agencies and associations 

which serve MBE/WBEs, including names of organizations, agencies and associations 

and dates of contacts; 

 

5. Description of contacts to MBEs and WBEs, including number of contacts, fields, (i. e. 

equipment or material supplier, excavator, transport services, electrical subcontractors, 

plumbers, etc.) and dates of contacts. 

 

 All bidders/offerors should complete the Minority and Women's Business Enterprise 

Utilization Worksheet and submit to the grantee prior to contract award. 

 

 (Grantee may establish alternative methods of compliance equivalent to or more stringent than 

the above.) 
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11/16/2017 

 

MINORITY, WOMEN'S AND SMALL RURAL BUSINESS ENTERPRISE WORKSHEET 

 

 

Grant Applicant___________________________________________________________________ 

Project No. _____________________________________________________________________ 

Contractor/Engineer ________________________________________________________________ 

Address_________________________________________________________________________ 

Contact Person:____________________________________Telephone No.____________________ 

Amount of Contract___________________ MBE Percentage _________ WBE Percentage________ 

 

1. MBE______ Subcontractor_____________________________________________________ 

WBE______ Address__________________________________________________________ 

Contact Person____________________________ Telephone No._______________________ 

Amount of Subcontract________________________________________________________ 

Scope of Work_______________________________________________________________ 

___________________________________________________________________________

___________________________________________________________________________    

 

1. MBE______ Subcontractor_____________________________________________________ 

WBE______ Address__________________________________________________________ 

Contact Person____________________________ Telephone No._______________________ 

Amount of Subcontract________________________________________________________ 

Scope of Work_______________________________________________________________ 

___________________________________________________________________________

___________________________________________________________________________    

 

2. MBE______ Subcontractor_____________________________________________________ 

WBE______ Address__________________________________________________________ 

Contact Person____________________________ Telephone No._______________________ 

Amount of Subcontract________________________________________________________ 

Scope of Work_______________________________________________________________ 

___________________________________________________________________________

___________________________________________________________________________    

 

3. MBE______ Subcontractor_____________________________________________________ 

WBE______ Address__________________________________________________________ 

Contact Person____________________________ Telephone No._______________________ 

Amount of Subcontract________________________________________________________ 

Scope of Work_______________________________________________________________ 

___________________________________________________________________________

___________________________________________________________________________    
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4. MBE______ Subcontractor_____________________________________________________ 

WBE______ Address__________________________________________________________ 

Contact Person____________________________ Telephone No._______________________ 

Amount of Subcontract________________________________________________________ 

Scope of Work_______________________________________________________________ 

___________________________________________________________________________

___________________________________________________________________________    

 

5. MBE______ Subcontractor_____________________________________________________ 

WBE______ Address__________________________________________________________ 

Contact Person____________________________ Telephone No._______________________ 

Amount of Subcontract________________________________________________________ 

Scope of Work_______________________________________________________________ 

___________________________________________________________________________

___________________________________________________________________________    

 

6. MBE______ Subcontractor_____________________________________________________ 

WBE______ Address__________________________________________________________ 

Contact Person____________________________ Telephone No._______________________ 

Amount of Subcontract________________________________________________________ 

Scope of Work_______________________________________________________________ 

___________________________________________________________________________

___________________________________________________________________________    

 

Comments________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________

_________________________________________________________________________________  

 

 

_________________________   _____________________________  ________________________  
    Prepared By             Telephone No.              Date 
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GUIDANCE FOR MINORITY BUSINESS ENTERPRISE 

AND WOMEN'S BUSINESS ENTERPRISE REQUIREMENT 

OF 40 CFR 31.36(e) 

 

I. PURPOSE 

 

This guidance is to assist States, EPA assistance recipients, prime contractors, consultants, minority 

business owners and women's business owners in complying with EPA's Minority Business 

Enterprise (MBE) and Women's Business Enterprise (WBE) requirements in the Agency's 

procurement regulations, 40 CFR Part 31.  This guidance provides suggestions for carrying out the 

affirmative steps included in EPA procurement regulations.  Also included is a description of 

activities to be undertaken by EPA or delegated States, as well as suggestions for MBE/WBEs to take 

in pursuing opportunities for work in EPA-funded projects. 

 

II. DEFINITIONS 

 

A. Minority Business Enterprise (MBE):  A minority business enterprise is a business which is 

 

1. certified as socially and economically disadvantaged by the Small Business 

Administration; 

 

2. certified as a minority business enterprise by a State or Federal agency; or 

 

3. an independent business concern which is at least 51 percent owned and controlled 

(as defined below) by minority group member(s).  A minority group member is an 

individual who is a citizen of the United States and one of the following: 

 

a. Black American 

 

b. Hispanic American (with origins form Puerto Rio, Mexico, Cuba, South or 

Central America) 

 

c. Native American (American Indian, Eskimo, Aleut, native Hawaiian) 

 

d. Asian-Pacific American (with origins from Japan, China, the Philippines, 

Vietnam, Korea, Samoa, Guam, the U.S. Trust Territories of the Pacific, 

Northern Marianas, Laos, Cambodia, Taiwan or the Indian Subcontinent) 

 

B. Women's Business Enterprise (WBE):  A women's business enterprise is a business which is 

certified as such by a State or Federal agency, or which meets the following definition: 

 

A women's business enterprise enterprise is an independent business concern which 

is at least 51 percent owned by a woman or women who also control and operate it.  

Determination of whether a business is a least 51 percent owned by a woman or 

women shall be made without regard to community property laws.  For example, an 

otherwise qualified WBE which is 51 percent owned by a married woman in a 

community state will not be disqualified because her husband has a 50 percent 

interest in her share.  Similarly, a business that is 51 percent owned by a married man 
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and 49 percent owned by an unmarried woman will not become a qualified WBE by 

virtue of his wife's 50 percent interest in his share of the business. 

 

C. Ownership and Control: 

 

1. The minority of women's ownership's interest in the firm must be real, substantial and 

continuing.  Such interest may include: 

 

a. risk of loss/share of profit commensurate with the proportional ownership; 

and 

 

b. receipt of the customary incidents of ownership, such as salary and/or 

intangible benefits. 

 

2. A minority or woman owner must have and exercise the authority to independently 

control the business.  The minority or woman owner need not be continually present 

to be deemed in control.  Characteristics of control may include: 

 

a. authority to sign contacts; 

 

b. making decisions in price negotiations; 

 

c. incurring liabilities for the firm; 

 

d. making final staffing decisions; 

 

e. policy-making; and 

 

f. making general company management decisions. 

 

3. Only those firms performing a useful business function according to custom and 

practice in the industry are qualified as MBEs or WBEs.  Acting merely as a passive 

conduit of funds to some other, non-minority firm where such activity is unnecessary 

to accomplish the project the project does not constitute a "useful business function 

according to custom and practice in the industry." 

 

D. Recipient:  A party receiving federal financial assistance under an EPA program pursuant to a  

grant or cooperative agreement. 

 

E. Project:  The scope of work from which a cooperative agreement, grant or grant amendment 

is awarded. 

 

H. Bidder:  A party seeking to obtain a contract with a recipient through a competitive, 

advertised, sealed bid process. 

 

I. Offeror:  A party seeking to obtain a contract with a recipient through a negotiated 

procurement process. 
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IV. RESPONSIBILITIES 

 

A. Headquarters. 

 

1. The office in charge of the assistance program (program office) has primary 

responsibility for implementation of the MBE/WBE program, in cooperation with the 

Office of Small and Disadvantaged Business Utilization (OSDBU). 

 

2. OSBDU is responsible for serving as the Agency focal point for inquiries on the 

MBE/WBE program, providing explanation of the program and guidance to MBEs 

and WBEs interested in working on EPA funded projects. 

 

B. Regional Responsibilities. 

 

1. Provide guidance and advice to recipients as requested. 

 

2. Maintain lists of those MBE and WBE firms which have participated in EPA funded 

projects.  The Region may also add MBEs and WBEs requesting to be included on 

source lists.  Such lists are for information purposes only, and shall carry a clear and 

prominent statement that the firms listed are neither endorsed nor guaranteed by EPA 

as bona fide MBE/WBEs.  It is not necessary to be on any list in order to qualify as a 

bona fide MBE/WBE. 

 

3. Monitor recipients for compliance with MBE/WBE requirements and for determining 

levels of MBE/WBE participation. 

 

V. RECIPIENT RESPONSIBILITIES 

 

A. The recipient shall take affirmative steps to contract with MBEs and WBEs and ensure that 

its contractors and consultants take affirmative steps to contract with MBEs and WBEs 

during all phases of work funded or to be funded under an EPA assistance agreement.  The 

recipient's affirmative steps as defined in EPA procurement regulations are the following: 

 

1. When feasible, dividing the total work to be contracted into smaller tasks in the 

solicitation documents to permit maximum MBE/WBE participation. 

 

2. Placing qualified MBEs and WBEs on solicitation lists of EPA Regional Offices and 

appropriate minority/women's business associations and agencies. 

 

3. Assuring that MBEs and WBEs are solicited whenever they are potential sources of 

service and supplies, for example, by: 

 

a. Holding pre-bid conferences, with interested MBEs and WBEs in attendance 

when possible, to highlight the requirements of this program to prospective 

bidders; 

 

b. Including this MBE/WBE interim guidance in requests for proposals (RFP) 

and invitations for bid (IFB); 
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c. Publishing announcements of MBE/WBE opportunities for work on EPA 

funded projects; 

 

d. Developing a source list of MBE/WBEs and providing its list to prospective 

bidders/offerors; 

 

1. The recipient may wish to engage a MBE/WBE liaison to compile 

the list. 

 

2. The recipient may wish to use available lists such as those of the 

EPA Regional Office, adjacent municipalities, appropriate 

minority/women associations.  Names of these agencies with address 

and phone number should also be included on the recipient's source 

list. 

 

e. Providing necessary and appropriate liaison services between MBE/ WBEs 

and prospective bidders/offerors.  (Liaison service should not be delegated to 

consultants where a potential for conflict of interest exists.) 

 

4. When project requirements permit, establishing delivery schedules which encourage 

participation of MBE/WBEs. 

 

5. Using the services and assistance of the Small Business Administration (SBA), the 

Minority Business Development Agency (MBDA), and other federal, State and local 

agencies when appropriate. 

 

B. Unless otherwise provided in the specifications, compliance with the MBE/WBE requirement 

in the regulations is a matter of bidder/offeror responsibility. 

 

C. The recipient is responsible for monitoring work in progress to ensure that MBE and WBE 

subcontractors and joint venturers are actually participating in the performance of the 

subcontract or joint venture contract and to insure that the consultant/contractor is fulfilling 

its obligations with respect to MBE/WBE requirements under the contract. 

 

D. As part of the documentation required under 40 CFR 31.36(b)(9), the recipient shall maintain 

and update records of MBE/WBE participation and supply data to the delegated State when 

requested.  Such records may include: 

 

1. Name of MBE/WBEs being utilized; 

 

2. Work designated to be performed by MBE/WBE; 

 

3. Dollar value of that work; 

 

4. Portion of project being performed by MBEs and WBEs. 

 

VI. BIDDER AND OFFEROR RESPONSIBILITIES 

 

A. Affirmative Steps:  Activities during preparation of bids and offers.  Bidders/offerors shall 

take affirmative steps in compliance with the regulations, prior to submission of bids or 
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closing date for receipt of initial offers, to encourage participation in projects by MBEs and 

WBEs.  Such efforts include: 

 

1. When feasible, segmenting total work requirements to permit maximum MBE/WBE 

participation. 

 

2. Assuring the MBEs and WBEs are solicited whenever they are potential sources of 

goods or services.  This step may include: 

 

a. Sending letters or making other personal contacts with MBEs and WBEs, 

(e.g. those whose names appear on lists prepared by EPA or the recipient and 

other MBE/WBEs known to the bidder/offeror).  MBEs and WBEs should be 

contacted when other potential subcontractors are contacted, within 

reasonable time prior to bid submission or closing date for receipt of initial 

offers.  Those letters or other contacts should communicate the following: 

 

1. Specific description of the work to be subcontracted; 

 

2. How and where to obtain a copy of plans and specifications or other 

detailed information needed to prepare a detailed price quotation; 

 

3. Date the quotation is due the bidder/offeror; 

 

4. Name, address, and phone number of the person in the 

bidder/offeror's firm whom the prospective MBE/WBE 

subcontractor should contact for additional information. 

 

b. Sending letters or making other personal contacts with local, State, federal 

and private agencies and MBE/WBE associations relevant to the project.  

Such contacts should provide the same information provided in the direct 

contacts to MBE/WBE firms. 

 

3. Where feasible, establishing delivery schedules which will encourage participation 

by MBEs and WBEs. 

 

B. Bidders/offerors must demonstrate compliance with the MBE/WBE requirements in order to 

be deemed responsible.  Demonstration of compliance may include the following 

information, however the recipient may specify other methods of demonstrating compliance: 

 

1. Names, addresses and phone numbers of MBE/WBEs expected to perform work. 

 

2. Work to be performed by the MBEs and WBEs. 

 

3. Aggregate dollar amount of work to be performed by MBEs and WBEs, showing 

aggregate to MBEs and aggregate to WBEs separately. 

 

4. Description of contacts to MBE and WBE organizations, agencies and associations 

which service MBEs/WBEs, including names of organizations, agencies and 

associations and dates of contact. 

 



  GUIDANCE FOR MINORITIY/WOMEN’S BUSINESS  

ENTERPRISE REQUIREMENT 

  00321-6 

1/14/2013 

5. Description of contacts to MBEs and WBEs, including number of contacts, fields, 

(i.e. equipment or material supplier, excavators, transport serviced, electrical 

subcontractors, plumbers, etc.) and dates of contacts. 

 

C. Successful bidders/offerors should take reasonable affirmative steps to subcontract with 

MBEs and WBEs whenever additional subcontracting opportunities arise during the 

performance of the contract. 

 

VII. MBE AND WBE RESPONSIBILITIES 

 

MBEs and WBEs are responsible for promoting themselves and taking the initiative to obtain 

contracts and subcontracts, and for encouraging joint venture arrangements.  MBEs/WBEs interested 

in working on EPA funded projects are strongly encouraged to take the following steps: 

 

A. Submit information to the recipients to identify status as a MBE/WBE. 

 

B. Become certified as MBE/WBE under available State of federal agency procedures. 

 

C. Contact federal, State, and local MBE/WBE liaison offices to obtain information on potential 

jobs. 

 

D. Provide capability statements to State agencies, recipients, consulting engineers, and 

contractors, stating type(s) of work performed by the firm, size of job that the firm can 

handle, bonding information, and any special skills. 

 

E. Make every effort to establish contacts and relationships with contractors for potential future 

business, including attending pre-bid conferences and subscribing to industry and trade 

journals. 

 

F. Contact EPA Regional offices or appropriate State offices to obtain information on planned 

EPA funded projects. 

 

G. Respond promptly to solicitation requests. 

 

VIII. REMEDIES FFOR NONCOMPLIANCE 

 

A. Protests.  A bidder/offeror for EPA funded work or MBE/WBE with an adversely affected 

direct financial interest may file a bid protest with the recipient pursuant to EPA procurement 

regulations 40 CFR 31.36(b)(12).  These procedures are available to protest alleged violation 

of federal MBE/WBE requirements and may not be used to enforce local or State MBE/WBE 

requirements. 

 

B. Upon a finding by EPA that a recipient, bidder/offeror, consultant, contractor or 

subcontractor has not complied with the MBE/WBE requirements of EPA regulations, EPA 

may invoke any and all sanctions and remedies specified in EPA regulations. 

 

IX. STATE OR LOCAL LAW 
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Nothing in this program prevents a State or recipient from applying more stringent MBE/WBE 

requirements or procurement obligations which pertain to bid responsiveness or percentage of MBE 

and WBE participation. 
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U.S. ENVIRONMENTAL PROTECTION AGENCY 

CERTIFICATION OF NONSEGREGATED FACILITIES 

 

(Applicable to contracts, subcontracts, and agreements with the applicants who are themselves performing Federally assisted 

construction contracts, exceeding $10,000, which are not exempt from the provisions of the Equal Opportunity Clause.) 

 

By the submission of this bid, the bidder, offeror, applicant, or subcontractor certifies that he does not maintain or provide for 

his employees any segregated facilities at any of his establishments, and that he does not permit his employees to perform 

their services at any location, under his control, where segregated facilities are maintained. He certifies further that he will not 

maintain or provide for his employees any segregated facilities at any of his establishments, and that he will not permit his 

employees to perform their services at any location, under his control, where segregated facilities are maintained. The bidder, 

offeror, applicant, or subcontractor agrees that a breach of this certification is a violation of the Equal Opportunity clause in 

this contract. As used in this certification, the term “segregated facilities” means any waiting rooms, work areas, rest rooms 

and washrooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, 

drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees which are 

segregated by explicit directive or are in fact segregated on the basis of race, creed, color, or national origin, because of habit, 

local custom, or otherwise. He further agrees that (except where he has obtained identical certifications from proposed 

subcontractors for specific time periods) he will obtain identical certifications from proposed subcontractors prior to the 

award of subcontracts exceeding $10,000 which are not exempt from the provisions of the Equal Opportunity clause; that he 

will retain such certifications in his files; and that he will forward the following notice to such proposed subcontractors 

(except where the proposed subcontractors have submitted identical certifications for specific time periods): 

 

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENT FOR 

CERTIFICATION OF NONSEGREGATED FACILITIES 

 

A Certification of Non-segregated Facilities, as required by the May 9, 1967 order (33 F.R. 7808, May 28, 1968) on 

Elimination of Segregated Facilities, by the Secretary of Labor, must be submitted prior to the award of a subcontract 

exceeding $10,000 which is not exempt from the provisions of the Equal Opportunity clause. The certification may be 

submitted either for each subcontract or for all subcontracts during a period (i.e., quarterly, semiannually, or annually). 

 

 

 

   Signature      Date 

 

 

Name and Title of Signer (Please Type) 

 

 

NOTE:  

The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001 

 

EPA-7 5720-4.2 (6/2/77) 
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Recipient Certification - Anti-Lobbying Act of 1990 

 

U.S. Department of the Interior 

Certification Regarding Lobbying 
 

______________________________________________________________________________ 
This certification is required by Section 1352, title 31, U.S. Code, entitled "Limitation on use of 

appropriated funds to influence certain Federal contracting and financial transactions." 

 

(BEFORE COMPLETING CERTIFICATION, READ INSTRUCTIONS ON REVERSE) 

 

Certification for Contracts, Grants, Loans, and Agreements 

______________________________________________________________________________ 

 
The undersigned certifies, to the best of his or her knowledge and belief, that: 

 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 

person for influencing or attempting to influence an officer or employee of any agency, a Member 

Congress, and officer or employee of Congress, or an employee of a Member of Congress in with the 

awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the 

entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or 

modification of any Federal contract, grant, loan, or cooperative agreement. 

 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for or 

attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 

employee of Congress, or an employee of a Member of Congress in connection with this Federal 

contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 

Form -LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 

 

(3) The undersigned shall require that of this certification be included in the award documents for all 

subawards at all tiers (including subcontracts, subgrants, and contracts under grants, loans, and 

cooperative agreements) and that all subrecipients shall certify accordingly. 

 

This certification is a material representation of fact upon which reliance was placed when this was made 

or entered into. Submission of this certification is a prerequisite for making or entering into this 

transaction imposed by Section 1352, title 31, U .S. Code. Any person who fails to file the required 

certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for 

each such failure. 

 

 

 

 

 

Signature ____________________________________________     Date_________________________ 
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Instructions for Certification 
 
1. This certification and a disclosure form should be filed by each person as required, with each 

submission that initiates agency consideration of such person for: ( 1 ) award of a Federal contract, grant, 

or cooperative agreement exceeding $100,000 or (2) an award of a Federal loan or a commitment 

providing for the United States to insure or guarantee a loan exceeding $ 150,000. 

 

2. This certification and a disclosure form should be filed by each person as required, upon receipt by 

such person of(1) a Federal contract, grant, or cooperative agreement exceeding $100,000; or (2) a loan 

or a commitment providing for the United States to insure or guarantee a loan exceeding $150,000, 

unless such person previously filed a certification, and a disclosure form, if required, at the time agency 

consideration was initiated. 

 

3. Any person who requests or receives from a person referred to in paragraphs (1) and (2) above: (1) a 

subcontract exceeding $100,000 at any tier under a Federal contract; (2) a subgrant, contract, or 

subcontract exceeding $100,000 at any tier under a Federal grant (3) a contract or subcontract exceeding 

$100,000 at any tier under a Federal loan exceeding $150,000; or, (4) a contract or subcontract exceeding 

$100,000 at any tier under a Federal cooperative agreement, shall file a certification, and a disclosure 

form, as required, to the next tier above. 

 

4. All disclosure forms, but not certifications, shall be forwarded from tier to tier until received by the 

person referred to in paragraphs (1) or (2) above. That Person shall forward all disclosure forms to the 

appropriate Bureau/Office within the Department of the Interior. 

 

5. Any certification or disclosure form flied under paragraph (4) above shall be treated as a material 

representation of fact upon which all receiving tiers shall rely. All liability arising from an erroneous 

representation shall be borne solely by the tier filing that representation and shall not shared by any tier 

to which the erroneous representation is forwarded. Submitting an erroneous or disclosure constitutes a 

failure to file the required certification or disclosure, respectively. If a person fails to file a required 

certification or disclosure, the United States may pursue all available remedies, including those 

authorized by Section 1352, title 31. U .S. Code. 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES 

 

This disclosure form shall be completed by the reporting entity, whether subwardee or prime federal recipient, at the initiation or receipt of a covered 

federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352.  The filing of a form is required for each payment or 

agreement to make payment to any lobbying entity for influencing or attempting to influence an officer or employee of any agency, a member of 

Congress, an officer or employee of Congress, or an employee of a member of Congress in connection with a covered federal action.  Use the SF-LLL-

A Continuation Sheet for additional information if the space on the form is inadequate.  Complete all items that apply for both the initial filing and 

material change report.  Refer to the implementing guidance published by the Office of Management and Budget for additional information. 

 

1. Identify the type of covered federal action for which lobbying activity is and/or has been secured to influence the outcome of a covered federal 

action. 

 

2. Identify the status of the covered federal action. 

 

3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the information previously 

reported, enter the year and quarter in which the change occurred.  Enter the date of the last previously submitted report  by this reporting entity 

for this covered federal action.   

 

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include congressional district, if known.  Check the appropriate 

classification of the reporting entity that designates if it is, or expects to be, a prime or subaward recipient.  Identify the tier of the subawardee 

(e.g., the first subawardee of the prime is the first tier).  Subawards include, but are not limited to, subcontracts, subgrants and contract awards 

under grants.   

 

5. If the organization filling the report in Item 4 checks "Subawardee," then enter the full name, address, city, state and zip code of the prime federal 

recipient.  Include congressional district, if known.   

 

6. Enter the name of the federal agency making the award or loan commitment.  Include at least one organizational level below agency name, if 

known.  For example, Department of Transportation, United States Coast Guard. 

 

7. Enter the federal program name or description for the covered federal action (Item 1).  If known, enter the full Catalog of Federal Domestic 

Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments.   

 

8. Enter the most appropriate federal identifying number available for the federal action identified in Item 1 (e.g., Request for Proposal (RFP) 

number; Invitation for Bid (IFB) number; grant announcement number; the contract, grant or loan award number; the application/proposal control 

number assigned by the federal agency).  Include prefixes (e.g., "RFP-DE-90-001"). 

 

9. For a covered federal action where there has been an award or loan commitment by the federal agency, enter the federal amount of the award/loan 

commitment for the prime entity identified in Item 4 or 5. 

 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in Item 4 to influence 

the covered federal action.   

 

(b) Enter the full names of the individual(s) performing services, and include full address if different from 10(a).  Enter last name, first name 

and middle initial (MI). 

 

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (Item 4) to the lobbying entity (Item 10).  

Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is a material change report, 

enter the cumulative amount of payment made or planned to be made. 

 

12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the nature and value of 

the in-kind payment. 

 

13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify name. 

 

14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the date(s) of any 

services rendered.  Include all preparatory and related activity, not just time spent in actual contact with federal officials.  Identify the federal 

official(s) or employee(s) contacted or the officer(s), employee(s), or member(s) of Congress that were contacted. 

 

15. Check whether or not a SF-LLL-A Continuation Sheet(s) is/are attached. 

 

16 The certifying official shall sign and date the form, print his/her name, title, and telephone number. 

 

Public reporting burden for this collection at of intermission is estimated to average 30 minutes per response.  Including time for reviewing 

instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.  

Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to 

the Office of Management and Budget, Paperwork Reduction Project, (0348-0045), Washington, D.C.   20503 
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 (See reverse for public burden disclosure) 
 

1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type: 

����    a. contract 
b. grant 
c. cooperative agreement 
d. loan 
e. loan guarantee 
f.  loan insurance 
 

���� a. Bid/Offer/Application 
b. Initial Award 
c. Post-award 

���� a. Initial/Filing 
b. material change 
 
For Material Change Only: 
year _____ quarter________ 
date of last report_________ 

4.   Name and Address of Reporting Entity: 

    ���� Prime       ���� Subawardee 

          Tier______, if known 

 
 
 
 Congressional District, if known 

5. If Reporting Entity in No. 4 is Subawardee, enter 
name and Address of Prime: 

    
 
 
   
 Congressional District, if known 

6. Federal Department/Agency: 7. Federal Program Name/Description: 
 
 
 
 CFDA Number, if applicable_____________ 

 

8. Federal Action Number, if known: 9. Award Amount, if known: 
$ 
 

10. a. Name and Address of Lobbying Entity: 
 (if individual, last name, first name, MI) 

 
 
 

(Attach Continuation Sheet(s) 

b. Individuals Performing Services (including address if 

different from No. 10a) (last name, first name, MI) 

 
 
 
SF-LLL-A if Necessary) 

11. Amount of Payment (check all that apply): 
 

$____________ ���� actual ���� planned 

 

13. Type of Payment (check all that apply): 
 

  ���� a. retainer 

  ���� b. one-time fee 

  ���� c. commission 

  ���� d. contingent fee 

  ���� e. deferred 

  ���� f. other; specify: ______________________ 
 

12. Form of Payment (check all that apply): 
  

 ���� a. cash 

 ���� b. in-kind; specify: nature________________ 
            value _________________ 
 

 

14. Brief Description of Services Performed or to be performed and Date(s) of Service, including officer(s), employee(s), or 
Member(s) contracted, for Payment indicated in item 11: 
 
 
 
 

(Attach Continuation Sheet(s) SF-LLL-A if Necessary) 

15. Continuation Sheet(s) SF-LLL-A attached: ���� Yes ���� No 
 

16:The information requested through this form is authorized by title 

31 U.S.C. section 1352. This disclosure of lobbying activities ia a 
material representation of facts upon which evidence was placed 
by the above when this transaction was made or started into. This 
disclosure is required pursuant to 31 U.S.C. 1352. This information 
will be reported to the congress semi-annually and will be available 
for public inspection. Any person which fails to file the required 
disclosure shall be subject to a civil penalty of not less than $10,000 
and not more than $100,000 for each such failure. 

 

 
Signature 
:_____________________________________________________
_____ 
Print 
Name:________________________________________________
____ 
 
Title: 

For Federal Use Only: Authorized for local 
reproduction 
Standard Form-LLL 
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Telephone No.: _________________ Date: __________________ 
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NONDISCRIMINATION IN EMPLOYMENT 

(Instructions for Bidders) 
 

 
By the submission of its bid, each bidder acknowledges that he understands and agrees to be bound 

by the equal opportunity requirements of EPA regulations (40 CFR Part 8, particularly Section 8.4(b)), which 
shall be applicable throughout the performance of work under any contract awarded pursuant to this 
solicitation. Each bidder agrees that if awarded a contract, it will similarly bind contractually each 
subcontractor. In implementation of the foregoing policies, each bidder further understands and agrees that if 
awarded a contract, it must engage in affirmative action directed at promoting and ensuring equal 
employment opportunity in the workforce used under the contract (and that it must require contractually the 
same effort of all subcontractors whose subcontracts exceed $ 10,000). The bidder understands and agrees 
that "affirmative action" as used herein Shall constitute a good faith effort to achieve and maintain that 
amount of minority employment in the on-site workforce used on the project which corresponds, for each 
trade used, to the minority population in the serving labor market area from which workers are reasonably 
available for hire for the project. 
 
 
 
 
 
 
 
 
 
 
 
 
(7/75) 
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PROPOSAL GUARANTEE BOND 

 
STATE OF IOWA 
DEPARTMENT OF NATURAL RESOURCES 
 

KNOW ALL MEN BY THESE PRESENTS: 
 
That we,____________________________________________________________________________________________________ 
 

of____________________________________________________________________________________________as PRINCIPAL, 
 
and________________________________________________________________________________________________________ 
 

of____________________________________________________________________________________________as SURETY(S), 
are hereby held and firmly bound unto the state of Iowa in the penal sum of: 
 
_____________________________________________________________________Dollars $_______________________________ 

for the payment, whereof, the said PRINCIPAL and SURETY(S) bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 
 

The  conditions  of  this  obligation  are  such  that  whereas  the   PRINCIPAL  is   herewith   submitting  to  the   state of  Iowa,   

acting by  and  through  the Iowa  Department of Natural Resources,  hereinafter called the DEPARTMENT,  its  sealed  proposal  for  
a  contract for the _____________________________________________________________________________________________ 
 
___________________________________________________________________________________________________________ 
 
___________________________________________________________________________________________________________ 
 
at___________________________________________in_________________________________County, Iowa. 
 

NOW THEREFORE, 

the conditions of this obligation are such that, if said proposal is rejected by the DEPARTMENT, or if said proposal is accepted by the 

DEPARTMENT and the PRINCIPAL shall enter into a contract in the form specified by the DEPARTMENT in accordance with the 
terms of the proposal and shall furnish a bond for the faithful performance of said contract in the form specified by the 

DEPARTMENT, this obligation shall be null and void.  Otherwise it shall remain in full force and effect. 
 

In the event that the said proposal is accepted by the DEPARTMENT and the PRINCIPAL shall fail to enter into the contract as 
defined herein or shall fail to furnish the performance bond as noted above within thirty (30) days of the approval of the award, the 

PRINCIPAL and SURETY(S) agree to forfeit to the DEPARTMENT the penal sum herein mentioned, it being understood that the 

liability of the SURETY(S) shall in no event exceed the penal sum of this obligation. 
 
 

IN WITNESS WHEREOF, 
the above bounden parties have executed this instrument under their several seals this __________________________ day of 
_____________________________, 20______, the name and corporate seal of each party being hereto affixed and these presents 
duly signed by its undersigned representative pursuant to authority of its governing body. 
 

PRINCIPAL:            SURETY:: 
 
 
By_________________________________________________     By _________________________________________________ 
 
___________________________________________________ _________________________________________________ 
 
___________________________________________________ _________________________________________________ 
 
___________________________________________________ _________________________________________________ 
 
If a partnership all partners must sign. 

PGB-1 
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STATE OF IOWA 
DEPARTMENT OF NATURAL RESOURCES CONTRACT 

(CAPITAL IMPROVEMENT) 
 
HONEY CREEK STATE PARK 
RESTROOM BUILDING REPLACEMENT 
APPANOOSE COUNTY, IOWA 
PROJECT NO. 18-05-04-01 
 
THIS AGREEMENT, made this  _______ day of, ______________20________by and between the state of Iowa acting through 
the Department of Natural Resources hereinafter called the DEPARTMENT and:   

located at  

hereinafter called the CONTRACTOR  

WITNESSETH: That the DEPARTMENT agrees to pay the CONTRACTOR the contract price provided herein for the fulfillment of the 
work and the performance of the covenants set forth herein, and the CONTRACTOR agrees with the DEPARTMENT to commence 
and complete the project described as follows: 
CONTRACTOR SHALL DEMOLISH, IN THEIR ENTIRETY, FOUR (4) SEPARATE BUILDINGS, INCLUDING FOUNDATIONS, SHOWN ON PLANS.  PRIOR TO 
DEMOLITION, THE CONTRACTOR SHALL CUT AND CAP ALL UTILITIES, ELECTRIC, WATER AND SEWER, PROTECT FOR FUTURE USE.  CONTRACTOR 
SHALL THEN GRADE FOR AND INSTALL A NEW HUFFCUTT RESTROOM AS SPECIFIED, ONE (1) 6-HOLE RESTROOM.  ALSO INCLUDED IN THIS 
CONTRACT THE CONTRACTOR SHALL INSTALL NEW ADA PARKING AREAS AND SIDEWALKS AS SHOWN.  CONTRACTOR SHALL RUN AND INSTALL 
UTILITIES, ELECTRIC, WATER AND SEWER AND ABIDE BY ALL CODES AND REGULATIONS.  CONTRACTOR SHALL THEN RESEED AND RESTORE THE 
DISTURBED CONSTRUCTION AREA. 

For the Sum of:             Dollars ($) 
and all extra work in connection therewith, all in accordance with the terms and conditions herein contained: and to furnish at the 
CONTRACTOR’S own proper cost and expense, all material, equipment, labor, insurance, and other accessories and services 
necessary to construct and complete, in a workmanlike manner, ready for continuous operation, the above mentioned project. The 
work shall be performed in accordance with the requirements and provisions of the following documents, all of which are made a part 
hereof and collectively evidence and constitute the contract: 

1. Notice to Bidders.  
2. Instructions to bidders.  
3. IDNR Standard Specifications and Current Supplemental Specifications  
4. Project Specifications Including Addenda Number  Through    
5. Drawings, Sheet Number A-001 Through A-102 Inclusive 

6. Contractor’s Proposal.  
7. Proposal Guarantee Bond.  
8. Performance Bond.  
9. This Instrument.  

10. Modifications or Change Orders pursuant to IDNR Standard Specifications  
11. Resident Bidder Preference Certification on Non-Federal-Aid Projects  

The parties to this contract understand that time of completion of the work under this contract is the essence to the contract. The 
CONTRACTOR hereby agrees to commence work under this contract in accordance with Section 1108 of the IDNR Standard 
Specifications and to complete all the work  by JUNE 29, 2018 
The CONTRACTOR hereby agrees that liquidated damages in the amount of THREE-

HUNDRED 

Dollars  $ $300.00 

shall be retained or assessed against the CONTRACTOR for each day and every day the completion of the work is delayed beyond 
the time specified herein, not as a penalty, but as a mutually agreed to, predetermined amount to reimburse the DEPARTMENT for 
salaries of engineers and reviewers, clerk hire, interest charged during the period for delays and loss of use. 
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It is understood that the CONTRACTOR consents to the jurisdiction of the courts of Iowa, to hear, determine and render judgment as 
to any controversy arising hereunder, and that this contract shall be governed by, and construed according to, the laws of the state of 
Iowa. 
 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement, in the day and year first above mentioned. 
 
 

FOR THE DEPARTMENT:  FOR THE CONTRACTOR: 

   

Deputy Director  (Signature and Title) 

This contract was approved by the NATURAL RESOURCES 
COMMISSION at its meeting held on 

 
 

  
(Firm) 

(Date)  (Address and Zip Code) 

  Seal if by a Corporation: 

 

 Identification Number  

 Soc. Sec. No.  

 Or Fed. I. D. No.  
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  PERFORMANCE BOND 
 
 
STATE OF IOWA 
DEPARTMENT OF NATURAL RESOURCES 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we,____________________________________________________________________________________________________ 
 
of____________________________________________________________________________________________as PRINCIPAL, 
 
and________________________________________________________________________________________________________ 
 
of____________________________________________________________________________________________as SURETY(S), 
are hereby held and firmly bound unto the state of Iowa in the penal sum of: 
 
_____________________________________________________________________Dollars $_______________________________ 
for the payment, whereof, the said PRINCIPAL and SURETY(S) bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 
 
The conditions of this obligation are such that whereas the PRINCIPAL entered a certain contract, hereto attached, and made part, 
hereof to the state of Iowa, acting by and through  the Iowa  Department of Natural Resources, hereinafter called the DEPARTMENT,  
 
dated ____________________________ for the ____________________________________________________________________ 
 
at____________________________________________________________in_________________________________County, Iowa. 
 
NOW THEREFORE, 
the conditions of this obligation are such that, if the PRINCIPAL shall faithfully perform the contract in accordance with the plans, 
specifications and contract documents, and shall fully indemnify and save harmless the state of Iowa from all cost and damage which 
the state of Iowa may suffer by reason of the PRINCIPAL’s default or failure to do so and shall fully reimburse and repay the state of 
Iowa all outlay and expenses which the state of Iowa may incur in making good any such default, then this obligation shall be null and 
void, otherwise it shall remain in force and effect. 
 
In the event that the PRINCIPAL is in default under this contract as defined herein, the DEPARTMENT shall by written notice inform 
the PRINCIPAL that this contract is in default; and may, at its option, without process or action at law: 
 1.  Take over all or any portion of the work and complete it either by day labor or reletting the work. The DEPARTMENT may 

retain all material, equipment and tools on the work, at a rental which it considers reasonable, until the work has been 
completed. 

 2. Allow the surety to take over the work within fifteen (15) days and assume completion of said contract and become entitled to 
the balance of the contract price. 

 3. Allow the PRINCIPAL to complete the contract.  
 
As required by Chapter 573 of the Code of Iowa. 
 
 1. The PRINCIPAL SURETY(S) on this bond hereby agree to pay all persons, firms or corporations having contracts directly 

with the PRINCIPAL or with subcontractors, all just claims due them for labor performed or material furnished, in the 
performance of the contract on account of which this bond is given, when the same are not satisfied out of the portion of the 
contract price shall have been established as provided by law. 

 
 2. Every Surety on this bond shall be deemed and held, any contract to the contrary notwithstanding, to consent without notices: 
  a. To any extension of time to the contractor in which to perform the contract. 

b. To any change in the plans, specifications, or contract, when such changes does not involve an increase of more than 20 
percent of the total contract price, and then only as to such excess increase. 

c. That no provision of this bond or any other contract shall be valid which limits less than one year from the time of the 
acceptance of the work, the right to sue on this bond for defect in workmanship or material not discovered or known to the 
DEPARTMENT at the time such work was accepted. 
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No provision of this bond or any other contract shall be valid which limits to less than five years after the acceptance of the work, the 
right to sue on this bond for defects in workmanship or material in connection with paving or concrete work. 
 
IN WITNESS WHEREOF, 
the above bounden parties have executed this instrument under their several seals this _________________________________  day 
of _____________________________, 20______, the name and corporate seal of each party being hereto affixed and these presents 
duly signed by its undersigned representative pursuant to authority of its governing body. 
 
PRINCIPAL: SURETY: 

 
By____________________________________________      By____________________________________________ 

 
 

___________________________________________________   
 
___________________________________________________    
 
___________________________________________________    
 
___________________________________________________    
     

___________________________________________________ 
 
___________________________________________________ 
 
___________________________________________________ 
 
___________________________________________________ 
 
 

 
If a partnership all partners must sign. 
 
This bond approved by the Iowa Department of Natural Resources this __________________ day of __________________, 20 _____ 
 
                 By _________________________________________________ 
                 Director 
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IOWA DEPARTMENT OF NATURAL RESOURCES 

GENERAL COVENANTS AND PROVISIONS 

SECTION NO. 00700 

JANUARY 1993 (Revised 11/06/12) 

This section consists of the general provisions applying to all types of construction and maintenance as set forth in the 

following sections 

Part 1100. Definitions 

Part 1101. Instructions to Bidders 

Part 1102. Bidder Qualifications 

Part 1103. Award and Execution of Contract 

Part 1104. Scope of Work 

Part 1105. Control of Work 

Part 1106. Control of Materials 

Part 1107. Legal Relations and Responsibilities to the Public 

Part 1108. Prosecution and Progress 

Part 1109. Measurement and Payment 

PART 1100. DEFINITIONS 

1100.01 GENERAL 

A. Whenever in these specifications or in other contract documents, the following definitions, or terms or both, 

or pronouns in place of them are used, the intent and meaning shall be interpreted as follows: 

B. In order to avoid cumbersome and confusing repetition of expressions in these specifications, it is provided 

that whenever anything is, or is to be done, if, as, or, when, or where "contemplated, required, determined, 

directed, specified, authorized, ordered, given, designated, indicated, considered necessary, deemed 

necessary, permitted, reserved, suspended, established, approval, approved, disapproved, acceptable , 

unacceptable, suitable, accepted, satisfactory , unsatisfactory, sufficient, insufficient, rejected, or 

condemned," it shall be understood as if the expression were followed by the words "by the Engineer" or 

"to the Engineer." 

C. The titles or headings of the sections and articles herein, or referred to on the plans, are intended for 

convenience of reference and shall not be considered as having any bearing on their interpretation. 

D. Working titles and pronouns used for any person referred to in these specifications may be used with a 

masculine gender for the sake of brevity and are intended to refer to persons of either sex. 

1100.02 DEFINITIONS OF ABBREVIATIONS 

A. Whenever the following abbreviations are used in these specifications or on the plans, they are to be 

construed the same as the respective expressions represented. 

AAN - American Association of Nurserymen 

AAR - Association of American Railroads 

AASHTO (or AASHO) - American Association of State Highway and Transportation Officials 

ACI - American Concrete Institute 

AIA - American Institute of Architects 

ANSI - American National Standards Institute 

APWA - American Public Works Association 

ARA - American Railway Association 

AREA - American Railway Engineering Association 

ASCE - American Society of Civil Engineers 

ASLA - American Society of Landscape Architects 

ASTM - American Society of Testing and Materials 

AWPA - American Wood Preservers Association 

AWS - American Welding Society 
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AWWA - American Water Works Association 

CFR - Code of Federal Regulations 

DNR - Iowa Department of Natural Resources 

DOT - Iowa Department of Transportation 

EEI - Edison Electric Institute 

EPA - Environmental Protection Agency 

FHWA - Federal Highway Administration 

FSS - Federal Specifications and Standards 

IEES - Institute of Electrical and Electronics Engineers 

IES - Illuminating Engineering Society 

ICEA (or IPCEA) - Insulated Cable Engineers Association 

MUTCD - Manual on Uniform Traffic Control Devices 

NEC - National Electrical Code 

NECA - National Electrical Contractors Association 

NEMA - National Electrical Manufacturers Association 

NFPA - National Fire Protection Association 

NRC - Natural Resource Commission 

SBC - State Building Code 

UBC - Uniform Building Code 

UL - Underwriters Laboratories, Incorporated 

UMC - Uniform Mechanical Code 

UPC - Uniform Plumbing Code 

US - United States 

USC - United State Code 

B. Abbreviations may be used for materials and classes of work: 

AC - Asphalt cement 

ACC - Asphalt cement concrete 

ATB - Asphalt treated base 

BSC - Bituminous seal coat 

BTA - Bituminous treated aggregate 

CTG - Cement treated granular 

PCC - Portland cement concrete 

SAS - Soil-aggregate subbase 

SLS - Soil-lime subbase 

1100.03 DEFINITIONS OF TERMS 

1. Acceptable Work - Work in reasonably close conformance with the contract requirements. 

2. Addendum or Addenda - Changes, revisions, or clarifications of the specifications of contract documents 

which have been issued to prospective bidders, prior to the time of receiving bids. 

3. Advertisement - The public announcements, publications, or solicitations as required by the Contracting 

Authority, inviting bids for work to be performed. 

4. Approval of Award - The acceptance by the Contracting Authority of a bid. 

5. Approximate Starting Date - A calendar day shown on the proposal on which it is anticipated, at the time of 

the letting, that conditions will be such as to permit the Contractor to commence work. 

6. Assignment of Contract -The written agreement whereby the Contractor sells, assigns, or transfers his rights 

in the contract to any person, firm, or corporation. 

7. Award - The execution of the contract. 

8. Bidder - An individual, firm, corporation, or joint venture submitting a bid for the advertised work. 

9. Calendar Day - Every day shown on the calendar. 
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10. Change Order - A written order to the Contractor, signed by the Engineer, ordering a change which has 

been found necessary in the work from that originally shown by the plans and specifications. Change orders 

duly signed and executed by the Contractor constitute authorized modifications of the contract. 

11. Channel - A natural or artificial water course. 

12. Chief Engineer - An engineer appointed by the Iowa Department of Natural Resources as the head of the 

Construction Service Bureau. 

13. Classes of Work - The divisions made for the purpose of measuring and paying for labor to be performed or 

materials to be furnished according to the methods of construction involved, as indicated by the items for 

which bids have been received for each specific contract. 

14. Commencement of Work - Work will be considered commenced when the Contractor's operations are 

started on items of work covered by the contract documents and which require inspection, or when the 

Contractor notifies the Engineer, and the Engineer agrees, that the Contractor's equipment and personnel are 

available at the site, but his operations are prevented by weather or soil conditions. 

15. Commission - The state Natural Resources Commission as constituted under the laws of the state of Iowa 

(which is the party of the first part in the contract, let in behalf of the State, of which these specifications are 

a part). 

16. Commissioner - A member of the state Natural Resources Commission. 

17. Contract (Also Contract Document) - The written agreement between the Contracting Authority and the 

Contractor setting forth the obligations of the parties thereunder, including, but not limited to, the 

performance of the work, the furnishing of labor and materials, and the basis of payment. The contract 

includes the notice to bidders, proposal, contract form, and contract bonds specifications, supplemental 

specifications, special provisions, all items covered on the table of contents, plans, notice to proceed, and 

any change orders and agreements which are required to complete the construction of the work in an 

acceptable manner, including authorized extensions thereof, all of which constitute one instrument. 

18. Contract Item (Pay Item) - A specifically described unit of work for which a price is provided in the 

contract. 

19. Contract Period (Also Contract Time) - The number of working days or calendar days allowed for 

completion of the contract, including authorized time extensions. In case a calendar date of completion is 

shown in the proposal, in lieu of or in addition to the working days, the contract shall be completed by that 

date. 

20. Contract Sum - The aggregate sum obtained by totaling the amounts arrived at by multiplying the number of 

units of each class of work, as shown in the contracts by the unit price specified in the contract for that class 

of work. 

21. Contracting Authority - The governmental body, board, commission, or officer having authority to award a 

contract. 

22. Contractor - The individual, firm, corporation, or joint venture contracting with the Contracting Authority 

for performance of prescribed work. 

23. Contractor Registration - The registration number issued by the Division of Labor Service, in accordance 

with Chapter 91C of the Code of Iowa. 

24. Deficient Work - Work not in reasonably close conformance with the contract requirements, or otherwise 

inferior, but in the opinion of the Engineer, reasonably acceptable for its intended use and allowed to remain 

in place. 

25. Department of Economic Development - As defined in Chapter 15, Code of Iowa. 

26. Department of Labor Services - As defined in Chapter 91, Code of Iowa. 
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27. Department of Natural Resources (Department)- The Department of Natural Resources, as defined in 

Chapter 455A, Code of Iowa. 

28. Department of Revenue and Finance - As defined in Chapter 421, Code of Iowa. 

29. Department of Transportation -The Department of Transportation, as defined in Chapter 307, Code of Iowa. 

30. Director - The duly appointed executive officer for the Department of Natural Resources. 

31. Drainage Ditch -An artificially constructed, open depression, other than a road ditch, which is constructed 

for the purpose of carrying surface water runoff . 

32. Drawings (or Plans) - The approved plans, profiles, typical cross sections, working drawings, and 

supplemental drawings, or exact reproductions thereof, including modifications, altered plan, revisions, and 

amendments, which show the locations characters dimensions, and details of the work to be done.  

33. Employee - Any person working on the project, mentioned in the contract of which these specifications are 

a party, and who is under the direction or control, or receives compensation from, the Contractor or 

subcontractor. 

34. Engineer - The Chief Engineer, or other Engineer of the Contracting Authority, acting directly or through a 

duly authorized representative, such representative acting within the scope of the particular duties assigned, 

or of the authority given. 

35. Equipment - All machinery and equipment, together with the necessary supplies for upkeep and 

maintenance, and tools and apparatus necessary for the proper construction and acceptable completion of 

the work. 

36. Extra Work - Work not provided for in the contract, as awarded, but deemed essential to the satisfactory 

completion of the contract within its intended scope and authorized by the Engineer. Extra work shall not 

include additional materials, equipment, and labor used due to natural variations in the surface and 

subsurface conditions, except as specifically provided for elsewhere in the contract documents. 

37. Extra Work Order - A change order concerning the performance of work or furnishing of materials 

involving additional work. Such additional work may be performed at agreed prices, or on a force-account 

basis, as provided elsewhere in these contract documents.  

38. Independent Contractor - Any persons firms or corporation who contracts with the Contractor to perform a 

service for which the basis of payment is in terms of units of service rather than salary or wages. 

39. Inspector - An employee of the Contracting Authority and who is the authorized representative of the 

Engineer, assigned to make detailed inspections of any or all portions of the work, or materials included in 

the work. 

40. Instruction to Bidders - The clauses setting forth in detail the information relative to the proposed work and 

requirements for the submission of proposals. 

41. Invitation for Bids - See Notice to Bidders.  

42. Item -See Contract Item. 

43. Joint Venture - Two or more individuals, films or corporations combining any equipment, personnel or 

finances for the purpose of submitting a single bid. 

44. Laboratory - The testing laboratory of the Contracting Authority, or any other testing laboratory which may 

be designated or approved by the Engineer. 

45. Lands Acquired for the Work - The land area, reserved or secured by the Contracting Authority, upon 

which to construct the work, or where to obtain material therefrom. 
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46. Major Item of Work - Any contract item (Pay item) for which the original contract amount plus authorized 

additions is more than 10% of the total original contract sum or $50,000 whichever is less. 

47. Materials - Any substances specified for use in the construction of the project and its appurtenances. 

48. Notice to Bidders - That portion of the contract documents, prepared and furnished by the Contracting 

Authority for the information of bidders submitting proposals, which notice specifies provisions, 

requirements, and instructions pertaining to the method, manner, and time of submitting bids. 

49. Notice to Proceed - Written notice to the Contractor to proceed with the contract work including, when 

applicable, the date of beginning of contract time. 

50. Official Publications - The official publications are the formal resolutions and notices relative to the 

proposed improvement that are required by law to be published in a prescribed manner and that have been 

published in accordance with the statutes relating to them. Official publications area by statutes vested with 

all of the force and effect of contract obligations. 

51. Owner - The state of Iowa, acting through the Iowa Department of Natural Resources as constituted under 

the laws of the state of Iowa. 

52. Performance Bond - The bond executed by the Contractor and its surety in favor of the owner, guaranteeing 

the faithful performance of the contract and the payment of all debts pertaining to the work. 

53. Plans (or Drawings) - The approved plans, profiles, typical cross sections, working drawings, and 

supplemental drawings, or exact reproductions thereof, including modifications, altered plan, revisions, and 

amendments, which show the locations characters dimensions, and details of the work to be done.  

54. Project - One or more correlated improvements which constitute the complete improvement of a designated 

park, recreational reserve, state monument, lake, reserve, game area, fish hatchery, parkway, or other area 

under jurisdiction of the Department of Natural Resources. 

55. Project Engineer - The representative of the Department of Natural Resources, regardless of actual title, 

directly in change of the work. 

56. Proposal - The formal offer of a bidders on the prescribed form, to perform the work and to furnish the 

labor and materials at the prices quoted. 

57. Proposal Form - The approved form on which the Contracting Authority requires formal bids to be prepared 

and submitted for the work. 

58. Proposal Guarantee - The security furnished by the bidder with his/her proposal for a projects as guarantee 

he/she will execute the contract for the work if the proposal is accepted. 

59. Reasonably Close Conformity - Reasonably close conformity means compliance with reasonable and 

customary manufacturing and construction tolerances where working tolerances are not specified. Where 

working tolerances are specified, reasonably close conformity means compliance with such working 

tolerances. Without detracting from the complete and absolute discretion of the Engineer to insist upon such 

working tolerances as establishing reasonably close conformity, the Engineer may accept variations beyond 

such tolerances, as reasonably close conformity, where they will not materially affect value or utility of the 

work and the interest of the State. 

60. Right-of-Way - The land area, the right to possession of which is secured or reserved by the Contracting 

Authority for road purposes. 

61. Road - A general term denoting a public way for vehicular travel, including the entire area within the right-

of-way. 

62. Shop drawings - See "working drawings". 

63. Special Provisions - Additions and revisions to the standard and supplemental specifications covering 

conditions peculiar to an individual project, method and manner. 
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64. Specifications - The requirements contained herein and in any supplemental specifications, or special 

provisions applying to the contract, and pertaining to the method and manner of performing the work, or to 

the quantity and quality of the materials to be furnished under the contract. 

65. Specified Completion Date - The date specified in the proposal for completion of the work. After work has 

commenced or if the completion date is not specified, the last day of the contract period shall be the 

completion date. 

66. Specified Starting Date - A calendar day shown on the proposal on which date commencement of the work 

is expected. 

67. State - The State of Iowa acting through its authorized representative. 

68. Station - One hundred lineal feet. 

69. Subcontractor - Any individual, firm, or corporation to whom the Contractor, with the written consent of the 

Contracting Authority, sublets any part of the contract. 

70. Superintendent - The Contractor's authorized representative in responsible charge of the work. 

71. Supplemental Agreement - Written agreement between the Contractor and the Contracting Authority, 

modifying the original contract. 

72. Surety - The corporation, partnership, or individual, other than the Contractor, executing a bond furnished 

by the Contractor. 

73. Targeted Small Business - Any enterprise, located in the state of Iowa, which is operated for profits under a 

single management, and which is 51 percent owned, operated, and actively managed by one or more women 

or minority persons, and has been certified by the Iowa Department of Economic Development. 

74. Unacceptable Work - Work not in reasonably close conformance with the contract requirements and 

ordered to be removed and replaced. 

75. Unauthorized Work - Work neither contemplated by the contract documents nor authorized by the 

Engineer, and work done contrary to the instructions of the Engineer. 

76. Work - Work shall mean the furnishing of all labor, materials, equipment, and other incidentals, as detailed 

in the plans, specifications, and by the Engineer, necessary or convenient to the successful completion of the 

project and the carrying out of all the duties and obligations imposed by the contract. 

77. Work Order - A written order, signed by the Engineer, of contractual status, requiring performance by the 

Contractor without negotiation of any sort, and which may involve starting, resuming, or the suspension of 

work. (Not to be confused with extra work order. ) 

78. Working Day - Prior to commencement of work, beginning on the date designated in the notice to proceeds 

or beginning on the specified starting date, or as soon thereafter as provided in the specifications, a day 

other than Saturday, Sunday, or another recognized legal holiday. Any weekdays exclusive of Saturdays, 

Sundays, or a recognized legal holidays on which weather or other conditions not under control of the 

Contractor, will permit construction operations to proceed for not less than 3/4 of a normal workday in the 

performance of a controlling item of work. If such conditions permit operations to proceed for at least 1/2 

but less than 3/4 of the normal working hours, 1/2 of a working day will be counted. The days counted will 

exclude Saturdays, Sundays, and recognized legal holidays the Contractor does not work, but will include 

Saturdays, Sundays, and recognized legal holidays the Contractor does work. Nonproductive work that does 

not require inspection may be done on Saturdays with no time charged. Working days will not be charged 

for the day before or after a holiday when the contract documents specifically prohibit work and the 

Contractor does not work. Working days will not be counted during periods of suspension of work ordered 

by the Engineer, except when the suspension is a result of a violation of terms of the contract. 
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79. Working Drawings - Stress sheets, shop drawings, erection plans, falsework plans, framework plans, 

cofferdam plans, bending diagrams for reinforcing steel, or any other supplementary plans or similar data 

which the Contractor is required to submit to the Engineer for approval. Also referred to as "shop 

drawings". After approval by the Engineer the working drawings became a part of the plans. 

PART 1101. INSTRUCTIONS TO BIDDERS 

1101.01 GENERAL 

A. These instructions are intended to serve as a guide to the requirements with which the bidder must comply 

prior to and in submitting a proposal, including various "conditions" affecting the award of the contract. 

They do not in themselves inform the bidder of all the requirements that must be complied with under the 

contract. 

B.  The time for bid openings shall be the prevailing Central Standard or Daylight Savings time in force at Des 

Moines, Iowa on the date set forth in the Notice to Bidders. 

C. Before submitting a bid, the bidder shall examine all the drawings and specifications enumerated in the 

table of contents of this project manual. The successful bidder will be required to do all the work that is 

shown on the drawings, mentioned in the specifications, or reasonably implied as necessary to complete this 

contract. 

D. The bidder shall visit and examine the site to become acquainted with the adjacent areas, means of approach 

to the site, conditions of the actual job site, and the facilities for delivering, storing, placing, and handling of 

materials and equipment. 

E. Failure to visit the site or failure to examine any and all contract documents will not relieve the successful 

bidder from the necessity of furnishing any materials or equipment, or performing any work that may be 

required to complete the work, in accordance with the drawings and specifications. Neglect of the above 

requirements will not be accepted as reason for delay in the work or additional compensation. 

1101.02 DRAWINGS AND SPECIFICATIONS 

A.  The drawing and specifications, which are part of this contract, are enumerated in the table of contents of 

this project manual. 

B. It is the responsibility of the bidder to examine the plans, proposal form, specifications, supplemental 

specifications, special provisions, the site of the works and the state of the work of other contractors on the 

project to assure that all requirements of the contract and the plans are fully understood. It is the bidder's 

responsibility to satisfy herself/himself as to the nature of the work and all reasonably ascertainable 

conditions that may affect his/her performance under the contract. 

1101.03 INTERPRETATION 

A. Nonverbal explanation or instructions will be given in regard to the meaning of the drawings or 

specifications during the bid period. Bidders shall bring all inadequacies, omissions, or conflicts to the 

Engineer's attention, at least ten days before the date set for the bidding. Prompt clarification will be 

supplied to all bidders of record by addendum. 

B. Neither the Department of Natural Resources nor the Engineer will be responsible for verbal instructions. 

C. Failure to request clarification or interpretation of the drawings and specifications will not relieve the 

successful bidder of responsibility. Signing of the contract will be considered as an implicit indication that 

the Contractor has thorough understanding of the scope of the work and comprehension of the contract 

documents. 
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1101.04 CONTENTS OF PROPOSAL FORMS 

A. Bidders will be furnished with proposal forms stating the location and description of the proposed work, the 

approximate quantities of work to be performed or materials to be furnished, the form and amount of the 

required proposal guarantee, and the contract period. 

B. The statement, "By virtue of statutory authority, preference will be given to products, provisions grown and 

coal produced within the state of Iowa where applicable," which is on the face of the proposal form shall 

not be applicable to contracts involving Federal-aid participation in construction. 

C. The following bidding and letting regulations shall apply to all construction projects for which the 

Department receives bids. 

1. Contracts will be recommended for approval for award on the basis of the greatest total savings in the 

public interest. The determination of which projects are to be awarded will be based on the approval by 

the appropriate Commission or  other contracting agency. 

2. Contractors shall not be permitted to tie projects or to designate on the bidding proposal the limit of the 

amount they will accept. 

1101.05 PREPARATION OF PROPOSALS 

A. Only signed proposals, submitted on forms furnished by the Contracting Authority, will be considered, and 

the bidder will be assumed to have familiarized himself with the requirements of all applicable contract 

documents. To insure consideration, the bidder shall specify a unit price in figures for each pay item for 

which a quantity is given and shall also show the products for the respective unit prices and quantities, 

written in figures in the column provided for the purposes and the total amount of the proposal obtained by 

adding the amounts of the several items. All the unit price figures shall be in ink or typed. If there is a 

discrepancy between unit bid prices, extensions, or total amounts of bid, the unit bid prices shall govern. 

B. If the proposal is made by a partnership or corporations the name of the partnership or corporations its 

agents and its principal place of business shall be shown. The proposal shall be signed by an authorized 

agent of the partnership of corporation. 

C. If the proposal is made on the basis of a joint bid, the proposal shall be signed by each of the joint bidders, 

or in the case of a firms’ partnerships or corporations by an authorized agent for such firms’ partnerships or 

corporations and the principal place of business for each shall be shown. 

D. For work let by the DNR, the sworn affidavit on the proposal shall be executed by the bidder of an agent 

thereof, on behalf of each person, firm, association, partnership, or corporation submitting a proposals 

certifying that such person, firm, association, partnership, or corporation has not, either directly or 

indirectly, entered into any agreements participated in any collusion, or otherwise taken any action in 

restraint of free competitive bidding in connection with such contracts and is not under debarment currently 

by the Federal government for a criminal violation which is reasonably related to bidding and contracting 

procedures. 

E. The attention of the bidders for the work covered by a proposal and referred to as this work, is directed to 

the fact that contracts for work other than the work covered in this proposal may have been awarded, are 

being advertised for letting on the same date as this work, or may be awarded in the future. 

F. Completion of work covered by this proposal may be contingent upon certain work covered by other 

contracts being performed on the project in advance of this work, likewise, completion of work covered by 

other contracts may be dependent upon completion of work covered by this proposal. 

G. The contract documents will list types of work involving other contracts anticipated to be let on the same 

letting date or same time within the contract period anticipated for this work. The contract documents will 

also list other governmental agencies, railroads, utilities, or other parties who will have work with which it 

is known that this work must be coordinated. 
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H. The bidder is expected to be familiar with work already in progress or previously let on this project, the 

contract periods, the progress being made, and any other conditions regarding that work which may affect 

his/her bid or his/her performance under this contract. 

I. Cooperation and coordination of all contractors and other agencies authorized to do work on the project will 

be required. 

J. The bidder for this work acknowledges these facts and agrees that it is in the public interest to have the 

work of certain contracts and agencies performed concurrently rather than consecutively. The bidder further 

agrees to cooperate and coordinate his work with that of other contractors or agencies to the mutual interest 

of all parties doing work on the project, whether by contract with the State, County, or City or necessary 

work being done by governmental agency or utility force. 

K. By the submission of a bid on this works the bidder acknowledges and agrees that an investigation and 

inquiry has been made regarding the contracts for work with which this work must be coordinated. 

L. In the event disputes arise between contractors or other agencies, or both, doing work on the project as to 

their mutual rights or obligations, the Contracting Authority or its authorized representative will, when 

requested to do so or upon his own motion, act as referee and define the rights of all interested parties with 

regard to the conduct of the work, which decision shall be final as provided in 1105.01. 

M. If a prospective bidder, for a project for which the Department is the Contracting Authority, is in doubt as to 

the true meaning of any part of the contract documents, he may submit to the Contracting Authority a 

request for additional information, explanations, or interpretations. Interpretations may be in the form of an 

addendum to the proposal. The Contracting Authority will not be responsible for any information, 

explanation, or interpretation from any other source. 

1101.06 IRREGULAR PROPOSALS 

A. Proposals will be considered irregular and may be rejected for any unauthorized changes in the proposal 

form or for any of the following reasons: 

1. If on a form other than that furnished by the Contracting Authority, or if the form is altered or any part 

thereof is detached. 

2.  If there are unauthorized additions, conditional or alternate bids, or irregularities of any kind which 

may tend to make the proposal incomplete, indefinite, or ambiguous as to its meaning. 

3. If the bidder adds any provisions reserving the right to accept or reject an award because he is low 

bidder on another project in the same letting, 

4. If the bidder adds any provisions reserving the right to accept or reject an award or to enter into 

contract pursuant to an award. 

5. If a bid on one project is tied to a bid on any other project, except as specifically authorized on the 

proposal form by the Contracting Authority, 

6. If the proposal does not contain a unit price for each pay item listed, except in the case of authorized 

alternate pay items. 

1101.07 ESTIMATE OF QUANTITIES 

A. For all work let on a unit price basis, the Engineer's estimate of quantities, as shown in the notice to bidders 

and the proposals is understood to be approximate only, and will be used only for comparing bids except as 

otherwise provided in the basis of payment for the various classes of work. 
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1101.08 SUBMISSION OF PROPOSALS 

A. All proposals shall be submitted on the standard proposal form prepared specifically for this projects an 

example of which is bound in this specification volume. One separate, unbound copy of the standard 

proposal forms which has been specifically prepared for this projects is supplied by the Department of 

Natural Resources with the contract documents. Only proposals which are submitted on this form will be 

considered. 

B. One copy of the proposal shall be submitted. 

C. No proposa1 for any subdivision or any subclassification of the work, except as indicated, will be accepted. 

Any conditional bid, amendment to the proposal form, or the inclusion of any correspondence, written or 

printed matter, or details of any essential provision of the contract documents, or required consideration of 

unsolicited material or data in determining the award of the contracts will disqualify the proposal. 

D. The bid amounts shall be inserted in the spaces provided on the proposal form, setting forth clearly and 

concisely, all designations and prices. Erasures or other changes on the proposal form must be explained or 

noted over the signature of the bidder. 

E. Addenda issued during the time of bidding shall become part of the contract documents. Bidders shall 

acknowledge receipt of each addendum in the appropriate space provided on the proposal form. If no 

addenda are issued, the word "none" is to be entered in the space provided. 

F. When samples are required, they must be submitted by the bidder so as to arrive at the designated office 

prior to the hour set for opening the proposals. Samples shall be furnished free of expense to the 

Department of Natural Resources, properly marked by identifications and accompanied by a list when there 

is more than one sample. The Department of Natural Resources reserves the right to mutilate or destroy any 

samples submitted whenever it may be considered necessary to do so for the purpose of testing. Samples not 

so mutilated or destroyed, when no longer required to be retained in connection with the award or delivery 

of supplies, will be returned at the bidder's expense, if such return is requested in the proposal. 

G. All proposals must have the affidavit portion of the proposal completed and notarized affirming that the 

bidder is not guilty of collusion or fraud in connection with his proposal. 

H. All proposals must state the full business address of the bidder and be signed with the bidders usual 

signature. Proposals by partnerships must state the full names of all partners and must state the name of the 

partnership followed by the signature and designation of one of the members of the partnership or an 

authorized representative. Proposals by corporations must state the legal name of the corporation and the 

name of the state of incorporation followed by the signature and designation of the president, secretary, or 

other person authorized to bind the corporation to the proposal. Contractors are required to include the Iowa 

Contractors registration number assigned to them by the Iowa Division of Labor Services. The name of each 

person signing the proposal shall be typed or printed below the signature.  

1. A proposal by a person who affixes to their signature the word "president", "secretary", "agent", or any 

other designation without disclosing their principals may be held to be the proposal of the individual 

whose name is signed thereon. When requested by the Department of Natural Resources, satisfactory 

evidence of the authority of the officers signing in behalf of the corporation shall be furnished. 

I. The proposal, with the proposal guarantee, must be securely sealed in an envelope plainly marked as to its 

contents on the outside of the envelope. Sample envelope forms can be viewed and downloaded on the 

DNR website https://programs.iowadnr.gov/engreal/bid_envelope.doc. The bidder shall be responsible 

for the sealed envelope being delivered to the place designated for the bid opening on or before the date and 

time specified in the notice to bidders. The officer whose duty it is to open the proposal will decide when 

the specified time has arrived. Proposals received thereafter will not be considered and will be returned 

unopened. 

J. No bidder shall submit more than one proposal for identical work for the same project. 
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1101.09 WITHDRAWAL OF PROPOSALS 

A. Proposals may be withdrawn by written or telegraphic request received from the bidder or authorized 

representative prior to the time fixed for opening of bids, without prejudice to the right of the bidder to file 

a new proposal. No proposals may be withdrawn by telephone request. Withdrawn proposals will be 

returned unopened. Negligence on the part of the bidder in preparing the proposal confers no right for 

withdrawal of the proposal after it has been opened. 

1101.10 TAXES 

A. The bidder shall include in the proposal all applicable federal and state taxes required by law. See Sales Tax 

Exemption below. 

B. For the purposes of retail sales tax and use tax, general construction contractors, special construction 

contractors, and construction subcontractors are regarded as consumers or users of all tangible personal 

property which they purchaser acquire, or manufacture for use in complying their respective construction 

contracts. 

C. Iowa retailers making sales, within the state of Iowa, of tangible personal property to a construction 

contractor for such use, are making sales at retail, the receipts of which are subject to retail sales tax. This 

means that a construction contractor should pay retail sales tax to his Iowa suppliers when purchases of 

tangible property are made within the state of Iowa. If a Contractor uses tangible personal property in 

completing the constructions which the Contractor has manufactured or fabricated, the tax will be 5% of the 

cost of manufacture. 

D. This likewise means that any construction contractor purchasing, acquiring, or manufacturing tangible 

personal property outside the state of Iowa, for such use in Iowa, owes use tax on such out-of-state 

purchases, measured at the rate of 5% of the purchase prices or in the case of a product manufactured by the 

Contractor, the Contractor owes 5% of the cost of manufacture. 

E. The use tax is to be paid by the Contractor directly to the Iowa Department of Revenue and Finance, using 

the retailers sales and use tax return, unless the out-of-state vendor from whom purchased is registered with 

the Use Tax Section of the Iowa Department of Revenue and does bill and collect the Iowa Use Tax for the 

state. 

F.  In accordance with Iowa Code Section 442.42 (15) & (16) and 422.47 (5), the DEPARTMENT will issue a 

Sales Tax Examption Certificate to CONTRACTOR and each approved contractor which will permit the 

material suppliers to sell material which will becomes an integral part of the structure exempt from Iowa 

sales tax and some applicable local option taxes and school infrastructure local option sales taxes. 

G. The CONTRACTOR is responsible for keeping records identifying the materials and supplies purchase and 

verifying they were used as an integral part of the structure governed by this Contract. Any material 

purchased tax free and not used on this project are subject to taxes payable within the same quarter as the 

project completion date. 

H. The Sales Tax Exemption Certificate must not be used to claim exemption for tax items not used on this 

project or thst do not qualify for exemption under the provisions of the Iowa Code Sections listed above. 

Such misuse will result in civil or criminal penalties. 

I. Bidders should enticipate that the sale and use tax couild increase the cost of non-exempted services and 

material by at least 5% andmake the necessary llowance before submitting a bid. 

J. The Department will reclaim sales taxes, after receiving a Contractor’s Statement of Sales Tax for those 

projects for which a Tax Exemption Certificate was not issued. 

1101.11 WORK BY THE DEPARTMENT OF NATURAL RESOURCES 

A. Unless specifically provided in the contracts the Department of Natural Resources will not furnish any 

labor, materials, or supplies necessary to complete the work under this contract. 
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1101.12 PREFERENCE FOR LABOR AND MATERIALS 

A. The Contractor shall observe all of the laws of the state of Iowa with regard to preference for labor and 

materials, except that preference for Iowa labor and materials shall not apply when federal funding is to pay 

for any part of the project. When a project is federally funded it is indicated in the notice to bidders. 

1101.13 PROPOSAL GUARANTEE 

A. All proposals submitted by bidders must be accompanied by a proposal guarantee in the form of a certified 

check, cashier's check, or a proposal guarantee bond prepared on the standard proposal guarantee bond 

form furnished to the bidder by the Department of Natural Resources, an example of which is bound in this 

specification volume.  

1. The proposal guarantee shall be made payable to the Department of Natural Resources in the amount 

specified in the notice to bidders and on the proposal form.  

2. If the bond form is utilized in lieu of certified check or cashier's checks it must be executed by a surety 

company authorized by the Commissioner of Insurance for the state of Iowa to do business in Iowa and 

which has filed its certificate of authority with the Clerk of Court. One copy of the proposal guarantee 

bond form is furnished by the Department of Natural Resources with the contract documents. Only one 

executed copy must be submitted with the bid proposal. 

B. Any bid which is not accompanied by a proposal guarantee will be considered no bid and will not be read at 

the bid opening. 

C. All proposal guarantees submitted by unsuccessful bidders will be returned as stated in Section 1103.03 of 

the General Covenants and Provisions. 

1101.14 AWARD OF THE CONTRACT 

A. It is the intent of the Owner to award a contract to the lowest responsible Bidder provided the Bid has been 

submitted in accord with the requirements of the Bidding Documents, is judged reasonable, and does not 

exceed the funds available. Award of this contract will be at the place and at the time of the first regularly 

scheduled meeting of the appropriate commission of the Department of Natural Resources following the 

opening of the proposals, except for reasonable delays as provided in Section 1103.02 of the General 

Covenants and Provisions. 

B. The Department of Natural Resources reserves the right to reject all bids or any proposal or to waive 

informalities in any proposal or to accept any proposal which will best serve the interests of the state of 

Iowa. 

C. If, at the time this contract is to be awarded, the lowest proposal submitted by a qualified responsible bidder 

is in the best interest of the state of Iowa, the contract will be awarded, and the bidder to whom the award is 

made will be promptly notified after the Department of Natural Resources meeting. 

D. The Owner shall have the right to accept Alternates in any order or combination and to determine the low 

bidder on the sum of the Base Bid and the Alternates accepted. 

 

1101.15 EXECUTION OF THE CONTRACT 

A. The successful bidder shall, within thirty calendar days after the date of the award of the contract, enter into 

a written contract with the Department of Natural Resources on the forms furnished by the Department for 

the performance of the awarded work. 

1101.16 PERFORMANCE GUARANTEE BOND 



  GENERAL COVENANTS AND PROVISIONS 

  00700-13 

A. Simultaneously with delivery of the signed contracts, the Contractor shall furnish a performance guarantee 

bond prepared on the standard performance guarantee bond form furnished to the Contractor by the 

Department of Natural Resources, an example of which is bound in the specification volume.  

1. The bond must be executed by a surety company authorized by the Commissioner of Insurance of the 

State of Iowa to do business in Iowa and which has filed its Certificate of Authority with the Clerk of 

Court.  

2. A copy of the performance guarantee bond form will be attached to a copy of the contract furnished by 

the Department of Natural Resources to the Contractor after award of the contract. One executed copy 

of the bond must be returned to the Department of Natural Resources with the signed contract, one 

copy of the bond may be retained by the surety company for its own records. 

1101.17 CERTIFICATE OF INSURANCE 

A. On or before execution of the contracts the Contractor shall furnish to the Department of Natural Resources 

a certificate of liability and property damage insurance.  

1. The bidder is directed to examine the insurance coverage limits section of this specification volume to 

determine the coverage limits which apply to this project. Insurance certificates furnished to the 

Department of Natural Resources showing inadequate limits of coverage will be rejected, thus delaying 

final execution of the contract. See Sections 1103.04, 1107.02, and 1107.03 of the General Covenants 

and Provisions. 

1101.18 COMMENCEMENT AND COMPLETION 

A. The Contractor shall not commence work before the preconstruction meeting to be held after execution of 

the contract by all parties. The Contractor will be responsible for contacting the project Inspector to set up a 

time for the preconstruction meeting at the project site. 

B. The Contractor must agree to complete the work by the date specified, or within the number of working 

days indicated if so specified in the contract. Should it be found impossible to complete the work on or 

before the time specified for completion, a written request may be submitted for a time extension, setting 

forth the reasons believed to justify the granting of such requests. 

1101.19 APPEAL OF CONTRACT AWARD 

A. If a Contractor who submitted a timely proposal disagrees with an award decision, it may appeal that 

decision by submitting a written appeal to department’s director or the director’s designee detailing the 

factual and legal basis for the challenge within five calendar days of the Notice of Intent to Award. The 

Issuing Officer may submit a written response to the Contractor’s written appeal within five business days 

after receipt of the appeal. The department’s director or designee will issue a written decision within seven 

business days of receipt of the Issuing Officer’s written response. 

 

PART 1102. BIDDER QUALIFICATIONS 

1102.01 COMPETENCY AND OF BIDDERS 

A. Bidders submitting proposals must be recognized contractors, engaged in the class of work provided for in 

the plans and specifications, and must possess sufficient resources to complete the work. Before the contract 

is awarded, the bidder may be required to furnish evidence to the satisfaction of the Contracting Authority 

of the ability to perform and complete the contract. 

 

 

1102.02 QUALIFICATIONS OF THE BIDDER 
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A. Before award of the contract can be approved, the Department of Natural Resources shall be satisfied that 

the bidder involved: 

1. Maintains a permanent place of business. 

2. Has adequate equipment to do the work properly and expeditiously. 

3. Has suitable financial status to meet the obligations incident to the work. 

4. Has appropriate technical experience. 

5. Has satisfactorily completed past projects. 

6. Is not ineligible due to discrimination in employment. 

B. The Engineer will make such investigations as deemed necessary to determine the ability of the bidder to 

perform the work, and the bidder shall furnish to the Engineer all such information and data for this purpose 

as the Engineer may request.  

1. The Department of Natural Resources reserves the right to reject a bid if the evidence submitted by, or 

an investigation of, such bidder fails to satisfy the Department of Natural Resources that the bidder is 

responsible and qualified to carry out the obligations of the contract and to complete the work 

contemplated therein. 

C. Targeted small business set-aside projects. 

1. All contractors submitting proposals for set-aside projects shall meet the "Targeted Small Business" 

definitions and be capable of being certified by the Department of Economic Development within thirty 

(30) days after the bid letting date. Failure of the low bidder to become certified within this time will be 

just and sufficient cause for the denial of the award. 

2. Contractors eligible for "Targeted Small Business" designation but not currently certified as such by 

the Department of Inspections and Appeals, should do so immediately by contacting the Targeted 

Small Business Officer, Lucas State Office Building, Des Moines, Iowa 50319 -0083. 

1102.03 REDUCTIONS IN BIDDER QUALIFICATIONS RESTRICTIONS 

A. The requirements and conditions for bidder qualifications may be reduced by the Contracting Authority 

either for contractors who have well established performance records in other fields or for contractors 

having adequate financial responsibility and experienced supervisory personnel available for the work that 

is under consideration or for both the above reasons. 

B. Likewise, the requirements may be modified by the Contracting Authority for newly formed or reorganized 

firms or corporations whose basic organization is composed of individuals who are veterans of the 

construction industry, with proven records of satisfactory performance in the field in which they have 

elected to bid, provided, however, that they have adequate financial responsibility, equipment, and available 

experienced supervisory personnel. 

1102.04 IMPOSITION OF INCREASE IN BIDDER QUALIFICATION REQUIREMENTS, SUSPENSIONS 

AND DISQUALIFICATION 

A. The requirements and conditions for bidder qualification in 1102.01 may be imposed or re-imposed or 

increased, or a contractor may be suspended or disqualified. 

B. The requirements and conditions for qualifications of a contractor may be imposed or re-imposed or 

increased if or when: 

1. The Contractor seriously delays commencement or completion of any work within the contract period 

or any extension thereof under circumstances that would normally give rise to a right of the Contracting 

Authority for liquidated damages or declaration of defaults or; 

2. The Contractor does any act or omits doing or performing any act which, in the judgment of the 

Contracting Authority, evidences a material change in the contractor's financial responsibility or work 

capability where, in the judgment of the Contracting Authority, the same will materially prejudice the 
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contractor's ability to successfully prosecute such public improvement contracts, or he knowingly 

submits false information concerning prequalification, or; 

3. The Contractor takes or fails to take any action which the Contracting Authority deems to warrant an 

imposition of increase in bidder qualification requirements. 

C. A contractor may be suspended from bidder qualification if or when: 

1. The Contractor continually fails or refuses to remove and replace materials or work found by the 

Engineer not to be in reasonably close conformity with the contract documents or to correct such 

material or work so as to cause such materials or finished product to be reasonably acceptable work, or; 

2. The Contractor continually and, in the judgment of the Engineer, without good cause therefor, fails to 

carry on the work in an acceptable manner, or refuses to comply with a written order of the Engineer 

within a reasonable time, or; 

3. The Contractor fails to perform with his own organization the work as required in 1108.01, or 

otherwise assigns or disposes of work or the contract or any part thereof without approval of the 

Contracting Authority, or; 

4. The Contractor forfeits a proposal guaranty and fails to enter into the contract upon an offer of award 

by the guarantee Contracting Authority in response to a prior advertisement for bids for the same 

project for which award is currently being considered, or; 

5. The Contractor fails to comply with nondiscrimination requirements of the Standard Specifications or 

special provisions, or; 

6. The Contracting Authority deems a suspension is appropriate for reasons stated in Paragraph A, above. 

7. The Contractor is debarred from doing work for the federal government. 

8. The Contractor knowingly submitted false or misleading information concerning qualifications. 

D. A suspension is intended to be for an indefinite period of time or, in the case of Paragraph C4, for a specific 

project. A suspension shall continue until the contractor resolves, to the satisfaction of the Contracting 

Authority the problem for which the suspension was made. 

E. A contractor may be disqualified from bidder qualification if or when: 

1. Currently debarred by some other state or Federal agency, or; 

2. Subcontracts, employs, or otherwise uses services, for work of the Contracting Authority, of one who is 

debarred by the Contracting Authority or disqualified according to Paragraph 1, except to fulfill 

agreements for work on existing contracts, or; 

3. Is convicted of or pleads guilty or nolo contendere to a charge of engaging in any conspiracy, 

combination, or other unlawful act in restraint of trade or of similar charges in any Federal court or a 

court of this or any other state, or; 

4. Has offered or given gifts or gratuities to employees of the Contracting Authority in violation of State 

law or has had as his employee a person who was at that time also an employee of the Contracting 

Authority, or 

5. The Contracting Authority deems a disqualification is appropriate for reasons stated in Paragraph C. 

above. 

F. A disqualification is intended to be for a specified time. A disqualification shall not exceed 36 months. The 

Contracting Authority will issue a written notice of any intent to disqualify or suspend a contractors except 

when suspended for a specific project according to Paragraph C4. 
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G. Should the Contractor believe that the increase in bidder qualification requirements, intended suspensions 

or intended disqualification is based on false, biased, or incomplete information or that the increase or 

intended action is severe or unwarranted, the Contractor may make a written request to the Contracting 

Authority for an opportunity to be heard in a contested case pursuant to Chapter 17A, Code of Iowa.  

1. If notice is given, the written request for a hearing must be filed with the Contracting Authority within 

10 days of receipt of the notice of intended agency action.  

2. If the basis of the intended disqualification is a criminal violation which is reasonably related to 

bidding and contracting procedures, the intended disqualification may be applied to the organization, 

including a person, firm, association, partnership, or corporation, to an affiliated officer, representative, 

or employee thereof, and to any other such organization in which the organization or affiliate or the 

officer, representative, or employee has an interest as either officer or owner. 

H. When a notice is given or when any action is contested, the Contracting Authority will issue a notice of the 

final action taken. 

1102.05 FOREIGN CORPORATIONS 

A. Before entering into a contract involving construction or maintenance work, corporations organized under 

the laws of any other state shall file with the Contracting Authority a certificate from the Secretary of State 

of the State of Iowa showing that they have complied with all of the provisions of Chapter 404 Code of 

Iowa, governing foreign corporations. For contracts involving only the furnishing of materials, the 

foregoing requirement does not apply. 

B. When a contract not involving federal-aid participation for a public improvement is to be awarded to the 

lowest responsible bidder, a resident bidder shall be allowed a preference over a nonresident bidder from a 

state or foreign country which gives or requires a preference to bidders from that state or foreign county. 

The preference is equal to the preference given or required by the state or foreign country in which the 

nonresident bidder is a resident. 

C. If another state or foreign country has a more stringent definition of a resident bidder, the more stringent 

definition is applicable to bidders from that state or foreign county. 

D. Any joint venture that includes a nonresident bidder will be considered nonresident, and the preference rule 

will be used. 

1102.06 INCOME TAX DEDUCTION ON NON-RESIDENT CONTRACTORS 

A. Each nonresident person or firm doing business as an individual and each nonresident co-partnership will be 

required, as precedent to receiving an award, to file a certificate issued by the State Tax Commissions as 

provided in Section 422.17, Code of Iowa, releasing the Contracting Authority from withholding any and all 

sums required by the provisions of Section 422.17, Code of Iowa. 

PART 1103. APPROVAL FOR AWARD AND AWARD OF THE CONTRACT 

1103.01 CONSIDERATION OF BIDS 

A. The Contracting Authority reserves the right to waive technicalities and to reject any or all proposals. 

Bidders may be denied a contract award for any one of the following reasons: 

1. For failure to meet the Contracting Authority's requirements for qualification of bidders, as set forth in 

Section 1102.02 and in the special provisions for the project. 

2. For failure to maintain satisfactory progress on work already under contract. 

3. For failure to meet promptly financial obligations undertaken in connection with other work under 

contract. 

4. For filing more than one proposal at any letting for the same work under the same or different names. 
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5. For an unsatisfactory record of performance and cooperation on previous contracts. 

6. For submitting an obviously unbalanced bid. 

7. For having sublet or otherwise assigned work without the approval of the Contracting Authority. 

8. For forfeiture of a proposal guarantee and failure to enter into contract upon an offer of an award by the 

Contracting Authority in response to a prior advertisement for bids for the same project or any 

combination of projects involving the project for which award is currently being considered. 

9. For failure to file and maintain with the Contracting Authority a current Certificate of Insurance 

meeting the requirements of 1107.02. 

10. For failure to provide a current Iowa contractor's registration number according to the provisions of 

Chapter 91C of the Code of Iowa. 

1103.02 APPROVAL FOR AWARD 

A. In the approval for award of contracts consideration will be given not only to prices bid but also to the 

mechanical and other equipment available to the bidders the financial responsibility of the bidders and his 

ability and experience in performance of like or similar contracts. 

B. Approvals for award will be made as promptly as practical after bids have been opened and read. The 

Contracting Authority reserves the right to delay the approval for award for such time as is needed for 

consideration of bids and for receipt of concurrence in recommended approvals for award from other 

governmental agencies whose concurrence may be required. 

1103.03 RETURN OF PROPOSAL GUARANTEE 

A. Proposal guaranties will be returned to the unsuccessful bidder by mail promptly after the approval for 

award has been made. Return to the successful bidder will be made promptly after the filing of the contract 

documents. 

1103.04 CERTIFICATE OF INSURANCE 

A. The Contractor's certificate of liability and property damage insurance described in 1107.02 shall be filed 

with the Contracting Authority on or before the execution of the contract and shall be maintained 

throughout the prosecution of the work and until final acceptance and completion of the contract. A separate 

verification shall be required for contracts awarded on the basis of joint bids. 

1103.05 REQUIREMENT OF CONTRACT BOND 

B. In compliance with Section 573 of the Code of Iowa, the Contractor shall, at the request of the Contracting 

Authority, on all contracts amounting to five thousand ($5,000.00) dollars or more, file an acceptable bond 

in an amount not less than 100 percent of the contract sum with the Contracting Authority.  

1. The bond shall be executed in on the standard form of the Contracting Authority, contractor shall 

provide one (1) original. This bond shall be held to cover all work included in the contracts whether 

performed by the Contractor or under a subcontract or assignment. The bond shall be executed by the 

Contractor and by a surety company authorized to do business in the state of Iowa.  

2. The Contractor shall not begin work on any contract before he is notified, in writing, that the required 

bond has been approved and accepted, or until the signed contract is returned to him. 

C. Prime contractors that are certified through Iowa Department of Economic Development as a targeted small 

business may request a performance bond waiver.  

1. The waiver shall be applied only to a prime contract where the project does not exceed $50,000.00, not 

withstanding Section 573.2 of the Iowa Code.  
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2. The waiver shall only apply to those contractors which are able to demonstrate the inability of securing 

a bond because of a lack of experience.  

3. A waiver shall not apply to business with a record of repeated failure of substantial performance or 

material breach of contract in prior circumstances. The granting of a waiver shall in no way relieve the 

business from its contractual obligations and shall not preclude the Contracting Authority from 

pursuing any remedies under the law upon default or breach of contract. 

1103.06 EXECUTION OF CONTRACT 

A. The bidder to whom a contract is being awarded shall execute and file four copies of such contract with the 

Contracting Authority. 

1103.07 FAILURE TO EXECUTE CONTRACT 

A. Unless the time limit is modified by special provisions failure to execute a contract and file an acceptable 

bond within 30 days of the date of the approval for awards herein provided, will be just and sufficient cause 

for annulment of the approval for award and for forfeiture of the proposal guarantee to the Contracting 

Authority. 

1103.08 SUBCONTRACTORS 

A. The bidder to whom a contract is being awarded shall file a list of subcontractors and a copy of each 

subcontract with the Contracting Authority within 30 days of the date of the approval for award. All 

subcontracts must comply with the provisions of 1106.01. 

1103.09 MATERIAL SUBSTITUTION 

A. The bidder to whom a contract is being awarded shall file all requests for materials substitutions within 30 

days of the approval of award of the contract. 

PART 1104. SCOPE OF WORK 

1104.1 INTENT OF PLANS AND SPECIFICATIONS 

A. The intent of the plans and specifications is to provide for the construction and completion of every detail of 

the work described therein. It shall be understood that the Contractor shall furnish all labor, material, tools, 

transportation, and supplies required for all or any part of the work to make each item complete in 

accordance with the spirit of the contract. It is understood that the apparent silence of the specifications as 

to any detail or the apparent omission of a detailed description concerning any point shall be regarded as 

meaning that only the best general practice is to prevail and that only materials and workmanship of the first 

quality are to be used. 

B. For the purpose of design and the preparation of the Engineer's estimate, the Contracting Authority or its 

representatives may perform a reasonable amount of exploratory work to gain information relative to 

surface and subsurface conditions relating to types of soils moisture content, and types and extent of rock 

strata.  

1. This information, when shown on the plans, represents a summary of conditions as of the date the 

survey was made, it is only an approximate estimation of the site conditions made merely to be 

suggestive to the Contracting Authority of construction conditions and quantities and classes of work. 

This information may be used as the bidder sees fit. The appearance of this information on the plans or 

specifications will not constitute a guarantee that conditions other than those indicated will not be 

encountered at the time of construction.  

2. The bidder is advised that all information concerning the project, compiled by the Contracting 

Authority preceding the design, is available for examination at the Contracting Authority's 

headquarters. The prospective bidder shall conduct an examination as provided in 1102.06 to satisfy 

himself as to the character of the work to be done, the probable construction conditions, and any other 
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reasonably ascertainable conditions and the potential effect these could have on the performance of 

work under the contracts which shall be the basis for the bid to be prepared. 

C. Any bidder interested in the work is authorized to make whatever additional investigation he consider 

advisable. In making such additional investigation, the bidder is directed to the Engineer for information 

relating to available right-of-way. If there are, at that time, any parcels of land over which the Contracting 

Authority does not have jurisdiction, right of entry must be secured by the prospective bidder from those 

authorized to grant such permission.  

1. All such additional investigation work shall be performed without costing or obligating the Contracting 

Authority in any way. 

1104.02 SPECIAL WORK 

A. Any conditions not covered by these standard specifications are stated in the special provisions. 

1104.03 INCREASED OR DECREASED QUANTITIES 

A. The Contracting Authority reserves the right to make such increase or decrease in the quantities of the work 

shown on the plans as may be considered necessary to complete fully and satisfactorily the construction 

included in the contract. The compensation to the Contractor for such changes will be as provided in 

1109.04. 

B. Except as provided in 1109.05, no significant change in quantities, as defined in 1109.17, shall be made by 

increasing or decreasing the project area to be improved as shown on the plans and described in the 

proposal forms unless the Contractor gives written consent to such increase or decrease. However, such 

consent will not be required for maintenance or restoration work ordered by the Engineer.  

1. For the purpose of this article a material change shall be defined as an increase or decrease of more 

than 20 percent in the measured quantity of any item in the contract. 

1104.04 EXTRA WORK 

A. The Contracting Authority reserves the right to order, in writing, the performance of work of a class not 

contemplated in the proposal but which may be considered necessary to complete satisfactorily the work 

included in the contract. Such extra work will be paid for as provided in 1109.04B. 

1104.05 MAINTENANCE OF DETOURS 

A. Unless so required by the plans or the special provisions, the Contractor will not be required to assume any 

responsibility in connection with the maintenance or marking of suitable detours. 

1104.06 REMOVAL AND DISPOSAL OF STRUCTURES AND OBSTRUCTIONS 

A. The contractor for bridge and culvert work shall remove any existing structure, or part of structure, that in 

any way interferes with the new construction. If specific payment for such work has not been provided in 

the contract, it will be paid for as extra work. 

B. The contractor for road work shall remove any materials or structures found on the right-of-way which are 

not designated to remain in place or which have not been designated for use in the new construction.  

1. The removal and disposal of pipe culverts will not be paid for directly but shall be considered as 

incidental works and the cost of such removal and disposal shall be considered to be included in the 

contract price for other items. Pipe culverts designated for salvage shall be removed by methods that 

will cause a minimum of damage to the pipe culverts.  

2. The removal and disposal of bridges or other masonry or monolithic concrete construction will be paid 

for. If the contract does not contain an item for such work, it will be paid for as extra work. 

1104.07 RIGHTS IN AND USE OF MATERIALS FOUND ON THE RIGHT-OF-WAY 
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A. Unless stated to the contrary in the contract documents, all materials, such as stone, gravel, sand, timber, 

and structures or parts of structures, found on the right-of-way or on land acquired for the work, are the 

property of the Contracting Authority or the owner of the fee title to the land.  

1. If such materials are to be removed but use or salvage is not designated on the plans, they shall become 

the property of the Contractor, and shall be disposed of by the Contractor.  

2. When the Contractor is permitted to use materials found on the right-of-way, any excavations that are 

made below the grade elevations shall be backfilled with other suitable materials so that the finished 

road conforms to the grade shown on the plans. No extra compensation will be allowed for such 

backfilling. 

1104.08 FINAL CLEANING UP 

A. Before final acceptance of the work, the Contractor shall remove all unused material and rubbish from the 

site of the work, remedy any objectionable conditions the Contractor may have created on private property, 

and leave the project site in a neat and presentable condition. The Contractor shall make no agreement 

which allows salvaged or unused material to remain on private property within view of the project except 

when consistent with previous land use. 

B. All ground occupied by the Contractor in connection with the work, which is within view of or adjacent to a 

road, shall be restored. Restoration shall include appropriate smoothing to its original condition and may 

include making the area suitable for cultivation and, where vegetation has been disturbed, seeding of the 

area.  

1. Unless otherwise provided for, the Contractor shall be responsible for securing waste privileges on 

private property. The general Contractor shall be responsible for cleanup of subcontractors at the 

completion of all work. 

C. This article is not intended to restrict burning in accord with applicable regulations. 

D. Final clean up shall be subject to approval of the Engineer. 

1104.09 RIGHT-OF-WAYS OR LANDS ACQUIRED FOR THE WORK 

A. Access to the construction site will be over designated routes of travel, on land owned or made available by 

the Contracting Authority for the specific use of the Contractor. 

B. Right-of-way or lands will be provided without cost to the Contractor, and it is contemplated that all of the 

needed right-of-way or lands will have been acquired for the work placed under contract.  

1. Whenever it is necessary to secure additional right-of-way or land, performance of the work affected 

thereby is contingent upon the securing of such right-of-way or land. No claims will be allowed for loss 

or damage occasioned by delays in securing right-of-way or lands. 

1104.10 PERMITS AND ARRANGEMENTS WITH OTHER GOVERNMENTAL AGENCIES 

A. Whenever the work involves construction with which federal, state, or local governmental agencies are 

concerned, the performance of the work is contingent on arrangements and/or permits with those concerned 

agencies.  

1. The Contracting Authority shall secure all necessary permits, certificates, and licenses required to 

prosecute the work, except specifically designated permits, local building permits, and any cost for 

inspections required by local authorities, which shall be paid for and secured by the Contractor.  

2. No additional compensation will be allowed for any delays, inconvenience, or damages sustained by 

the Contractor due to actions of those concerned agencies with respect to any arrangements or permits 

they may require. 

1104.11 RAILROAD CROSSINGS 
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A. Whenever the work involves construction with which railroad companies are concerned, the performance of 

the work is contingent upon arrangements with the railroad companies for the proposed construction.  

1. The performance of the work shall be in accord with arrangements established by the Contracting 

Authority. The Contractor may make additional arrangements.  

2. No claim will be allowed for loss or damage caused by failure of the railroad to comply with provisions 

of the agreement with the Contracting Authority. Upon notice given, the Contracting Authority will 

institute necessary legal action to enforce the conditions of its agreement with the railroad company. 

1104.12 PUBLIC UTILITIES 

A. The Contracting Authority will notify all utility companies, all pipeline owners, or other parties affected, 

and will endeavor to have all necessary adjustments of the public or private utility fixtures, pipelines, and 

other appurtenances within or adjacent to the limits of construction made as soon as practicable. 

B. The Contractor shall be responsible for notification concerning work near pipelines, required by Section 

479.47, Code of Iowa, and for conducting his work as required therein. 

C. Waterlines, gaslines, wirelines, service connections, water and gas meter boxes, water and gas valve boxes, 

light standards, cableways, signals, and all other utility appurtenances within the limits of the proposed 

construction which are to be relocated or adjusted are to be moved by the owners at their expense, except as 

otherwise provided for in the special provisions or as noted on the plans. 

D. It is understood and agreed that the Contractor has considered in the bid all of the permanent and temporary 

utility appurtenances in their present or relocated positions as shown on the plans and that no additional 

compensation will be allowed for any delays, inconvenience, or damage sustained by him/her due to any 

interference from the utility appurtenances or their operation or relocation. 

1104.13 DRAWINGS AND SPECIFICATIONS 

A. Unless otherwise provided in the contract documents the Contracting Authority shall furnish to the 

Contractor, awarded the contract, free of charge, all copies of drawings and specifications reasonably 

necessary for the execution of the work. 

1104.14 THE CONTRACTING AUTHORITY'S RIGHT TO OCCUPY 

A. The Contracting Authority shall have the right to enter the building or work site and store or attach such 

fixtures or furniture as it may elect, or to do such other work providing that such storage or work will not 

interfere with the completion of the Contractor's work. Such occupancy by the Contracting Authority shall 

in no way imply final acceptance of any portion of the Contractor's work. 

1104.15 CONTRACTOR'S UNDERSTANDING 

A. It is understood and agreed that the Contractor has, by careful examination, satisfied him/herself as to the 

nature, character and location of the work, conformation of the ground, character, quality and quantity of 

the materials to be encountered, character of the equipment and facilities needed, preliminary to and during 

the prosecution of the work, general and local conditions and all other matters which can in any way affect 

the work under this contract. No verbal agreement or conversation with any officer, agency, or employee of 

the Contracting Authority, either before or after the execution of the contracts shall affect or modify any of 

the terms or obligations herein contained. 

1104.16 HISTORICAL AND ARCHEOLOGICAL 

A. If during the course of construction evidence of deposits of historical or archeological interest is found, the 

Contractor shall cease operations affecting the find and shall notify the Iowa Department of Natural 

Resources and the state Historic Preservation Officer. No further disturbance of the deposits shall occur 

until the contractor has been notified by the agency that he/she may proceed. The agency will issue a notice 

to proceed only after the state official has surveyed the find and made a determination to the Iowa 

Department of Natural Resources. 
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B. Compensation to the contractor, if any, for lost time or changes in construction to avoid the finds shall be 

determined in accordance with changed conditions or change order provisions of the specifications. 

PART 1105. CONTROL OF WORK 

1105.01 AUTHORITY OF ENGINEER 

A. The Engineer will decide all questions which may arise as to the quality and acceptability of materials 

furnished and work performed and as to the rate of progress of the work, all disputed and mutual rights 

between contractors, all plans and specifications, and all questions as to the acceptable fulfillment of the 

contract on the part of the Contractor. Except as provided in Section 1109, the Engineer's decisions will be 

final. 

B. For authority to temporarily suspend work see 1105.08 and 1108.06. 

1105.02 PLANS 

A. The official plans, profiles, and cross sections, on file in the office of the Contracting Authority, show the 

location, typical construction details, and dimensions of the work contemplated. The work shall be 

performed in conformity therewith, except in case of error or unforeseen contingency. 

B. The plans are made from careful surveys and represent the foreseen construction requirements. Any 

appreciable deviation from the plans made necessary to expedite construction, or because of errors shall be 

called to the attention of the other party, in writing, by the party discovering such conditions. If necessary, 

revised plans will be provided. 

1105.03 WORKING DRAWINGS 

A. The plans will be supplemented by such working drawings as are necessary to adequately control the work. 

Working drawings shall be furnished by the Contractor, as required by the specifications or the plans.  

1. When certification by a professional structural or civil engineer registered in Iowa is required, it will be 

so designated on the plans or in other contract documents.  

2. Working drawings may include shop drawings of fabricated materials, erection plans, falsework plans, 

cofferdam plans, or other supplemental plans or data. Contractor submitted shop drawings for steel 

structures shall show fully detailed dimensions and sizes of all component parts of the structure, 

descriptions of drains, etc.  

a. Prior to review of working drawings, any work done or material ordered shall be at the 

Contractor's risk.  

3. The Contractor shall expressly understand that the Contracting Authority's review of working drawings 

submitted by the Contractor covers only requirements for strength and arrangement of component parts.  

4. The Contracting Authority assumes no responsibility for errors in dimensions and assumes the 

Contractor will use material complying with requirements of the contract documents, or, where not 

specified, those of sound and reasonable quality, and will erect the subjects of such working drawings 

in accord with recognized standards of first-quality workmanship or, when specified, in accordance 

with standards of the contract documents.  

5. If unanticipated and either unusual or complex construction procedures or site conditions occur, the 

Engineer may require the Contractor to submit such working drawings as, in the judgment of the 

Engineer, are necessary to satisfactorily complete the proposed construction. 

1105.04 ALTERATION OF PLANS OR CHARACTER OF WORK 

A. The Engineer will have the right to make alterations in plans or character of work as may be considered 

necessary or desirable during the progress of the work to satisfactorily complete the proposed construction. 

Such alteration will neither waive any conditions of the contract nor invalidate any of the provisions thereof. 
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1105.05 CONFORMITY WITH AND COORDINATION OF SPECIFICATIONS, PLANS AND SPECIAL 

PROVISIONS 

A. Discrepancies within contract documents: 

1. In case of any discrepancy between the drawings on the plans and the figures written thereon, the 

figures, unless obviously incorrect, are to govern.  

2. In case of any discrepancy between the plans, including plan notes, and the general or supplemental 

specifications, the plans are to govern.  

3. In case of a discrepancy between the general specifications and supplemental specifications, the 

supplemental specifications are to govern.  

4. In case of any discrepancy between the general or supplemental specifications and the special 

provisions or between the plans and the special provisions, the special provisions shall govern. 

B. The Contractor shall not take advantage of any apparent error or omission in the plans, specifications, or of 

any discrepancy between the plans or specifications. The Engineer shall be permitted to make such 

correction in interpretation as may be deemed necessary for the fulfillment of the intent of the plans and 

specifications, subject to compensation as provided in 1109.03, 1109.05, and 1109.06. 

C. The plans shall not be so changed as to materially affect the cost or the difficulty of performing any item or 

work for which the contract amount is more than 20 percent of the total contract sum, except with the 

consent of the Contractor. 

D. All work performed and all materials furnished shall be in reasonably close conformity with the lines, 

grades, cross sections, dimensions, and material requirements, including tolerances, shown on the plans or 

indicated in the specifications. 

E. If the Engineer finds the material, or the finished product in which the material, is used is not within 

reasonably close conformity with the plans and specifications, but that reasonably acceptable work has been 

produced, the Engineer shall determine, based on engineering judgment, if the work shall be accepted and 

remain in place.  

1. In this events the Engineer will document the basis of acceptance and supplement it by contract 

modification which will provide for an appropriate adjustment in the contract price for such work or 

materials as deemed necessary to conform to the Engineer's determination. 

F. If the Engineer finds the material, the finished product in which the material is used, or the work performed 

is not in reasonably close conformity with the plans and specifications and has resulted in an inferior or 

unsatisfactory product, the work or material shall be considered unacceptable and shall be removed and 

replaced, or otherwise corrected, as acceptable to the Engineer, by and at the expense of the Contractor. 

1105.06  SUPERVISION BY CONTRACTOR 

A. The Contractor, when absent from the construction site, shall have on site at all times, as its agent, a 

competent superintendent, capable of reading and thoroughly understanding the plans, specifications, and 

other contract documents and who shall be thoroughly experienced in the type of work being performed.  

1. The superintendent shall supervise, direct, and control the Contractor's operations, personnel, work, 

and subcontractor's operations. The superintendent shall have full authority to execute orders or 

directions of the Engineer, without delays, and to promptly supply such materials, equipment, tools, 

labor, and incidentals as may be required.  

2. The Contractor shall give the Engineer written notification of the name of the superintendent. The 

superintendent shall not be replaced, except with the consent of the Engineer, unless the superintendent 

proves to be unsatisfactory to the Contractor and ceases to be in the Contractors employ. 
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1105.07 CONSTRUCTION STAKES AND BENCH MARKS 

A. If there is no provision in the Contract documents for a Construction Survey Bid Item, the Engineer will set 

the necessary centerline, slopes and grade stakes promptly upon notification by the Contractor that stakes 

are needed, unless otherwise noted on the Plans. 

B. For all structures, unless otherwise noted on the Plans, the Engineer will set stakes for centerline and such 

other stakes as are necessary to establish definitely, the location, elevations, and alignment of the structure. 

Every reasonable precaution will be taken by the Engineer and his technical assistants to insure that the 

construction stakes and/or computations are true and accurate, but the Contractor shall ensure that no gross 

error exists before beginning operations. Should such mistakes or errors be allowed to exist, and work 

completed on erroneous data, the Contractor will be held responsible to remedy the work to conform to the 

correct lines, grades, or standards without expense to the Contracting Authority or the Engineer. 

C. The Contracting Authority shall not be responsible for delays due to lack of grade or line stakes, unless the 

Contractor has given the Engineer 48-hour written notice that such stakes will be needed, and the 

Contractor's work is being conducted in a satisfactory manner and at the specified rate of progress. 

D. The Contractor shall be held responsible for the preservation of stakes and marks. If, in the opinion of the 

Engineer, any of the survey stakes or marks have been carelessly or willfully destroyed or disturbed by the 

Contractor, the cost of replacing them shall be charged against the Contractor. 

E. The Contractor shall provide and keep constantly upon the work site, first-class instruments for use in 

establishing the various lines, levels and grades for the construction and shall have a superintendent on the 

work who is thoroughly familiar with their use. The Contractor shall provide and maintain a permanent 

bench mark at the construction site for the use of mechanics and other subcontractors. 

1105.08 AUTHORITY AND DUTIES OF INSPECTOR 

A. The Contracting Authority may appoint inspectors to represent the Engineer in the inspection of all 

materials used in and all work done under the Contract. Such inspection may extend to any part of the work 

and to preparation or manufacture of materials to be used.  

1. The inspector will not be permitted to modify in any way the provisions of the contract documents or to 

delay the work by failing to inspect materials and work with reasonable promptness. An inspector is 

placed on the work to keep the Engineer informed as to its progress and the manner in which it is being 

performed. The inspector will not be authorized to approve or accept any portion of the work. 

2. Results of inspection tests and examinations will be available to the Contractor on an informational 

basis. Absence or presence of representative test data does not alter the Contractor's responsibility for 

plan and specification compliance in accordance with 1104.01.  

3. The inspector will not act as foreman or perform other duties for the Contractors nor improperly 

interfere with management of the work.  

4. In case of dispute between the Contractor and inspector as to quality of materials or manner of 

performing the works the inspector will have authority to reject materials or suspend the work until the 

question at issue can be decided by the Engineer. Written notice of suspension of work will be given to 

the Engineer and Contractor by the inspector. 

1105.09 INSPECTION OF WORK 

A. The Contractor shall furnish the Engineer with every reasonable facility for ascertaining whether the work is 

being performed in conformance with the contract documents. At any time before acceptance of the works 

upon request of the Engineer, the Contractor shall remove or uncover such portions of finished work as the 

Engineer may direct. After examination has been made, the Contractor shall restore such portions of the 

work to the standard required by the contract documents. 
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1. If work thus exposed or examined proves acceptable, the uncovering or removing and replacing of 

coverings or the restoring of parts removed, shall be paid for as extra work, except that no payment will 

be made for work involved in checking smoothness of concrete surfaces.  

2. If work thus exposed and examined proves unacceptable, the Contractor shall replace the defective 

work in accordance with the specifications.  

3. If work thus exposed and examined proves either unacceptable or deficient, the Contractor will be paid 

only for work as finally accepted.  

4. Work done without the Engineer having been afforded ample opportunity to provide suitable 

inspection, or unauthorized work, may be ordered removed and replaced at the Contractor's expenses or 

may be excluded from the quantities measured for payment. 

B. If the specifications, Engineer's instructions, laws, ordinances, or any public authority require any work 

and/or materials to be specially tested or approved, the Contractor shall give the Engineer timely notice of 

readiness for review. If the review is to be made by authority other than the Engineer, the Contractor shall 

notify the Engineer of the date fixed for review. Reviews by the Engineer will be promptly made and, where 

practicable, at the source of supply. 

1105.10 REMOVAL OF DEFECTIVE WORK 

A. Any defective work shall be removed and replaced at the Contractor's expense. 

B. Should the Contractor fail or refuse to remove defective work when so ordered by the Engineer, the 

Engineer shall have authority to order the Contractor to suspend further operations, and may withhold 

payment on estimates until such defective work has been removed and replaced in accordance with the 

plans and specifications.  

1. Continued failure or refusal on the part of the Contractor to correct defective work promptly shall be 

sufficient cause for the Contracting Authority to declare the contract in default and to complete the 

work in accordance with 1108.11. 

1105.11 UNAUTHORIZED WORK 

A. Unauthorized work and work done in excess of that provided by the lines and grades shown on the plans or 

as given by the Engineer, or any work done without the authority of the Engineers will be considered as 

unauthorized and will not be paid for.  

1. Unauthorized work may be ordered removed and replaced at the Contractors expense. 

1105.12 OTHER CONTRACTS 

A. The Contracting Authority reserves the right to do, or to contract for other work adjacent to, or in the 

vicinity of, the work herein described. 

B. The Contractor agrees to permit such other work to progress and to arrange for joint occupation of the site 

under such provision as the Engineer determines necessary. If in the judgment of the Engineer, such joint 

occupation of the site impedes progress on  the work herein described, the Contracting Authority will 

proportionally extend the time for completion of the work.  

1. The Contractor hereby waives any claim for damages or extra compensation by reason of such 

interference with his work. 

1105.13 FINAL INSPECTION 

A. Upon notification, by the Contractor or his authorized representative, that the work is completed, the 

Engineer shall make prompt final inspection of each item of work included in the contract. If the work is 

found not to be in accordance with the contract documents, the Contractor will be advised as to the 

particular defects to be remedied before final acceptance can be made. 
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1105.14 RESTRICTIONS ON MOVING AND USE OF HEAVY EQUIPMENT 

A. The following restrictions shall apply to the moving and use of heavy equipment: 

1. Movement of equipment to and from the project shall be in compliance with the laws governing the 

operation of vehicles on the highways of Iowa. Movement and operation of equipment over completed 

portions of pavements, bituminous surfaces, base courses, and structures which are a part of the project 

shall be with legal axle loads, except as modified in this article. 

2. In the case of earthwork and shouldering to be done in connection with either rigid or flexible 

pavement, or pavement widening and resurfacing, no tractor-drawn, earth-moving equipment shall be 

operated, or driven on or across the pavements, except at designated crossovers, as authorized by the 

Engineer. 

a. When crossovers are specifically permitted, the Contractor will designate, before use, the location 

and number of crossovers to be used. The Engineer will not approve crossovers in areas of limited 

sight distance, near structures, railroad crossings, or at any other location which will place safety of 

the traveling public in jeopardy. At these crossovers, equipment having axle loads greater than the 

maximum permitted by law may be used. 

b. Crossovers shall be 30 feet in length measured along the centerline and shall not be closer than 300 

feet to each other. 

c. For each crossover used, the Contractor shall, at the Engineer's option, either replace the pavement 

or pay the Contracting Authority at the rate of five thousand ($5,000.00) dollars on the basis of a 

two-lane pavement. 

d. In lieu of the surface crossover, approved hauling bridges may be used. The hauling bridge shall 

accommodate two lanes of public traffic, and it shall be removed from the roadway at the close of 

each day's operations. When a hauling bridge is used, no payment will be required. 

e. The provisions of the Supplemental Specification for Traffic Controls in effect on the contract 

letting date, shall apply. 

3. No dragline, cranes or power shovel shall be operated with any part of the machine resting upon a 

pavement, bituminous surface, base course, or structure except with approval of the Engineer and in 

accord with restrictions in that approval. 

4. Under no conditions shall machines equipped with metal lugs or similar projections on the treads be 

operated on the surface of a pavement, bituminous surface  or base course. 

5. For building shoulders, on completed pavements of any type, the maximum axle load used for 

equipment operating on pavement shall not exceed the legal axle load, as defined herein. 

6. Crawler-type tractors shall not be moved on or off a pavement or base course except at places where 

the compacted earth adjacent to slab is at least 2 inches higher than the surface of the pavement or base 

course. Whenever heavy, crawler-type equipment, such as a crane or mixers is moved on or off the 

edge of a pavement or base course, a substantial timber approach shall be built, at the edge of slab, to 

prevent overloading or otherwise injuring the edge of the slab. 

7. Compacting equipment having axle loads greater than 20,000 pounds may be used on the work under 

the following provisions: 

a. The equipment shall be transported to and from the work and across the bridges on the work in 

compliance with laws of the State of Iowa. 

b. For compaction of subbase, the weight of equipment used shall not be greater than that of 

compaction equipment used in correction of the roadbed for grade and cross section. 

c. For compaction of base course, the weight of equipment used shall not be greater than the weight 

of equipment used in compaction of the subbase on which the base is placed. 
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d. For compaction of surface courses, the weight of equipment shall not be greater than that of 

equipment used in compaction of the base on which the surface course is placed. 

8. For grading or any other type of work, no rollers or other equipment, having an axle load greater than 

50,000 pounds or a total weight in excess of 60,000 pounds shall be operated over a culvert, except as 

may be authorized by the Engineer, and then, in strict compliance with prescribed precautionary 

measures. 

1105.15 PLACEMENT OF FILL MATERIAL IN STREAMS AND WATERBODIES 

A. The placement of fill material in streams is regulated by Federal law. The intent of this specification is to 

require contractor operations in streams and other waterbodies and adjacent swamps, marshes, bogs, or 

similar areas, to be in compliance with Federal regulations. 

B. Fill material shall mean; any material used for the primary purpose of replacing an aquatic area with dry 

land, or of changing the bottom elevation of a waterbody. 

C. Fill material shall consist of clean, suitable, naturally occurring material, free from toxic pollutants in other 

than trace quantities. 

D. Temporary stream crossings shall be bridged or culverted so as not to restrict expected high flows or disrupt 

the movement of aquatic life native to the stream or waterbodies. Expected high flows are those flows, 

which the Contractor expects to experience during the period of time that the crossing is in place. 

1. Temporary stream crossings shall:  

a. Not extend over 100 feet into any swampy, bogy, marshy, or similar area that is adjacent to the 

stream or waterbody.  

b. Be maintained to prevent unnecessary erosion and other nonpoint sources of pollution.  

c. Be removed after they are no longer needed. 

1105.16 COST REDUCTION INCENTIVE 

A. The Contractor may submit to the Engineer, in writing, proposals for modifying the plans, specifications, or 

other contract requirements for the sole purpose of reducing the total cost of construction.  

1. The proposals shall not impair, in any manner, essential functions or characteristics of the projects, 

including but not limited to, service life, economy of operation, ease of maintenance, desired 

appearance, or design and safety standards. 

B. Proposals shall contain the following changes: 

1. Existing requirements and proposed changes, 

2. Contract requirements that must be changed if the proposal is adopted, 

3. A detailed cost estimate of performing the work as stipulated and as proposed, 

4. The time within which the Engineer must make a decision thereon, 

5. The items of work affected by the proposed changes, including any quantity variation attributable 

thereto. 

C. The provisions of this article shall not be construed to require the Engineer to consider any cost reduction 

proposal which may be submitted hereunder.  

1. Proposed changes in basic design of a bridge or pavement type will not be considered an acceptable 

proposal.  
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2. The Contracting Authority will not be liable to the Contractor for failure to accept, or act upon, any 

proposal submitted pursuant to this article, or for any delays to the work attributable to any such 

proposal.  

3. If a proposal is similar to a change in plans or specifications under consideration by the Contracting 

Authority for the project at the time said proposal is submitted, or if such a proposal is based on, or 

similar to, standard specifications, special provisions, or plans adopted by the Contracting Authority 

after the advertisement for the contract, the Engineer will not accept such proposals and the Contracting 

Authority reserves the right to make such changes without compensation to the Contractor under 

provisions of this article. 

D. The Contractor shall continue to perform the work in accordance with contract requirements until a change 

order, incorporating the cost reduction proposal, has been issued. If a change order has not been issued by 

the date on which the Contractor's cost reduction proposal specifies that a decision thereon should be made, 

or such other date as the Contractor may subsequently have specified in writing, such proposal shall be 

deemed rejected. 

E. The Engineer shall be the sole judge of the acceptability of a cost reduction proposal and of the estimated 

net savings in construction costs from adopting all, or any part of, such proposal. In determining the 

estimated net savings, the right is reserved to disregard the contract bid prices if, in the judgment of the 

Engineer, such prices do not represent a fair measure of the value of work to be performed or to be deleted. 

F. The Contracting Authority reserves the right, where it deems such action appropriate, to require the 

Contractor to share in the Contracting Authority's costs of investigating a cost reduction proposal. Where 

such a condition is imposed, the Contractor shall indicate his acceptance thereof in writing, and such 

acceptance shall constitute full authority to deduct amounts, payable to the Contracting Authority from any 

money due, or that may become due, to the Contractor under the contract. 

G. If the Contractor's cost reduction proposal is accepted in whole or in part, such acceptance will be by 

change order, which shall specifically state that it is executed pursuant to this article. Such a change order 

shall incorporate the changes in the plans and specifications which are necessary to permit the proposal, or 

such part of it as has been accepted, to be put into effects and shall include any conditions upon which the 

Contracting Authority's approval is based, if the approval is conditional.  

1. The change order shall also set forth the estimated net savings in the cost of performing the work 

attributable to the proposal effectuated by the change order, and shall further provide that the 

Contractor be paid 50 percent of said estimated net savings amount. 

H. Acceptance of the cost reduction proposal and performance of the work thereunder shall not extend the time 

of completion of the contract, unless specifically provided for in the change order authorizing use of the 

proposal. 

I. The amount specified to be paid to the Contractor in the change order which effectuates a cost reduction 

proposal shall constitute full compensation to the Contractor for the proposal and performance of the work 

thereof pursuant to the said change order. 

J. The Contracting Authority expressly reserves the right to adopt a cost reduction proposal, for general use on 

contracts administered by the Contracting Authority, when it determines that said proposal is suitable for 

application to other contracts.  

1. When an accepted proposal is adopted for general use, only the contractor who first submitted such 

proposal will be eligible for compensation pursuant to this article, and in that case, only to those 

contracts awarded to him/her prior to submission of the accepted proposal and as to which such 

proposal is also submitted and accepted.  

2. Cost reduction proposals identical or similar to previously submitted proposals will be eligible for 

consideration and compensation under provisions of this article, if the identical or similar previously 

submitted proposals were not adopted for general application to other contracts administered by the 

Contracting Authority.  
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3. Subject to the provisions contained herein, the State or any other public agency shall have the right to 

use all, or any part of any submitted cost reduction proposal without obligation or compensation of any 

kind to the Contractor. 

PART 1106. CONTROL OF MATERIAL 

1106.01 QUALITY OF MATERIALS 

A. It is the intent of the specifications that first-class materials shall be used throughout the work, and that 

these first-class materials shall be incorporated in such a manner as to produce completed construction 

which is acceptable in every detail. Only materials conforming to the requirements of these specifications, 

approved by the Contracting Authority, shall be incorporated into the work 

B. When more than one kind of manufacture of a material is specified, the option will be with the Contractor, 

but the choice shall be confined to the materials mentioned. 

C. Whenever in any of the contract documents, an item of material or equipment is defined by describing a 

proprietary product or by using the name of a manufacturer or vendor, the terms "or equivalent", or "or 

equal", if not inserted, shall be implied. This specific item of material or equipment mentioned shall be 

understood as establishing a standard of type, function, efficiency, minimum basis of design, and quality 

desired. Other manufacturer's products of comparable quality, design and efficiency, and suitable for the 

service intended will be considered, but no change will be made without written approval of the Contracting 

Authority. 

D. Requests for materials substitutions must be submitted in duplicate, or in the quantities required elsewhere 

in the specifications, and meet the requirements of 1103.09 

E. 1106.02 SOURCE OF MATERIALS 

A. At the option of the Engineer, the source of supply of each material shall be approved by the Contracting 

Authority before the delivery is stated.  

1. If requested by the Contracting Authority, representative preliminary samples, of prescribed character 

and quality, tested in accordance with the methods referred to under samples and tests, shall be 

submitted by the contractor or producer for examination.  

2. All materials proposed to be used may be inspected or tested at anytime during their preparation and 

use.  

3. If, after trial, it is found that sources of supply which have been approved do not furnish a uniform 

product or if products from any source do not meet the specifications, at any time, the Contractor shall 

furnish approved material from other approved sources. No material which, after approval has in any 

way become unfit for use, shall be used in the work. 

1106.03 SAMPLES AND TESTS 

A. Each consignment of materials required by the Engineer, shall be tested or inspected before being 

incorporated into the work and approved by the same Engineer before it is used.  

1. The contractor shall afford facilities for collecting and forwarding samples as the Engineer may require.  

2. Unless otherwise designated in the standard, supplemental specifications, or instructional 

memorandums, the inspection, sampling, testing, and basis of acceptance of materials shall be in 

accordance with the current AASHTO "Standard Specifications for Sampling and Testing of 

Transportation Materials" including published interim standards. 

1106.04 STORAGE OF MATERIALS 

A. The Contractor shall be responsible for care and storage of materials delivered for the work or purchased 

for use thereon. Material which has been delivered and has become damaged before actual incorporation in 
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the work may be rejected by the Engineer even though it may have been previously acceptable. Stored 

materials shall be located to facilitate thorough inspections. 

1106.05 UNACCEPTABLE MATERIALS 

A. All materials not conforming to requirements of the specifications at the time they are to be used shall be 

considered unacceptable, and all such materials will be rejected and shall be removed immediately from the 

work site, unless otherwise instructed by the Engineer. No rejected materials the defects of which have been 

corrected shall be used until approval has been received. 

PART 1107. LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

1107.01 LAWS TO BE OBSERVED 

A. The Contractor is presumed to be familiar with all laws, ordinances, and regulations that may, in any 

manner, affect those engaged or employed by the Contractor, the materials or equipment used, or which 

may in any way, affect the conduct of the Contractor's work. The Contractor shall conduct his work to avoid 

conflict with any such laws, ordinances, or regulations, and shall save harmless the Contracting Authority 

and its representatives against any claim arising from violation thereof. 

B. The Contractor shall give preference to Iowa domestic labor, in accordance with the provisions of Chapter 

73 of the Code of Iowa, and this provision is hereby specifically made a part of any contract of which these 

contract documents are a part. A person shall be deemed a domestic laborer of this state if he/she is a citizen 

and has resided in this state for more than six months. 

C. The provisions of Chapter 73 of the Code of Iowa concerning preferences for Iowa products and labor shall 

not apply to contracts involving work financed wholly, or in part, by the federal government. 

D. The Contractor and all subcontractors shall have on file with the Contracting Authority, a valid state of 

Iowa contractors registration number, issued by the Iowa Department of Labor Services, in accordance with 

Chapter 91C of the Code of Iowa. 

1107.02 LIABILITY INSURANCE 

A. It shall be the Contractor's responsibility to have liability insurance covering all of the construction 

operations incident to completion of this contract. The Contractor must have on file, with the Contracting 

Authority, a current "Certificate of Insurance" prior to award of contract. The certificate shall identify the 

following: insurance company firm name and address, contractor firm names policy period, type of policy, 

limits of coverage, and scope of work covered, (single project or statewide).  

1. This requirement shall apply with equal forces whether the work is performed by -- (1)  persons 

employed directly by the Contractors (2) by a subcontractor or his employees, or (3) by an independent 

contractor. 

B. In addition to the above, the Contracting Authority shall be included as an insured party, or a separate 

owner's protective policy shall be filed showing the Contracting Authority as an insured party. 

C. The liability insurance shall be written by an insurance company (or companies) qualified to do business in 

Iowa. For independent contractors engaged solely in the transportation of materials, the minimum coverage 

provided by such insurance shall not be less than required by Chapter 327, Code of Iowa, for truck 

operators or contract carriers as defined therein. For all other contractors, subcontractors, and independent 

contractors, the minimum coverage by such insurance shall be as follows: 

Public Liability Insurance 

Per person - $100,000.00 

Each occurrence - $300,000.00 

Property Damage Insurance 

Each occurrence - $50,000.00 
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D. Failure on the part of the Contractor to comply with the requirements of this article will be considered 

sufficient cause to suspend the work, withhold estimates, and to deny the Contractor from receiving further 

contract awards, as provided in 1103.01. 

1107.03 PATENTS AND ROYALTIES 

A. The Contractor shall be responsible for all claims for infringement of patents, or for royalties on tools, 

machinery, appliances, devices, or materials used in construction and completion of the work, except as are 

specifically required by the contract documents.  

1. The Contractor agrees that the Department may retain out of the money that is or may become due the 

Contractor an amount to cover all such claims and to retain the same, until all such claims are paid or 

adjusted.  

B. The Contracting Authority assumes responsibility for payment of claims for damages from patent or 

copyright infringement or for royalties on material processes, specifications, or types of construction that 

are required by the contract documents. 

1107.04 RESTORATION OF CONSTRUCTION WORK OPENED BY PERMIT 

A. Prior to final acceptance, if any repairs to the work constructed hereunder are made necessary by 

construction or repair of drains or sewers, laying or repairing of pipes or conduits for telegraphy, telephone 

or electric wires, or from any other disturbance of said work under permission issued by the Contracting 

Authority, the Contractor shall, upon notification by the Engineer, immediately make necessary repairs in 

conformity with the specifications.  

1. Such repairs shall be paid for as extra work, however, no compensation will be allowed when such 

repairs are made necessary by the Contractor's negligence or carelessness. 

B. The Contractor shall not authorize any person or persons to make alterations or additions to the construction 

work unless a permit duly authorized by the Contracting Authority is presented. 

1107.05 FEDERAL PARTICIPATION 

A. The attention of the Contractor is called to the provisions of the Acts of Congress known as the "Land and 

Water Conservation Fund Act", the "Federal Aid in Wildlife Restoration Act", the "Federal Aid in Fish 

Restoration Act", the "Boating Safety Act", the "Superfund Amendments and Reauthorization Act ", the “ 

Clean Water Act” and amendments thereto, and any other acts of congress providing for fish and wildlife of 

conservation improvements.  

1. When the United States Government is to pay for all or any portion of the cost of an improvement or 

project, the construction work, although it is under the direct supervision of the Contracting Authority 

and subject to the laws of the State of Iowa, is also subject to the above mentioned Acts of Congress 

and all rules, regulations, and reimbursements that may be imposed by the federal authority thereunder. 

Such construction work will, therefore, be subject to inspection by the duly authorized agents of the 

federal government, but such inspections will not make the federal government a party to the contract. 

B. On all contracts involving Federal aid, all steel products incorporated into the work must have been 

manufactured in the United States. The Engineer may allow minimal amounts of these materials from 

foreign sources, provided the cost does not exceed 0.1 percent of the contract sum or $2,500 whichever is 

greater. 

1107.06 SAFETY, HEALTH, POLLUTION AND SANITATION 

A. In the performance of his contract, the Contractor shall comply with all applicable laws, rules, regulations, 

and ordinances governing safety, health, pollution, sanitation, noise control, and disposal of waste materials, 

and shall make available such additional safeguards, safety devices, protective equipment, and take such 

actions as are reasonably necessary to protect life and health of employees and the public.  



  GENERAL COVENANTS AND PROVISIONS 

  00700-32 

1. The Engineer will not act as an enforcement agent for compliance of rules and regulations governing 

industrial safety. However, violations of properly promulgated laws, rules, regulations, and ordinances 

reported to the Engineer by responsible agencies may result in the issuance of a suspension order until 

such time as the violation is corrected. 

B. The Contractor shall make adequate provisions satisfactory to the Engineer for safety of inspectors, 

particularly at sampling locations. Provisions shall include guards for moving belts, pulleys, and wheels 

near the sampling point and a stable platform to be used when sampling is to be done from an elevated 

location. 

C. There shall be suitable retention dams, in areas where approved liquid asphaltic material, or asphalt cement 

are stored and used, to minimize pollution of nearby areas from effect of normal rains. The Contractor shall 

take other necessary precautions to prevent pollution of streams, lakes, ponds, reservoirs, and other areas 

with fuels, oily bitumens, chemicals, or other harmful materials and to prevent pollution of the atmosphere 

from particulate and gaseous matter. 

D. The disposal by open burning of landscape waste originating on the construction site shall be permitted 

unless prohibited by local ordinances or regulations. However, the burning of landscape waste produced in 

clearing, grubbing, and construction operations shall be limited to areas located at least one-fourth mile 

from any inhabited buildings. Rubber tires will not be used to ignite landscape waste. 

E. The Contractor shall be specifically responsible for adhering to all local burning ordinances or regulations, 

and to ascertain what the local burning restrictions consist of in addition to the regulation stated above and 

to see that all subcontractors comply with those restrictions. 

F. All internal combustion engines, used for any purpose on the job, or related to the job, should be equipped 

with a muffler of the type recommended by the manufacturer. No internal combustion engine will be 

operated without a muffler. Faulty or damaged mufflers must be replaced. Machinery must be properly 

maintained at all times in order to limit engine noise, as well as other extraneous noise. 

G. When directed by the Engineer, the Contractor shall apply moisture to the construction area and haul routes, 

as necessary, to prevent the spread of dust, at no expense to the Contracting Authority. 

1107.07 PUBLIC CONVENIENCE AND SAFETY 

A. The Contractor shall conduct the work as to assure the least possible obstruction to access by the residents 

along the project. The Contractor should schedule and conduct the work in such a way as to provide for 

their safety and convenience.  

1. Work and materials required by the Engineer for public convenience and safety in excess of that 

provided for in the contract, shall be considered as provided for in 1109.03. 

1107.08 BARRICADES AND WARNING SIGNS 

A. The Contractor shall take every reasonable precaution to prevent the public from interfering with the work, 

and to prevent the work from interfering with the public, for providing for safety of the general public 

traveling to, through, within, along, and across the project, and shall take such precautions, measures, or 

acts as are required herein and as specifically required by the contract documents or by the Engineer. In 

additions the Contractor shall provide such additional safeguards as deemed necessary to protect equipment, 

the work, and the public at the Contractors own expense. 

B. The Contractor shall erect and maintain suitable barriers, and at night, such lights, as will prevent accidents 

to persons or property in and around the area of work. 

C. The Contractor shall provides at his own expense, such security guards as are necessary to protect 

equipment and to maintain proper lighting. Security guards that may be necessary for the protection of the 

public shall be provided by the contractor on written order from the Engineer. 

D. Whenever the work is under the Contractor's control, the Contractor shall be held responsible for any 

damage to the newly completed portions of the work resulting from public misuse. 
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1107.09  USE OF EXPLOSIVES 

A. When the use of explosives is necessary for the prosecution of the work, the Contractor shall exercise the 

utmost care not to endanger life or property. The Contractor shall be responsible for all damage resulting 

from use of explosives. 

B. All explosives shall be stored in a secure manner in compliance with all laws and ordinances and in 

quantities maintained at a practical minimum. Storage places shall be clearly marked. Where no local laws 

or ordinances apply, storage shall be provided, satisfactory to the Engineer and, in general, not closer than 

1,000 feet from the road or from any building, camping area , or place of human occupancy. 

C. The Contractor shall notify each public utility company, having structures in proximity to the site of the 

work, of the intent to use explosives. Such notice shall be given sufficiently in advance to enable the 

companies to take such steps as they may deem necessary to protect their property from injury. 

1107.10  PROTECTION AND RESTORATION OF PROPERTY 

A. The Contractor shall replace or renew fences, sidewalks, or other property damage by reason of the work or 

the negligence of the Contractors employees. The Contractor shall take suitable precautions to prevent 

damage to telephone, telegraphy, and electric transmission lines along the highway and to pipes, conduits, 

and other underground structures. The Contractor shall carefully protect from disturbance all land 

monuments and property marks until an authorized agent has witnessed or otherwise referenced their 

locations and shall not remove them until so directed.  

1. The Contractor shall be responsible for damage or injury to property resulting from the prosecution of 

his work, however, responsibility shall not extend to damage to fences, telephones, telegraph, or 

electric lines occupying the right-of-way unlawfully, provided due caution has been used in removing 

them. The Contractor's responsibility shall not be released until the work under the contract is 

completed and accepted. 

1107.12 RESPONSIBILITY FOR DAMAGE CLAIMS 

A. The Contractor shall indemnify and save harmless the state of Iowa, the Contracting Authority and other 

agencies which have concurred in the award of contract, their officers and employees, from all suits, 

actions, or claims of any character brought because of any injuries or damage received or sustained by any 

person, persons, or property because of any act, omissions or neglect in safeguarding or performing the 

work, or through use of unacceptable materials in constructing the work, and so much of the money due the 

said Contractor, under and by virtue of the contract, as may be considered reasonable and necessary by the 

Contracting Authority for such purpose, may be retained for the use of the State, or in case no money is due, 

the surety may be held until such suit or suits, action or actions, claim or claims for injuries or damages, as 

aforesaid, shall have been settled and suitable evidence to that effect furnished to the Contracting Authority, 

except that money due the Contractor will not be withheld when the Contractor produces satisfactory 

evidence of adequate protection by public liability and property damage insurance.  

1. Notwithstanding the above, it is specifically agreed between the parties executing this contract that it is 

not intended by any of the provisions of any part of the contract documents to create in the public or 

member thereof a third party beneficiary hereunder, or to authorize anyone not a party to this contract 

to maintain a suit for personal injuries or property damage pursuant to the terms of provisions of this 

contract.  

2. The duties, obligations, and responsibilities of the parties to this contract with respect to third parties 

shall remain as imposed by law. It being the intention of the parties that indemnity herein provided 

shall not extend to acts of omission, of negligence for which the Contracting Authority is solely 

responsible. But indemnity shall extend to all claims in which the Contractor and the Contracting 

Authority are found to be either jointly or concurrently negligent. 

B. Responsibility of the Contractor for providing warning devices, required by 1107.08 to avoid damages or 

injuries on any portion of the work covered by the contract, shall not cease until the work on such portion 

has been released by the Engineer.  
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1. A release shall be construed to mean a written statement by the Engineer to the effect that the 

Contractor may cease to maintain barriers and lights, that the work may be opened to the publics and 

that the Contractor is relieved of further maintenance of that portion of the work. Such release shall not 

constitute an acceptance of the work. 

C. The Contractor's responsibility for maintenance of lights on any individual structure shall cease upon final 

acceptance of such structure, or when specifically released in writing by the Engineer. 

1107.13 OPENING OF SECTION OF CONSTRUCTED WORK TO THE PUBLIC 

A. When any substantial portion, part, or feature of a contract is completed to the extent that its stability and 

integrity is not dependent upon completion of the other item, or work required in the contract, that portion, 

part, or feature may be released by the Engineers after conferring with the Contractor, and opened to traffic 

or received for public usage prior to final approval and acceptance of all work involved in the contract.  

1. The Contractor will not be responsible for damages due to the elements or the ordinary use of the 

public to those portions, parts, or features of the work which have been released by the Engineer.  

2. The Contractor will be responsible for any damages which may be caused by defective work or failure 

to comply with the contract documents. 

B. The above provisions relating to a release by the Engineer will be applicable only to those portions, parts, 

or features of the contract for which the Engineer has furnished to the Contractor a written release. 

1107.14 CONTRACTOR'S RESPONSIBILITY FOR WORK 

A. The Contractor shall be responsible for the care and maintenance of partially completed and furnished work 

on any portion of the project until released by the Engineer from such responsibility. It will be the 

Contractor's responsibility to adjust the Contractor's operation or method of operation to prevent any 

damage of any nature to any portion of the partially completed or completed work. Repair work shall be 

done promptly upon being so ordered by the Engineer. 

1107.15 CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES 

A. At points where the Contractor's operations are adjacent to properties of railway, telegraph, telephone, and 

power companies, or are adjacent to other property, damage to which might result in considerable expense, 

loss, or inconvenience. Work shall not be commenced until all arrangements necessary for the protection 

thereof have been made. 

B. The Contractor shall cooperate with owners of underground or overhead utility lines in their removal and 

rearrangement operations, in order that these operations may progress in a reasonable manner, that 

duplication of rearrangement work may be reduced to a minimum, and that services rendered by those 

parties will not be unnecessarily interrupted. 

C. In the event of interruption to water or utility services, as a result of accidental breakage or as a result of 

being exposed or unsupported, the Contractor shall promptly notify the proper authority and shall cooperate 

with said authority in restoration of service.  

1. If water service is interrupted, repair work shall be continuous until service is restored.  

2. No work shall be undertaken around fire hydrants until provision for continued service has been 

approved by the local fire authority. 

1107.16 PERSONAL LIABILITY OF PUBLIC OFFICIALS 

A. In carrying out any of the provisions of the contract, or in exercising any power or authority granted to any 

agency or representative of the Contracting Authority thereby, there shall be no liability upon such agent or 

representatives including the Engineer or authorized agents, either personally or as an official of the 

Contracting Authority, it being understood that in such matters the agent acts as the agency and 

representative of the Contracting Authority. 
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1107.17 NO WAIVER OF LEGAL RIGHTS 

A. The Contracting Authority shall not be precluded or stopped by any measurement, estimate, or certificate 

made, either before or after the completion and acceptance of the work and payment therefor, from showing 

the true amount and character of the work performed and materials furnished by the Contractor, or from 

showing that any such measurement, estimate, or certificate is untrue or incorrectly made, or that the work 

or materials do not, in fact, conform to the contract. 

B. The Contracting Authority shall not be precluded or stopped, notwithstanding any such measurement, 

estimate, or certificate, and payment in accordance therewith, from recovering from the Contractor and the 

Contractor's sureties such damages as it may sustain by reason of the Contractor's failure to comply with the 

terms of his contract. 

C. Neither acceptance by the Contracting Authority, or any representative of the Contracting Authority, nor 

any payment for or acceptance of the whole or part of the work, nor any extension of time, nor any 

possession taken by the Contracting Authority, shall operate as a waiver of any portion of the contract, or 

for any power herein reserved, or any right to damages herein provided. A waiver of any breach of contract 

shall not be held to be a waiver of any other or subsequent breach. 

PART 1108. PROSECUTION OF PROGRESS 

1108.01 SUBLETTING OF CONTRACT 

A. The Contractor shall perform, with his/her own organization, work amounting to not less than 30% of the 

total contract cost, however, any items designated in the contract as "specialty items" may be performed by 

subcontracts and the cost of any such specialty items so performed by subcontract may be deducted from 

the total cost before computing the amount of work required to be performed by the Contractor with his/her 

own organization. 

B. Any items that have been selected as "specialty items" for the contract are listed as such in the special 

provisions found elsewhere in the contract documents. 

C. At the time specified by the contract documents or when requested by the Engineer, the Contractor shall 

submit, in writing to the Contracting Authority, for approval the names of the subcontractors proposed for 

the work. Subcontractors may not be changed except at the request of and with the approval of the 

Contracting Authority.  

1. The Contractor is responsible to the Contracting Authority for the acts and omissions of the 

subcontractors, and of their direct and indirect employees, to the same extent as the Contractor is 

responsible for the acts and omissions of its own employees.  

2. The contract documents shall not be construed as creating any contractual relation between the 

subcontractor and the Contracting Authority. 

D. The Contractor shall bind every subcontractor and every subcontractor agrees to be bound by the terms of 

the contract, the contract documents, the plans, the general conditions of the contract, the supplementary 

general conditions, the special conditions, and the specifications as far as applicable to the subcontractors 

work. 

E. The subcontractor shall be bound to the Contractor by the terms of the contract, the contract documents, the 

plans, the general conditions, and specifications, and to assume toward the Contractor all the obligations 

and responsibilities that the Contractor, by those documents, assumes towards the Contracting Authority.  

1. The Contractor agrees to be bound to the subcontractor by all the same obligations that the Contracting 

Authority assumes to the Contractor under the terms of said documents, and by all the provisions 

thereof affording remedies and redress to the Contractor from the Contracting Authority. 

F. The Contractor shall not assign, sublet, or transfer in whole or part any of the work herein specified without 

the written consent of the Contracting Authority. Any such assignment, subletting, or transfer shall not in 

any manner relieve the Contractor from any of the responsibilities assumed herein. 
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G. For convenience of reference and to facilitate the letting of contracts and subcontracts, the specifications are 

separated into title sections. Such separations shall not, however, operate to make the Engineer an arbitrator 

to establish limits to the contracts between Contractor and subcontractors. 

H. This article shall further be applicable to contracts involving Federal-aid participation in construction 

insofar as they are consistent with the required provisions for Federal-aid contracts attached to the contracts, 

and shall be additional specifications insofar as they cover matters not covered by the required provisions 

for Federal-aid contracts. 

1108.02 PROSECUTION OF WORK 

A. The proposal form may designate the contract period by either completion date, approximate starting date, 

of specified starting date. 

B. Intermediate contract periods may be designated for completion of certain portions of the contract. The 

contract period for each portion and the liquidated damages, if any, will be listed in the special provisions. 

C. The return of the signed and executed contract to the Contractor shall serve as notice to the Contractor that 

the contract bond is acceptable, that the contract is in force, and that the Contractor may complete 

arrangements for materials and other work in accordance with the contract documents. 

D. Should delay become apparent before or after the work is started, the Engineer will immediately notify the 

Contractor, in writing, that work on the contract will be delayed and, if possible, the approximate duration 

of such delay. For delays exceeding 2 weeks, new construction dates may be established by the Engineer 

after consulting with the Contractor. 

1. Specified Starting Date: When a starting date is specified, working days will be charged to the 

Contractor starting on the specified starting date or 10 days after execution of the contract, whichever is 

later. Starting work prior to the specified date will be considered upon request, and working days will 

be charged when work starts. 

2. Approximate Starting Date: 

a. Site available immediately, as determined by the Engineer: Anytime after execution of the contract 

and on or after the approximate starting date, the Contractor may work, weather and specifications 

permitting. Working days will be charged any time the Contractor is working on/or after the 

approximate starting date. Starting work prior to the approximate starting date will be considered 

upon request. If allowed, working days will be charged. 

b. Site Availability Date Unknown, as determined by the Engineer: It is expected the site will be 

available by the approximate starting date. If it appears the site will not be available by the 

approximate starting date, the Engineer will inform the Contractor of the delay and if possible the 

duration of the delay. The Contractor may commence work, weather and specifications permitting, 

any time after execution of the contract and on or after the approximate starting date provided the 

site has become available. If work is started under these conditions, working days will be charged. 

Starting work before the approximate starting date and before the site is available, will be 

considered only after the Contractor has submitted a signed waiver of any right to claim extra 

compensation for damages due to delays from any cause  related to the early commencement. If 

approved, working days will not be charged when working prior to the date of site availability. If 

the Contractor is working on the project when the site becomes available, working days will be 

first charged on the following day. 

3. Specified Completion Date: The Contractor may commence work any time after execution of the 

contract, weather and specifications permitting.  

a. Working days will begin to be charged whenever the Contractor starts work. 

4. Winter Work: The proposal may require winter work on all or portions of the project, and working 

days will be counted as indicated therein. When not so specified, the Contractor may work, unless 

advised to the contrary be the Engineers between November 15 and April 1 with no working time 
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charged. If the best interest of the Contracting Authority so dictates, the Engineer may require the 

Contractor to continue work after November 15.  

a. Working days will not be charged if working time remains on November 15, and working days 

may be charged for days worked if no working time remains on November 15. 

5. Notice to Proceed: A notice to proceed will be issued when, in the opinion of the Engineer, considering 

the approximate starting date, site availability, and working days allowed, failure of the Contractor to 

commence work places the timely completion of the project in jeopardy. The starting date in the notice 

to proceed will not be less than 15 calendar days after the date of the issuance of the notice. Working 

days will be charged beginning with the starting date established by the notice or when the Contractor 

starts work if prior thereto. A notice to proceed will be issued, except: 

a. It will be assumed when a specified starting date is used. 

b. It will be assumed when a specified completion date is used, the number of working days allowed 

will be counted back from the specified completion date, exclusive of Saturdays, Sundays, and 

holidays, to determine the first day working days will be charged. 

c. It may be included as an agreed starting date at a preconstruction conference for projects with an 

approximate starting date. 

d. It will be assumed when the Contractor is working at the time for issuance of the notice. 

e. It will be assumed, if an early work waiver is approved, as having been issued at the time of site 

availability, as documented in the project records. 

6. Weekly Report of Working Days: Whenever the Contractor is subject to being charged with working 

days, the Engineer will furnish the Contractor a weekly statement indicating the working days to be 

charged against the Contractor for that period. Should the Contractor believe the statement to be 

inaccurate, a statement should be submitted to the Engineer, in writing, stating the objection and 

reasons, within 10 calendar days after receipt of the statement. If the Contractor fails to submit an 

objection within that time, the original statement may be considered as accurate and final. 

7. Work Progress: The progress of the work shall be at a rate sufficient to complete the contract within the 

time allowed. If it appears that the rate of progress is such that the contract will not be completed 

within the time allowed, or if the work is not being executed in a satisfactory and workmanlike manner, 

the Engineer may order the Contractor to take such steps as necessary to complete the contract within 

the period of time specified or to prosecute the work in a satisfactory manner.  

a. If the Contractor fails to comply with such order within 2 weeks after receipt of the order, the 

Contractor may be disqualified from receiving any additional bidding proposals, and the 

Contracting Authority shall have the right to declare the contract in default and to complete the 

work in accordance with 1108.11.  

b. Failure of the Contracting Authority to issue such order shall not alter the Contractor's 

responsibility under the contract.  

c. The Contractor's sequence of operations shall be such as to cause as little inconvenience to the 

general public as possible. 

8. Schedule of Staging: On any project, or part of a project, on an existing road where the work may 

prohibit or restrict public or private access that has been previously available, the Contractor may be 

required to submit a schedule of staging for the Engineer's approval before work is started.  

a. Preliminary work may be required in stage construction, even though the work involved in these 

operations is similar, in order to minimize the inconvenience to the public and those to whom 

access has been previously available. This requirement will apply equally to work that is 

subcontracted. 
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9. Accelerated Work Schedule: An accelerated work schedule may be required by a note on the proposal. 

When required, the Contractor shall marshal the necessary forces, including but not limited to: extra 

crews, subcontractors, extra work hours, or other acceptable methods to insure completion of the 

projects or various stages of the projects within the contract period and in compliance with the 

specifications.  

a. A work plan shall be submitted to the Engineer for review prior to commencement of work. Work 

will be permitted on a 24-hour-day basis and on Sundays and holidays when traffic interference 

exists, though work may be restricted during peak traffic periods. No credit will be allowed for 

delayed or slow delivery of materials. The special provisions may include other requirements or 

modifications for the accelerated work schedule. 

10. Preconstruction Conference: The Engineer shall schedule and conduct a preconstruction conference. 

The Contractor and intended subcontractors shall participate in this conference. The Engineer will 

invite utilities and others having responsibilities or interest in the work. 

1108.03 LIMITATIONS OF OPERATIONS 

A. The Contractor shall conduct the work so as to create a minimum amount of inconvenience to the public. At 

anytime, when in the judgment of the Engineer, the Contractor has obstructed, closed, or is conducting 

his/her operations on a greater portion of the project vicinity than is necessary for the proper prosecution of 

the work, the Engineer may require the Contractor to finish the section on which work is in progress before 

work is started on any additional sections. 

B. Whenever work which is being done by other contractors or subcontractors is contiguous to, or a part of the 

work included in this contract, the Engineer shall in case of dispute, determine and define the respective 

rights of the various interests involved, in order to secure the completion of all parts of the work in general 

harmony and with satisfactory results. 

C. Except when an accelerated work schedule is required, no work will be permitted on Sundays, holidays 

observed by the Department of Natural Resources or within the time frame of dusk until dawn (as observed 

by current Farmer’s Almanac) unless explicit permission from the Engineer has been obtained.  

1. The Contractor should request a determination of the holidays to be observed at the beginning of each 

calendar year. 

1108.04 METHODS AND EQUIPMENT 

A. The methods, equipment, and appliances used shall produce a satisfactory quality of work and shall be 

adequate to maintain the schedule of progress specified. Equipment used on any portion of the project shall 

be such and its use so regulated that no serious or irreparable damage to the adjacent property, or highways 

will result from its use. If damage does occur to the highways suitable repairs shall be made. 

B. When the methods and equipment to be used by the Contractor in accomplishing the construction are not 

prescribed in the contract, the Contractor is free do use any methods or equipment that will accomplish the 

contract work in conformity with the requirements of the contract, as demonstrated to the satisfaction of the 

Engineer. 

C. When the contract specifies that the construction be performed by use of certain methods and equipment, 

such methods and equipment shall be used, unless others are authorized by the Engineer. If the Contractor 

desires to use a method or type of equipment other than specified in the contract, he/she may request 

approval from the Engineer to do so.  

1. The request shall be in writing and shall include a full description of the methods and equipment 

proposed to be used and an explanation of the reasons for desiring to make the change. If approval is 

given, it will be on the condition that the Contractor will be fully responsible for producing 

construction work in conformity with contract requirements.  

2. If after trial use of the substituted methods or equipment the Engineer determines that the work 

produced does not meet contract requirements, the Contractor shall discontinue use of the substitute 
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method or equipment and shall complete the remaining construction with the specified method and 

equipment.  

3. The Contractor shall remove the defective work and replace it with work of specified quality, or take 

such other corrective action as the Engineer may direct. No change will be made in basis of payment 

for the construction items involved or in contract time as a result of authorizing a change in methods or 

equipment under these provisions. 

1108.05 CHARACTER OF WORKERS 

A. Any employee of the Contractor who is careless, incompetent, or disorderly, or who refuses or neglects to 

perform work in accordance with the specifications, or who shall commit trespass upon any public or 

private property in the vicinity of the work, shall be discharged upon the written request of the Engineer and 

shall not be reemployed on any of the work unless written permission is given by the Engineer. 

1108.06 TEMPORARY SUSPENSION OF WORK 

A. Work shall be suspended, wholly or in part when, in the opinion of the Engineer, weather or other 

conditions are unfavorable to its satisfactory prosecution.  

1. Work shall also be suspended at the direction of the Engineer pending settlement of disputes arising of 

failure of the Contractor to comply with provisions of the contract. Written notice of suspension of 

work shall be given by the Engineer.  

2. When the conditions causing suspension no longer exists, written notice to resume work will be given 

to the Contractor by the Engineer. Promptly after such written notices the Contractor shall resume 

prosecution of the work as provided in 1106.02. 

B. The start of work may be delayed or work may be suspended upon request of the Contractor and with 

approval of the Engineer. The Engineer may require the request to be in writing and also may require the 

Contractor to include with the request a schedule for satisfactory completion of the work. 

1108.07 EXTENSION OF CONTRACT PERIOD 

A. An extension of the contract period will be granted by the Engineer for additional work requiring additional 

construction time and may result from a modification of the plans or extra work. 

1. If any delay is caused by active interference by the Contracting Authority, the Contracting Authority 

will grant such an extension of time for completion of the contract as will, in the opinion of the 

Engineer, compensate for such delay. An extension of the contract period will be granted by the 

Contracting Authority for: 

a. Additional work resulting from a modification of the plans for the project, or 

b. Other reasons beyond the control of the Contractor which, in the Contracting Authority's judgment 

would justify such extension. 

A. All claims for extension of the contract period shall be made in writing to the Engineer no more than thirty 

days after the occurrence of the delays otherwise they shall be waived. In the case of continuing cause of 

delays only one claim is necessary. 

1108.08 LIQUIDATED DAMAGES 

A. Time is an essential element of the contract and it is important that the work be pressed vigorously to 

completion. 

B. For each calendar day that any work shall remain uncompleted after the end of the contract period, number 

of working days allowed, or any extension granted under 1108.07, the amount per calendar day specified in 

the proposal form will be assessed, not as a penalty, but as predetermined and agreed liquidated damages.  
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1. The Contracting Authority will prepare and forward to the Contractor an invoice for such liquidated 

damages.  

2. The final payment will be withheld until payment shall have been made on this invoice. 

C. Assessment of liquidated damages will be based only on the number of working days required to complete 

the work in excess of the specified working days allowed, plus authorized extensions thereto. 

D. This provision for the assessment of liquidated damages for failure to complete work within the contract 

period does not constitute a waiver of the Contracting Authority's right to collect any additional damages 

other than time delays which the Contracting Authority may sustain by failure of the Contractor to carry out 

the terms of the contract. 

1108.09 FAILURE TO COMPLETE WORK WITHIN CONTRACT PERIOD 

A. If the Contractor fails to complete his work within the contract periods or any extension thereof, as provided 

in 1108.07, upon written notice to the Contractor and surety, said contract shall be in default. The 

Contracting Authority may, at its option, permit the Contractor or the Contractor's surety to complete the 

work included in the contracts or may proceed to complete the work in accordance with 1106.11. In either 

event, the Contractor or the Contractor's surety shall be responsible for all costs incident to the completion 

of the work, and also for the liquidated damages stipulated in the proposal form. The Contracting Authority 

may waive such portion of the liquidated damages as may accrue after the work is in condition for safe and 

convenient use by the public. 

1108.10 CONTRACTS IN DEFAULT 

A. The Contracting Authority may declare a contract in default for any one of the following reasons: 

1. Failure to complete the work within the contract period or any extension thereof, 

2. Failure or refusal to comply with an order of the Engineer within a reasonable time, 

3. Failure or refusal to remove rejected materials, 

4. Failure or refusal to correct any defective or unacceptable work, 

5. Bankruptcy or insolvency, or the making of an assignment for the benefit of creditors, 

6. Failure to carry on the work in an acceptable manner. 

1108.11 COMPLETION OF CONTRACTS IN DEFAULT 

A. If for any reason a contract is declared in default, the Contracting Authority shall have the right, without 

process or action at law, to take over all or any portion of the work and complete it, at its option, either by 

day labor or by reletting the work.  

1. Written notice shall be given the Contractor by the Contracting Authority that the contract has been 

declared in default, and upon receiving such notices the Contractor shall peaceably relinquish 

possession of the said work or the parts thereof specified in the notice. 

B. The Contracting Authority may, at its option and, at a rental which it considers reasonable, retain all 

material, equipment, and tools on the work until the work has been completed. 

C. Neither the Contracting Authority nor any member or employee thereof shall be in any way liable or 

accountable to the Contractor or the Contractor's surety for the method by which the completion of said 

work, or any portion thereof, may be accomplished, or for the price paid therefor.  

1. Should the cost of completing work be in excess of the original contract prices the Contractor and the 

Contractor's surety shall be held responsible for such excess cost.  
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2. Should the cost of such completion, including all proper charges, be less than the original contract 

price, the amount so saved shall be paid to the Contractor.  

3. Neither by taking over the work nor by declaring the contract in default shall the Contracting Authority 

forfeit the right to recover damages from the Contractor or the Contractor's surety for failure to 

complete the entire contract. 

 

1108.12 REMOVAL OF EQUIPMENT 

A. In the case of cancellation of this contract before completion from any cause whatsoever, the Contractor, if 

notified to do so by the Contracting Authority, shall promptly remove any part or all of his equipment and 

supplies from the property of the Contracting Authority. In the event of failure of the Contractor to remove 

such equipment and supplies within thirty days after the issuance of the notification for removal, the 

Contracting Authority shall have the right to remove such equipment and supplies at the expense of the 

Contractor. 

1108.13 ORDER OF COMPLETION AND USE OF COMPLETED PORTIONS OF THE WORK 

A. The Contractor shall complete any portion or portions of the work in such order of time as the Engineer 

may require. The Contracting Authority shall have the right to take possession of, and use any completed or 

partially completed portion of the work at anytime, but such taking possession and use shall not be deemed 

as acceptance of the work so taken or used or any part thereof. If such prior use increases the cost or delays 

the work, the Contractor shall be entitled to such extra compensation or extension of time, or both, as 

determined by the Engineer. 

1108.14 METHOD OF SERVING NOTICES 

A. Any notice to be given by the Contracting Authority to the Contractor under this contract shall be deemed to 

be served if delivered to any office used by the Contractor, or foreman, or agent, at or near the work, or 

deposited in the post office, postpaid, addressed to the Contractor at the last known place of business. 

1108.15 TERMINATION OF CONTRACTOR'S RESPONSIBILITY 

A. The contract shall be considered completed when the work has been accepted in writing by the Contracting 

Authority.  

1. Such acceptance shall release the Contractor from all further obligation with respect thereto, except as 

to conditions and requirements set forth in the performance bond, and if, within one year after the final 

acceptance or a longer period of time, as may be prescribed by law or by the terms of any applicable 

guarantee required by the contract documents, any of the work is found to be defective or not in 

accordance with the contract documents, the Contractor shall correct it promptly after receipt of a 

written notice from the Contracting Authority to do so unless the Contracting Authority has previously 

given the Contractor a written acceptance of such conditions specifically starting the condition that is 

accepted.  

2. The Contracting Authority shall give such notice promptly after discovery of the condition. All such 

defective or non comforming work shall be removed from the site if necessary, and the work shall be 

corrected to comply with the contract documents without cost to the Contracting Authority. 

B. The Contractor shall bear the cost of making good, all work destroyed or damaged by such removal or 

correction of separate contractors. 

PART 1109. MEASUREMENT AND PAYMENT 

1109.01 MEASUREMENT OF QUANTITIES 
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A. The work completed under the contract shall be measured according to United States standard measures. 

Payment will be based on the actual quantity of work performed under the various work classifications in 

the contract, unless otherwise provided below, or by the method of measurement for the various classes of 

work. 

B. By written agreement between the Contractor and the Engineer, final settlement may be made on the basis 

of contract quantities without final field measurements. Such an agreement may be made before work is 

started or after work has been completed, if no material deviation from the original plans is involved.  

1. Except for those items for which quantities cannot be accurately predetermined, the contract quantities 

have been accurately and properly estimated, but adjustments will be made for obvious errors or 

authorized changes.  

2. The Engineer shall exercise such controls and make such measurements, as are necessary, to assure that 

each item of work is done in substantial compliance with the contract documents. The use of this 

agreement for payment shall not be considered as a change in the contract. 

1109.02 SCOPE OF PAYMENT 

A. The Contractor shall accept the compensation herein provided as full payment for furnishing all materials 

labor, tools, and equipment for performing all work under the contract or any extension thereof allowed 

under 1108.07, also, for all costs arising from the action of the elements or other natural causes, agreements, 

and performance, nonperformance, or delays involving other contractors and third parties, or injunctions or 

lawsuits resulting therefrom, or from any unforeseen difficulties not otherwise provided for in the 

specifications and which may be encountered during prosecution of the work and up to the time of 

acceptance thereof, except damage to the work due to acts of war. Nothing herein shall in itself be construed 

to prejudice or deny any claim filed under provisions 1109.12. 

B. The contract price for any item shall be full compensation for acceptable work and for materials, equipment, 

tools, and labor for performance of all work necessary to complete the item in accordance with the plans 

and specifications, except as specifically exempt in the clauses covering the basis of payment for the item. 

1109.03 ADJUSTMENT IN CONTRACT PRICE 

A. When the measured quantity of any item varies by more than 20% from the estimated quantity specified in 

the contracts an adjustment in price may be made for such item of work, and the adjustment will be made on 

the full variance from the contract quantity. Such adjustment may be requested by either party to the 

Contract.  

1. If the contract sum for an item is less than five thousand ($5,000.00) dollars, the price of that item will 

not be subject to adjustment. 

B. If the increase or decrease in quantity is due to an alteration in plans, any price adjustment shall be 

requested and agreed upon before the work is done. If the increase or decrease in quantity is not the result 

of an alteration in plans, but results from errors in original estimates, or unforeseen conditions, price 

adjustments may be requested after the work is completed. 

C. In making price adjustments, consideration shall be given to the portion of the cost of the work that can be 

classified as fixed costs, independent of the exact quantity of work performed, such as transportation and 

installation costs on equipment, overhead costs, etc. Any price adjustment shall be arrived at from the 

standpoint that neither party to the contract shall be penalized by the increase or decrease in quantities 

which occasioned the price adjustment. 

D. If changes or alterations, as outlined in 1105.04, result in a substantial increase or decrease in cost or 

difficulty of the work, appropriate modifications will be made in the contract by extra work order, 

regardless of the quantity. 

E. All price adjustments shall be agreed to by the Engineer and the Contractor and shall be subject to the 

approval of the Contracting Authority. 
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1109.04 PAYMENT FOR WORK PERFORMED 

A. All contract price adjustments approved by the Engineer shall be subject to the concurrence of the 

Contracting Authority. 

B. The Contractor will receive and accept payment for work performed under his contract as follows: 

1. Items or Work Performed Which Are Covered by Definite Prices Stipulated in the Contract: For all 

items of acceptable work performed which are covered by definite unit prices or lump-sum amounts 

specified in the contract, the Contractor shall receive and accept compensation at the rate specified in 

the contract, except as provided in 1109.03 and for items identified as that of "significant change" as 

provided in 1109.17. 

2. Extra Work: Extra work ordered by the Engineer, of a quality or class not covered by the contract, will 

be paid for, either at an agreed price or on a force-account basis. 

3. Agreed-Price Basis: For extra work ordered by the Engineer and performed on an agreed-price basis, 

the Engineer and the Contractor shall enter into a written agreement before such work is undertaken. 

This written agreement shall describe the extra work that is to be done and shall specify the agreed 

price or prices. 

4. Force-Account Basis: Extra work performed on a force-account basis will be paid for in the following 

manner:  

a. For laborers, timekeepers, foremen, and superintendents, the Contractor shall receive the rate of 

wage shown on previous payrolls for the time they are actually engaged in the extra work, to which 

shall be added an amount negotiated up to 15% thereof, plus the amount of social security tax 

imposed by law upon the Contractor because of such force-account work, plus the cost of worker's 

compensation, public liability insurance, and employment security contributions. The percentage 

shall cover compensation for furnishing of necessary small tools for the work together with all 

other overhead expense items.  

b. The wage of the superintendent, timekeeper, or foreman who is employed partly on force-account 

work and partly on other work shall be prorated between the two classes of work according to the 

number of persons shown by the payroll, as employed on each class of work. 

c. For materials used on force-account work, the Contractor shall receive the actual cost of materials 

delivered on the work, including the freight and handling charges as shown by original receipted 

bills, to which cost shall be added an amount negotiated to 15% thereof. 

d. For machinery, tools, or equipment, fuel and lubricants therefor, except small hand tools which 

may be used, the Engineer shall allow the Contractor a reasonable rental rate to be agreed upon in 

writing before such work is begun. No profit percentage shall be added to the rate. 

e. Compensation, as herein provided, shall be accepted by the Contractor as payment in full for extra 

work done on a force-account basis. It will be assumed that such payment includes the use of tools 

and equipment for which no rate is allowed, overheads and profit. 

f. At the end of each day, the Contractor shall prepare payrolls in duplicate for labor furnished on a 

force-account basis, using the Contracting Authority's standard force-account forms. Both copies 

shall be signed by the inspector and Contractor's representative. One copy shall be furnished to the 

Engineer and one to the contractor.  

g. Claims for extra work performed on a force-account basis shall be submitted to the Engineer in 

triplicate. To the claims shall be attached such receipt or statements as the Engineer may require in 

support of such claims. Such claims shall be filed not later than the tenth day of the month 

following that in which the work was actually performed, and shall include all labor charges, rental 

charges on machinery, tools, and equipment, and all material charges insofar as they are available. 
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5. Deficient Work: Payment for work judged by the Engineer to be deficient work shall be made at the 

reduced rate specified in the contract documents or, if no such rate is specified, at a modification of the 

contract prices as determined by the Engineer. 

1109.05 CANCELLED WORK 

A. The Contracting Authority shall have the right to cancel any or all items from the contract when unforeseen 

circumstances, failure to secure permits, approvals, loss of funding, unanticipated design changes, or other 

reasons beyond the control of the Contractor prevent or unreasonably delay completion of the contract, or 

of certain items of the contract, or when the Contracting Authority determines that cancellation is in the 

public or national interest. 

B. The Contractor may be prevented from starting work on a contract, or an identified phase of a contract, as a 

result of a delay caused by the Contracting Authority or others. 

C. When the contract period is defined by approximate starting date and the delay prevents the Contractor's 

starting work on the contract or an identified phase of the contract for 30 days beyond the date which, by 

notice to the Engineer, the Contractor proposed to start work, the Contractor may request cancellation by 

written notice to the Engineers stating the reasons. 

D. In either case, within 30 days from the date of the request, the Engineer will eliminate or minimize, if 

possible, the cause for the delay and issue a notice to proceed, redefine the basis on which the work is to 

proceed, or cancel the contract or phase of the contract. 

E. The Contractor shall not use delays that occur prior to starting work or an identified phase of the work as a 

basis of a claim against the Contracting Authority except for an extension of contract period. 

F. Notices described in this article should be transmitted by certified mail. 

G. For finished portions of items canceled, the Contractor will be paid at the contract unit prices, in accordance 

with the provisions of 1109.04. For finished portions of major items canceled, the Contractor will be paid as 

provided in 1109.17. For all items, materials ordered and delivered for the unfinished portion of such 

canceled, or omitted items, the Contracting Authority will pay cost plus 10 percent as an overhead charge. 

The Contractor's expense for work of handling or transporting such material shall be included in computing 

the cost.  

H. The Contracting Authority will also pay any actual expenses sustained by the Contractor by reason of such 

cancellation or omission and not represented by work completed or material delivered. In computation of 

material cost or expenses sustained, no anticipated profit will be included.  

1. Material paid for shall become the property of the Contracting Authority and shall be disposed of as 

directed by the Engineer. 

1109.06 PARTIAL PAYMENTS 

A. If the work extends over a period of more than one month, the Engineer may, upon request from the 

Contractor, prepare monthly estimates based on the amount of work completed in an acceptable manner.  

1. On contracts for which the contract sum is $10,000.00 or more, monthly estimates may be allowed, 

based on 90% of invoiced value of processed or fabricated materials which have been delivered on the 

project site, provided the materials are of acceptable quality and the manner of storage is satisfactory to 

the Engineer.  

2. The Engineer's monthly estimates shall be partial payments on the contract, and the allowance of a 

monthly estimate by the Contracting Authority does not constitute final acceptance of the work upon 

which the estimates are based. Each estimate shall be filed by the Contractor in the form of a claim 

against the Contracting Authority and certified to by the Engineer on a payment request form supplied 

by the Contracting Authority. 
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B. Five percent (5%) of each progress estimate shall be deducted and held as a suspended payment. Payments 

may be made on the remainder of the progress estimate, except under circumstances which would prejudice 

the rights of those who have filed claims pursuant to Chapter 573, Code of Iowa.  

1. The retained percentage will not be due and payable for a period of at least 30 days after the date of 

final acceptance of the entire contract or following the release or adjudication of claims that may have 

been filed, or until the Contractor has filed the sworn final estimate and sales and use tax statement with 

the Contracting Authority.  

2. Should a reasonable doubt arise as to the integrity of any part of the completed work, the estimate for 

that portion shall not be allowed until the cause for such doubt has been removed.  

3. The progress estimates and payments are approximate only, and shall be subject to correction in the 

final estimate and payment. 

C. Failure to make partial payment within 30 days after receipt and approval of the monthly estimate by the 

Engineer, will cause interest to accrue and additional payment therefor to be made in accordance with 

provisions of Chapter 573, Code of Iowa, subject to limitations included therein. 

1109.07 SUPPLEMENTAL CONTRACT FOR WORK INTERRUPTED 

A. After ninety-five (95%) of the work has been performed to the satisfaction of the Contracting Authority, 

including consideration of the contract period, and it is apparent that conditions beyond the control of the 

Contractor will delay the completion of the contract for more than 60 days, the Contractor may request a 

supplemental contract for the uncompleted portion of work on the same terms as those of the original 

contract.  

1. If the Contracting Authority agrees, and the surety for the Contractors consents to the extension of the 

bond for the time required to complete the supplemental contract, the supplemental contact will be 

issued. After the contract has been entered into, full payment will be made for the work completed, 

except under circumstances which would prejudice the rights of those who have filed claims pursuant 

to Chapter 573, Code of Iowa. 

B. The unpaid money, held by the Contracting Authority as a retainer of the original contract price, will be due 

and payable to the Contractor 30 days after the date of the Contracting Authority's approval of the 

supplemental contract, except as provided for the release and adjudication of claims in 1109.06. 

1109.08 CERTIFIED STATEMENT OF SALES TAX AND USE TAX PAID 

A. Unless the Contracting Authority has issue an authorization letter and a Sales Tax Exemption Certificate for 

this project, before final payment can be made on a contract, the Contractor and subcontractors shall file a 

certified statement on forms provided by the Contracting Authority, showing the amount of Iowa sales tax 

and use tax paid by them on all materials which have become a component part of the finished, completed 

contract and on such supplies for this construction as were actually consumed on this work. 

B. These statements shall be submitted in duplicate to the Contracting Authority at the completion of the 

contract. 

1109.09 ASSIGNMENT OF MONIES 

A. The Contractor shall not assign, by power of attorney or otherwise, any of the monies to become due and 

payable under this agreement unless the Contractor has received written consent of the Contracting 

Authority. 

1109.10 SUBMITTALS REQUIRED BEFORE FINAL PAYMENT 

A. Before final payment can be made on this contract, the Contractor shall submit to the Engineer the 

following: 

1. A request for prefinal and final payment. 
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2. One copy of any guarantees for products incorporated into the work. 

3. Two copies of the operating instructions on each piece of equipment incorporated into the work. 

4. Statements of Sales Tax from the Contractor and subcontractors, unless in receipt of an authorization 

letter and a Sales tax Exemption Certificate issued by the Contracting Authority fo this project. 
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1109.11 FINAL ACCEPTANCE AND PAYMENT 

A. Final acceptance is stipulated to mean a written acceptance by the Contracting Authority. The Contracting 

Authority shall make final acceptance promptly upon the satisfactory completion of the work. Final 

payment shall be made as soon as possible following the expiration of statutory time for filing claims, or 

following adjudication or release of claims against the amount withheld. 

B. Failure to make final payment within 70 days after completion of the work, and if all requirements of the 

contract are completed, will cause interest to accrue and additional payment therefor to be made in 

accordance with provisions of Chapter 573, Code of Iowa, subject to limitations included therein, however, 

this provision shall not apply when final payment includes a supplemental contract for work interrupted, as 

provided for in 1109.07. 

C. Completion of the work will be considered as the date of approval and work acceptance by the Contracting 

Authority. When interest is to be paid, the date from which interest is to be calculated will be the thirty-first 

day after all required materials, certifications, and other documentation required to be submitted by the 

Contractor are received by the Engineer, however, the Contractor will be paid no interest if final payment is 

made within 70 days from the date of approval and work acceptance. The signed final payment request is 

not required documentation, but if not returned to the Engineer within 30 days, it will be considered 

required documentation. 

D. Signing of the final payment request or acceptance of payment based thereon, shall not waive any rights of 

either party in the resolution of any claim filed in accordance with 1109.12. 

E. The Contracting Authority shall satisfy itself as to the faithful completion of each part of the work, and may 

reject any portion found to be inconsistent with the terms of the contract. 

1109.12 DISPUTED CLAIMS FOR EXTRA COMPENSATION 

A. In any case where the Contractor deems that extra compensation is due for work or material not clearly 

covered in the contract and not ordered by the Engineer as extra work as defined herein, the Contractor 

shall notify the Engineer in writing of the intention to make a claim for extra compensation before 

beginning the work on which the claim is based. 

B. The Contracting Authority shall be responsible for damages attributable to the performance, 

nonperformance, or delay of any other contractor, governmental agency, utility, firm, corporation, or 

individual authorized to do work on the project, only when such damage is a result from negligence on the 

part of the Contracting Authority, Engineer, or any of its officers or employees.  

1. In any case where the Contractor deems that extra compensation is due from the Contracting Authority 

as damages resulting from such performances, nonperformances, or delays, the Contractor shall notify 

the Engineer in writing at the time the delay occurs. 

C. In either cases if such notification is not given, or if after such notification is given, the Engineer is not 

afforded facilities for keeping strict account of actual cost, as defined for force-account construction, the 

Contractor thereby agrees to waive the claim for extra compensation for such work. Such notice by the 

Contractors and the fact that the Engineer has kept account of the cost as aforesaid, shall not be construed as 

establishing the validity of the claim.  

1. The claims when filed, shall be in writing and in sufficient detail to permit auditing and evaluation by 

the Contracting Authority. Claims shall be supported by such documentary evidence as the claimant has 

available and shall be verified by affidavit of the claimant or other persons having knowledge of the 

facts.  

2. In the event the claimant wishes an opportunity to present the claim in person, then the claim shall be 

accompanied by a written request to do so.  

3. Where the claimant asks an opportunity to present the claim in person, the Contracting Authority, 

within a reasonable period of time after the filing of the claim, shall fix a time and place for a meeting 

between the claimant and the Contracting Authority or its designated representatives.  
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a. The Contracting Authority shall, within a reasonable time from filing of the claim or the meeting 

above referred to, whichever is later, rule upon the validity of the claim and notify the claimant in 

writing, of its ruling together with the reasons therefor. In case the claim is found to be just, in 

whole or in part, it shall be allowed and paid to the extent so found. 

E. The Contractor shall not institute any court action against the Contracting Authority for the adjudication of 

any claims until such claim has first been presented to Contracting Authority pursuant to this articles and 

submitted to arbitration or a request for arbitration is denied pursuant to 1109.13. 

1109.13 ARBITRATION 

A. If a Contractor's claim, as outlined in 1109.12, has been disallowed, in whole or in part, then the Contractor 

may, within 30 days from the date the ruling of the Engineer is mailed to the Contractor, make a written 

request to the Engineer that the claim or claims be submitted to a board of arbitration.  

1. The Engineer shall decide whether the matter is one which is subject to arbitration and shall, within 30 

days of the receipt of the request for arbitration, grant or deny the request.  

2. The Engineer's decisions shall be final. 

B. Said board of arbitration shall consist of three persons, one to be chosen by the Engineer, one by the 

Contractor, and the third by the two arbitrators. 

C. The arbitrators selected shall be persons experienced and familiar with construction or engineering practices 

in the general type of work involved in the contract, but shall not have been a regular employee or an 

individual retained by either party at the time involved in the controversy, or at the time of arbitration. 

D. The board of arbitration shall make its own rules of procedure and shall have authority to examine records 

kept by the Engineer and the Contractor.  

1. If the desired records are not produced within 10 days after they are requested, the board of arbitration 

shall proceed without them as best it may.  

2. In determining the findings, or awards, or both, the majority vote of the board shall govern. Copies of 

the findings or awards or both, signed by the arbitrators shall be filed with the Engineer and the 

Contractor.  

3. A majority report or minority report may be filed. The board of arbitration shall fix the cost of the 

proceedings, including a reasonable compensation to the arbitrators, and shall determine how the total 

cost shall be borne. 

E. The board of arbitration shall have jurisdiction to pass upon questions involving compensation to the 

Contractor for work actually performed or materials furnished and upon claims for extra compensation 

which have not been allowed by the Engineer. Jurisdiction of the board shall not extend to:  

1. A determination of quality of workmanship, or materials furnished, or to an interpretation of the intent 

of the plans and specifications, except as to matters of compensation.  

2. Setting aside or modifying the terms or requirements of the contract. 

F. The findings or awards or both, of the arbitration board, if acceptable to both parties to the contract, may 

become a basis for final payment. 

G. If the findings of the arbitration board are unacceptable to either party to the contract, said findings may 

become the basis for further negotiations between the parties. If a solution agreeable to both parties has not 

been reached through the filing of a claims through arbitration, or if arbitration has been denied, either party 

may resort to whatever other methods for resolving the claim are available. 
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1109.14 CLAIMS AGAINST CONTRACTOR 

A. The Contractor guarantees the payment of all just claims against him/her or any subcontractor, in 

connection with the work. If another contractor on the project submits a claim for alleged damages caused 

by delay due to the Contractor not having completed its work in a timely manner, the Contractor's bond 

shall remain in effect until payment of such claim is made, or until litigation is started, at which time the 

bond will be released. 

1109.15 TIME LIMITS FOR FINAL ADJUSTMENT 

A. The Contractor shall understand that the Contracting Authority will not be bound to consider applications 

for correction of estimates and payments after the Contractor has signed the final estimate, or after 30 days 

from the date when the final estimate is submitted to the Contractor for approval. Should an error be 

discovered as a result of the Contractor's annual audit, an application for corrections promptly made will be 

considered. 

1109.16 NATIONAL EMERGENCY PROVISIONS 

A. The Contracting Authority may, with written notice, terminate the contract, or a portion thereof, when the 

Contractor is prevented from proceeding with the construction contract as a direct result of an executive 

order of the President with respect to the prosecution of war, or in the interest of national defenses as 

provided in Chapter 573A of the Code of Iowa. 

B. When contracts, or any portion thereof, are terminated before completion of all items of work in the 

contract, payment will be made for the actual number of units or items of work completed at the contract 

unit prices or as mutually agreed for items of work partially completed or not started. No claim for loss of 

anticipated profits shall be considered.  

1. Reimbursement for organization of work (when not included in the contract) and moving equipment to 

and from the job will be considered where the volume of work completed is too small to compensate 

the contractor for these expenses under the contract unit prices, the intent being that an equitable 

settlement will be made with the Contractor. 

C. Acceptable materials, obtained by the Contractor for the work, which have been inspected, tested, and 

accepted by the Engineer, and which are not incorporated into the work, shall be purchased from the 

Contractor at actual cost, as shown by receipted bills and actual cost records, at such points of delivery as 

may be designated by the Engineer. 

D. Termination of a contract, or a portion thereof, shall not relieve the Contractor of its responsibilities for the 

completed work, nor shall it relieve the Contractor's surety of its obligation for and concerning any just 

claims arising out of the work performed. 

1109.17 STANDARD CONTRACT CLAUSES 

A. Differing site conditions. 

1. During the progress of the work, if subsurface or latent physical conditions are encountered at the site 

differing materially from those indicated in the contract or if unknown physical conditions of an 

unusual nature, differing materially from those ordinarily encountered and generally recognized as 

inherent in the work provided for in the contract, are encountered at the site, the party discovering such 

conditions shall promptly notify the other party, in writing, of the specific differing conditions before 

they are disturbed and before the affected work is performed. 

2. Upon written notification, the Engineer will investigate the conditions, and if he/she determines that the 

conditions materially differ and cause an increase or decrease in the cost or time required for the 

performance of any work under the contract, an adjustment, excluding loss of anticipated profits, will 

be made and the contract modified in writing accordingly.  

a. The Engineer will notify the Contractor of his/her determination whether or not an adjustment of 

the contract is warranted. 
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3. No contract adjustment which results in a benefit to the Contractor will be allowed unless the 

Contractor has provided the required written notice. 

4. No contract adjustment will be allowed under this clause for any effects caused on unchanged work. 

B. Suspension of work ordered by the Engineer. 

1. If the performance of all or any portion of the work is suspended or delayed by the Engineer, in writing, 

for an unreasonable period of time (not originally anticipated, customary, or inherent to the 

construction industry) and the Contractor believes that additional compensation and/or contract time is 

due as a result of such suspension or delay, the Contractor shall submit to the Engineer, in writing, a 

request for adjustment within seven (7) calendar days of receipt of the notice to resume work. The 

request shall set forth the reasons and support for such adjustment. 

2. Upon receipt, the Engineer will evaluate the Contractor's request. If the Engineer agrees that the cost 

and/or time required for the performance of the contract has increased as a result of such suspension 

and the suspension was caused by conditions beyond the control of and not the fault of the Contractor, 

its suppliers, or Subcontractors at any approved tier, and not caused by weather, the Engineer will make 

an adjustment, excluding profit, and modify the contract in writing accordingly.  

a. The Engineer will notify the Contractor of his/her determination, whether or not an adjustment of 

the contract is warranted. 

3. No contract adjustment will be allowed unless the Contractor has submitted the request for adjustment 

within the time prescribed. 

4. No contract adjustment will be allowed under this clause to the extent that performance would have 

been suspended or delayed by any other cause, or for which an adjustment is provided for or excluded 

under any other term or condition of this contract. 

C. Significant changes in the character of work. 

1. The Engineer reserves the right to make, in writing, at any time during the work, such changes in 

quantities and such alterations in the work, as are necessary to satisfactorily complete the project.  

a. Such changes in quantities and alternations shall not invalidate the contract nor release the Surety, 

and the Contractor agrees to perform the work as altered. 

2. If the alterations or changes in quantities significantly change the character of the work under the 

contract, whether or not changed by any anticipated  profits, adjustments will be made to the contract. 

The basis for the adjustment shall be agreed upon prior to the performance of the work. If such a basis 

cannot be agreed upon,  an adjustment will be made either for or against the Contractor in such amount 

as the engineer may determine to be fair and equitable. 

3. If the alterations or changes in quantities do not significantly change the character of the work to be 

performed under the contracts the altered work will be paid for as provided elsewhere in the contract. 

4. The term "significant change" shall be construed to apply only to the following circumstances: 

a. When the character of the work as altered, differs materially in kind or nature from that involved or 

included in the original proposed construction or; 

b. When a major item of work, as defined elsewhere in the contract, is increased in excess of 125 percent 

or decreased below 75 percent of the original contract quantity, any allowance for an increase in 

quantity shall apply only to that portion in excess of 125 percent of original contract item quantity, or in 

case of a decrease below 75 percent, to the actual amount of work. 
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1109.18 INTEREST PAYMENTS 

A. Interest on monthly payment estimates. 

1. Interests shall be paid to the Contractor on any progress payment approved by the Chief Engineer under 

paragraph A of paragraph 1109.06 of these General Covenants and Provisions, which remains unpaid 

after thirty (30) days of the receipt by the Contracting Authority.  

a. Receipt by the Contracting Authority shall be defined as the date the Contracting Authority's 

central office mail staff receives the progress payment request and stamp it. All progress payment 

requests which are delivered directly to the central office by the Contractor or the Inspector of the 

Contracting Authority shall have a date of receipt entered by the mail room staff.  

b. Interest shall accrue on the 31st day after receipt by the Contracting Authority, if approved by the 

Chief Engineer, and shall end on the date the warrant is issued by the Iowa Department of 

Revenue. The rate of interest shall be the same as the rate of interest in effect under 453.6 of the 

Iowa Code, as the date interest begin to accrue. 

B. Interest on retainage. 

1. Interest shall be paid on any retained funds held under paragraph B of section 1109.06 of these General 

Covenants and Provisions. Interest shall be paid as outlined in Iowa Administrative Code section 561, 

Chapter 8.7. 

 

END OF SECTION 00700 
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SECTION 00710 
(Revised 9/8/95) 

 
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 

 
Notice of Requirements for Affirmative Action to ensure Equal Employment Opportunity (Executive Order 11246 as 
amended) and Iowa Executive Orders 15 and 34. This includes employment goals for minorities and women in 
construction. 
 
60-1.4 EQUAL OPPORTUNITY CLAUSE. 
 

A. Federally assisted construction contracts.  
 

1. Except as otherwise provided, each administering agency shall require the inclusion of the following 
language as a condition of any grant, contract, loan, insurance, or guarantee involving federally assisted 
construction which is not exempt from the requirements of the equal opportunity clause. 

 
B. The applicant hereby agrees that it will 1ncorporate or cause to be incorporated into any contract for 

construction work, or modification thereof, as defined in the regulations of the Secretary of Labor at 41 CFR 
Chapter 60, which is paid for in whole or in part with funds obtained from the Federal Government or borrowed 
on the credit of the Federal Government pursuant to a grant, contract, loan insurance, or guarantee, or 
undertaken pursuant to any Federal program involving such grant, contract, loans insurance, or guarantee, the 
following equal opportunity clause: 

 
C. During the performance of this contracts the Contractor agrees as follows: 
  

1. The Contractor will not discriminate against any employee, or applicant for employment because of race, 
colors, religion, sex, national origin, or disability.  

 
a. The Contractor will take affirmative action to ensure that applicants are employed, and that employees 

are treated during employment without regard to their race, color, religion, sex, or national origin. Such 
action shall include, but not be limited to the following; Employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination, rates of pay or other forms of 
compensation, and selection for training, including apprenticeship.  

 
b. The Contractor agrees to post in conspicuous places, available to employees and applicants for 

employment, notices to be provided setting forth the provisions of this nondiscrimination clause. 
 
2. The Contractor will in all solicitations or advertisements for employees placed by or on behalf of the 

Contractor, state that all qualified applicants will receive considerations for employment without regard to 
race, color, religion, sex, national origin, or disability. 

 
3. The Contractor will send to each labor union or representative of workers with which he has a collective 

bargaining agreement or other contract or understanding, a notice to be provided advising the said labor 
union or workers representatives of the Contractor's commitments under this section, and shall post copies 
of the notice in conspicuous places available to employees and applicants for employment. 

 
4. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of 

the rules, regulations, and relevant orders of the Secretary of Labor. 
  
5. The Contractor will furnish all information and reports required by Executive Order 11246 of September 

24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will 
permit access to his books, records, and accounts by the administering agency and the Secretary of Labor 
for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 
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6. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or with 
any of the said rules, regulations, or orders, this contract may be canceled, terminated, or suspended in 
whole or in part and the Contractor may be declared ineligible for further Government contracts or federally 
assisted construction contracts in accordance with procedures authorized in Executive Order 11246 of 
September 24, 1965, or by rule, regulation, or order of the Secretary of Labors or as otherwise provided by 
law. 

 
7. The Contractor will include the portion of the sentence immediately preceding paragraph 1. and the 

provisions of paragraphs 1. through 7. in every subcontract or purchase order unless exempted by rules, 
regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of 
September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor.  

 
a. The Contractor will take such action with respect to any subcontract or purchase order as the 

administering agency may direct as a means of enforcing such provisions, including sanctions for 
noncompliance.  

 
b. Provided, however, that in the event a Contractor becomes involved in, or is threatened with litigation 

with a subcontractor or vendor as a result of such direction by the administering agency, the Contractor 
may request the United States to enter into such litigation to protect the interests of the United States. 

 
 
I . DEFINITIONS. 
 

A. Definitions as used in these specifications: 
 

1. Covered Area means the entire State of Iowa, however, those areas of a Hometown Plan approved by the 
U.S. Department of Labor will be considered separately. 

 
2. Director means Director, Office of Federal Contract Compliance Program, United States Department of 

Labor or any person to whom the Director delegates authority. 
 
3. Employer Identification Number means the Federal Social Security Number used on the Employer's 

Quarterly Federal Tax Returns U.S, Treasury Department Form 941. 
 
4. Designated Geographical Areas. 
 

a.  Standard Metropolitan Statistical Area (SMSA). These areas represent a reasoned judgement as to 
how metropolitan areas are defined statistically in a uniform manner, using data items that are:  

 
(1) widely recognized as indicative or metropolitan character, (population, urban character, 

nonagricultural employment, population, density, and commuting ties), and  
 
(2) available from a body of Federal statistics which has been uniformly and simultaneously collected 

in all parts of the country, and processed and tabulated according to consistent standards. Thus, if a 
project is located within an SMSA, it can be concluded that a reasonable commuting area exists 
within the SMSA, and that goals based on SMSA statistics are accurate. 

 
b. Economic Area (EA). These areas are viewed as centers of commerce, and they generally cover areas 

which include the places of work and residence for most workers. There are 183 such areas, defined 
along county lines, covering the entire country. Counties were assigned to these economic areas in 
accordance with commuting patterns based primarily on data gathered by the Bureau of the Census. 

 
 
 
5. M inority includes: 
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a. Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 
 
b. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish 

Culture or origin, regardless of race), 
 
c. Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, 

Southeast Asia, the Indian Subcontinent, or the Pacific Islands), and 
 
d. American Indian or Alaskan Native (all persons having origins in any of the original peoples of 

North America and maintaining identifiable tribal affiliations through membership and participation or 
community identification).  

 
(Note: Minority women from the above referenced groups shall be counted as satisfying both the minority 

 and female employment goals in each geographic area.) 
 
 
I I . GENERAL. 
 

A. Equal Employment Opportunity requirements not to discriminate and to take affirmative action to assure equal 
employment opportunity as required by Executive Order 11246 and Executive Order 11375. The requirements 
set forth in this specification shall constitute the specific affirmative action requirements for project activities 
under this contract and supplement the equal employment opportunity requirements set forth in the Required 
Contract Provisions. 

 
I I I . EQUAL OPPORTUNITY POLICY. 
 

A. The Contractor will accept as his/her operating policy the following statement which is designed to farther the 
provision of equal employment opportunity to all persons without regard to their age, race, color, religion, sex, 
national origin, or disability, and to promote the full realization of equal employment opportunity through a 
positive, continuing program. 

 
 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during 

employment, without regard to their age, race, religion, sex, color, national origin, or disability. Such action 
shall include: employment, upgrading, demotion, and transfer, recruitment and recruitment advertising, layoff, 
and termination, rates of pay and other forms of compensation, and selection of training, including 
apprenticeship, preapprenticeship, and/or on-the-job training." 

 
IV. GOALS. 
 

A. Specific goals for female and minority participation have been established. 
 
B. The goals for female participation, expressed in percentage terms for the total hours worked by the Contractor's 

aggregate workforce in each trade on all construction work, is 6.9 percent, with no timetable. This goal applies 
nationwide.  

 
1. Goals for minority participation in Iowa, expressed in percentage terms for the total hours worked by the 

Contractor's aggregate workforce in each trade on all construction work, are shown on the map of Iowa that 
follows. The goals shown apply to each designated geographical area, as shown on the map. 

 
C. These goals are applicable to all the Contractor's construction work (whether or not it is non-Federal or 

Federally assisted) performed in the designated area. For each contract and/or subcontract in excess of $10,000, 
the goals for minority participation will apply for all work to be performed in geographical areas designated by 
the Director pursuant to 41 CFR 60-4.6, and the goal for female participation will apply nationwide. 

 
1. The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be 

based on his/her implementation of the Equal Opportunity Clause, specific affirmative action obligations 
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required by the specifications set forth in 41 CFR 60-4.3(a), and his/her efforts to meet the goals established 
for minority participation for the geographical area where the work is to be performed, or nationwide goal 
for female participation.  

 
2. The hours of minority and female employment and training must be substantially uniform throughout the 

time period for the work of the contracts and within each trade, and the Contractor shall make a good-faith 
effort to employ minorities and women evenly on each of his/her projects.  

 
3. The transfer of minority or female employees or trainees from contractor to contractor or from project to 

project for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, the 
Executive Orders and the regulations in 41 CFR Part 60-4. Compliance with the goals will be measured 
against the total work hours performed. 

 
D. The Contractor shall provide written notification to the Department of Natural Resources (on behalf of the 

Director of the Office of Federal Contract Compliance Programs) within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for construction work under this contract.  

 
1. The notification shall list the name, address, and telephone number of the subcontractor; employer 

identification number, estimated dollar amount of the subcontract, estimated starting and completion dates 
of the subcontracts and the geographical area in which the contract work is to be performed. 

 
E. Application of M inority Participation Goals. 
 

1. M inority Participation. A single minority participation goal is established for each SMSA and EA. 
Timetables for the achievement of minority goals are not provided. A separate goal is established for each 
SMSA and for each EA. When a contract or subcontract to which this specification applies is for work 
located within a SMSA, the goal for what SMSA applies. When a contract or subcontract to which this 
specification applies is for work located outside an SMSA, the goal for that EA applies. 

 
a. The applicable goal for the Contractor or subcontractors is the goal for each geographical area where 

the work is being performed, and all the work of the Federal or Federally assisted construction 
contractor or subcontractor is covered, whether the work is being performed for a contract to which the 
specification applies or not. Therefore, a contractor with work in SMSA "X" would apply the goal for 
SMSA "X" for that work. The same contractors however, would apply the SMSA "Y" goal to all 
his/her work in SMSA "Y", even though the Contractor's work in SMSA "Y" is neither Federal nor 
Federally assisted. 

 
2. Participation of M inority Women. The Contractor and required subcontractors will be permitted to count 

minority women belonging to one of the recognized minority groups listed in Article I of this specification 
as satisfying both the minority goal for each designated geographic area and the overall female goals. 
Conversely, nonminority women will only count toward satisfying the overall female goal. 

 
 
V. STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT 
 SPECIFICATIONS (EXECUTIVE ORDER 11246). 
 

A. Whenever the Contractors or any subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade, he/she shall physically include in each subcontract in excess of $10,000 the provisions of 
these specifications and the Notice which contains the applicable goals for minority and female participation set 
forth herein. 

 
 

B. If the Contractor is participating (pursuant to 41 CFR 60-4.5) In a Hometown Plan approved by the U.S. 
Department of Labor in the covered area either individually or through an association, his/her affirmative action 
obligations on all work in the Plan area (including goals and timetables) shall be in accordance with that Plan for 
those trades which have unions participating in the Plan.  
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1. Contractors must be able to demonstrate their participation in and compliance with the provisions of any 

such Hometown Plan. Each Contractor or subcontractor participating in an approved Plan is individually 
required to comply with his/her obligations under the EEO clause, and to make a good faith effort to 
achieve each goal under the Plan in each trade in which he/she has employees.  

 
2. The overall good faith performance by other Contractors or subcontractors toward a goal in an approved 

Plan does not excuse any covered contractor's or subcontractor's failure to make good faith efforts to 
achieve the Plan goals and timetables. 

 
C. The Contractor shall implement the specific affirmative action standards provided in paragraphs 6a through p. 

Article V, of these specifications. The goals set forth in the specifications are expressed as percentages of the 
total hours of employment and training of minority and female utilization the Contractor should reasonably be 
able to achieve in each construction trade in which he/she has employees in the covered area. The Contractor is 
expected to make substantially uniform progress toward his/her goals in each craft during the period specified. 

 
D. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the 

Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse the 
Contractor's obligations under these specifications, Executive Order 11246, or the regulations promulgated 
pursuant thereto. 

 
E. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, such 

apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to 
the availability of employment opportunities. Trainees must be trained pursuant to training program, approved 
by U.S. Department of Labor. 

 
F. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The evaluations 

of the Contractor's compliance with these specifications shall be based upon his/her effort to achieve maximum 
results form his/her actions. The Contractor shall document these efforts fully, and shall implement affirmative 
action steps at least as extensive as the following: 

 
1. Endure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and 

in all facilities at which the Contractor's employees are assigned to work. The Contractor, where possible, 
will assign two or more women to each construction project.  

 
a. The Contractor shall specifically ensure that all foremen, superintendents, and other on-site supervisory 

personnel are aware of, and carry out, the Contractor's obligations to maintain such a working 
environments with specific attention to minority or female individuals working at such sites or such 
facilities. 

 
2. Establish and maintain a current list of minority and female recruitment sources, provide written notification 

to minority and female recruitment sources and to community organizations when the Contractor or its 
unions have employment opportunities available, and maintain a record of the organizations' responses. 

 
3. Maintain a current file of the names, addresses, and telephone numbers of each minority and female off-the-

street applicant and minority or female referral form a union, a recruitment source, or community 
organization, and of what action was taken with respect to each such individual.  

 
a. If such individual was sent to the union hiring hall for referral and not referred back to the Contractor 

by the union or, if referred, not employed by the Contractor, this shall be documented in the file with 
the reason therefor, along with whatever additional actions the Contractor may have taken. 

 
4. Provide immediate written notification to the Director, when the union or unions with which the Contractor 

has a collective bargaining agreement, have not referred to the Contractor a minority person or women sent 
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by the Contractor, or when the Contractor has other information that the union referral process has impeded 
the Contractor's efforts to meet his/her obligations. 

 
5. Develop on-the-job training opportunities and/or participate in training programs for the area which 

expressly include minorities and women, including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially those programs funded or approved by 
the Department of Labor. Training programs may be specifically required elsewhere in the contract 
documents. The Contractor's responsibility for training opportunities is not necessarily limited to training 
programs that are specifically required. The Contractor shall provide notice of these programs to the 
sources compiled under 6b above. 

 
6. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and training programs 

and requesting their cooperation in assisting the Contractor in meeting his/her EEO obligations, by 
including it in any policy manual and collective bargaining agreement, by publicizing it in the company 
newspaper, annual report, etc., by specific review of the policy with all management personnel and with all 
minority and female employees, at least once a year, and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is performed. 

 
7. Review, at least annually, the company's EEO policy and affirmative action obligations under these 

specifications with all employees having any responsibility for hiring, assignment, layoff, termination, or 
other employment decisions, including specific review of these items with on-site supervisory personnel, 
such as superintendents, general foremen, etc. , prior to the initiation of construction work at any job site. A 
written record shall be made and maintained, identifying the time and place of these meetings, persons 
attending, subject matter discussed, and disposition of the subject matter. 

 
8. Disseminate the Contractor's EEO policy externally by including it in any advertising in the news media, 

specifically including minority and female news media, and providing written notification to, and discussion 
the Contractor's EEO policy, with other Contractors and subcontractors with whom the Contractor does or 
anticipates doing business. 

 
9. Direct the Contractor's recruitment efforts, both oral and written, to minority, female, and community 

organizations, to schools with minority and female students and to minority and female recruitment and 
training organizations serving the Contractor's recruitment area and employment needs. Not later than one 
month prior to the date for the acceptance of applications for apprenticeship or other training by any 
recruitment sources the Contractor shall send written notification to organizations such as the above, 
describing the openings, screening procedures, and tests to be used in the selection process. 

 
10. Encourage present minority and female employees to recruit other minority persons and women and, where 

reasonable, provide after schools summer, and vacation employment to minority and female youths both on 
the site and in other areas of the Contractor's workforce. 

 
11. Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR Part 

60-3.  
 
12. Conduct, at least annually, an inventory and evaluation, of all minority and female personnel, for 

promotional opportunities and encourage these employees to seek or to prepare for, through appropriate 
training, etc., such opportunities. 

 
 

13. Ensure that seniority practices, job classifications, work assignments, and other personnel practices, do not 
have a discriminatory effect, by continually monitoring all personnel and employment related activities to 
ensure that the EEO policy and the Contractor's obligations under these specifications are being carried out. 

 
14. Ensure that all facilities and company activities are nonsegregated, except that separate or single-user toilet 

and necessary changing facilities shall be provided to assure privacy between the sexes. 
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15. Document and maintain a record of all solicitations of offers for subcontracts from minority and female 
construction contractor and suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 

 
16. Conduct a reviews at least annually, of all supervisors' adherence to and performance under the Contractor's 

EEO policies and affirmative action obligations. 
 
G. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of their 

affirmative action obligations (6a through p).  
 

1. The efforts of a contractor association, joint contractor-union, contractor-community, or other similar group 
of which the Contractor is a member and participant, may be asserted as fulfilling any one or more of the 
obligations under 6a through p of these specifications, provided the Contractor actively participates in the 
group, makes every effort to assure that the group has a positive impact on the employment of minorities 
and women in the industry, ensures that the concrete benefits of the program are reflected in the 
Contractor's minority and female workforce participation, makes a good faith effort to meet his/her 
individual goals and timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor.  

 
2. The obligation to comply, however, is the Contractor's, and failure of such group to fulfill an obligation 

shall not be a defense for the Contractor's noncompliance 
 
H. A single overall goal for women and goals for minorities in each designated area are included in Article IV of 

these specifications. The Contractor is required to provide equal opportunity and to take affirmative action for 
all minority groups, both male and female, and all women, both minority and nonminority. Consequently, the 
Contractor may be in violation of the Executive Order if a particular group is employed in a substantially 
disparate manner (for example, even though the Contractor has achieved the goal for women generally, the 
Contractor may be in violation of the Executive Order if a specific minority group or women are underutilized. 

 
I . The Contractor shall not use the goal, or affirmative action standards to discriminate against any person because 

of age, race, color, religion, sex, national origin, or disability. 
 
J. The Contractor shall not enter into any subcontract with any person or firm debarred from Government 

contracts, pursuant to Executive Order 11246. 
        
K. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of the Equal 

Opportunity Clause, including suspension, termination and cancellation of existing subcontracts as may be 
imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing regulations, by the 
Office of Federal Contract Compliance Programs. Any contractor who fails to carry out such sanctions and 
penalties shall be in violation of these specifications and Executive Order 11246, as amended. 

 
L. The Contractors in fulfilling his/her obligations under these specifications, shall implement specific affirmative 

action steps, at least as extensive as those standards prescribed in paragraph G of these specifications, so as to 
achieve maximum results from his/her efforts to endure equal employment opportunity. If the Contractor fails to 
comply with the requirements of the Executive Order, the implementing regulations, or these specifications, the 
Director shall proceed in accordance with 41 CFR 60-4.8. 

 
M. The Contractor shall designate a responsible official to monitor all employment-related activity to ensure that 

the company EEO policy is being carried out, to submit reports relating to the provisions hereof as may be 
required by the Government, and to keep records.  

 
1. Records shall at least include for each employee the name, address, telephone numbers, construction trade, 

union affiliation if any, employee identification number when assigned, social security number, race, sex, 
status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per 
week in the indicated trade, rate of pay, and locations at which the work was performed.  
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2. Records shall be maintained in an easily understandable and retrievable form, however, to the degree that 
existing records satisfy this requirement, Contractor shall not be required to maintain separate records. 

       
N. Nothing herein provided shall be construed as a limitation upon the application of other Iowa which establish 

different standards of compliance or upon the application of requirements for the hiring of local or other area 
residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development Block 
Grant Program). 

 
 
VI . SUPPLEMENTAL REPORTING REQUIREMENTS. 

 
A. The Contractor and subcontractors are required to make available upon request its Affirmative Action Program 

containing goals and time specifications. These contractual provisions shall be fully enforced. Any breach of the 
provisions shall be regarded as a material breach of contract. 

 
B. The Contractor will keep such records as are necessary to determine compliance with equal employment 

opportunity obligations. The records kept by the Contractor will be designed to indicate the number of minority 
and nonminority group members and women employed in each work classification on the project. All such 
records must be retained for a period of three years following completion of the contract work and shall be 
available at reasonable times and places for inspection by authorized representatives of the Department of 
Natural Resources and any Federal Agency funding any part of this project. 
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PART 0 - GENERAL 
 
0.01 RELATED DOCUMENTS 
 
A.  Drawings and General Provisions of the contract, including the General Covenants and 

Provisions, Supplementary Covenants and Provisions and General Requirements. 
 
0.01 GENERAL 
 

A. The General Conditions of the contract are the General Covenants and Provisions bound within. 
1. These General Covenants and Provisions are herein modified or supplemented by this 

Supplementary Covenant and Provisions. 
 
2. Articles of the General Covenant and Provision not directly affected by this section remains 

in full force as written, unless exceeded in requirements herein or elsewhere in these 
Specifications. 

 
0.03 DEFINITION OF TERMS 
 

A. Article 1100.03 "Definition of Terms" is supplemented and modified as follows: 
B.  

1. General: A substantial amount of specification language constitutes definitions for terms 
found in other Contract Documents, including Drawings which must be recognized as 
diagrammatic in nature and not completely descriptive of requirements indicated thereon. 
Certain terms used in Contract Documents are defined generally in this article. 
Definitions and explanations of this section are not necessarily either complete or 
exclusive, but are general for the work to the extent not stated more explicitly in another 
provision of Contract Documents. 

 
2. Imperative Language: Used generally in Specifications. Except as otherwise indicated, 

requirements expressed imperatively are to be performed by Contractor. For clarity of 
reading at certain locations, contrasting subjective language is used to describe 
responsibilities, which must be fulfilled indirectly by Contractor, or when so noted, by 
others. 

 
 
3. Chief Engineer: This term will apply to the Chief Engineer of the Department of Natural 

Resources. 
 
4. Project Engineer: The Project Engineer will be the reviewing and approving authority for 

all equipment, material or systems to be used in the construction as specified herein. 
Unless otherwise specified, no material, equipment or systems or components of systems 
will be used or installed on this project without written approval. The Project Engineer 
will be the individual, regardless of the title actually used, listed in the special notice to 
bidders as the contact for questions concerning design, plans and specifications. This 
term shall mean Stanley Consultants, Inc. of Des Moines, Iowa. 
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5. DNR Construction Inspector: The Department of Natural Resources Construction 
Inspector will be the direct representative of the department at the project location with 
the authority to verify compliance with the provisions of each and all divisions of this 
Project Manual. Contact the DNR Construction Inspector regarding questions on site 
review, inspections and project coordination. 

 
6. Procurement Supervisor: The Procurement Supervisor will answer all questions 

regarding Bidding and Contract Procedures. 
 

 
7. General Requirements: The provisions of requirements of Division-1 sections. General 

requirements apply to entire work of Contract and, where so indicated, to other elements 
which are included in project. 

 
8. Indicated: The term "indicated" is a cross-reference to details, notes or schedules on 

Drawings, to other paragraphs or schedules in the Specifications, and to similar means of 
recording requirements in Contract Documents. Where terms such as "shown," "noted," 
"scheduled," and "specified" are used in lieu of "indicated," it is for the purpose of 
helping reader locate cross-reference, and no limitation of location is intended except as 
specifically noted. 

 
 
9. Directed, Requested,...,: Where not otherwise explained, terms such as "directed," 

"requested," "authorized," "selected," "directed by Engineer," "requested by Engineer," 
etc.  However, no such implied meaning will be interpreted to extend Engineer's 
responsibility into Contractor's area of construction supervision. 

 
10. Approve: Where used in conjunction with Engineer's response to submittals, requests, 

applications, inquiries, reports and claims by Contractor, the meaning of the term 
"approved," will be held to limitations of Engineer's responsibilities and duties as 
specified in General Covenants and Provisions and Supplementary Covenants and 
Provisions. In no case will "approval" by Engineer be interpreted as a release of 
Contractor from responsibilities to fulfill requirements of contract documents. 

 
 
11. Project Site: The space available to Contractor for performance of the work, either 

exclusively or in conjunction with others performing other work as part of the project. 
The extent of project site is shown on Drawings, and may or may not be identical with 
description of land upon which project is to be built. 

 
12. Furnish: Except as otherwise defined in greater detail, the term "furnish" is used to mean 

supply and deliver to project site, ready for unloading, unpacking, assembly, installation, 
etc., as applicable in each instance. 

 
 
13. Install: Except as otherwise defined in greater detail, term "install" is used to describe 

operations at project site including unloading, unpacking, assembly, erection, placing, 
anchoring, applying, working to dimension, finishing, curing, protecting, cleaning and 
similar operations, as applicable in each instance. 
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14. Provide: Except as otherwise defined in greater detail, term "provide" means furnish and 
install, complete and ready for intended use, as applicable in each instance. 

 
15. Installer: The entity (person, firm...) engaged by the Contractor or its subcontractor or sub-

subcontractor for performance of a particular unit of work at project site, including 
installation, erection, application and similar required operations. It is a general requirement 
that such entities (Installers) be expert in portions of the work they are to accomplish. 

 
PART 1 - INSTRUCTIONS TO BIDDERS 
 
1.01 GENERAL 
 

A. Article 1101.101 "General" is supplemented and modified as follows: Add: 
 

F. All Bidders must complete and return Form 5700-49 with their bids (See 00310). 
 
1.02 DRAWINGS AND SPECIFICATIONS 
 

A. Article 1101.02 "Drawings and Specifications" is supplemented and modified as follows: 
 

1. The Drawings and Specifications which are enumerated in the Index of drawings and Table 
of Content of this project manual are part of this contract. 

 
1.07 ESTIMATE OF QUANTITIES 
 

A. Article 1101.07 "Estimate of Quantities" is supplemented and modified as follows: 
 

1. Estimated quantities are minimum quantities required. Bidding contractors shall determine 
their own quantities as required to complete the work to provide a total bid for a complete 
and proper project. 

 
1.14 AWARD OF THE CONTRACT 
 

A. Article 1101.14 "Award of the Contract" is supplemented and modified as follows: Delete 
paragraph B and C and replace with the following: 

 
B. The Department of Natural Resources Reserves the right to reject all bids or any proposal or 

to waive informalities in any proposal or to accept any proposal which will best serve the 
interests of the program for which Federal assistance is awarded. 

 
C. If, at the time this contract is to be awarded, the lowest proposal submitted by a qualified, 

responsible bidder is in the best interest of the program, the contract will be awarded, and the 
bidder to whom the award is made will be promptly notified after the Department of Natural 
Resources meeting.   

 
PART 4 - SCOPE OF WORK 
 
4.03 INCREASED OR DECREASED QUANTITIES 
 

A. Article 1104.03 "Increased or Decreased Quantities" is supplemented or modified as follows: 
1. The Contractor shall be responsible for furnishing all labor, equipment and material 
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necessary to complete all the work required for this project. There will be no additional 
compensation for any increases of quantities determined to be necessary by the 
Engineer/DNR Construction Inspector to accomplish the intent of these contract documents. 

 
4.10 PERMITS AND ARRANGEMENTS WITH OTHER GOVERNMENTAL AGENCIES  
 

A. Article 1104.10 "Permits and Arrangements with Other Governmental Agencies" is 
supplemented and modified as follows: 

 
1. Contractor shall take out and pay for any building permit which may be required, secure 

and pay for all permits, certificates and licenses required to prosecute the work, and shall 
arrange for and pay for all inspections required by local authorities. 

 
2. Apply and pay for NPDES Stormwater Discharge Permit (IDNR's General Permit No. 2) for 

Construction Operation, as required by EPA regulations dated March 10, 2003, for any land-
disturbing activity which will disturb an area of one or more acres, with the Iowa DNR. 
a. Permits are available from the IDNR Storm Water Coordinator, Wallace State Office 

Building, Des Moines, Iowa, 50319. (Tel. (515)281-7017. 

4.13 DRAWINGS AND SPECIFICATIONS 
 

A. Article 1104.13 "Drawings and Specifications" is supplemented and modified as follows: 
 

1. The Contractor shall be responsible for distributing to all involved in this project, Drawings 
and Specifications in quantities reasonably necessary for the completion of the portion of 
work they are responsible for. No additional payment will be made for shortcomings 
resulting from misunderstanding of Contract Documents due to any shortage of information 
between General Contractor, Subcontractors, and Material Suppliers. 

 
4.14 THE CONTRACTING AUTHORITY'S RIGHT TO OCCUPY 
 

A. Article 1104.14 "The Contracting Authority's Right to Occupy" is supplemented and modified as 
follows: Add: 

 
B. Personnel of the Iowa Department of Natural Resources, the assisting Federal Agency, and 

the Iowa Department of Economic Development shall be allowed access to all area of the 
work site as required for the performance of their official duties. 

 
4.15 CONSTRUCTION STAKES AND BENCH MARKS 
 

A. Article 1105.07 "Construction Stakes and Bench Marks" is supplemented and modified as 
follows: 

 
1. The Contractor will be responsible for setting the necessary stakes to establish 

centerlines, slopes, alignment, grade and other stakes as required for construction. 
 

  2. The Contractor shall assume full responsibility for the accuracy and correctness thereof. 
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PART 6 - CONTROL OF MATERIALS 
 
6.03 SAMPLES AND TESTS 
 

A. Article 1106.03 "Samples and Tests" is supplemented and modified as follows: 
1. All testing required by the contract documents or the DNR Construction Inspector shall be 

considered a part of the Contract and shall be paid for by the Contractor. 
 
PART 7 - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 
7.05 FEDERAL PARTICIPATION 
 

A. Article 1107.05 "Federal Participation" is supplemented and modified as follows: Add: 
 

C. If the project involves federal assistance, comply with the following requirements. 
1. Debarment and Suspension: 
 

a. All Bidders must complete and return Form 5700-49 along with 

their bid. 
  
b. On all federally assisted contracts and subcontracts in excess of 

$25,000.00, any bidder or equipment supplier whose firm or affiliate is 
listed in the GSA publication "List of Parties Excluded from Federal 
Procurement and Nonprocurement Programs will be prohibited from 
submitting a bid who is listed in this publication will be determined to be a 
nonresponsive bidder.  

 
 

2. Violation Facilities: On all federally assisted contracts and subcontracts in excess of 
$100,000.00, the Contractor shall comply with all applicable standards, orders or 
requirements issued under section 306 of the Clean Air Act (42 U. S. C. 1857(h) ), 
section 5O8 of the Clean Water Act (33 U.S.C. 1368), Executive Order 11738, and 
EPA regulations (40 C.F.R. Part 15) which prohibit the use under nonexempt Federal 
contracts, grants or loans, of facilities included on the EPA List of Violating 
Facilities.  

     
3. Energy Efficiency: On all federally assisted contract and subcontracts, the Contractor 

shall comply with mandatory standards and policies on energy efficiency contained 
in the State's energy conservation plan issued in compliance with the Energy Policy 
and Conservation Act (Pub. L. 94-163). 

 
 
4. Where federal assistance for a project involving construction is received, comply 

with the following additional requirements: 
 
b. The Copeland Act: The Copeland (Anti-Kickback) Act, and the regulations of the 

Department of Labor under 29 CFR Part 3 prohibit Contractors and Subcontractors 
from inducing any person involved in your project to give up any part of the 
compensation to which that person is entitled under an employment contract.         
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c. The Contract Work Hours and Safety Standards Act: The Contract Work Hours and 
Safety Standards Act (40 U.S.C. 327 et seq.) and the regulations for the Department 
of Labor under 29 CFR Part 5 require Contractors and Subcontractors to pay wages 
to laborers and mechanics on the basis of an eight hour work day and 40 hour work 
week and to pay at least time-and-a-half for work performed in excess of these time 
limitations. Also, the Act prohibits your contractors and subcontractors from 
requiring laborers and mechanics to work in hazardous, unsanitary, or dangerous 
conditions (see 29 CFR Part 1926). 

         
d. Convict labor: You may not use convict labor unless the convicts are on work 

release, parole, or probation (see 18 U.S.C. 436). 
 

       
5. Minority Business Enterprise/Women's Business Enterprise: Each contractor must 

fully comply with the requirements, terms, conditions of the Environmental 
Protection Agency's policy to award a fair share of subagreements to minority and 
women's businesses. The description of the affirmative steps to be taken are attached 
(See Region VII Procedures for Implementation of 40 CFR Part 33.240 attached). 

 
5. Anti-Lobbying Act of 1990: The contractor which is awarded the low bid for a federally 

assisted contract and subcontract in excess of $100,000.00, will need to complete the 
attached certification (See Recipient Certification - Anti-Lobbying Act of 1990). 

 
C. Additional Requirements under DNR Federal Grant Agreements regarding Termination of 

Contracts: Where construction contracts are being funded in whole or in parts by federal 
government monies, the following shall apply: 

 
1. Termination for Cause: The Department may terminate this Contract in whole or in part, 

at any time before the expiration date, whenever the Department has determined that the 
Contractor has materially failed to comply with the conditions of the Contract. 

  
a. The Department shall promptly notify the Contractor in writing of the 

determination and reasons for the termination, together with the effective 
date. 

  
b. Payments made to the Contractor or recoveries by the Department under 

Contract terminated for cause shall be in accord with the legal rights and 
liabilities of the parties. 

 
 

2. Termination for Convenience: The Department or the Contractor may terminate the 
Contract in whole or in part when both parties agree that continuation of the Contract 
would not produce beneficial results commensurate with future expenditure of funds.  

 
a. The two parties shall agree upon the termination conditions, including the 

effective date and, in the case of partial termination, the portion to be 
terminated.  

 
b. The Contractor shall not incur new obligations for the terminated portion after the 

effective date and shall cancel as many outstanding obligations as possible.  
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c. The Contractor shall prepare and deliver to the Department copies of the final report 
summarizing the work performed and the results obtained to date. 

 
E. Records: 

1. Access to Records: The Department, the Federal Grantor Agency, the Comptroller 
General of the United States, or any of their duly authorized representatives shall have 
access to any books, documents, papers, and records of the Contractor which are directly 
pertinent to this Contract for the purpose of making audit, examination, excerpts and 
transcription. 

 
2. Retention of Records: All records in the possession of the Contractor pertaining to this 

Contract shall be retained by the Contractor for a period of three (3) years beginning with 
the date upon which the final payment under this Contract is issued. 

 
PART 9 - MEASUREMENT AND PAYMENTS 
 
9.01 MEASUREMENT OF QUANTITIES 
 

A. Article 1109.01 "Measurement of Quantities" is supplemented and modified 
as follows: 

 
1. For the purpose of this project, Contract Quantities will be quantities determined by 

Contractor and submitted to Engineer as price breakdown within 30 days after the award of 
contract. 

 
9.03 ADJUSTMENT IN CONTRACT PRICE 
 

A. Article 1109.03 "Adjustment in Contract Price" is supplemented and modified as follows: 
 

1. No adjustment in contract price shall be made unless the increase or decrease of quantity 
is due to an alteration of Contract Documents after the Contract is awarded. 

 
2. Changes in contract resulting in a decrease in the Scope of the Work shall be computed 

on the basis of Contractor's price breakdown, and rebated to the Contracting Authority. 
 

 
3. Additional work determined to be necessary but not covered by the Contract shall be 

computed on the basis of the price breakdown or as outlined in 1109.04, as applicable, and 
paid for by the Owner. 
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9.10 SUBMITTAL REQUIRED BEFORE FINAL PAYMENT 
 

A. Article 1109.10 "Submittals Required Before Final Payment" is supplemented and modified as 
follows: 

 
1. Submit to the Engineer or the DNR Construction Inspector all submittals required in 

Section 01300 before final payment can be made, unless otherwise specified. 
 

2. Other submittals may be required in other sections. 
 
 

END OF SECTION 00811A 
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SECTION 01000 

GENERAL REQUIREMENTS 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS: 

 

A. Drawings and General Provisions of the contract, including the General Covenants and 

Provisions and the Supplementary Covenants and Provisions. 

 

1.02 SUMMARY OF WORK: 

 

A. Work Covered by Contract Documents: 

 

1. Name of the project is "Honey Creek State Park –Restroom Building Replacement”, 

Project Number 18-05-04-01. Drawings and Specifications are dated November 29, 

2017. 

 

2. Briefly and without force and effect upon contract documents, work of the contract can 

be summarized as follows: 

 

a. This project consists of the demolition of existing structures, placement 

of precast restrooms, plumbing and electrical, site concrete, and site 

restoration. 

 

B. Occupancy: 

 

1. Owner: The DNR shall have the right to enter the building or work site and store or 

attach such fixtures or furniture as it may elect, or to do other work providing that such 

storage or work will not interfere with the completion of the Contractor's work. Such 

occupancy by the DNR shall in no way imply final acceptance of any portion of the 

Contractor's work. 

 

1.04 MEASUREMENT AND PAYMENTS: 

 

A. Measurements and payments shall be in accordance with Section 01250 of these 

specifications. 

 

B. Before ordering any fabricated material or doing any work, verify all measurements at the 

project site. No additional compensation will be allowed because of difference between actual 

dimensions and the measurements indicated on the drawings. Report any difference 

immediately to the DNR for instructions before proceeding with the work. 

 

1.06 COORDINATION: 

 

A. Project Coordination: 

 

1. Take out and pay for any building permit which may be required, secure and pay for all 

permits, certificates and licenses required to prosecute the work, and arrange and pay 

for all inspections required by local authorities. 
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2. Visit the site, compare the Drawings and Specifications with any work in place, and 

verify all conditions, including other work, if any, being performed. Failure to visit the 

site will in no way relieve the Contractor from necessity of furnishing any materials or 

performing any work that may be required in accordance with Drawings and 

Specifications. 

 

B. Job Site Administration: Take complete charge of work under this contract. Coordinate the 

work of all trades and all phases of general, structural, plumbing, mechanical, and electrical 

work. 

 

1.07 FIELD ENGINEERING: 

 

A. Provide such field engineering services as are required for a proper completion of the work. 

 

1. Immediately upon entering project site for the purpose of beginning work: 

 

a. Establish actual project location, set back and side yards, if any, with the DNR 

Construction Inspector. 

 

b. Establish and maintain all lines and levels. 

 

B. Additional requirements for field engineering may also be described in other sections of these 

specifications. 

 

C. Verify all figures shown on Drawings before laying out work and report all discrepancies to 

the DNR Construction Inspector. Contractor will be held responsible for any error resulting 

from failure to do so. 

 

1.09 ABBREVIATIONS AND SYMBOLS: 

 

A. Reference to a technical society, institution, association, or government authority is made in 

the Specifications in accordance with the following abbreviations: 

 

  AAMA Architectural Aluminum Manufacturers Association 

  AASHO American Association of State Highway Officials 

  ACI  American Concrete Institute 

  AIA  American Institute of Project Engineers 

  AIEE  American Institute of Electrical Engineers 

  AISC  American Institute of Steel Construction 

  AISI  American Iron and Steel Institute 

  ALS  American Lumber Standards 

  APA  American Plywood Association 

  ATI  Asphalt Tile Institute 

  ASHRAE American Society of Heating, Refrigerating and      

    Air Conditioning Engineers 

  ASME  American Society of Mechanical Engineers 

  ASTM  American Society for Testing and Materials 

  AWI  Project Architectural Wood Work Institute 

  AWPA American Wood Preservers' Association 

  AWS  American Welding Society 
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  CS  Commercial Standard, U.S. Department of  Commerce 

  FGJA  Flat Glass Jobbers Association 

  FS  Federal Specification 

  GA  Gypsum Association 

  IES  Illuminating Engineering Society 

  MIA  Marble Institute of America 

  MLMA Metal Lath Manufacturers Association 

  MS  Military Specification 

  MSTD  Military Standard 

  NAAMM National Association of Metal Manufacturers, The 

  NHLA  National Hardwood Lumber Association 

  NBFU  National Board of Fire Underwriters 

  NBS  National Bureau of Standards 

  NEC  National Electric Code of NBFU 

  NFPA  National Fire Protection Association 

  NLMA National Lumber Manufacturers Association 

  NTMA National Terrazzo and Mosaic Association, Inc., 

NWMA National Woodwork Manufacturers Association 

  SDI  Steel Deck Institute 

  SSPC  Steel Structures Painting Council 

  SCPI  Structural Clay Products Institute 

  SPR  Simplified Practice Recommendations, U.S. Department of Commerce 

  TCA  Tile Council of America 

  UL  Underwriters' Laboratories, Inc. 

  USA  United States of America Standards Association 

 

1.13 PROJECT MEETINGS: 

 

A. Preconstruction Conference: Soon after award of contract and prior to the start of construction, 

attend a preconstruction conference with the representative of the Owner to define the 

requirements for contract administration and construction operation. 

 

1. Contact the DNR Construction Inspector who will determine the time, date and place of 

the conference. 

 

B. Progress Meetings: The Contractor or the Contractor's  representative shall be available at the 

job site to meet with the DNR Construction Inspector, as frequently and as arranged during the 

preconstruction conference, to discuss work progress. 

 

1. Give verbal report of progress, discuss work schedule, and present all conflicts, 

discrepancies and other difficulties for resolution. 

 

1.16 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS: 

 

A. Definitions: Specific administrative and procedural minimum actions are specified in this 

section, as extension of provisions in other contract documents. These requirements have been 

included for special purposes as indicated. Nothing in this section is intended to limit types 

and amounts of temporary work required, and no omission from this section will be recognized 

as an indication by Project Engineer that such temporary activity is not required for successful 

completion of the work and compliance with contract documents. 



  GENERAL REQUIREMENTS 

  01000-4 

 

 

B. General: Establish and initiate use of each temporary facility at time first reasonably required 

for proper performance of the work. Terminate use and remove facilities at earliest reasonable 

time, when no longer needed or when permanent facilities have replaced the need. 

 

C. Temporary Utilities: The types of services required may include, but not by way of limitation, 

water, sewerage, surface drainage, electrical power and telephones. Where possible and 

reasonable, connect to existing franchised utilities for required services; comply with service 

companies recommendations on materials and methods, or engage service companies to install 

services. Locate and relocate services (as necessary) to minimize interference with 

construction operations. 

 

1. Sanitary Facilities: 

 

a. Temporary Toilets: When such or permanent facilities do not exist, provide and 

maintain toilets for use by workers. Keep toilets in sanitary condition.  

 

b. Temporary toilet facilities shall meet OSHA requirements. 

 

D. Security: 

 

1. Protection of Work and Property: 

 

a. Place and maintain such barricades as may be necessary to prevent public 

access to the project site at no cost to the Owner. 

 

E. Options and Substitutions: 

 

1. Bid shall include all equipment, materials, and services as specified, noted on the 

Drawings or required for a complete and proper installation. 

 

1.19 CONTRACT CLOSEOUT: 

 

A. Final Cleaning: 

 

1. Remove waste material and rubbish caused by the Work and leave all work clean and 

free of debris of any kind. 

 

2. Keep the site and access road reasonably clean and free of rubbish or waste material in 

order that the work may progress efficiently. Remove such rubbish or waste material 

entirely from the premises at each time of such cleaning. 

 

3. When the Work is completed and ready to turn over to the Owner, leave such work 

clean. This applies to all areas affected by contract work. 

 

4. On completion of the Work, thoroughly police and clean-up the premises surrounding 

the building. 

 

B. Final Inspection: 
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1. Request a final inspection in writing, at least ten days prior to the anticipated date of 

completion, from the DNR Construction Inspector. 

 

 

 

2. Work will not be considered ready for final inspection until all the work has been 

completed and the Contractor has certified that all items are properly operating and in 

strict compliance with the Contract Documents. 

 

3. The Contractor or project supervisor shall be at the job site during the final inspection. 

 

4. After the inspection, the DNR Construction Inspector will present the Contractor a list 

of items not meeting contract requirements which must be made acceptable before final 

payment is made. 

 

 

END OF SECTION 01000 
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SECTION 01050 

FIELD ENGINEERING 

 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS: 

 

A. Drawings and General Provisions of the contract, including the General Covenants and 

Provisions, Supplementary Covenants and Provisions and General Requirements. 

 

1.02 DESCRIPTION OF WORK: 

 

A. Provide such field engineering services as are required for proper completion of the work 

including, but not necessarily limited to: 

 

1. Establishing and maintaining lines and levels; 

 

2. Structural design of shores, forms, and similar items provided as part of the 

Contractor's means and methods of construction; 

 

3. Establishing finish grade stakes (including blue tops) as necessary; 

 

B. Additional requirements for field engineering may also be described in other sections of 

these specifications. 

 

1.03 REFERENCES: 

 

A. Refer to Section 1105.07 "Construction Stakes and Bench Marks" of the General 

Covenants and Provisions for assignment of responsibilities for the Owner and Contractor. 

 

1.04 SUBMITTALS: 

 

A. Comply with pertinent provisions of Section 01300, if applicable. 

 

1.05 PROCEDURES: 

 

A. In addition to procedure directed by the Contractor for proper performance of the 

Contractor's responsibilities: 

 

1. Locate and protect control points before starting work on the site. 

 

2. Preserve permanent reference points during progress of the work. 

 

3. Do not change or relocate reference points or items of the work without specific 

approval from the DNR Construction Inspector. 

 

4. Promptly advise the DNR Construction Inspector of a lost, destroyed, or reference 

point-requiring relocation due to other changes in the work. 
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a. When directed by the DNR Construction Inspector, replace referenced 

stakes at no additional cost to the Owner. 

 

B. Meet with DNR Construction Inspector to establish actual building location, set backs, and 

side yards, if required. 

 

 

 

 

END OF SECTION 01050 
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SECTION 01250 

MEASUREMENT AND BASIS OF PAYMENT 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS: 

 

 

A.  Drawings and General Provisions of the contract, including the General Covenants and 

Provisions, Supplementary Covenants and Provisions and General Requirements. 

 

1.02 LUMP SUM / UNIT PRICE BID: 

 

A.  Bid each item on a Unit Price basis or Lump Sum basis as required, including furnishing 

all labor, equipment and materials necessary to complete all the work indicated in the 

Contract Documents. 

 

1.03 QUANTITIES: 

 

A.  Various estimated quantities are furnished within the Contract Documents to assist the 

Contractor in reviewing the Project prior to bidding. The estimated quantities are not 

intended to be used by the Contractor as sole basis for determining the scope and volume 

of the work. The Contractor is responsible for verifying all quantities necessary to submit 

bids for the construction of a proper and complete project. 

 

1.04 MEASUREMENT: 

 

A.  The contractor is responsible for constructing the project to the final lines and grades 

shown. Owner will measure construction units only to ensure that at least minimum 

quantities have been properly installed.  

 

1.05 SCOPE: 

 

A.  Each item in the Bidder's Proposal Schedule of Prices will be paid at the unit or lump 

sum price. The price for each item shall be considered full compensation for furnishing 

superintendence, overhead, bonds, insurance, mobilization, testing and profit necessary 

to complete the construction of the item of the project listed in the Bidder's Proposal.  

 

B.  It is not the intent of the Bidder's Proposal to itemize each and every item and system 

required. Items required for project completion and not specifically mentioned in 

Bidder's Proposal shall be included with items which they would be considered 

subsidiary. 

 

1.06 ESTIMATED QUANTITIES: 

 

A.  The items and quantities described above, as well as others listed throughout the 

Contract Documents, are provided for the bidder's review and consideration. The 

quantities listed herein are not guaranteed by the owner or the Project Engineer to be 

totally accurate nor to include all items of work. They are provided for the bidder's 
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convenience to assist in the preparation of the bid. The bidder is responsible for 

preparing his own quantity takeoff and bid preparation. 

 

 

 

 

END OF SECTION 01250 
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SECTION 01300 

SUBMITTALS 

 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS: 

 

A. Drawings and General Provisions of the contract, including the General Covenants and 

Provisions, Supplementary Covenants and Provisions and General Requirements. 

 

1.02 SUMMARY: 

 

A. Provide submittals required in this Section, refer to technical specification for submittal 

requirements for each section of the work to be performed. 

 

1.03 PROGRESS SCHEDULE: 

 

A. Submit a project schedule to the Project Engineer for approval within 30 days after award of 

contract, but not later than the contract start date. The type of schedule required is at 

Contractor's option. 

 

B. Prepare an approved, reproducible form and include the following: 

 

1. Breakdown of work activities in categories so approved and segmented as necessary to 

allow close monitoring of progress of the work during construction. 

 

2. Order of the work necessary to meet time for completion. 

 

3. Breakdown of the work schedule of all subcontractors scheduled in cooperation with 

Contractor's work. 

 

4. Anticipated monthly value for work completed. 

 

5. Space for the additional display of actual performance on the schedule. 

 

C. After necessary revisions have been made and approved, present one print of schedule to each 

subcontractor and three copies to the Owner. 

 

D. Upon request, update the schedule to reflect changes required by actual conditions and 

indicate actual work completed. Provide same number of copies as required for original 

submission. 

 

E. Payment will be withheld until progress schedule in acceptable form has been received by 

Project Engineer. 

 

1.04 PRICE BREAKDOWN: 
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A. Within 30 days after award of contract, but not later than the contract start date, submit to the 

Project Engineer for approval a price breakdown of major lump sum bid items into smaller 

components for the purpose of determining monthly progress payments. 

 

B. Include profit and overhead prices in each item. 

 

C. Payment will be withheld until receipt of price breakdown. 

 

D. Provide breakdown as follows: 

 

E. Items listed above include, but are not limited to, the following: 

 

1.05 SHOP DRAWINGS AND MANUFACTURER'S LITERATURE: 

 

A. Prior to installation of any item specified as requiring submittal, submit two (2) copies for 

Owner's use plus the number required for return to the Contractor, of manufacturer's literature 

containing detailed specifications and performance data, or shop drawings fully describing the 

items showing fabrication, layout, setting or erection details, including erection plan and 

details as required. 

 

B. Number all submittals consecutively . Resubmittals shall bear the original submittal number 

plus a letter suffix: Example - #30A is the first resubmittal of item #30; #30B is the second 

resubmittal, etc. 

 

C. Shop drawings used at site must be approved by the Project Engineer. 

 

D. Do not construe the approval of shop drawings to be a complete check. This approval will 

indicate only that the general method of construction and detailing is satisfactory. Approval of 

such drawings will not relieve the Contractor of the responsibility to comply with all terms and 

conditions of the plans and specifications. The Contractor shall be responsible for the 

dimensions and design of adequate connections, details and satisfactory construction of all 

work. 

 

1.06 SAMPLES: 

 

A. Submit in Duplicate: 

 

B. Provide samples of sufficient size to permit an accurate appraisal of color, texture, finish, 

workmanship, and other appropriate characteristics. 

 

C. Submit samples with shop drawings when both are required. 

 

D. Field Samples and Mock-Ups: 

 

1. Erect mock-ups at location acceptable to the DNR Construction Inspector, at project 

site. 

 

2. Construct each sample or mock-up complete to the dimension indicated, including 

work of all crafts required in finish work. 

1.07 QUALITY ASSURANCE: 
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A. Coordination of Submittals: 

 

1. Prior to submitting required material, carefully review and coordinate all aspects of 

each item being submitted. 

 

2. Verify that each item and its submittal conform in all respects with the specified 

requirements. 

 

3. Prior to sending submittals to Project Engineer, the stamp and sign each submittal, 

certifying that they conform in all respects with the specified requirements. 

 

B. Substitutions: 

 

1. The contract is based on the standards of quality established in the Contract 

Documents. Substitutions will be considered only when listed with the Project 

Engineer prior to the bid date, and when substantiated by Contractor's submittal of 

required data within 35 calendar days after award of contract. 

 

2. The following products do not require further approval except for interface within the 

work: 

 

a. Products specified by reference to standard specifications such as ASTM or 

similar standards. 

 

b. Products specified by manufacturer's name and catalog model number for which 

another product is not substituted. 

 

3. Do not substitute materials, equipment or methods unless such substitutions have been 

specifically approved in writing. 

 

C. Or Equal: 

 

1. Where the phrase "or equal," or "or equal as approved by the Project Engineer," occurs 

in the Contract Documents, do not assume that the materials, equipment or methods 

will be approved as equal unless the item has been specifically approved for this work 

by the Project Engineer. 

 

2. The Project Engineer's decision shall be final. 

 

1.08 RESUBMISSION REQUIREMENTS: 

 

A. Shop Drawings: 

 

1. Revise initial Drawings as directed and resubmit in accordance with submittal 

procedures. 

 

2. Indicate on Drawings all changes which have been made in addition to those requested 

by the Project Engineer. 
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B. Product Data and Samples: Resubmit new data and samples as specified for initial submittal. 

 

C. Make all resubmittals within 7 calendar days after date of Project Engineer's previous review. 

 

1.09 DISTRIBUTION OF SUBMITTALS AFTER REVIEW: 

 

A. Project Engineer will distribute copies of shop drawings and product data, after review, to: 

 

1. DNR Construction Inspector (1 copy) 

2. Project Engineer's File (1 copy) 

3. General Contractor (remaining copies) 

 

B. Project Engineer will distribute samples in accordance with requirements. 

 

1.10 CONTRACTOR RESPONSIBILITIES: 

 

A. Review shop drawings, product data, and samples prior to submission to the next level of 

control. 

 

B. Verify: 

 

1. Field dimensions. 

2. Field construction criteria. 

3. Catalog numbers and similar data. 

 

C. Coordinate each submittal with requirements of: 

 

1. The work. 

2. The contract documents. 

3. The work of other contractors. 

 

D. Contractor's responsibility for errors and omissions in submittals is not relieved by Project 

Engineer's review of submittals. 

 

E. Notify Project Engineer, in writing, of proposed deviations in submittals from contract 

requirements, prior to or at the time of submission. 

 

F. Contractor's responsibility for deviations in submittals from contract document requirements is 

not relieved by Project Engineer's review of submittals. 

 

G. Do not begin any work which requires submittals without having Project Engineer's stamp and 

initials or signature indicating approval. 
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1.11 REQUIRED SUBMITTALS: 

 

A. All items listed in the project manual shall be submitted as well as all items in the construction 

drawings specifically mandating submittal or samples. 

 

 

1.12 RECORD DRAWINGS: 

 

A. Provide and maintain at the project site, one complete set of prints of the project drawings. 

The drawings shall be kept in good, clean and readable condition. 

 

B. The project site drawings shall have neatly inscribed all changes in work including relocation 

of lines, valves and fixtures, change in type of materials, etc. Changes shall be noted with red 

pencil or red ink. 

 

C. Submit these corrected prints at time of final acceptance and prior to final payment. Note all 

data and changes on these record drawings in sufficient detail and clarity and provide 

information necessary for preparation of "as-built" drawings. 

 

D. Final payment will be withheld until a set of corrected prints of the record drawings has been 

received by the Project Engineer/DNR Construction Inspector. 

 

1.13 GUARANTEES, WARRANTIES AND CERTIFICATES: 

 

A. Submit all guarantees, warranties and certificates prior to final payment. 

 

B. Refer to Section 01700 of these specifications. 

 

1.14 OPERATING AND MAINTENANCE INSTRUCTIONS: 

 

A. Submit all operating and maintenance instructions to the DNR Construction Inspector prior to 

final payment. 

 

B. Refer to Section 01700 of these specifications. 

 

1.15 CHANGE ORDER PRICE QUOTES: 

 

A. In the event of the need for change order, the DNR Construction Inspector will request a price 

quote from the Contractor for proposed changes to the contract. 

 

B. For evaluation purposes, the Contractor's quote shall be broken down to show the costs of 

labor and materials for each proposed category of work included with the change, along with 

the total cost for Contractor's overhead, profit and bond for the proposed change. 

 

C. All contract time extensions required as a result of a proposed change must be justified and 

supported in detail at the time of the proposal. 

 

1.16 TEST REPORTS: 
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A. Refer to Section 01400 of these specifications. 

 

1.17 DELIVERY TICKETS: 

 

A. Submit to the DNR Construction Inspector one legible copy of each delivery ticket for all 

material delivered to the construction site. 

 

B. The delivery ticket shall show brand name, catalog number and number of items received. 

 

END OF SECTION 01300 
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SECTION 01400 

QUALITY CONTROL 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS: 

 

A. Drawings and General Provisions of the contract, including the General Covenants and Provisions, 

Supplementary Covenants and Provisions and General Requirements. 

 

1.02 SCOPE: 

 

A. Supplementary tests and reports required in this section with any tests, reports, and other 

information that may be required additionally in any section of the specifications. 

 

B. Inspection, sampling, and testing is required, but not limited to, the following: 

 

1.   Section 03300 – Cast In Place Concrete 

 

C. Sampling and testing frequencies and requirements are to comply with IDOT IM-204. 

 

1.03 TESTS BY INDEPENDENT TESTING LABORATORY: 

 

A. Testing Laboratory: 

 

1. Contractor to select and pay for an independent testing laboratory, acceptable to the Project 

Engineer, to perform specified services required by the contract. 

 

2. Employment of testing laboratory will in no way relieve Contractor's obligations to perform 

work in accord with the contract. 

 

3. Include in lump sum bid the cost for all testing services required. No separate payments will 

be made for testing. Include all associated costs in the various appropriate bid items. Project 

Engineer/DNR Construction Inspector will direct all tests. The Contractor shall pay the 

testing firm. 

 

B. Contractor Shall: 

 

1. Make available at no cost, all material to be tested. 

 

2. Provide labor necessary to supply samples and assist in making tests. 

 

3. Advise laboratory of the identity of material sources and instruct suppliers to allow 

inspections by laboratory. 

 

C. Testing laboratory shall: 

 

1. Submit written report promptly, covering each inspection and test to the Project Engineer, 

including: 

 

a. Date issued. 
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b. Project title and number. 

c. Testing laboratory name and address. 

d. Name and signature of laboratory technician. 

e. Date of inspection and sampling. 

f. Record of temperature and weather. 

g. Date of test. 

h. Identification of product and specification section. 

i. Location of project. 

j. Type of inspection or test. 

k. Observations regarding compliance with Contract Documents. 

 

2. Promptly notify Project Engineer of irregularities or deficiencies of work which are observed 

during performance of testing services. 

 

3. Perform additional services required by the Project Engineer/DNR Construction Inspector. 

 

D. Laboratory is not authorized to: 

 

1. Release, revoke, alter or enlarge on, contract requirements. 

 

2. Approve or accept any portion of work. 

 

3. Perform any duties of the Contractor. 

 

E. Conduct tests in accordance with the requirements of the designated specifications or, where not 

specified, the latest appropriate standard of the American Society for Testing and Material. 

 

1.04 LABORATORY SERVICES AND TESTS REQUIRED: 

 

A. Concrete: 

 

1. Secure samples of aggregates Contractor proposes to use and test for compliance with 

specifications. 

 

2. Certify compliance with specification of cement proposed for use by the Contractor. 

 

3. Review concrete design mix proportions for the required concrete strengths using materials 

Contractor proposes to use on the project. Incorporate specified admixtures and not less than 

amount of cement specified. Perform appropriate laboratory tests, including compression 

tests of cylinders and slump test to substantiate mix designs. Submit one copy of report to the 

Project Engineer, one copy to the DNR Construction Inspector, and one copy to the 

Contractor, clearly indicating the results of the mix design review. 

 

4. When requested by the DNR Construction Inspector, inspect and test material during 

concrete work to substantiate compliance with specifications and mix requirements. 

 

5. Slump Test: The DNR Construction Inspector will require slump tests to be performed as he 

desires in accordance with the provisions of these specifications. 

 

6. Test Cylinders: 
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a. Each test shall consist of a set of three cylinders provided by the Contractor. Sampling and 

testing frequencies and requirements are to comply with IDOT IM-204. 

 

b. Provide a minimum of one set of test cylinders each day concrete is placed. 

 

d. The Contractor shall make and cure test cylinders in conformity with ASTM C-31. 

 

e. Note on record drawings placement locations represented by test cylinders. 

 

7. Perform compression tests in accordance with applicable sections of IDOT specifications. 

 

8. Identify all test cylinders with symbols to indicate location on the job where concrete tests 

were made.  Note on record drawings. 

 

C. Aggregate gradation and compaction as per applicable specifications. 

 

1.05 CONTRACTOR'S RESPONSIBILITIES: 

 

A. Furnish product mix design to meet or exceed Contract Documents. 

 

B. Cooperate with laboratory personnel and provide access to work, as well as to manufacturer's 

operations. 

 

1. Monitor each inspection, sampling and test. 

 

C. Provide to laboratory, preliminary representative samples of material to be tested, in specified 

quantities. 

 

D. Furnish copies of mill test reports. 

 

E. Furnish verification of compliance with contract requirements for material and equipment. 

 

F. Furnish casual labor and facilities: 

 

1. To provide access to work to be tested. 

 

2. To obtain and handle samples at site. 

 

3. To facilitate inspections and tests. 

 

4. For laboratory's exclusive use for storage and curing of test samples. 

 

G. Notify laboratory sufficiently in advance of operations to allow for assignment of personnel and 

scheduling of tests. Notify DNR Construction Inspector when work is ready for testing. Schedule 

testing after approval of the DNR Construction Inspector. The Department of Natural Resources will 

not pay for any testing scheduled without the DNR Construction Inspector's specific authorization. 

 

H. Correct work which is defective or which fails to conform to the Contract Documents in accordance 

with the general condition. Do not delay the project schedule or the work of other contractors with 

corrective work. 
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I. Pay all costs of re-testing when test results indicate non-compliance with contract requirements. 

 

J. Patch all surfaces and areas disturbed by testing operations. 

 

 

 

END OF SECTION 01400 
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SECTION 01500 

TEMPORARY FACILITIES AND CONTROLS 

 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS: 

 

A. Drawings and General Provisions of the contract, including the General Covenants and 

Provisions, Supplementary Covenants and Provisions and General Requirements. 

 

1.02 WEATHER PROTECTION: 

 

A. General: 

 

1. Provide necessary protection against weather to maintain all materials, apparatus, 

fixtures, and work free from damage whether in shipment, in storage, or in place. 

 

2. Do not perform wet work when temperature is below 40 degrees Fahrenheit or is 

forecast to be below 40 degrees Fahrenheit within the ensuing 48 hours, except 

when work is properly protected and sufficient heat is provided. 

 

B. Heat Provision: 

 

1. When heat is required for proper weather protection, provide temporary enclosures 

of work and acceptable means to provide sufficient heat to maintain a temperature 

of not less than 50 degrees Fahrenheit. Provide higher temperatures when required 

by these specifications. 

 

2. Use only heating apparatus and fuels of approved safe types. Keep equipment and 

surroundings in a clean, safe condition. Use flame resistant tarpaulins and other 

materials for temporary enclosure of space. Use vented heaters only. 

 

1.03 TEMPORARY UTILITIES: 

 

A. Electricity, Lighting and Heating: 

 

1. Provide such temporary service as may be required for construction purposes with 

required distributing facilities and meter. 

 

2. Pay the cost of all electrical energy used on this part of the project until completion 

of the contract. If partial occupancy by the Owner occurs prior to completion, the 

Owner will pay proportional share of electrical energy used. 

 

3. Provide light bulbs required for all temporary construction lighting and replace 

when necessary. 

 

4. Use no temporary service material in permanent system without written approval of 

the Owner. When temporary electrical lines are no longer required, remove them 
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and restore any parts of buildings or grounds damaged by such removal to original 

condition. 

 

5. Provide and maintain temporary lighting at barricades as required for safety. 

 

6. Provide any heating required by these specifications. 

 

B. Telephone: 

 

1. Provide and pay all charges for telephone service. 

 

C. Water: 

 

1. Provide, protect, and maintain an adequate water supply for use on the project for 

construction purposes, either by means of the permanent water supply line or by 

installing a temporary waterline as may be required. 

 

2. Install, valve, maintain, and protect such water supply lines as may be required. 

 

3. Remove temporary lines when they are no longer required. Restore to original 

condition any part of grounds or buildings damaged by removal. 

 

4. Pay the cost of all water used on this portion of the project until final completion of 

the contract. 

 

D. Toilets: 

 

1. Provide and maintain suitable, weather tight, painted sanitary toilet facilities for all 

workers during construction period. When toilet facilities are no longer required, 

promptly remove from site. Disinfect, clean or treat the area as required. 

 

2. Provide and maintain facilities in accordance with requirements of applicable local 

and state health authorities and OSHA. 

 

3. Keep all toilet facilities clean and supplied with toilet paper at all time. 

 

1.04 OPERATION AND STORAGE AREAS: 

 

A. All operations of the Contractor (including storage of materials) upon premises shall be 

confined to areas authorized or approved by the DNR. 

 

B. Premises adjacent to the construction will be made available for use by the Contractor 

without costs whenever such use will not interfere with other uses or purposes. 

 

C. Do not enter on or occupy with personnel, tools, equipment, or material any ground 

outside the DNR's property without the written consent of the owner of such ground. 

 

D. Other contractors and employees or agents of the DNR may for all necessary purposes 

enter upon the work and premises used by the Contractor, and the Contractor shall conduct 
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his work so as not to impede unnecessarily any work being done by others on or adjacent 

to the site. 

 

E. Provide and maintain weather tight storage sheds for own use. 

 

F. Provide storage sheds with substantial floors raised a minimum of six (6) inches above the 

ground. 

 

G. Locate all storage sheds as approved by the DNR Construction Inspector. 

 

H. Completely remove from site after completion of work. 

 

1.05 PROTECTION AND RESTORATION: 

 

A. General: Protect all structures, including walks, pipelines, trees, shrubbery, and lawns 

during the progress of the work; remove from the site all debris and unused materials; and, 

upon completion of the work, restore the site as nearly as possible to its original condition, 

including the replacement, at the Contractor's sole expense, of any facility or landscaping 

which has been damaged. 

 

1.06 ACCESS ROADS: 

 

A. Temporary Roads and Storage Areas: 

 

1. Construct and maintain all temporary access roads and storage areas required. 

Locate and construct all roads, ramps, mats, storage areas, and similar items in a 

manner approved by the Owner and provide overall management of available site 

areas. 

 

B. Laws and Regulations: 

 

1. Observe all laws and regulations of the local, county, and state authorities in the 

use of all public roads and highways for the transportation of materials and 

equipment in connection with work on the project. Observe all overhead 

construction, bridges, cables, and the like. Repair damage to roads, highways, 

overhead construction and similar off-site items, resulting from operations in 

connection with this project. 

 

1.07 WATER CONTROL: 

 

A. Carry on construction work in a manner that will direct surface water away from the 

structures and away from adjoining property. 

 

B. Provide own means of pumping, well pointing or otherwise maintaining excavations free 

from ground water encountered. Provide means of properly conveying such water off the 

construction site. 

 

1.08 PARKING: 
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A. Make necessary provisions for parking of all employees on the project within the site 

limits. Include necessary access roads and maintenance of all roads and parking areas 

during construction period. 

 

B. Park vehicles to avoid interference with normal construction activities and to avoid 

interference with Owner's operation. 

 

1.10 SAFETY: 

 

A. Provide at least one non-freezing-type fire extinguisher in each workshop and shed used 

for storage of materials on the premises. Place in readily accessible location. 

 

B. Provide and maintain a basic first aid kit. 

 

1. Provide first aid supply commensurate with size of project with items necessary for 

first aid treatment of all injuries. 

 

2. Advise workers of the location of first aid supplies. 

 

3. Post telephone numbers of nearest hospital or ambulance service and fire station in 

conspicuous location. Advise all workers of location of telephone numbers. 

 

 

 

END OF SECTION 01500 
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SECTION 01560 

TEMPORARY POLLUTION CONTROLS 

 

 

 

PART 1 - GENERAL 

 

1.01 SUMMARY: 

 

A. Section Includes: The work consists of furnishing all labor, material and equipment for the 

control and prevention of environmental pollution and damage as the result of construction 

operations under this Contract and for those measures set described herein, as indicated on the 

Drawings, specified herein, and as required for the construction of all work of this contract.  

 

1. Scope: The control of environmental pollution and damage requires consideration of 

air, water, and land, and includes management of visual aesthetics, noise, solid waste, 

radiant energy and radioactive materials, as well as other pollutants. 

 

2. Protect the environmental resources within the project boundaries and those affected 

outside the limits of permanent work during the entire period of this contract.  

 

a. Confine activities to areas defined by the Drawings and Specifications.  

 

B. Related Sections: Drawings and General Provisions of the Contracts, including the 

General Covenants and Provisions, Supplementary Covenant and Provisions and 

General Requirements. 

 

1.02 REFERENCES: 

 

A. Provide protection of Air Resources in accordance with the following state and local codes and 

rules: Iowa Department of Environmental Quality Act, Oh. 455B of the 1977 Code of Iowa; 

Iowa Department Rules, 1973 I.D.R. 267 et seq. 

 

1.03 DEFINITIONS: 

 

A. Environmental pollution and damage: For the purpose of this specification, environmental 

pollution and damage is defined as the presence of chemical, physical, or biological elements 

or agents which adversely affect human health or welfare; unfavorably alter ecological 

balances of importance to human life; affect other species of importance to man; or degrade 

the utility of the environment for aesthetic, cultural and/or historical purposes.  

 

1.04 QUALITY ASSURANCE: 

 

A. Quality Control: Establish and maintain quality control for environmental protection of all 

items set forth herein.  

 

1. Record on daily reports any problems in complying with laws, regulations and 

ordinances and corrective action taken.  

 

2. Assure compliance of subcontractors with this section. 



TEMPORARY POLLUTION CONTROLS 

01560-2 

2/6/2012 

 

B. Regulatory Requirements:  

 

1. Notification: The Project Engineer/DNR Construction Inspector will notify the 

Contractor in writing of any observed noncompliance with the aforementioned Federal, 

state or local laws, or regulations, permits and other elements of the Contractor's 

environmental protection plan.  

 

2. After receipt of such notice, inform the Project Engineer/DNR Construction Inspector 

of proposed corrective action and take such action as may be approved.  

 

3. If the Contractor fails to comply promptly, the Project Engineer/DNR Construction 

Inspector may issue an order stopping all or part of the work until satisfactory 

corrective action has been taken.  

 

a. No time extensions shall be granted such suspension. 

 

C. National Pollutant Discharge Elimination System (NPDES): Contractor to provide a Notice of 

Intent (Form 1415) for application of a General Permit for Storm Water Discharge, file all 

necessary Forms and Drawings with the applicable Bureau of the DNR, and pay necessary 

application fees.(Required for sites of one acre or more) 

 

1. For Storm Water General Permit Assistance: Contact (515)281-7017 or (515)281-8693 

for information. 

 

D. Pollution Control Training: Train personnel in all phases of environmental protection.  

 

1. Include methods of detecting and avoiding pollution, familiarization with pollution 

standards, both statutory and contractual, and installation and care of facilities to insure 

adequate and continuous environmental pollution control. 

 

1.05 PROJECT/SITE CONDITIONS: 

 

A. Environmental Requirements: 

 

1. Protection of Land Resources: Prior to beginning construction, the Contractor shall 

identify all land resources to be preserved within the Contractor's work area.  

 

1.06 MAINTENANCE OF POLLUTION CONTROL FACILITIES: 

 

A. Maintain all constructed facilities and portable pollution control devices for the duration of the 

contract or for that length of time construction activities create the particular pollutant. 

 

PART 2 - PRODUCTS 

 

2.01 MATERIAL AND EQUIPMENT: 

 

A. Provide and maintain material and equipment necessary to perform the specified work. 

 

PART 3 - EXECUTION 
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3.01 EXAMINATION: 

 

A. Verification of Conditions: Prior to beginning construction, the Contractor shall identify all 

land resources to be preserved within the Contractor's work area. 

 

B. Limits of Work Area:  

 

1. Mark the areas that are not required to accomplish work to be performed under this 

contract.  

 

2. Mark or fence isolated areas within the general work area which are to be saved and 

protected. 

 

3.02 PROTECTION OF LAND RESOURCES: 

 

A. Do not remove, cut, deface, injure, or destroy land resources including trees, shrubs, vines, 

grasses, top soil, and land forms without special permission from the Contracting Authority.  

 

B. Do not fasten nor attach ropes, cables, or guys to any trees for anchorage unless specifically 

authorized.  

 

C. Where such special emergency use is permitted, provide effective protection for land and 

vegetation resources at all times as defined in the following subparagraphs. 

 

3.03 PROTECTION OF MONUMENTS AND MARKERS: 

 

A. Protect monuments and markers before and during construction operations.  

 

B. Where construction operations are to be conducted during darkness, the markers shall be 

visible.  

 

C. The Contractor shall convey to his personnel the purpose of marking and/or protection of all 

necessary object. 

 

3.04 PROTECTION OF LANDSCAPE: 

 

A. Clearly identify trees, shrubs, vines, grasses land forms and other landscape features to be 

preserved by marking, fencing, or wrapping with boards, or any other approved techniques. 

 

3.05 LOCATION OF FIELD OFFICES, STORAGE AND OTHER CONTRACTOR  FACILITIES:  

 

A. Place field offices, staging areas, stockpile storage, and temporary buildings in areas approved 

by the Project Engineer/DNR Construction Inspector.  

 

B. Do not temporarily move or relocate Contractor facilities unless approved by the 

Engineer/DNR Construction Inspector. 

 

3.06 DISPOSAL OF SOLID WASTES:  
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A. Place solid wastes in containers to be emptied on a regular schedule.  

 

1. Conduct handling and disposal to prevent contamination.  

 

2. Transport all solid waste off state property and dispose of in compliance with Federal, 

state, and local requirements for solid waste disposal. 

 

3.07 DISPOSAL OF CHEMICAL WASTE:  

 

A. Store chemical waste in corrosion resistant containers, remove from the work area and dispose 

of in accordance with Federal, state and local regulations. 

 

3.08 DISPOSAL OF DISCARDED MATERIALS:  

 

A. Handle discarded materials other than those which can be included in the solid waste category 

as directed by the Contracting Authority. 

 

3.09 PRESERVATION AND RECOVERY OF HISTORICAL, ARCHEOLOGICAL AND 

CULTURAL RESOURCES:  

 

A. Existing historical, archeological and cultural resources within the Contractor's work area will 

be so designated by the Department and precautions taken to preserve all such resources as 

they existed at the time they were pointed out to the Contractor.  

 

B. Install protection and assume responsibility for the preservation of these resources as 

designated on the Drawings, or if not designated as necessary for their preservation.  

 

C. Report any unusual items that might have historical or archeological value, found or observed 

during construction activities as soon as practicable to the DNR Construction Inspector. 

 

3.10 PROTECTION OF WATER RESOURCES:  

 

A. Keep construction activities under surveillance, management and control to avoid pollution of 

surface and ground waters.  

 

B. Implement applicable management techniques to control water pollution in accordance with 

the listed construction activities which are included in this contract. 

 

C. Installation, maintenance and removal of water pollution control methods and materials to be 

incidental to other items of work on the project, unless a specific Bid Item for Erosion Control 

exists. 

 

D. Comply with detailed Project Plans for temporary erosion control procedures to be performed 

on this project. 

 

3.11 PROTECTION OF FISH AND WILDLIFE RESOURCES:  

 

A. Keep construction activities under surveillance, management and control to minimize 

interference with, disturbance to and damage of fish and wildlife.  
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B. List species that require specific attention along with measures for their protection prior to 

beginning of construction operations. 

 

3.12 PROTECTION OF AIR RESOURCES:  

 

A. Keep construction activities under surveillance, management and control to minimize pollution 

of air resources. Perform or operate activities, equipment, processes, and work to accomplish 

the specified construction in strict accordance with the State of Iowa and all Federal emission 

and performance laws and standards.  

 

B. Implement special management techniques as set out below to control air pollution by 

construction activities. 

 

1. Control of Particulates: Control dust particles, aerosols, and gaseous by-products from 

all construction activities at all times, including weekends, holidays and hours when 

work is not in progress.  

 

a. Maintain all work areas within or outside the project boundaries free from 

particulates which would cause the applicable air pollution standards to be 

exceeded or which would cause a hazard or a nuisance.  

 

b. Sprinkling, chemical treatment of an approved type, light bituminous treatment, 

baghouse, scrubbers, electrostatic precipitators or other methods will be 

permitted to control particulates in the work area.  

 

c. Sprinkling, to be efficient, must be repeated at such intervals as to keep the 

disturbed area damp at all times, The Contractor must have sufficient competent 

equipment available to accomplish this task.  

 

d. Perform control of particulates as the work proceeds and when ever a 

particulate nuisance or hazard occurs. 

 

2. Control hydrocarbons and carbon monoxide emissions from equipment in accordance 

with Federal, State and local allowable limits at all times. 

 

3. Control odors at all times for all construction activities. 

 

4. Assume responsibility for monitoring of air quality throughout the entire areas affected 

by the construction activities. 

 

3.13 PROTECTION OF SOUND INTRUSIONS:  

 

A. Keep construction activities under surveillance and control to minimize damage to the 

environment by noise. 

 

3.14 MOSQUITO CONTROL:  

 

A. During dredging and due to large areas of shallow water in the disposal area, mosquito 

breeding must be controlled.  
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B. Deposit dredge material to minimize stagnant water pools.  

 

C. Conduct non-aerial spraying or other methods of application of EPA approved chemicals to 

control mosquito breeding.  

 

3.15 CLEANING: 

 

A. Post Construction Clean Up: Cleanup all areas used for construction. 

 

B. Restoration of Landscape Damage: Restore all landscape features damaged or destroyed 

during construction operations outside the limits of the approved work areas, in accordance 

with the plan submitted for approval by the Contracting Authority. 

 

END OF SECTION 01560 
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SECTION 01600 

MATERIAL AND EQUIPMENT 

 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS: 

 

A. Drawings and General Provisions of the contract, including the General Covenants and 

Provisions, Supplementary Covenants and Provisions and General Requirements. 

 

1.02 MATERIAL: 

 

A. All materials, equipment, and other items incorporated in the work of this project must be 

new, and both materials and workmanship of best grade of their respective kinds. 

 

B. To assure ready availability of materials, parts, or components for repair, replacement or 

future expansion purposes, all materials, equipment, and related components must be 

obtained from sources which maintain a regular, domestic stock. 

 

C. Throughout all sections of these specifications, provide other material not specifically 

described but required to provide Owner with a complete and proper installation of all 

phases of the work of this contract. Select these materials subject to the approval of 

Project Engineer/DNR Construction Inspector. 

 

1.03 ITEMS NOT IN CONTRACT: 

 

A. All items indicated "N.I.C." on drawings or specifications are items not included in this 

contract. 

 

B. Provide necessary provisions in the work of this project to permit proper installation of 

"N.I.C." items. 

 

1.04 TRANSPORTATION AND HANDLING: 

 

A. Provide protection against damage for all materials during delivery to and storage at the 

site. 

 

B. Handling of all materials and equipment shall be such as will prevent damage to such 

material and/or equipment. 

 

C. Replace or repair to the satisfaction of the DNR Construction Inspector, all items damaged 

because of Contractor's failure to properly protect during transportation and handling, 

when on or off the project site, at no additional cost to the Owner. 

 

1.05 STORAGE AND PROTECTION: 

 

A. Protect all materials, work, and equipment against damage at all times. 
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B. Refer to Section 01500 for requirements for storage sheds. Store all materials that might 

be damaged within storage sheds. 

 

 

 

 

END OF SECTION 01600 
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SECTION 01700 

PROJECT CLOSEOUT 

 

 

PART 1 - GENERAL 

 

1.01 RELATED DOCUMENTS: 

 

A. Drawings and General Provisions of the contract, including the General Covenants and 

Provisions, Supplementary Covenants and Provisions and General Requirements. 

 

1.02 CLEANING UP: 

 

A. Keep premises free of accumulation of surplus materials and rubbish from contractor and 

subcontractor operations. 

 

1. Remove all rubbish from premises. 

 

B. Remove rubbish weekly and at other times as required by the DNR Construction Inspector. 

Keep interior of building free at all times of unattended combustible rubbish. 

 

C. Immediately prior to final inspection: 

 

1. Clean all surfaces to condition acceptable for immediate occupancy. 

 

2. Remove all marks, stains, fingerprints, paint droppings, and other foreign matter from 

all finished items. 

 

1.03 GUARANTEES, BONDS AND AFFIDAVITS: 

 

A. Submit all written guarantees, bonds and affidavits required to the Owner prior to final 

payment. 

 

B. Guarantees shall extend the full period of the required guarantee period after: 

 

1. Replacement of work found defective during guarantee period. 

 

2. Repair of inoperative items or adjustments to proper working conditions of items not 

operating properly at time of inspection at final completion. 

 

1.04 RECORD DRAWINGS: 

 

A. Required prior to final payment. Refer to Section 01300 of these specifications. Submit to 

DNR Construction Inspector. 

 

1.05 SHOP DRAWINGS: 

 

A. Refer to Section 01300 of these specifications. 

 

1.06 TESTS: 
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A. Complete all tests required to prove actual operating performance of equipment and systems 

incorporated into the project. Refer to Section 01400 of these specifications. 

 

B. Submit reports of all tests to the Owner prior to final payment.  

 

1.07 MAINTENANCE AND OPERATING: 

 

A. Refer to Section 01730 of these specifications, if applicable. 

 

1.08 DAMAGE TO EXISTING STRUCTURES: 

 

A. Prior to final acceptance by the Owner, repair or otherwise return to original condition any 

parts of the existing facilities which have been damaged during construction. 

 

1.09  FINAL INSPECTION: 

 

A. Request a final inspection in writing, at least ten days prior to the anticipated date of 

completion, from the DNR Construction Inspector. 

 

B. Work will not be considered ready for final inspection until all the work has been completed 

and the Contractor has certified that all items are properly operating and in strict compliance 

with the contract documents. 

 

C. The Contractor or his project supervisor shall be present at the job site during the final 

inspection. 

 

1. The DNR Construction Inspector will present the Contractor, after the final inspection, 

a list of any items not meeting contract requirements. This list will be confirmed in  

writing and all items listed must be made acceptable before final payment will be made. 

 

 

END OF SECTION 01700 
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SECTION 01730 

OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: To aid the instruction of operating and maintenance personnel, and to 

provide a source of information regarding the systems incorporated into the Work, furnish and 

deliver the data described in this section and in pertinent other sections of these specifications. 

1. Additional data requirements may be described in individual sections. 

B. Related Sections: Drawings and General Provisions of the contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General 

Requirements. 

1.02 SUBMITTALS: 

A. Comply with pertinent provisions of Section 01300. 

B. Submit two copies of a preliminary draft of the proposed manual or manuals to the Engineer 

for review and comments. 

C. Unless otherwise directed in other sections, or in writing by the Engineer, submit two copies 

of the final manual to the DNR Construction Inspector. 

1.03  QUALITY ASSURANCE: 

A. In preparing required data, use only personnel thoroughly trained and experienced in operation 

and maintenance of the described items, completely familiar with this section's requirements, 

and sufficiently skilled in technical writing to communicate the essential data. 

PART 2 - PRODUCTS 

2.01 INSTRUCTION MANUALS: 

A. Where instruction manuals are required to be submitted under other sections of these 

specifications, prepare in accordance with the provisions of this section. 

B. Format: 

1. Size: 8-1/2" x 11" 

2. Paper: White bond, at least 20 lb. weight 

3. Text: Neatly written or printed 



OPERATION AND MAINTENANCE DATA 

01730-2 

2/6/2012 

4. Drawings: 11" in height preferable; bind in with text; foldout acceptable; larger 

drawings acceptable but fold to fit within the manual and provide a drawing pocket 

inside rear cover or bind in with text. 

5. Flysheets: Separate each portion of the manual with neatly prepared flysheets briefly 

describing contents of the ensuing portion; flysheets may be in color. 

6. Binding: Use heavy-duty plastic or fiberboard covers with 3-ring binders. All binding is 

subject to the Owner's approval. 

7. Measurements: Provide all measurements in U.S. standard units: feet-and-inches, lbs., 

and cfm.          

C. Provide front and back covers for each manual, using durable Owner's approved material, 

clearly identified on or through the cover with at least the following information: 

OPERATING AND MAINTENANCE INSTRUCTIONS 

(      name and address of work      ) 

(         name of contractor         ) 

(   general subject of this manual   ) 

(   space for approval signature of  ) 

(     the owner and approval date    ) 

D. Contents include at least the following: 

1. Neatly typewritten index near the front of the manual, giving immediate information as 

to location within the manual of all emergency information regarding the installation. 

2. Detailed list of subcontractors, including address, phone number and product or 

equipment installed. 

3. Complete instructions regarding operation and maintenance of all equipment involved, 

including lubrication, disassembly, and reassembly. 

4. Complete nomenclature of all parts of all equipment. 

5. Complete nomenclature and part number of all replaceable parts, name and address of 

nearest vendor, and all other data pertinent to procurement procedures. 

6. Copy of all guarantees and warranties issued. 

7. Manufacturers' bulletins, cuts, and descriptive data, where pertinent, clearly indicating 

the precise items included in this installation and deleting, or otherwise clearly 

indicating, all manufacturers' data with which this installation is not concerned. 

8. Such other data as required in pertinent sections of these specifications. 
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PART 3 - EXECUTION 

3.01 INSTRUCTION MANUALS: 

A. Preliminary: 

1. Prepare a preliminary draft of each proposed manual. 

2. Show general arrangement, nature of contents in each portion, probable number of 

drawings and their size, and proposed method of binding and covering. 

3. Secure the Architect's approval prior to proceeding. 

B. Final: Complete the manuals in strict accordance with the approved preliminary drafts and the 

Architect's review comments. 

C. Revisions: 

1. Following the instruction of operation and maintenance personnel, review all proposed 

revisions of the manual with the DNR Construction Inspector. 

END OF SECTION 01730 
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SECTION 02060 

STRUCTURE DEMOLITION 

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: The work consists of furnishing all labor, material and equipment for the 

demolition of items described herein, as indicated on the drawings and as required for the 

construction of all work of this contract.  

B. Related Sections: Drawings and General Provisions of the Contracts, including the General 

Covenants and Provisions, Supplementary Covenant and Provisions and General Requirements. 

Section 02200  - Earthwork  

Section 02110  - Site Clearing 

1.02 QUALITY ASSURANCE: 

A. Use adequate numbers of skilled workers who are thoroughly trained and experienced in the 

necessary crafts and who are completely familiar with the specified requirements and the methods 

needed for proper performance of the work in this Section. 

PART 2 - PRODUCTS 

2.01 GENERAL: 

A. Material or equipment to be removed shall become the property of the Contractor and shall be 

removed from the site, except that certain material and equipment as listed below shall remain the 

property of the Owner as salvage.  

B. Remove such items from the existing structure and shall store the items neatly at another location 

on the site as directed by the Owner.  

C. Items to be salvaged: The contractor shall give two weeks notice prior to demolition for park staff 

to salvage what they deem salvageable. 

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Examine the areas and conditions under which work of this Section will be performed.  

B. Correct conditions detrimental to timely and proper completion of the Work.  

C. Do not proceed until unsatisfactory conditions are corrected. 

 

3.02 EXECUTION: 

A. General: Prior to start of demolition; carefully study the Drawings and these Specifications. 

1. In the company of the DNR Construction Inspector, visit the site and verify the extent of 

demolition to be performed under this Contract. 

B. Using only the means and equipment approved for this purpose by the governmental agencies 

having jurisdiction, demolish and completely remove from the job site the existing construction 

designated to be removed. 
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1. Shut off, cap, and otherwise protect existing public utility lines in accordance with the 

requirements of the public agency or utility having jurisdiction. 

2. Completely remove footings, foundations, and above-ground and under-ground 

construction of all kinds.   

3. Remove rocks larger than 6" diameter, roots, and debris. 

C. Use means necessary to prevent dust becoming a nuisance to the public, to neighbors, and to other 

work being performed on or near the site. 

 

 

 

END OF SECTION 02060 
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SECTION 02100 

SITE PREPARATION 

PART 1 - GENERAL 

1.01 SUMMARY: 

A.  Section Includes: 

1. The work consists of the removal and relocation of structures, removal of above- and 

below-grade improvements, growth and vegetation, and related items necessary to 

complete the work indicated on the Drawings and as specified herein.  

2. Also included are: 

a. Cutting, filling, fill compaction, rough grading, and related items. 

b. Clearing, grubbing, removal of trees and stumps. 

c. Removal of buildings, structures and foundations not elsewhere specified. 

d. Stripping and stockpiling of topsoil. 

e. Removal of underground utilities and obstructions. 

3. Deposit excess excavated material on site as directed by the DNR Constructor 

Inspector.  

4. Spread material and grade to drain so as to avoid forming of ponding areas. 

B. Related Sections: Drawings and General Provisions of the Contract, including the General 

Covenants and Provisions. Supplementary Covenants and Provisions and General 

Requirements as well as, but not limited to, the following: 

Section 02200 - Earthwork 

1.02 PROJECT/SITE CONDITIONS: 

A. Existing Conditions: 

1. Survey job conditions prior to commencing work.   

2. Accept the site as found and remove all trash and rubbish prior to any cut and fill 

operation.   

B. Protection of existing improvements: Provide protections to prevent damage to existing 

improvement remaining in place on owner's property as well as on adjoining properties, 

particularly but not limited to, the following:   

1. Existing utilities or services.   
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2. Field drain tiles.   

3. Repair or replace any improvement not designated to be removed which has been 

damaged at no cost to the owner.   

C. Protection of existing trees and improvements:   

1. Protect existing trees and other vegetation indicated or as directed by DNR 

Construction Inspector to remain in place, against unnecessary cutting, breaking or 

skinning of roots, skinning and bruising of bark, smothering of trees by stockpiling 

construction material or excavated materials within drip line, excess foot traffic or 

vehicular traffic, or parking of vehicles within drip line.  

2. Provide temporary guards to protect trees and vegetation to be left standing.   

3. Repair or replace trees and vegetation indicated to remain which are damaged by 

construction operations, in a manner acceptable to the DNR Construction Inspector.   

1.03 SEQUENCING AND SCHEDULING: 

A. Arrange for proper disposal of water and sewer during work involving temporary connection 

and stoppage of these utilities.   

B. Assume responsibility for coordination with utility companies.   

C. Obtain approval with the DNR Construction Inspector prior to starting removal of any 

improvement specified or not in the work of this section.   

PART 2 - PRODUCTS 

2.01 MATERIALS AND EQUIPMENT: 

A. Provide materials and equipment as required to perform work specified.   

PART 3 - EXECUTION 

3.01 SITE PREPARATION: 

A. General: Remove vegetation, improvement, or obstructions interfering with installation of new 

construction.   Remove such items elsewhere on site or premises as specifically indicated.  

1. Removal includes digging out stumps, roots, and boulders.   

B. Topsoil: Topsoil is defined as friable clay loam surface soil found in a depth of not less than 

four inches.  

1. Satisfactory topsoil is reasonably free of subsoil, clay lumps, stones, and other objects 

over two inches in diameter, and without weeds, roots, and other objectionable 

material.   
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C. Strip Topsoil: Strip topsoil to whatever depths encountered in a manner to prevent 

intermingling with underlying subsoil or other objectionable materials.   

D. Stockpiling: Stockpile topsoil in storage piles in areas shown or as directed by the DNR 

Construction Inspector. Cover storage piles if required to prevent wind-blown dust.   

E. Clearing and Grubbing: Clear site of trees, shrubs, and other vegetation, except those indicated 

or directed to be left standing.   

1. Remove trees designated to be removed.   

2. Do not remove other trees without the authorization of the DNR Construction 

Inspector.   

3. Remove trees or vegetation to facilitate access to the work at no cost to the owner.   

4. Completely remove stumps, roots, boulders and other debris protruding through the 

ground.  

a. Use only hand methods for grubbing inside drip line of trees indicated to be left 

standing.   

C. Drainage Channel Excavation: Excavate channel as shown on the Drawings, as specified 

herein or as indicated by the DNR Construction Inspector.   

D. Pavement Removal: Remove pavement, as shown on the Drawings or as indicated by the DNR 

Construction Inspector, as specified herein:   

1. Concrete: Cut with concrete saw down to a minimum of one inch and break slab as 

approved by the DNR Construction Inspector.   

2. Brick or Pavers: Remove in uniform pattern and store as approved to reuse.   

3. Asphalt: Cut edges neatly where indicated.   

4. Sidewalk: Remove to nearest joint.   

5. Trenching Through Pavement: Where trenching through pavement is approved for 

passage of utilities, cut pavement sidewalks, and curbs and gutter.  

a. Cut straight lines parallel to the centerline of the trench at a minimum of one 

foot from the edge of trench.  

b. Do not undercut.   

E. Construction along or across highways and railroads.   

1. Maintain traffic flow on highways and obtain work permit.   

2. Obtain necessary work permit from authorized railroad official or highway authority 

before commencing construction.   
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3. Refer to plans for details of construction, traffic control and casing pipe specifications, 

if required.   

4. Conform to additional construction requirements of railroad or highway authority as 

may be required by the permit.   

5. Provide warning lights, signals, flagers, or other precautionary measures as required to 

protect work and traffic.   

6. Before excavation on railroad property, check with railroad for location of all buried 

utilities or cables.   

7. Officials of railroad will have right to inspect and regulate work.   

8. Railroad will have right to stop work and correct any error with railroad forces at 

Contractor's expense in an emergency or if Contractor refuses to make timely repairs.   

9. All railroad expenses for labor and material for removing and replacing tracks, or for 

inspectors, flagers, watchers, or protective devices or any other labor or material as 

specified, shall be reimbursed directly to the railroad by the owner.  

a. Work performed by the railroad at Contractor's option shall be reimbursed 

directly to the railroad by the Contractor.   

F. Depressions: Fill depressions caused by clearing and grubbing operations with satisfactory soil 

materials, unless further excavation work is required or indicated.   

G. Removal of Improvements: Remove above-grade and below-grade improvements necessary to 

permit construction, and other work as indicated.   

H. Access to Streets and Highways: maintain suitable means of access for property owners' 

abutting streets and highways involved in construction.   

1. Notify property owners 24 hours in advance of street closure.   

2. Suitable access shall mean roadway of sufficient width, free from ruts, potholes and 

mud holes, and capable of carrying a passenger car without damage to car.   

3. When access must be denied due to construction, provide suitable access within 24 

hours after responsible construction is completed.   

4. Whenever construction is stopped due to inclement weather, weekends, holidays or 

other reasons, provide suitable access for all property owners.   

5. Maintain suitable means of access at all times to the park officer's residence and all 

other private residences which may be affected by the construction.   
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3.02 GRADING: 

A. Grade all areas as part of the work of this section or disturbed by construction operators.   

B. Grade to smooth uniformly slope surfaces, fill all depressions, and provide for positive 

drainage.   

3.03 DISPOSAL OF WASTE MATERIAL: 

A. Dispose of surface materials, construction debris and trees in accordance with local 

ordinances.   

B. Burning on State Property: See Section 1107.07 of the General Covenants and Provisions. 

C. Removal of Materials: See Section 1104.08 of the General Covenants and Provisions.   

END OF SECTION 02100 
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SECTION 02110 

SITE CLEARING  

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: 

1. The work consists of cutting, filling, rough grading, and related items necessary to 

complete the work indicated on the Drawings and as specified herein. This includes 

clearing and grubbing, removal of trees and stumps, building structures and 

foundations, stripping and stockpiling of topsoil, removal of underground obstructions 

and utilities, cutting, filling, fill compaction, and rough grading. 

2. Deposit excess excavation material where directed by the DNR Construction Inspector. 

Spread material and grade to drain to avoid forming ponding areas. 

3. Accept the site as found and remove all trash and rubbish prior to any cut and fill 

operation. 

B. Related Sections: Drawings and General Provisions of the Contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General 

Requirements as well as, but not limited to, the following: 

Section 02200 - Earthwork 

1.02 PROTECTION OF EXISTING IMPROVEMENTS: 

A. Provide protections necessary to prevent damage to existing improvements remaining in place. 

Protect improvements on adjoining properties and on state of Iowa property. Restore damaged 

improvements to their original conditions, as acceptable to parties having jurisdiction. 

1.03 PROTECTION OF EXISTING TREES AND VEGETATION: 

A. Protect existing trees and other vegetation indicated or as directed by DNR Construction 

Inspector to remain in place, against unnecessary cutting, breaking or skinning of roots, 

skinning and bruising of bark, smothering of trees by stockpiling construction materials or 

excavated materials within drip line, excess foot traffic or vehicular traffic, or parking of 

vehicles within drip line. Provide temporary guards to protect trees and vegetation to be left 

standing. 

B. Repair or replace trees and vegetation indicated to remain which are damaged by construction 

operations, in a manner acceptable to the DNR Construction Inspector. 
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PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Provide materials as required to perform work specified. 

2.02 EQUIPMENT: 

A. Provide equipment as required to perform work specified. 

PART 3 - EXECUTION 

3.01 SITE CLEARING: 

A. General: Remove vegetation, improvement, or obstructions interfering with installation of new 

construction. Remove such items elsewhere on site or premises as specifically indicated.  

1. Removal includes digging out stumps, roots, and boulders. 

B. Topsoil: Topsoil is defined as friable clay loam surface soil found in a depth of not less than 

four inches.  Satisfactory topsoil is reasonably free of subsoil, clay lumps, stones, and other 

objects over two inches in diameter, and without weeds, roots, and other objectionable 

material. 

C. Strip Topsoil: Strip topsoil to whatever depths encountered in a manner to prevent 

intermingling with underlying subsoil or other objectionable materials. 

D. Stockpiling: Stockpile topsoil in storage piles in areas shown or as directed by the DNR 

Construction Inspector. Cover storage piles if required to prevent wind-blown dust. 

E. Clearing and Grubbing: Clear site of trees, shrubs, and other vegetation, except those indicated 

or directed to be left standing. 

F. Completely remove stumps, roots, boulders and other debris protruding through the ground. 

Use only hand methods for grubbing inside drip line of trees indicated to be left standing. 

G. Depressions: Fill depressions caused by clearing and grubbing operations with satisfactory soil 

materials, unless further excavation work is required or indicated. 

H. Removal of Improvements: Remove above-grade and below-grade improvements necessary to 

permit construction, and other work as indicated. 

3.02 DISPOSAL OF WASTE MATERIALS: 

A. Burning on State Property: See Section 1107.07 of the General Covenants and Provisions. 

B. Removal of Materials: See Section 1104.08 of the General Covenants and Provisions. 

END OF SECTION 02110 
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SECTION 02200 

EARTHWORK  

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: The work covered by this section consist of grading, general excavation, 

disposal of debris and spoils, preparation of subgrade, borrow, structural and general backfill, 

and site restoration and cleanup necessary to construct the project, all as shown on the 

drawings and as specified herein. 

B. Related Sections: Drawings and General Provisions of the Contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General 

Requirements as well as, but not limited to, the following: 

Section 031000 - Concrete Formwork & Accessories 

Section 032000 – Concrete Reinforcing 

Section 033000 - Cast-In-Place Concrete 

1.02 QUALITY ASSURANCE: 

A. Codes and Standards: Perform all excavation work in compliance with applicable requirements 

of governing authorities having jurisdiction. 

B. Safety: All excavation work and methods of construction shall conform to the state of Iowa 

Bureau of Labor and all OSHA Standards. 

1.03 JOB CONDITIONS: 

A. Site information shown on the Drawings regarding existing conditions is of a general nature. 

Visit the site and  become familiar with existing conditions. 

B. Observe weather conditions. Attempt no work in frozen conditions without the approval of the 

DNR Construction Inspector. 

1.04 PROTECTION OF PERSONS AND PROPERTY: 

A. Protect from damage existing buildings, walks, paving, fencing, sod, and other items noted to 

remain. Maintain bench mark, monuments, property stakes, and other reference points. 

B. Protect existing underground utilities to remain. Notify the DNR Construction Inspector of 

underground utilities or structures encountered but not indicated on drawings.   

1. Contractor responsibilities: correcting damage caused to existing construction, utilities, 

surfacing, and other items noted to remain at no additional expense to the Owner. 

C. Barricade open excavations occurring as part of this work and provide warning lights. 

1.05 EXPLOSIVES: 

A. The use of explosives is not permitted. 
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PART 2 - PRODUCTS 

2.01 GENERAL FILL MATERIAL: 

A. Materials to be incorporated in the top 12 inches of earth embankment or general fill shall be 

earthy materials, free from stones larger than 2 inches, broken concrete, roots, or other 

materials that would significantly affect scarifying, compacting and finishing the subgrade. 

Obtain approval of fill material prior to any placement from the DNR Construction Inspector. 

2.02 STRUCTURAL BACKFILL MATERIAL: 

A. Structural backfill material shall consist of a natural sand or a mixture of sand with gravel, 

crushed stone, or other broken fine material to fill all voids in coarser material. The maximum 

size of any gravel, stone, or broken or fragmented material shall be of such size that 100 

percent passes a 6-inch sieve. The liquid limit of the material shall not be greater than 25 and 

the plasticity index shall not be more than 6. The portion of the material which passes a No. 4 

sieve shall conform to the following requirements: 

      Percentage By 

     Sieve Size      Weight Passing 

   No. 4       100 

   No. 40  Not more than 75 

   No. 100  Not more than 15 

   No. 200  Not more than 8 

B. The material shall be capable of being compacted to 95 percent maximum density without 

undue weaving and heaving as defined by ASTM D698, Method D. 

C. Obtain approval of fill material prior to any placement from the DNR Construction Inspector. 

2.03 GRANULAR DRAINAGE FILL MATERIAL: 

A. Granular drainage fill for use under concrete slabs and walks where shown on the Drawings 

shall consist of granular free--draining material; consisting of clean bank run gravel or crushed 

stone of full range of sizes. Maximum size of aggregate shall be 3/4 inch. 15 to 50% of that 

portion of weight of fill shall be passing the No. 4 sieve. 

2.04 TOPSOIL: 

A. Topsoil: Friable clay loam surface soil reasonably free of subsoil, clay lumps, stones and other 

objects over two inches in diameter, and without weeds, roots and other objectionable 

materials. 

PART 3 - EXECUTION 

3.01 LAYING OUT WORK: 

A. Commission surveyor to locate new construction, set slope and grade stakes, and otherwise 

fully lay out work. Provide grade staking to maintain proper grades and control. Check existing 

grades at site against grades or contours indicated on Drawings, and report any differences to 
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Architect before starting of grading. Stake out building and verify location before start of 

grading. 

B. Preserve stakes and markers. Replace at no cost to the Owner' stakes or markers carelessly or 

willfully damaged by operation. Assume responsibility for accuracy of lines, grades, and 

dimensions. 

3.02 STRIPPING AND SALVAGING OF TOPSOIL: 

A. Preparation: Mow or otherwise remove weed grass and other vegetation on entire area expected 

to be disturbed by the work of this section. 

B. Sod: Shred sod by shallow plowing, blading or disking throughout the entire area. 

C. Excavation of Topsoil: Excavate topsoil throughout the entire prepared area to a depth of 12 

inches and stockpile where designated by DNR Construction Inspector. 

3.03 EXCAVATION - GENERAL: 

A. General: General excavation consists of removal of materials of whatever nature, including 

boulders smaller than 1 cubic yard in volume, required for the construction of structures and 

sidewalks. The method of excavating shall be at the Contractor's option, exercising great care 

to leave the final grade in an undisturbed condition. If final grade is disturbed, it shall be 

restored to requirements and satisfaction of the DNR Construction Inspector. Prior to placing 

any concrete the Contractor shall notify the DNR Construction Inspector to inspect the 

excavation and shall obtain approval to proceed with the placement. 

B. Frozen Ground: Provide frost protection for all excavation work. Do not place concrete on 

frozen ground. 

C. Protection of Existing Work: Protect existing work, including underground utilities and piping, 

from damage caused by excavation work. Repair any damage to existing work, utilities, or 

piping at Contractor's expense. 

D. Storage of Fill Materials: Store suitable excavated fill material away from excavations to avoid 

slides. Deposit excess earth on site, where directed by DNR Construction Inspector. 

E. Disposal of Excavated Materials: Materials free from sticks, roots, and other objectionable 

material may be used on site as directed by the DNR Construction Inspector. 

1. Remove excavated materials not suitable for fill as directed by the DNR Construction 

Inspector. 

3.04 STRUCTURAL EXCAVATION: 

A. Excavate to elevations and dimensions indicated on the Drawings; allow additional space as 

required for construction operations and inspection. 

B. Remove all existing construction encountered within the excavation to a depth of 6 inches 

below the indicated elevation of subgrades to receive slabs, and sidewalk paving. 

C. Excavate last 4 inches by hand, if machines are used for excavation. 
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D. The DNR Construction Inspector will inspect and approve the bottoms of all excavation prior 

to concrete placement. 

3.05 STRUCTURAL BACKFILL: 

A. Start backfill around foundations not less than 24 hours nor more than seven (7) days after 

application of waterproofing. Backfill walls and piers to about the same elevation on each side 

to equalize pressure. 

B. Compacted structural backfill to 95 percent of its maximum density. Compaction density and 

construction requirements shall be as determined by ASTM D698, Method D or by AASHO 

Method T-180 (Modified Proctor Density). 

C. Compact subgrade to receive structural backfill to 95 percent density. 

3.06 DRAINAGE FILL UNDER INTERIOR SLABS: 

A. Unless otherwise indicated on the Drawings, place a 6-inch minimum layer of granular 

drainage fill. Compact this fill material to 95 percent of maximum density at optimum moisture 

content. 

3.07 DRAINAGE FILL UNDER SIDEWALKS: 

A. Provide 4-inch minimum layer of granular drainage fill sub-base for exterior concrete slabs. 

Compact with mechanical platform tamper or as approved by DNR Construction Inspector. 

3.08 PLACING BACKFILL ADJACENT TO WALLS AND FOOTINGS: 

A. Deposit fill on each side of piers, walls, and free standing structures simultaneously to 

approximately the same elevation. Place fill in workable condition, free of clods, frost, or 

debris, in 6" lifts and thoroughly compact each lift with mechanical tamper. 

B. Do not operate heavy equipment for spreading and compacting backfill closer to any wall than 

a distance equal to the height of the backfill above the top of the footings. Backfill adjacent to 

walls shall be compacted to the same density as the adjacent fill with a small vibratory or hand 

tamping compactor. 

3.09 PREPARATION OF EARTH SUBGRADE FOR CONCRETE: 

A. When excavating for bottom mat slabs to be cast on native soil, excavate to final grade in a 

manner as to not disturb the existing soil. If the soil is disturbed, compact it to the satisfaction 

of the DNR Construction Inspector. If the soil is not capable of compaction to the satisfaction 

of the DNR Construction Inspector, remove the disturbed material, and replace it with 

thoroughly compact structural backfill material. Do not place concrete on surfaces that are 

muddy, frozen or contain frost. If during the course of construction, bottom surfaces become 

saturated with water or muddy, remove the undesirable material and replace with compacted 

structural backfill as indicated above. 
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3.10 PLACING PIPE IN FILL: 

A. When it is necessary to place drain piping, or other appurtenances in general or structural 

backfill, bring the fill up to at least one foot above the top of the pipe or appurtenances. Do not 

leave areas of backfill depressed to allow for trenches. After the compacted fill is complete, 

excavate for the pipe or appurtenances. Backfill materials and compaction shall conform to the 

fill in which it is placed. 

3.11 TRIMMING AND CLEAN UP: 

A. Final trimming and cleaning up shall consist of work as follows: 

1. Smooth out all irregularities , fill all washouts, make slopes uniform, slightly rounded at 

top and bottom, and compact the entire area of the fill to the required lines, grades and 

cross sections, within 1/10 foot above or below the established grade. 

2. Where additional material is required, provide similar fill as the one used. Obtain such 

material from source approved by the Architect/DNR Construction Inspector. 

3. When work is completed, remove and dispose of surplus material including stumps, 

trees and brush, and leave premises in a condition acceptable to the DNR Construction 

Inspector. 

3.14 FINISH GRADING: 

A. After completion of rough grading, scarify areas to receive topsoil to finish grade shown. 

Deposit topsoil to a minimum depth of 6". In areas with existing topsoil, no additional topsoil 

is required. Grade topsoil to eliminate water pockets or irregularities. Eliminate soil lumps and 

round abrupt changes in slope. Spread excess earth on site are directed by DNR Construction 

Inspector. 

3.15 SITE RESTORATION: 

A. All disturbed areas within the boundaries of this project not specifically receiving a finished 

surface are to be seeded in accordance with Section 02930. 

B. Prepare all surfaces to receive seeding per "Standard Specifications" 1984 I.D.O.T., Section 

2601.04. 

END OF SECTION 02200 
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SECTION 02220 

TRENCHING, BACKFILLING AND COMPACTING 

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: The work covered by this Section consists of furnishing all material, labor 

and equipment necessary or required to do the trenching, backfilling and compacting needed 

for the proper and complete installation of underground utilities as shown on the Drawings. 

B. Related Sections: Drawings and General Provisions of the contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General 

Requirements. 

Section 02200 - Earthwork 

Section 16000 - Electrical 

1.02 QUALITY ASSURANCE: 

A. Qualifications: Use adequate numbers of skilled workers who are thoroughly trained and 

experienced in the necessary crafts, and who are completely familiar with the specified 

requirements and the methods needed for proper performance of the work of this Section. 

B. Use equipment adequate in size, capacity, and numbers to accomplish the work in a timely 

manner. 

C. Codes and Standards: Perform all work of this Section in compliance with applicable 

requirements of governing authorities having jurisdiction. 

1. In addition to complying with the pertinent codes and regulations of other governing 

agencies, comply with applicable requirements of Iowa Department of Natural 

Resources Authorized Technical Specifications for Water and Sewer Projects, latest 

edition. 

D. Safety: All trenching, excavating and methods of construction shall conform to the state of 

Iowa Bureau of Labor and all OSHA standards. 

E. Where conflicts arise between Contract Documents and Referenced Codes and Standards, the 

latter shall prevail, unless Contract Documents are more stringent. 

1. Bring all conflicts to the attention of the DNR Construction Inspector. 

1.03 PROJECT/SITE CONDITIONS: 

A. Environmental Requirements: 

1. Protect existing trees and other vegetation indicated or as directed by DNR 

Construction Inspector to remain in place, against unnecessary cutting, breaking or 

skinning of roots, skinning and bruising of bark, smothering of trees by stockpiling 
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construction materials or excavated materials within drip line, excess foot traffic or 

vehicular traffic, or parking of vehicles within drip line.  

2. Provide temporary guards to protect trees and vegetation to be left standing. 

3. Repair or replace trees and vegetation indicated to remain which are damaged by 

construction operations, in a manner acceptable to the DNR Construction Inspector. 

B. Existing Conditions: 

1. Site information indicated on the Drawings regarding existing conditions, is of a 

general nature.  

a. Visit the site and  become familiar with existing conditions. 

2. Observe weather conditions.  

a. Attempt no work in frozen conditions without the approval of the DNR 

Construction Inspector. 

PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Fill and Backfill Materials: 

1. Provide soil materials free from organic matter and deleterious substances, containing 

no rocks or lumps over 6" in greatest dimension, and with not more than 15 percent of 

the rocks or lumps larger than 2-3/8" in their greatest dimension. 

2. Fill material is subject to the approval of the DNR Construction Inspector, and is that 

material removed from excavations or imported from off-site borrow areas, 

predominantly granular, nonexpansive soil free from roots and other deleterious matter. 

3. Do not permit rocks having a dimension greater than 1" in the upper 12" of fill. 

4. Cohesionless Material Used for Backfill: Provide sand free from organic material and 

other foreign matter, and approved by the DNR Construction Inspector. 

B. Provide other materials, not specifically described but required for a complete and proper 

installation, selected by the Contractor subject to the approval of the Project Engineer. 

PART 3 - EXECUTION 

3.01 PREPARATION: 

A. Protection of Persons and Property: 
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1. Barricade open holes and depressions occurring as part of the work, and post warning 

lights on property adjacent to or with public access.  

2. Operate warning lights during hours from dusk to dawn each day and as otherwise 

required. 

3. Protect structures, utilities, sidewalks, pavements, and other facilities from damage 

caused by settlement, lateral movement, washout, and other hazards created by 

operations under this Section.   

B. Protection of Utilities: 

1. Unless shown to be removed, protect active utility lines shown on the Drawings or 

otherwise made known to the Contractor prior to trenching.  

a. If damaged, repair or replace at no additional cost to the Owner. 

2. If active utility lines are encountered, and are not shown on the Drawings or otherwise 

made known to the Contractor, promptly take necessary steps to assure that service is 

not interrupted. 

3. If service is interrupted as a result of work under this Section, immediately restore 

service by repairing the damaged utility at no additional cost to the Owner. 

4. If existing utilities are found to interfere with the permanent facilities being constructed 

under this Section, immediately notify the Project Engineer and secure instructions. 

5. Do not proceed with permanent relocation of utilities until written instructions are 

received from the Project Engineer. 

C. Dewatering: 

1. Remove all water, including rain water, encountered during trench and sub-structure 

work to an approved location by pumps, drains, and other approved methods. 

2. Keep trenches and site construction area free from water. 

D. Dust Control: Use means necessary to prevent dust becoming a nuisance to the public, at 

neighbors, and to other work being performed on or near the site. 

E. Maintain access to adjacent areas at all times. 

3.02 TRENCHING: 

A. Provide sheeting and shoring necessary for protection of the work and for the safety of 

personnel. 

1. Prior to backfilling, remove all sheeting. 

2. Do not permit sheeting to remain in the trenches except when, in the opinion of the 

DNR Construction Inspector, field conditions or the type of sheeting or methods of 
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construction such as use of concrete bedding are such as to make removal of sheeting 

impracticable.  

a. In such cases, the Project Engineer, upon recommendation from the DNR 

Construction Inspector, may permit portions of sheeting to be cut off and remain 

in the trench. 

B. Open Cut: 

1. Excavate for utilities by open cut. 

2. If conditions at the site prevent such open cut, and if approved by the Project Engineer, 

trenching may be used. 

3. Short sections of a trench may be tunneled if, in the opinion of the Project Engineer, 

the conductor can be installed safely and backfill can be compacted properly into such 

tunnel. 

4. Where it becomes necessary to excavate beyond the limits of normal excavation lines 

in order to remove boulders or other interfering objects, backfill the voids remaining 

after removal of the objects as directed by the DNR Construction Inspector. 

5. When the void is below the subgrade for the utility bedding, use suitable earth 

materials and compact to the relative density directed by the DNR Construction 

Inspector, but in no case less than 90 percent. 

6. When the void is in the side of the utility trench or open cut, use suitable earth or sand 

compacted or consolidated as approved by the DNR Construction Inspector, but in no 

case to a relative density less than 80 percent. 

7. Remove boulders and other interfering objects, and backfill voids left by such 

removals, at no additional cost to the Owner. 

8. Excavating for appurtenances: 

a. Excavate for manholes and similar structures to a distance sufficient to leave at 

least 12" clear between outer surfaces and the embankment or shoring that may 

be used to hold and protect the banks. 

b. Overdepth excavation below such appurtenances, unless directed, will be 

considered unauthorized.  

c. Fill unauthorized overdepth excavation with sand, gravel, or lean concrete as 

directed by the DNR Construction Inspector, and at no additional cost to the 

Owner. 

C. Trench to the minimum width allowed for proper installation of the utility, with sides as nearly 

vertical as possible.  

1. Accurately grade the bottom to provide uniform bearing for the utility. 
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D. Depressions: 

1. Dig bell holes and depressions for joints after the trench has been graded.  

a. Provide uniform bearing for the pipe on prepared bottom of the trench. 

2. Except where rock is encountered, do not excavate below the depth indicated or 

specified. 

3. Where rock is encountered, excavate rock to a minimum overdepth of 4" below the 

trench depth indicated. 

E. Where utility runs traverse public property or are subject to governmental or utility company 

jurisdiction, provide depth, bedding, cover, and other requirements as set forth by legally 

constituted authority having jurisdiction, but in no case less than the depth shown in the 

Contract Documents. 

F. Where trenching occurs in existing lawns, remove turf in sections, keep damp and replace turf 

upon completion of the backfilling. 

G. Cover: 

1. Provide minimum trench depth indicated below to maintain a minimum cover over the 

top of the installed item below the finish grade or subgrade: 

a. Areas subject to vehicular traffic: 

 (1)  Sanitary sewers:    48" 

 (2)  Storm drains:       36" 

b. Areas not subject to vehicular traffic: 

 (1)  Sanitary sewers:    30" 

 (2)  Storm drains:       18" 

c. All areas: 

 (1)  Water lines:        60" 

 (2)  Natural gas lines:  24" 

 (3)  Electrical cables:  42" 

 (4)  Electrical ducts:   36" 

d. Concrete encased: 

 (1)  Pipe sleeves for water and gas lines:  24" 
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 (2)  Sanitary sewers and storm drains:      12" 

 (3)  Electrical ducts:                      24" 

2. Where utilities are under a concrete structure slab or pavement, the minimum depth 

need only be sufficient to completely encase the conduit or pipe sleeve, and electrical 

long-radius rigid metal conduit riser, provided it will not interfere with the structural 

integrity of the slab or pavement. 

3. Where the minimum cover is not provided, encase the pipes in concrete as indicated.  

a. Provide concrete with a minimum 28-day compressive strength of 3,000 psi. 

3.03 BEDDING: 

A. Provide bedding as indicated on the Drawings and as specified herein. 

3.04 BACKFILLING: 

A. General: 

1. Do not completely backfill trenches until required pressure and leakage tests have been 

performed, and until the utilities systems as installed conform to the requirements 

specified in the pertinent Section of these Specifications. 

2. Except as otherwise specified, or directed for special conditions, backfill trenches to 

the ground surface with selected material approved by the DNR Construction Inspector. 

3. Re-open trenches which have been improperly backfilled, to a depth as required for 

proper compaction.  

4. Refill and compact as specified, or otherwise correct to the approval of the DNR 

Construction Inspector. 

5. Do not allow or cause any of the work performed or installed to be covered up or 

enclosed by work of this Section prior to required inspections, test, and approvals. 

6. Should any of the work be so enclosed or covered up before it has been approved, 

uncover all such work and, after approvals have been made, refill and compact as 

specified, all at no additional cost to the Owner. 
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B. Lower Portion of Trench: 

1. Deposit approved backfill and bedding material in layers of 6" maximum thickness, and 

compact with suitable tampers of the density of the adjacent soil, or grade as specified 

herein, until there is a cover of not less than 14: over sewers and 12" over other utility 

lines. 

2. Take special care in backfilling and bedding operations not to damage pipe and pipe 

coatings. 

C. Remainder of Trench: 

1. Except for special materials for pavements, backfill the remainder of the trench with 

material free from stones larger than 6" or 1/2 the layered thickness, whichever is 

smaller, in any dimension. 

2. Deposit backfill material in layers not exceeding the thickness specified, and compact 

each layer to the minimum density directed by the DNR Construction Inspector. 

D. Adjacent to Buildings: Mechanically compact backfill within ten feet of buildings. 

E. Consolidation of backfill by jetting with water may be permitted, when specifically approved 

by the DNR Construction Inspector, in areas other than building and pavement areas. 

3.05 PIPE JACKING: 

A. Unless so or otherwise required, the Contractor may, at his option, install steel pipe casings, 

tongue-and-groove reinforced concrete pipes, and steel pipes under existing roads or 

pavements by jacking into place using procedures approved by the governmental agencies 

having jurisdiction and approved by the DNR Construction Inspector. 

3.06 TUNNELING OPERATIONS: 

A. Unless so or otherwise required, the Contractor is allowed the option to tunnel pipes into 

position using procedures approved by the Project Engineer/DNR Construction Inspector and 

the governmental agencies having jurisdiction. 

3.07 FIELD QUALITY CONTROL: 

A. Tests: Test for displacement of sewer and storm drains. 

1. Check sewers and storm drains to determine whether displacement has occurred after 

the trench has been backfilled to above the pipe and has been compacted as specified. 

2. Flash a light between manholes or, if the manholes have not yet been constructed, 

between the locations of the manholes, by means of a flashlight or by reflecting 

sunlight with a mirror. 

3. If the illuminated interior of the pipeline shows poor alignment, displaced pipes, or 

other defects, correct the defects to the specified conditions and at no additional cost to 

the Owner. 
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B. Inspection: The DNR Construction Inspector will inspect and approve open cuts and trenches 

before installation of utilities, and the following: 

1. Assure that trenches are not backfilled until all tests have been completed. 

2. Check backfilling for proper layer thickness and compaction. 

3. Verify that test results conform to the specified requirements, and that sufficient tests 

are performed. 

4. Assure that defective work is removed and properly replaced. 

END OF SECTION 02220 
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SECTION 02505 

GRANULAR SUBBASE 

 

 

PART 1 - GENERAL 

 

1.01 SUMMARY: 

 

A. Section Includes: The work covered by this section consists of furnishing all materials, labor, 

and equipment necessary or required to do the grading, placing and compacting of granular 

base materials as shown on the Drawings and as specified herein. 

 

B. Related Sections: Drawings and General Provisions of the contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General 

Requirements as well as, but not necessarily limited to, the following: 

 

Section 02200A - Earthwork With M & D Compaction 

 

C. Measurement: Measure the quantity of material delivered in tons.  

 

1. Weigh on accurate scales designed for weighing loaded trucks.  

 

2. Load vehicles to insure against loss of material between the scales and the point of 

delivery.  

 

3. No deductions will be made for the weight of moisture naturally occurring in the 

material.  

 

4. Material will not be deposited and spread until the scale weight ticket is delivered to 

the DNR Construction Inspector and the weight of material verified. 

 

a. Include the Contractor's name, date of delivery, designation of mixture, load 

identification number, gross, tare, and net weights of load and any other data 

which would aid in the identification of the load. 

 

b. Only weight tickets issued by a state licensed scale will be accepted. 

 

D. Method of Payments: 

 

1. Contract Unit Price: When payment for the work of this section is so designated, the 

Contractor will be paid the Contract Unit price per ton.  

a. Material will not be deposited and spread until the scale weight ticket is 

delivered to the inspector and the weight of material verified. 

 

b. In the event that the estimated quantity is larger than the quantity provided, pay 

the Owner a deduct for the difference in cost for both quantity and labor. 

 

c. Additional payments for increased quantities or labor will only be allowed if a 

change order is warranted due to a change in project scope or for unforeseen 
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conditions, as determined by the Project Engineer, in accordance with the 

provision of the General Conditions of the Contract. 

 

2. Lump Sum Payment: If this method of payment is so designated, the Contract 

Documents provide for payment of a lump sum bid amount for the entire project, part 

of which is the work of this contract, or a lump sum payment for the work of this 

section as indicated.  

 

a. The quantity of material provided will be verified by scale tickets and compared 

to the estimated quantity provided as part of the Contractor's Price Breakdown. 

 

b. In the event that the estimated quantity is larger than the quantity provided, the 

Contractor shall pay the Owner a deduct for the difference in cost for both 

quantity and labor. 

 

c. Additional payments for increased quantities or labor will only be allowed if a 

change order is warranted due to a change in project scope or for unforeseen 

situations, as determined by the Project Engineer, warranting additional material 

and labor to accomplish the original work of this section. 

 

3. The Owner will make no additional payments for additional material or labor to correct 

deficiencies, shortages or mistakes by the Contractor.  

 

1.02 REFERENCES: 

 

A. Standards of materials and construction shall conform with the Standard Specifications for 

Highway and Bridge Construction, Series of 2009 of the Iowa Department of Transportation: 

 

 

Section 1106 - Control of Material 

Section 2111 - Granular Subbase 

Section 4109 - Aggregate Gradation 

Section 4121 - Granular Subbase Material 

 

1.03 CONTROL OF MATERIALS: 

 

A. General: Use only materials as specified for this section and tested and approved for use by the 

DNR Construction Inspector in accordance with the applicable portions of 2009 Series, 

I.D.O.T. Section 1106. 

 

B. Samples and Tests: Submit samples of materials to be used to the DNR Construction Inspector 

in advance of anticipated use to avoid construction delays.  

 

1. Test and inspect and obtain approval of the DNR for  each consignment of material 

before it is incorporated in the work. 

 

2. Unless otherwise designated elsewhere provide samples, and tests, and apply a basis 

for acceptance in accordance with the current AASHTO "Standard Specifications for 

Transportation, Material and Methods of Sampling and Testing" including published 

interim standards.  
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C. Field Testing: Testing of materials and workmanship will continue throughout the project as 

conducted by the DNR Construction Inspector.  

 

1. Cooperate in these tests in any way needed to obtain the required data and samples. 

 

D. Unacceptable Materials: Unacceptable materials will be rejected as follows: 

 

1. The DNR field inspector will consider unacceptable and reject any material not 

conforming to the specified requirements. 

 

2. The DNR Inspector will also reject previously accepted material, delivered to the site, 

which have become damaged before actual incorporation into the work. 

 

3. Promptly remove from the site all rejected material. 

 

4. Unless otherwise authorized by the Project Engineer, do not incorporate corrected 

rejected material into the work.  

 

1.05 JOB CONDITIONS: 

 

A. Survey job conditions prior to commencing work.  

 

1. Bring any discrepancies between existing work and the Drawings and Specifications to 

the attention of the Project Engineer/DNR Construction Inspector. 

 

B. Observe weather conditions.  

 

1. Attempt no work in frozen conditions without written approval from the DNR 

Construction Inspector. 

 

PART 2 - PRODUCTS 

 

2.01 MATERIALS: 

 

A. Provide material in accordance with 2009 Series, IDOT Standard Specifications Section 4121. 

 

B. Class A Crushed Stone: Provide Class A crushed stone consisting of a uniform mixture of 

coarse and fine particles produced by crushing ledge rock, predominantly limestone, dolomite, 

or quartzite. 

 

1. Provide material meeting the requirement of IDOT Standard Specifications Section 

4121 for graduation number 11 with a maximum of 4 percent mud balls and a minimum 

0f 4 percent passing No. 200 sieve. 

 

2. The percentage of wear when tested in accordance with AASHTO T96, grading B, 

shall not exceed 45. 
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3. Gradation: Provide material, which when tested, will meet the requirements of IDOT 

gradation No. 11 as follows: 

 

    % Passing     Sieve Size 

 100    1 inch 

 97-100  3/4 inch 

 30-75  No. 4 

 15-45  No. 8 

 6-16   N0. 200  

 

PART 3 - EXECUTION 

 

3.01    GENERAL: 

 

A. Accomplish the work of this section in accordance with the applicable portions of the 2009 

Series, IDOT Standard Specification for Highway and Bridge Construction. 

 

3.02 PREPARATION OF SUBGRADE: 

 

 

A. Preparation and correction of Subgrade: Conform to 2009 Series, I.D.O.T. Section 2111. 

 

1. Blade loose granular material present on the roadbed into windrow and store on the 

shoulder area, then correct the subgrade to required profile and cross section. 

 

a. Wet and consolidate material moved in this operation so that the subgrade on 

which the next course is placed is smooth, firm, compacted earth. 

 

2. Profile and Cross section requirements: 

 

a. Check the cross section with an accurate template extending at least halfway 

across the with of the subgrade and correct deviations of more than one (1) inch 

from the template. 

 

b. Remove dips or humps from profile to provide a good riding surface. 

 

3.03 PLACING OF CRUSHED STONE COURSE: 

 

A. Construct base course using crushed rock top course material as defined by IDOT 2009 Series. 

Place the course in accordance with applicable sections of the IDOT Standard Specifications 

for Granular Surfacing, Standard Compaction as defined by the IDOT Standard Specifications. 

 

3.05 CLEAN UP: 

 

A. Upon completion of construction, remove all excess materials and construction debris, and 

restore any damage done to existing buildings or landscape. 

 

END OF SECTION 02505 
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SECTION 02660 

WATER DISTRIBUTION SYSTEM 

 

PART 1 - GENERAL 

 

1.01 SUMMARY: 

 

A. Section Includes: Provisions for material, equipment and labor needed for the construction 

of a complete and proper water distribution system as shown on the drawings and as 

specified herein. 

 

B. Related Sections: Drawings and General Provisions of the Contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General 

Requirements as well as, but not necessarily limited to, the following: 

 

Section 02100 - Site Preparation 

Section 02200 - Earthwork 

Section 02220 - Trenching, Backfilling and Compacting 

Section 15400 - Plumbing 

 

1.02 REFERENCES: 

 

A. Furnish all equipment, apparatus and systems and installed in complete accordance with 

the latest edition or revision of the following applicable codes and standards. 

 

ANSI - American National Standard Institute 

ASME - American Society of Mechanical Engineers 

ASTM - American Society of Testing Materials 

AWWA - American Water Works Association 

NBFU - National Bureau of Fire Underwriters 

NEC - National Electric Code 

NEMA - National Electric Manufacturers Association 

UL - Underwriters Laboratories, Inc. 

Iowa Code - Applicable State of Iowa Administrative Code 

UPC - Uniform Plumbing Code 

 

B. Where conflicts arise between the Contract Documents and code requirements, the latter 

shall prevail, unless the Contract Documents are more stringent. 

 

1.03 SYSTEM DESCRIPTION: 

 

A. Assume connection point to building service lines as being approximately five feet outside 

buildings and structures to which service is required. 

 

1.04 SUBMITTALS: 

 

A. Provide submittals in accordance with Section 01300. 

 

B. Submit full information on all materials proposed for use on this part of the project 30 

days prior to scheduled commencement of work. Include catalog data, dimension 
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drawings, photographs and any such descriptive data as may be requested by the Project 

Engineer. 

 

1.05 QUALITY ASSURANCE: 

 

A. Use adequate numbers of skilled workers who are thoroughly trained and experienced in 

the necessary crafts and who are completely familiar with the specified requirements and 

the methods needed for proper performance of the work in this Section.   

 

1.06 DELIVERY, STORAGE AND HANDLING: 

 

A. Protection: Use all means necessary to protect the materials of this Section before, during 

and after installation and to protect the work and materials of all other trades. 

 

B. Replacements: In the event of damage, immediately make all repairs and replacements 

necessary to the approval of the Project Engineer/DNR Construction Inspector and at no 

additional cost to the Owner. 

 

1.07 PROJECT/SITE CONDITIONS: 

 

A. Survey conditions prior to commencing work. Bring any discrepancies of existing work 

with the Drawings and Specifications to the attention of the Project Engineer/DNR 

Construction Inspector. 

 

B. Observe weather conditions. Attempt no work in frozen conditions without written 

approval from the DNR Construction Inspector. 

 

C. Make connections to existing mechanical facilities in accordance with the obvious intent 

of Drawings and Specifications. Claims for extra payments as a result of failure to 

examine existing conditions at the site will not be accepted. 

 

PART 2 - PRODUCTS 

 

2.01 MATERIAL: 

 

A. Pipe and fitting materials 3" size and larger: Use cast iron, ductile iron or plastic unless 

otherwise indicated or approved in advance by the Project Engineer. 

 

B. Pipe material less than 3" size: Use plastic or galvanized steel. 

 

2.02 PIPE: 

 

A. Cast iron pipe: Comply with ANSI A21.6 or ANSI A21.8, with working pressure of not 

less than 150 PSI unless otherwise shown or specified. 

 

B. Ductile iron pipe: Comply with ANSI A21.51 and AWWA C151 standards. Minimum 

standard ductile iron pipe shall be at least thickness class 50. 

 

C. Plastic pipes: 
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1. For water piping less than 2" in diameter, use either polybutylene tubing (PB) - 

AWWA designation C902, ASTM D-2666, or polyethylene (PE) - AWWA 

designation C901, ASTM D-2737. Each of these shall have a pressure class of 160 

PSI and have outside dimensions of copper tubing. 

 

2. For water service 2" and over, use polyvinyl chloride pipe (PVC) - AWWA 

designation C900, SDR 21. 

 

2.03 JOINTS AND FITTINGS: 

 

A. Cast iron or ductile iron pipe joints and fittings: Use mechanical joints and fittings 

complying with ANSI A21.11 as modified by ANSI A21.51 for ductile iron pipe, with 

push-on joints complying with ANSI A21.11 for cast iron and ANSI A21.51 for ductile 

iron. 

 

B. Polyvinyl chloride pipe joints and fittings: 

 

1. Use coupling and joining material meeting the requirements of AWWA standard 

C900 for PVC pipe 4" through 12" in diameter, all fittings for PVC piping 4" 

diameter and larger shall be cast iron mechanical joint. 

 

2. Use rubber ring bell joints as integral and homogenous part of pipe for PVC pipe 

less than 4" in diameter. 

 

3. Substitute a push-on or mechanical joint cast iron fitting for PVC pipe 2" through 

3-1/2" when a fitting with integral, homogenous rubber O-ring bell joint cannot be 

supplied.   

 

C. Polyethylene (PE) or polybutylene (PB) pipe joints and fittings: Use joining material 

meeting the requirement of the standard referenced above for plastic pipe less than 2" in 

diameter. 

 

2.04 VALVES: 

 

A. Gate valves: Use gate valves designed for a working pressure of not less than 150 PSI.   

 

1. Valves smaller than 3": Provide all bronze, screwed, single wedge disc, screw-in 

bonnet, packing gland, and nut with non rising stem.  NIBCO, Inc., Series 113 or 

equal. 

 

2. Valves 3" and larger: Provide standard, bronze trimmed, non rising stem, solid 

wedge, disc valve in accordance with AWWA C500. 

 

B. Check valves: Use check valves for working pressures of not less than 150 PSI, with a 

clear waterway equal to the full nominal diameter of the valve. 

 

1. Use valves designed to permit flow in one direction, when the inlet pressure is 

greater than the discharge pressure, and to close tightly to prevent return flow when 

discharge pressure exceeds inlet pressure. 

 



  WATER DISTRIBUTION SYSTEM 

  02660-4 

11/16/2017 

2. Check valves smaller than 3": Provide all bronze, NIBCO, Inc., Series 413 or 

approved equal. 

 

3. Check valve 3" and larger: Provide iron body, bronze mounted, with flanged ends, 

of non slam type. 

 

2.05 CURB STOP WITH DRAIN: 

 

A. For copper pipes both end: Mueller M-15210, Ford Z22-SW, A.Y. McDonald 4714, or 

approved equal. 

 

B. For copper and plastic pipes: Mueller 110 compression connection, A.Y. McDonald 4714-

T, Ford or approved equal. 

 

2.06 CORPORATION STOPS: 

 

A. Copper service thread connection outlet: Mueller H-1500, A.Y. McDonald 4701, Ford 

F600. 

 

B. For copper and plastic pipes: Mueller compression connection outlet, A.Y. McDonald 

4714T, Ford F 1001, F 1002, or equal. 

 

2.07 SERVICE SADDLES: 

 

A. Rockwell, Mueller Company, A.Y. McDonald or approved equal. 

 

2.08 SERVICE BOXES: 

 

A. Mueller H-10306, A.Y. McDonald 5601, Ford EA1-50-40-45R, or approved equal. 

 

2.09 MARKING TAPE: 

 

A. A visually and electronically detectable tape Type D Terra tape, Griffolyn Co., Houston, 

TX, or Line Guard 11, Line Guard Incorporated, Weaton, Illinois or equal. 

 

2.10 HYDRANTS: 

 

A. Hydrants: 

 

1. Anti-freezing Mueller A-24058 2-1/8" post type or approved equal, with one 2-

1/2", standard treaded hose nozzle chained to the hydrant barrel. 

 

2. Hydrant size: One 2-1/2" outlet with 2" mechanical joint inlet connection. 

 

3. Provide lower hydrant barrel length suitable for six feet of trench depth.   

 

4. Stand pipe diameter: 2-1/2" 

 

5. Furnish two (2) operating wrenches for each project. 
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6. Paint: Two (2) shop coats of fire hydrant red in accordance with Section 09900 of 

this manual. 

 

B. Yard hydrants: 

 

1. Murdock M-1100 self-closing, frost-free hydrant, set for 5' burying depth or 

approved equal.  

 

PART 3 - EXECUTION 

 

3.01  EXAMINATION: 

 

A. Examine the area and conditions under which the work of this section will be performed. 

Bring any conditions that are incomplete or unsatisfactory to the attention of the DNR 

construction inspector. Correct conditions detrimental to timely and proper completion of 

the work. Do not proceed until unsatisfactory conditions have been corrected.   

 

B. Make necessary measurements in the field to assume precise fit of items in accordance 

with the approved design. 

 

3.02 PREPARATION: 

 

A. Conduct trenching and backfilling operations in accordance with Section 02220. 

 

B. Handle pipe accessories so as to ensure delivery to the trench in sound, undamaged 

condition: 

 

1. Carry pipe into position; do not drag. 

 

2. Use pinch bars or tongs for aligning or turning the pipe only on the bare end of the 

pipe. 

 

C. Thoroughly clean interior of pipe and accessories before lowering pipe into trench. Keep 

clean during laying operations by plugging or other method approved by the DNR 

Construction Inspector. 

 

D. Before installation, inspect each piece of pipe and each fitting for defects: 

 

1. Replace material found to be defective before or after laying, with sound material 

meeting the specified requirements, and without additional cost to the Owner. 

 

E. Rubber gaskets: Store in a cool, dark place until just prior to time of installation.   

 

F. Locate water pipe at least ten feet away, horizontally, from sewer pipes. 

 

1. Where bottom of the water pipe will be at least 12" above top of the sewer pipe, 

locate water pipe at least six feet away, horizontally, from the sewer pipe.   

 



  WATER DISTRIBUTION SYSTEM 

  02660-6 

11/16/2017 

G. Where water lines cross under gravity-flow sewer lines, fully encase the seer pipe in 

concrete for a distance of at least ten feet each side of the crossing, or provide pressure 

pipe with no joint located within 36" of the crossing.   

 

1. Cross water lines in cases above sewage force mains or inverted siphons at least 

24" above the sewer line.   

 

2. Encase in concrete those joints in the sewer main closer, horizontally, than 36" to 

the crossing. 

 

H. Do not place water lines in the same trench with sewer lines or electric wiring. 

 

3.03 PIPE INSTALLATION: 

 

A. General: 

 

1. Install all pipe in strict accordance with  drawings and/or specifications, 

manufacturer's recommendations, and in the best commercial trade practice. Supply 

and properly use any special tools required for laying, jointing, cutting, etc. Clean 

all pipe before laying and keep it clean until accepted in the completed work. Lay 

pipe conforming accurately to the lines and grades given. Keep the trench free of 

water at all times during pipe laying operations.   

 

2. Lay bell and spigot pipe with the bells upgrade. Lay all types of piping, fitted 

together so that, when complete, the pipe will have a smooth and uniform invert. 

Swab each length of pipe laid to remove all foreign material before the next length 

is laid. Inspect each pipe for defects before it is lowered into the trench.   

 

3. Install all piping for which no location dimensions are furnished in a neat and 

workmanlike manner in accordance with the best trade practice. Wherever 

possible, group runs and rises are to be kept parallel. Properly lay out all piping to 

clear obstructions such as equipment, larger-sized pipes, etc. 

 

4. Do not, under any conditions, let the pipe be laid against the walls of trench. Allow 

a minimum distance of 12" from exterior of pipe to each trench wall. Take 

additional precautions to prevent rocks or other large objects from lodging against 

the pipe during backfill.   

 

5. Install all equipment in strict accordance with the Drawings and the manufacturer's 

specifications.   

 

6. Inspect all pipe, fittings, couplings, apparatus and equipment for defects or 

obstructions. Remove all defective material from the site.   

 

B. Pipe cutting: Cut pipe neatly and without damage to the pipe. Unless otherwise 

recommended by the pipe manufacturer and authorized by the Project Engineer, only cut 

pipe with mechanical cutter.   

 

1. Use wheel cutter when practicable. 
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2. Cut plastic pipe square and remove all burrs. 

 

C. Pipe laying: 

 

1. Lower pipe and accessories into trench using ropes, derrick, belt slings or other 

equipment approved by the Project Engineer. 

 

2. Do not dump or drop any of the materials of this Section into the trench. 

 

3. Except where necessary in making connections to other lines, lay pipe with the 

bells facing in the direction of laying.   

 

4. Rest the full length of each section of pipe solidly on the pipe bed, with recesses 

excavated to accommodate bells, couplings and joints.   

 

5. Take up and relay pipe that has the grade or joint disturbed after laying.   

 

6. Do not lay pipe in water, or when trench conditions are unsuitable for the work; 

keep water out of the trench until joining is complete. 

 

7. Securely close open ends of pipe, fittings and valves when work is not in progress.   

 

8. Where any part of coating or lining is damaged, repair to the approval of the 

Project Engineer and at no additional cost to the Owner. 

 

D. Plastic pipe laying: 

 

1. Position pipe and fittings in trench in a manner that identifying markings will be 

readily visible for inspection.   

 

 

2. Cutting and joining: 

 

a. Protect against abrasion from holding devices. 

 

b. Remove burrs and glosses from surfaces to be jointed. Use abrasive paper, 

file or steel wool. 

 

c. Remove dirt, dust and moisture by wiping clean with chemical cleaner or 

dry cloth. 

 

d. Using a pure bristle paint brush, apply an even coat of the specified solvent 

cement in the fitting socket and on the surface of the pipe to be joined.   

 

e. Promptly insert pipe into bottom of the fitting socket; turn the pipe slightly 

to assure an even distribution of cement. 

 

f. Remove excess solvent cement from exterior of the joint. 
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g. Should cement begin to dry before the joint is made, reapply cement before 

assembling.   

 

h. Allow at least one hour for the joint to gain strength before handling or 

installing the pipe. 

 

3. Do not thread plastic pipe; make connections only with the solvent cement or with 

special adapter fittings designed for this purpose. 

 

4. Align pipe system components without strain. 

 

5. Support piping at intervals of not more than four feet, at ends, branch fittings, and 

change of direction or elevation. 

 

6. Support plastic pipe in trenches with a 3" layer of sand. Allow no rocks, debris or 

potentially damaging substances within 6" of plastic pipe in trenches.   

 

E. Connections: Use specials and fittings to suit the actual conditions where connections are 

made between new work and existing mains. Use only those specials and fittings approved 

by the utility having jurisdiction.   

 

F. Sleeves: 

 

1. Where pipe passes through walls of valve pits or structures, provide cast iron wall 

sleeves. 

 

2. Fill annular space between walls and sleeves with rich cement mortar. 

 

3. Fill annular space between pipe and sleeves with mastic. 

 

3.04 JOINTING: 

 

A. Cast iron pipe, ductile iron pipe, mechanical joints, and push-on type joints: Install in 

accordance with AWWA C600, modified as necessary by the recommendation of the 

manufacturer to provide for special requirements of ductile iron pipe.   

 

B. Make connection between different types of pipe and accessories with transition fittings. 

 

C. Rubber gaskets: Handle, lubricate where necessary, and install in strict accordance with 

the recommendations of the manufacturer.   

 

3.05 SETTING VALVES AND VALVE BOXES: 

 

A. General: 

 

1. Center valve boxes on the valves, setting plumb. 

 

2. Tamp earth fill around valve box to a distance of four feet on all sides, or to the 

undisturbed trench face if less than four feet.   
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3. Tighten stuffing boxes, and fully open and close each valve to assure that all parts 

are in working condition. 

 

B. Service boxes: 

 

1. Where water lines are located below paved streets having curbs, install boxes 

directly back of the curbs. 

 

2. Where no curbing exists, install boxes in accessible locations beyond limits of 

street surfacing, walks and driveways. 

 

3.06 THRUST BLOCKS: 

 

A. General: 

 

1. Provide thrust blocks, metal tie rods and clamps, lugs, on plugs, caps, tees and 

bends deflecting 22-1/2 degrees or more either vertically or horizontally, and on 

water lines 6" in diameter or larger. 

 

2. Provide concrete thrust blocking with a compressive strength of 2500 psi in 28 

days. 

 

3. Placement and size of thrust blocking to be as approved by the Construction 

Inspector. 

 

B. Installation: 

 

1. Locate thrust blocking between solid ground and the fitting to be anchored. 

 

2. Unless otherwise shown or approved by the Project Engineer, place the base and 

thrust bearing sides of thrust blocking directly against undisturbed earth. 

 

3. Sides of thrust blocking not subject to thrust may be placed against forms. 

 

4. Place thrust blocking so the fitting joints will be accessible for repair. 

 

5. Protect steel rods and clamps by galvanizing or by coating with bituminous paint. 

 

3.07 FIELD QUALITY CONTROL: 

 

A. Closing uninspected work: Do not allow or cause any of the work of this Section to be 

covered up or enclosed until after it has been completely inspected and tested, and has 

been approved by the DNR Construction Inspector. 

 

B. Hydrostatic tests: 

 

1. Where any section of a water line is provided with concrete thrust blocking for 

fittings, do not make hydrostatic tests until at least five days after installation of the 

concrete thrust blocking, unless otherwise directed by the Project Engineer. 
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2. Flush out main before test to remove air, insert taps to release trapped air and plug 

after test. 

 

3. Test at 150 percent of maximum operating pressure for one (1) hour. Allowable 

pressure drop during test period shall be 10 percent of test pressure. 

 

4. Devise a method for disposal of waste water from hydrostatic tests, and for 

disinfection, as approved in advance by the DNR Construction Inspector. 

 

C. Pressure tests: 

 

1. After the pipe is laid, the joints completed, fire hydrants permanently installed, and 

the trench partially backfilled leaving the joints exposed for examination, subject 

the newly laid piping and valved sections of water distribution and service piping 

to a hydrostatic pressure of 100 psi. 

 

2. Open and close each valve several times during the test. 

 

3. Carefully examine pipe, joints, fittings and valves. 

 

4. Replace or remake joints showing visible leakage. 

 

a. Remove cracked pipe, defective pipe, and cracked or defective joints, 

fittings and valves. Replace with sound material and repeat the test until 

results are satisfactory. 

 

b. Make repair and replacement without additional cost to the Owner. 

 

D. Leakage test: 

 

1. Conduct leakage test after the pressure test has been completed satisfactorily. 

 

2. Duration of each leakage test: At least two hours. 

 

3. During the test, subject water lines to a pressure of 100 psi. 

 

4. Leakage is defined as the quantity of water to be supplied into the newly laid pipe, 

or any valved or approved section thereof, necessary to maintain the specified 

leakage test pressure after the pipe has been filled with water and the air expelled. 

 

a. No piping installation will be accepted until the leakage is less than the 

number of gallons per hour as determined by the formula: 

 

 ND X SQ ROOT of P = L 

  3,700 

 

b. L = allowable leakage in gallons per hour; 

 

c. N = number of joints in length of pipe under test; 
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d. D = nominal diameter of pipe in inches; and 

 

e. P = average test pressure in lbs per sq. inch. 

 

f. Should any test of pipe disclose leakage greater than that specified, locate 

and repair the defective joint or joints until the leakage is within the 

specified allowance, and at no additional cost to the Owner. 

 

E. Time for making test: 

 

1. Except for joint material setting, or where concrete thrust blocking necessitates a 

five-day delay, pipelines jointed with rubber gaskets, mechanical, or push-on joints 

or couplings may be subjected to hydrostatic pressure, inspected and tested for 

leakage at any time after partial completion of backfill.   

 

F. Disinfection: 

 

1. Before acceptance of the potable water system, disinfect each unit of completed 

water supply, distribution, and service line in accordance with AWWA C601.   

 

2. Perform all such tests and disinfection in a manner approved by governmental 

agencies having jurisdiction. 

 

3. Furnish two copies of a Certificate of Disinfection to the Project Engineer. 

 

 

 END OF SECTION 02660 
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SECTION 02900 

SEEDING 

 

PART 1 – GENERAL 

 

1.01 SECTION INCLUDES 

A. Certification of Products 

B. Acceptance and Warranty 

C. Seed Types and Mixes 

D. Equipment 

E. Application of Seed 

 

1.02 DESCRIPTION OF WORK 

Includes the requirements for seedbed preparation; furnishing, applying, and covering the seed; 

and compaction of the seedbed. 

 

1.03 SUBMITTALS 

Comply with Division 1 - General Provisions and Covenants, as well as the following: 

A. Submit certification of products to the Engineer prior to seed placement: 

 

1. Seed: Submit a mechanically printed seed tag from an Iowa Crop Improvement 

Association-approved seed conditioner or grower. Submit a laboratory analysis for all 

seeds, specifying the purity and germination. Provide 48 hours notice prior to mixing the 

seed and give the Engineer an opportunity to witness the seed mixing. 

 

2. Fertilizer: Submit certification of the fertilizer analysis with scale weight and statement of 

guaranteed analysis. Submit from a certified fertilizer dealer, a mechanically printed 

commercial fertilizer label, or bill of lading. Comply with the inspection and acceptance 

requirements of Iowa DOT Materials I.M. 469.03. 

 

3. Wood Cellulose Fiber Mulch: Submit certification of the degradable wood cellulose fiber 

mulch ingredients with applicable use and rate, and the water retention capacity by 

manufacturer or supplier. 

 

4. Wood Excelsior Mulch: Bale wood excelsior and determine the mass (weight). Use the 

mass of the material, furnished by the manufacturer, to determine the rate of application. 

 

5. Straw Mulch: Certify weight. Furnish a list of the number of bales and a corresponding 

ticket from an approved scale for the mulch material to be used on the project. 

 

6. Compost: Submit certification of composted organics analysis with U.S. Compost 

Council’s Seal of Testing Assurance (STA), recommended rates of application, and 

manufacturer’s estimated cubic yards per ton. 

 

7. Inoculant: Furnish information from inoculant packaging. 

 

8. Tackifier: Submit certification of the tackifier ingredients, recommended rates of 

application, and expiration date. 

 

B. When requested, submit written instructions recommending procedures for maintenance of 

seeded areas. 
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SECTION 03100 
CONCRETE FORMING AND ACCESSORIES  

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: All labor, materials, and equipment required to construct, shore, and remove all 
forms to accommodate all concrete specified in herein, as shown on the Drawings, and as specified 
in other sections of these specifications. 

B. Related Sections: Drawings and General Provisions of the Contract, including the General 
Covenants and Provisions, Supplementary Covenants and Provisions and General Requirements as 
well as, but not necessarily limited to, the following: 

Section 02200   - Earthwork 
Section 032000 - Concrete Reinforcement 
Section 033000 - Cast-In-Place Concrete 
Section 033500 – Concrete Finishing 

1.02 REFERENCES: 

A. Safety:  All formwork and methods of construction shall conform to the requirements of the state 
of Iowa Bureau of Labor and all OSHA Standards. 

1.03 SUBMITTALS: 

A. Provide submittals in accordance with Section 0133000 – Submittal Procedures. 

B. Manufacturer's Data: Within 30 calendar days after award of the contract, submit manufacturer's 
data and installation instruction for proprietary materials including form coatings, ties and 
accessories, and manufacturer's form system if used. 

C. Shop Drawings: When requested by the DNR Construction Inspector or the Architect for the 
purpose of explaining details or structural integrity, the Contractor shall submit those drawings 
requested prior to erection of the project. 

1.04 QUALITY ASSURANCE: 

A. Formwork: Design of formwork is the responsibility of the Contractor. 

B. Standards: Comply with all applicable provisions of ACI 347. 

PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Form Materials: 

1. Construct formwork for exposed concrete surfaces with smooth-faced undamaged plywood, 
undented metal, or other panel-type materials acceptable to the DNR Construction 
Inspector, to provide continuous, straight, plumb, smooth cast surface, furnish in largest 
practical sizes to minimize number of joints. 

2. Provide form material with sufficient thickness to withstand pressure of newly-placed 
concrete without reflection or bowing. 

B. Form Ties: 

1. Provide factory-fabricated, adjustable length removable or snap-off metal form ties, 
designed to prevent form deflection and to prevent spalling concrete surfaces upon removal. 
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2. Provide ties so that portion remaining within concrete after removal of exterior parts is at 
least 1-1/2" from the outer concrete surface.   

3. Form ties shall not leave a hole larger than 1" diameter in the concrete surface. 

C. Form Coating: Provide commercial formulated form-coating compounds that will not bond with, 
stain, nor adversely affect concrete surfaces requiring bond or adhesion, nor impede the wetting of 
surfaces to be cured with water or curing compounds. 

2.02 DESIGN OF FORMWORK: 

A. General: 

1. Design, erect, support, brace, and maintain formwork so that it will safely support vertical 
and lateral loads that might be applied, until such loads can be supported by the concrete 
structure. 

2. Carry vertical and lateral loads to ground by formwork system and in-place construction 
that has attained adequate strength for that purpose. 

3. Construct formwork so that concrete members and structures are of correct size, shape, 
alignment, elevation, and position. 

4. Design forms and falsework to include assumed values of live load, dead load, weight of 
moving equipment operated on formwork, concrete mix, height of concrete drop, vibrator 
frequency, ambient temperature, foundation pressures, stresses, lateral stability, and other 
factors pertinent to safety of structure during construction. 

5. Provide shore and struts with positive means of adjustment capable of taking up formwork 
settlement during concrete placing operations, using wedges or jacks or a combination 
thereof. 

6. Provide trussed supports when adequate foundations for shores and struts cannot be 
secured. 

7. Support form facing materials by structural members spaced sufficiently close to prevent 
objectionable deflection. 

8. Fit forms placed in successive units for continuous surfaces to accurate alignment, free from 
irregularities, and within allowable tolerances. 

9. Provide camber in formwork as required for anticipated deflections due to weight and 
pressures of fresh concrete and construction loads. 

10. Provide formwork sufficiently tight to prevent leakage of cement paste during concrete 
placement.   

11. Solidly butt joints and provide backup material at joints as required to prevent leakage and 
fins. 

B. Earth Forms: Side forms of footings may be omitted and concrete placed directly against 
excavation only when requested by the Contractor and accepted by the DNR Construction 
Inspector.  

1. When omission of forms is accepted, provide additional concrete 1" on each side of the 
minimum design profiles and dimensions shown. 

PART 3 - EXECUTION 

3.01 EXAMINATION: 
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A. Examine the substrate and conditions under which work of this section is to be performed.  

B. Correct unsatisfactory conditions that would prevent proper and timely completion of the work.  

C. Do not proceed until unsatisfactory conditions have been corrected. 

3.02 ERECTION: 

A. General: 

1. Construct forms complying with ACI 347, to the exact sizes, shapes, lines, and dimensions 
shown, and as required to obtain accurate alignment, location, grades, level, and plumb 
work in finish structures. 

2. Provide for openings, offsets, sinkages, keyways, recesses, moldings, reglets, chamfers, 
blocking, screeds, bulkheads, anchorages, inserts, and other features required.   

a. Use selected materials to obtain required finishes. 

3. Forms for openings and construction which accommodates installation by other trades 
whose materials and products must be fabricated before the opportunity exists to verify the 
measurements of adjacent construction which effects such installations, shall be accurately 
sized and located as dimensioned on the Drawings.  

4. In the event that deviation from the Drawing dimensions results in problems in the field, the 
Contractor shall be responsible for resolution of the conditions as approved by the 
Architect, without additional expense to the Owner. 

B. Fabrication: 

1. Fabricate forms for easy removal without hammering or prying against concrete surfaces.  

2. Provide crush plates or wrecking plates where stripping may damage cast concrete surfaces.  

3. Provide top forms for inclined surfaces where the slope is too steep to place concrete with 
bottom forms only.  

4. Kerf wood inserts for forming keyways, reglets, recesses, and the like, to prevent swelling 
and assure ease of removal. 

5. Provide temporary openings where interior area of formwork is inaccessible for cleanout, 
for inspection before concrete placement, and for placement of concrete.  

6. Brace temporary closures and set tightly to temporary openings on forms in as 
inconspicuous locations as possible, consistent with design requirements.  

7. Form intersecting planes to provide true, clean cut corners. 

C. Falsework: 

1. Erect falsework and support, brace and maintain it to safely support vertical, lateral, and 
asymmetrical loads applied until such loads can be supported by in-place construction.  

2. Construct falsework so that adjustments can be made for take-up and settlement. 

3. Provide wedges, jacks, or camber strips to facilitate vertical adjustments.  

4. Carefully inspect falsework and formwork during and after concrete placement operations 
to determine abnormal deflection or signs of failure; make necessary adjustments to 
produce work of required dimensions. 

D. Forms for Exposed Concrete: 
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1. Drill forms to suit ties used and to prevent leakage of concrete mortar around tie holes.  

2. Do not splinter forms by driving ties through improperly prepared holes. 

3. Provide sharp, clean corners at intersecting planes, without visible edges or offsets.  

4. Back joints with extra studs or girts to maintain true, square intersections. 

5. Use extra studs, walers, and bracing to prevent objectionable bowing of forms between 
studs and to avoid bowed appearance in concrete.  

6. Do not use narrow strips of form material which will produce bow. 

7. Assemble forms so they may be readily removed without damage to exposed concrete 
surfaces. 

E. Corner Treatment: Unless shown otherwise, form chamfers with 3/4" x 3/4" strips, accurately 
formed and surfaced to produce uniformly straight lines and tight edge joints on exposed concrete.  

1. Extend terminal edges to required limit and miter chamfer strips at changes in direction. 

F. Control Joints: Locate as directed by DNR Construction Inspector or as indicated on the Drawings. 

G. Provisions for Other Trades: Provide openings in concrete formwork to accommodate work of 
other trades.  

1. Verify size and location of openings, recesses and chases with the trade requiring such 
items.  

2. Accurately place and securely support items to be built into forms. 

H. Cleaning and Tightening: Thoroughly clean forms and adjacent surfaces to receive concrete.  

1. Remove chips, wood, sawdust, dirt, and other debris just before concrete is placed.  

2. Retighten forms immediately after concrete placement as required to eliminate mortar leaks. 

3.03 INSTALLATION: 

A. Embedded Items: 

1. General: Set and build into the work anchorage devices and other embedded items required 
for other work that is attached to, or supported by, cast-in-place concrete.  

2. Use setting drawings, diagrams, instructions and directions provided by suppliers of the 
items to be attached thereto. 

3. Edge Forms and Screeds: Set edge forms or bulkheads and intermediate screed strips for 
slabs to obtain required elevations and contours in the finished slab surface.  

4. Provide and secure units to support types of screeds required. 

B. Shores and Supports: Comply with ACI 347 for shoring construction, and as herein specified.  

1. Submit a shore removal and reshoring schedule and drawings for the DNR Construction 
Inspector review before proceeding with this work.  

2. Do not proceed until schedule and drawings have been reviewed. 

3.04 APPLICATION: 

A. Form Coating: Coat form contact surfaces with form-coating compound before reinforcement is 
placed.  
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1. Do not allow excess form coating material to accumulate in the forms or to come in contact 
with surfaces which will be bonded to fresh concrete.  

2. Apply in compliance with manufacturer's instructions. 

3.05 FIELD QUALITY CONTROL: 

A. Inspection: Concrete shall not be placed in forms until inspected by DNR Construction Inspector 
and permission is given to start placing concrete. 

3.06 CLEANING: 

A. General: Formwork not supporting concrete, such as sides of beams, walls, columns, and similar 
parts of the work, may be removed after cumulatively curing at not less than 10 degrees C (50 
degrees F) for 24 hours after placing concrete, provided concrete is sufficiently hard to not be 
damaged by form removal operation, and provided that curing and protection operations are 
maintained. 

B. Formwork: Formwork supporting weight of concrete, such as beam soffits, joists, slabs, and other 
structural elements may not be removed in less than 14 days, and not until concrete has attained 
design minimum 28-day compressive strength.   

1. Determine potential compressive strength of in-place concrete by testing field-cured 
specimens representative of the concrete location or members, as specified in other sections. 

C. Form-Facing Material: Form-facing material may be removed four days after placement, only if 
shores and other vertical supports have been arranged to permit removal of form-facing material 
without loosening or disturbing shores and supports. 

D. Reuse of Forms: Clean and repair surfaces of forms to be reused in the work.   

1. Split, frayed, delaminated or otherwise damaged form-facing material will not be 
acceptable.  

2. Apply new form-coating compound material to concrete contact surfaces as specified for 
new formwork.  

3. When forms are reused for successive concrete placement, thoroughly clean surfaces, 
remove fins and laitance, and tighten forms to close all joints.  

4. Align and secure joints to avoid offsets. 

END OF SECTION 031000 
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SECTION 03200 

CONCRETE REINFORCING  

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: All reinforcing steel, steel mesh, and accessories and the installation of these 

items for all concrete reinforcement for this project. 

B. Related Sections: Drawings and General Provisions of the contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General Requirements as 

well as, but not necessarily limited to, the following: 

Section 031000  Concrete Forming and Accessories 

Section 033000  Cast-In-Place Concrete 

1.02 REFERENCES: 

A. Comply with all applicable provisions of the following standards: 

1. CRSI "Manual of Standard Practice" 

2. ACI 315 "Details and Detailing of Concrete Reinforcement" 

3. ACI 318 "Building Code Requirements for Reinforced Concrete" 

4. ASTM A82 "Standard Specifications for Cold Drawn Steel Wire For Concrete 

Reinforcement" 

5. ASTM A185 "Standard Specifications for Welded Steel Wire Fabric For Concrete 

Reinforcement" 

6. ASTM A615 "Standard Specifications for Deformed and Plain Billet-Steel Bars For 

Concrete Reinforcement"    

1.03 SUBMITTALS: 

A. Shop Drawings: Submit complete shop drawings of all materials proposed to be furnished and 

installed under this section in accordance with ACI "Manual of Standard Practice for Detailing 

Concrete Structure," ACI 315. Show: 

1. Bar schedule, stirrup spacing, diagrams of bent bars, and arrangements and assemblies. 

2. Review shop drawings requirements with DNR Construction Inspector before ordering shop 

drawings. 

B. Mill Certificates: Submit steel producer's certificates of mill analysis, tensile and bend tests for 

reinforcing steel.  

1. Submit certificates showing conformity with these requirements and those of ASTM A615 

to the Architect for each melt. 

1.04 DELIVERY, STORAGE AND HANDLING: 

A. Delivery: Deliver reinforcement to the job site bundled, tagged, and marked.   

1. Use metal tags indicating bar size, lengths, and other information corresponding to 

markings shown on placement diagrams. 

B. Storage: Store reinforcement at the job site in a manner to prevent damage and accumulation of dirt 

and excessive rust. 
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PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Steel and Wire Reinforcement:   

1. Provide reinforcing steel consisting of deformed bars of the sizes shown on the Drawings.  

2. Provide steel conforming to ASTM A615 Grade 60 with deformation conforming to ASTM 

A305.   

3. Provide wire reinforcement conforming to ASTM A82 and welded wire fabric  conforming 

to ASTM A185. 

B. Wire Reinforcement: Provide in accordance with ASTM A82. 

C. Welded Wire Fabric: Provide in accordance with ASTM A185. 

1. Unless otherwise noted elswere, reinforce all sloabs with 6 x 6 - W 1.4 x W 1.4. 

D. Tie Wire: No. 16 double annealed iron wire. 

E. Accessories: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening 

reinforcement in place: 

1. Use wire bar-type supports complying with CRSI recommendations, unless otherwise 

indicated.  

a. Do not use wood, brick and other such unacceptable materials. 

2. For slabs on grade, use supports with sand plates or horizontal runners where base material 

will not support chair legs. 

3. For exposed-to-view concrete surfaces, where legs of supports are in contact with forms, 

provide supports with either hot-dip galvanized or plastic protected legs. 

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Examine the substrate, formwork, and the conditions under which concrete reinforcement is to be 

placed, and correct conditions which would prevent proper and timely completion of the work.  

B. Do not proceed with the work until satisfactory conditions have been corrected. 

3.02 INSTALLATION: 

A. General: 

1. Comply with the specified standards for details and methods of reinforcement placement 

and supports, and as herein specified. 

2. Clean reinforcement to remove loose rust and mill scale, earth, and other materials which 

reduce or destroy bond with concrete. 

3. Position, support, and secure reinforcement against displacement by formwork, 

construction, or concrete placement operations.  

4. Locate and support reinforcing by metal chairs, runners, bolsters, spacers, and hangers, as 

required. 

5. Place reinforcement to obtain the minimum coverage for concrete protection.  
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6. Arrange, space, and securely tie bars and bar supports together with 16 gauge wire to hold 

reinforcement accurately in position during concrete placement operations.  

7. Set wire ties so that twisted ends are directed away from exposed concrete surfaces. 

8. Install welded wire fabric in lengths as long as  practicable.  

9. Lap adjoining pieces at least one full mesh. 

10. Provide sufficient numbers of supports and of strength to carry reinforcement.  

11. Do not place reinforcing bars more than 2" beyond the last leg of any continuous bar 

support.  

12. Do not use supports as bases for runways for concrete conveying equipment and similar 

construction loads. 

13. Splices: Provide standard reinforcement splices by lapping ends, placing bars in contact, 

and tightly wire tying. 

a. Lap horizontal splices a minimum of 18". 

b. Lap Vertical splices a minimum of 28". 

c. Place bars in contact and tightly tie wire. 

END OF SECTION 032000 
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                                                    SECTION 03300 

                                          CAST-IN-PLACE CONCRETE  

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: Provisions for all labor, materials and equipment required to construct all items 

classified as cast-in-place concrete. 

1. All concrete foundations and slabs as shown on the foundation plan floor plans and building 

section, as well as all other concrete not specifically specified elsewhere, are classified as 

cast-in-place concrete. 

2. All sidewalks and exterior slabs are specified in Division 32. 

B. Related Sections: Drawings and General Provisions of the Contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General Requirements as 

well as, but not necessarily limited to, the following: 

Section 02200   - Earthwork 

Section 031000 - Concrete Forming and Accessories 

Section 032000 - Concrete Reinforcing 

1.02 REFERENCES: 

A. Codes and Standards: Comply with provisions of following codes, specifications and standards 

except where more stringent requirements are shown or specified. 

1. Uniform Building Code, U.B.C., latest edition. 

2. American Concrete Institute (ACI). 

a. Manual of Concrete Practice. 

b. ACI 301 - Specifications for Structural Concrete for Buildings. 

c. ACI 304 - Recommended Practice for Measuring, Mixing, Transporting, and Placing 

Concrete. 

d. ACI 305 - Hot Weather Concreting. 

e. ACI 306 - Cold Weather Concreting. 

f. ACI 308 - Standard Practice for Curing Concrete. 

g. ACI 318 - Building Code Requirements for Reinforced Concrete. 

 3. American Society for Testing of Materials (ASTM). 

a. ASTM C33 - Standard specification for concrete aggregates. 

b. ASTM C31 - Making and curing compressive and flexural strength test specimens in 

the field. 

c. ASTM C94 - Standard specification for ready-mixed  

d. ASTM C138 - Test for unit weight, yield and air content of concrete. 

e. ASTM C143 - Test for slump test of Portland cement concrete. 

f. ASTM C150 - Standard specification for Portland cement. 

g. ASTM C260 - Standard specification for air-entraining admixture for concrete. 
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h. ASTM C309 - Standard specification for liquid membrane-forming compounds for 

curing concrete. 

i. ASTM C494 - Standard specification for chemical admixtures for concrete. 

j. ASTM D994 - Standard specification for pre-formed expansion joint filler for 

concrete. 

k. ASTM D1850 - Standard specification for concrete joint sealer, cold application 

type. 

4. Concrete Reinforcing Steel Institute (CRSI). 

a. Manual of Standard Practice. 

5. Iowa State Building Code, latest edition. 

1.03 SUBMITTALS: 

A. Product Data: Submit to the Architect manufacturer's product data with application and installation 

instructions for proprietary materials and items, accessories, admixtures, patching compounds, 

water stops, joint systems, curing compounds, dry-shake finish materials, and others as requested 

by Architect. 

B. Samples: Submit to the DNR Construction Inspector samples of materials specified, as requested, 

including names, sources and descriptions. 

C. Quality Control Submittals: 

1. Design Data: Submit data on proposed design mixes when trial batch method is used. 

2. Test Reports: Employ, at Contractor's expense, a testing laboratory acceptable to the 

Architect to perform material evaluation tests and submit reports. 

3. Material Certificates: Provide, in lieu of laboratory test reports when permitted by 

Architect, certificates signed by Manufacturer and Contractor verifying that each item 

complies with or exceeds specified requirements, .  

1.04 QUALITY ASSURANCE: 

A. Qualifications: 

1. Provide at least one person, on site, thoroughly familiar with the specified requirements, 

completely trained, and experienced in the necessary  skills, to direct all work performed 

under this section. 

2. Use adequate numbers of skilled workers to ensure construction in strict accordance with 

the approved design. 

1.05 DELIVERY, STORAGE, AND HANDLING: 

A. Protection: Use all means necessary to protect the materials of this section before, during, and after 

installation and to protect the work and materials of all other trades. 

B. Replacement: In the event of damage, immediately make all repairs and replacements necessary to 

the approval of the DNR Construction Inspector and at no additional cost to the Owner. 

1.06 PROJECT/SITE CONDITIONS: 

A. Environmental Requirements: Observe weather conditions. Attempt no work in frozen conditions 

without written approval from the DNR Construction Inspector. 

B. Existing Conditions: Survey site conditions prior to commencing work.  
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1. Bring any discrepancies between existing work and the Drawings and Specifications to the 

attention of the Architect/DNR Construction Inspector. 

PART 2 - PRODUCTS 

2.01 MANUFACTURERS: 

A. Subject to compliance with requirements, products from the following manufacturers can be 

incorporated into the work of this section. 

1. Euclid Chemical Co., 19218 Redwood Road, Cleveland, Ohio 44110. 

2. Master Builders Co., Ltd., 79 Kincort Street, Toronto, Ontario M6M3E4. 

3. Sika Chemical Corporation, P. O. Box 297, Lyndhurst, New Jersey 07071. 

4. Chem-Master Corporation, 477 Industrial Parkway, Chagrin Falls, Ohio 44022. 

5. W. R. Grace and Co., 62 Wittemore Avenue, Cambridge, Massachusetts 02140. 

6.  W. R. Meadows, Inc., P. O. Box 543, Elgin, Illinois 60120. 

7. Protex Industries, Inc., 1331 West Evans Avenue, Denver, Colorado 80223. 

8. Sonneborn Building Products, 7711 Computer Avenue, Minneapolis, Minnesota 55435. 

9. Antihydro Co., 265 Badger Avenue, Newark, New Jersey 07108. 

10. L & M Construction Chemicals, Inc., 8316 Blondo Street, Omaha, Nebraska 68134. 

11. Glifford-Hill and Co., Inc., Woodland Green, Charlotte, North Carolina 28210. 

12. The Celotex Corporation, 1500 North Dale Mabry Highway, Tampa, Florida 33607. 

13. J & P Petroleum Products, Tex-Mastic Construction Materials, 2715 South Westmoreland, 

P. O. Box 4206, Dallas, Texas 75208. 

2.02 MATERIALS: 

A. Portland Cement: ANSI/ASTM C 150, Type I or Type III, high early-strength cements unless 

otherwise acceptable to Architect. 

B. Normal Weight Aggregates: ANSI/ASTM C 33, and as herein specified. 

1. Coarse aggregate crushed limestone. 

2. Provide fine aggregate, regularly graded from coarse to fine, from source approved by Iowa 

D.O.T. Maximum size of aggregate not more than three-fourths minimum clear spacing 

between reinforcing bars and not more than one-fifth of smallest dimension of slab or 

member for which concrete is being used.  

3. Aggregate for unreinforced slabs maximum size one-third of slab thickness. 

C. Water:  Provide clean, potable water for concrete, free from injurious amounts of foreign matter. 

D. Water-Reducing Admixtures:  ANSI/ASTM, C 494, Type A and contain not more than one percent 

(1%) chloride ions. 

   "Eucon WR-74;" Euclid Chemical Co. 

   "Pozzolith 322N;" Master Builders. 

   "Plastocrete 160;" Sika Chemical Corp. 

   "Chemtard;" Chem-Masters Corp. 

    or approved equal 
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E. Air-Entraining Admixture: ANSI/ASTM C 260, added to mixer in lieu of air-entrained cement. 

   "Darex (AEA);" W. R. Grace Co. 

   "Ad-Aire;" Carter-Waters Corp. 

   "Protex AES;" Protex Industries, Inc. 

   "Seal-Tight;" W. R. Meadows, Inc. 

F. Liquid Membrane-Forming Curing Compound: Liquid type membrane-forming curing compound 

complying with ANSI/ASTM C 309, Type I, Class A. 

   "Masterseal;" Master Builders. 

   "A-H 3 Way;" Sealer' Anti-Hydro Waterproofing Co. 

   "Ecocure;" Euclid Chemical Co. 

   "Clear Seal;" W. R. Grace. 

   "Kure-N-Seal;" Sonneborn-Contech.        

  "Polyclear;" Upco Chemical/USM Corp. 

   "L & M Cure;" L & M Construction Materials. 

   "LR-151;" Protex Industries. 

   "Hardtop;" Glifford - Hill. 

1. Curing compound: Provide a continuous, unbroken membrane adhering to moist concrete 

without disintegration, checking or peeling from the surface, nor showing signs of such 

deterioration within 30 days after application under actual working conditions.  

a. Provide a color free compound  sufficiently transparent allowing no permanent 

change in concrete color.  

b. The compound may contain, however, a temporary dye of sufficient color to make 

the membrane clearly visible for a period of at least four hours after application. 

2.03 EQUIPMENT: 

A. Batching, Mixing, and Delivery Equipment:  Use transit-mixed concrete from approved batching 

and mixing plant. Batch, mix, and transport concrete to site is accordance with ANSI/ASTM 94. 

B. When air temperature is between 85°F. (30°C) and 90°F. (32°C), reduce mixing and delivery time 

from 1 1/2 hours to 75 minutes; and when air temperature is above 90°F. (32°C), reduce mixing 

and delivery time to 60 minutes. 

2.04 ACCESSORIES: 

A. Pre-formed Joint Filler:  ASTM D 994 and as herein specified. 

1. Pre-formed non extruding resilient material, one-half (1/2) inch wide depth required to 

bring surface to within one-half (1/2) inch of surface. 

2. Available Products: Subject to compliance with requirements, products that may be 

incorporated in the work include, but are not limited to, the following: 

    "Flexcell;" Celotex Corporation. 

    "Sealtight;" W. R. Meadows, Inc. 

    "Tex Mastic;" J & P Petroleum Products. 

B. Joint Sealer:  ASTM D 1850 Concrete Joint Sealer, cold-application type. 

C. Vapor Barrier: Under slabs on ground, 4 mil polyethylene film. 

D. Storage: Store all cement materials in weather-tight enclosure, clear of ground, and protected from 

weather with suitable covering. 
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E. Embedded Items: Verify and coordinate embedded items furnished by other trades. 

F. Admixtures: Use air-entraining admixture in exterior exposed concrete, unless otherwise indicated 

as determined by ANSI/ASTM C 138.   

1. Add air-entraining admixture at manufacturer's prescribed rate to result in concrete at point 

of placement having air content within following limits: 

2. Concrete structures and slabs exposed to freezing and thawing or subjected to hydraulic 

pressure: 

   Maximum Size Aggregate            Amount of Air (%) 

       1 1/2" or 2"                     5%     + 1% 

       3/4" or 1"                     6%     + 1% 

       3/8" or 1/2"                   7 1/2% + 1% 

G. Under slab Insulation: Provide manufacturer standard lengths and width polystyrene board 

insulation where shown on the Drawings. 

1. Rigid, close cell, extruded, expanded polystyrene board with integral high density skin; 

complying with FS HH-1-524 C, Type IV, minimum 20 PSI compressive strength, K-value 

of 0.20; 0.3% maximum water absorption; 1.1 perm.-inch maximum water vapor 

transmission. 

2. Thickness:  As shown on the Drawings. 

2.05 MIXES: 

A. Prepare design mixes for each type and strength of concrete by either laboratory trial batch or field 

experience methods as specified in ACI 301.  

1. If trial batch method used, use an independent testing facility acceptable to Architect for 

preparing and reporting proposed mix designs.  

2. Do not use the same testing facility as used for field quality control testing without 

Architect's approval. 

B. Design mixes to provide normal weight concrete with the following properties, as indicated on 

drawings and schedules: 

1. 4,000 psi 28-day compressive strength; 560 lbs. cement per cubic yard minimum; W/C 

ratio, 0.44 maximum. 

2. 3,000 psi 28-day compressive strength; 480 lbs. cement per cubic yard minimum; W/C 

ratio; 0.58 maximum. 

C. Consistency: Determine the quantity of water required for proper consistency of concrete by slump 

test in accordance with ANSI/ASTM C 143.  

1. For Vertical Wall Sections, Columns -- Maximum slump, 4 inches, plus or minus one inch 

tolerance. 

2. For Footings, Beams, Slabs -- Maximum slump, 3 inches, plus or minus one inch tolerance. 

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Coordinate the installation of joint materials and moisture barriers with placement of forms and 

reinforcing steel. 
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B. Before placing concrete, inspect and complete formwork installation, reinforcing steel, and items to 

be embedded or cast-in.  

C. Notify other crafts to permit installation of their work; cooperate with other trades in setting such 

work.  

D. Moisten wood forms immediately before placing concrete where form coatings are not used. 

3.02 PREPARATION: 

A. Drain and pump all water from excavations, forms, and any locations where concrete is to be 

placed.  

1. Bottom of excavations shall be undisturbed earth free of frost or debris, level and 

compacted.  

2. Do not place any concrete until the Architect or DNR Construction Inspector has inspected 

and approved forms and soil conditions, and until reinforcing, sleeves, and embedded items 

have been placed.  

3. Clean all dirt and debris from transporting equipment. Clean reinforcement of all foreign 

matter. Clean forms and oil or wet (except in freezing conditions) surfaces.  

4. Compact, level, and dampen base fill material under slabs on grade.  

5. Prior to placing concrete, install polyethylene vapor barrier under interior slabs.   

6. Do not puncture or otherwise damage vapor barrier or membrane waterproofing. 

B. Transport concrete to prevent separation of materials in accordance with ACI practices.  

1. Do not add water to concrete during transporting.  

2. Handle from mixer to point of placement with carts, buggies, or conveyors.  

3. Do not dump concrete from mixer or from transporting equipment with a free fall of more 

than three feet.  

4. Clean transporting equipment at frequent intervals during placement.  

5. Do no use partially hardened or contaminated concrete. 

3.03 PLACEMENT OF CONCRETE: 

A. Place concrete in accordance with ACI 304 "Recommended practice for measuring, mixing, 

transporting and placing concrete" and as herein specified. 

B. Place concrete continuously or in layers of such thickness that no fresh concrete will be placed on 

concrete which as hardened sufficiently to cause the formation of seams or planes of weakness.  

1. If a section cannot be placed continuously, provide construction joints as herein specified.  

2. Deposit concrete as nearly as practicable to its final location to avoid segregation. 

C. Work concrete into corners and around reinforcement.  

1. Machine vibrate sufficiently to insure thorough compaction and complete embedment of 

reinforcing.  

2. Stop placement at point of no shear, or where directed, and erect tight, plumb dams through 

forms.  

3. Place concrete between construction joints in one continuous operation. Locate construction 

joints in slabs under partitions.  
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4. Brush on neat cement when pouring against hardened concrete. 

D. Placing Concrete in Forms: Deposit concrete in forms in horizontal layers not deeper than 24" and 

in a manner to avoid inclined construction joints.  

1. Where placement consists of several layers, place each layer while preceding layer is still 

plastic to avoid cold joints. 

2. Consolidate placed concrete by mechanical vibrating equipment supplemented by hand-

spading, rodding or tamping.  

a. Use equipment and procedures for consolidation of concrete in accordance with ACI 

recommended practices. 

3. Do not use vibrators to transport concrete inside forms.  

a. Insert and withdraw vibrators vertically at uniformly spaced locations not farther 

than visible effectiveness of machine.  

b. Place vibrators to rapidly penetrate placed layer and at least six (6) inches into 

preceding layer.  

c. Do not insert vibrators into lower layers of concrete that have begun to set.  

d. At each insertion, limit duration of vibration to time necessary to consolidate 

concrete and complete embedment of reinforcement and other embedded items 

without causing segregation of mix. 

E. Placing Concrete Slabs: Deposit and consolidate concrete slabs in a continuous operation, within 

limits of construction joints, until the placing of a panel or section is completed. 

1. Consolidate concrete during placing operations so that concrete is thoroughly worked 

around reinforcement and other embedded items and into corners. 

2. Bring slab surfaces to correct level with straight edge and strike off.  

3. Use bull floats or darbies to smooth surface, free of humps or hollows.  

4. Do not disturb slab surfaces prior to beginning finishing operations. 

5. Maintain reinforcing in proper position during concrete placement operations. 

F. Cold Weather Placing: Protect concrete work from physical damage or reduced strength which 

could be caused by frost, freezing actions, or low temperatures, in compliance with ACI 306, "Cold 

Weather Concreting," and as herein specified. 

1. When air temperature has fallen to or is expected to fall below 40°F. (4°C), uniformly heat 

water and aggregates before mixing to obtain a concrete mixture temperature of not less 

than 40°F. (4°C), and not more than 80°F. (27°C) at point of placement, and maintain 

minimum temperature over the entire work for no less than 72 hours. 

a. Do not use frozen materials or materials containing ice or snow.  

b. Do not place concrete on frozen subgrade or on subgrade containing frozen 

materials. 

c. Do not use calcium chloride, salt and other materials containing antifreeze agents or 

chemical accelerators unless otherwise accepted in mix designs. 

G. Hot Weather Placing: When hot weather conditions exist that would seriously impair quality and 

strength of concrete, place concrete in compliance with ACI 305, "Hot Weather Concreting," and 

as herein specified. 
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1. Cool ingredients before mixing to maintain concrete temperature at time of placement 

below 90°F. (32°C). Mixing water may be chilled, or chopped ice may be used to control 

temperature provided water equivalent of ice is calculated to total amount of mixing. 

2. Cover reinforcing steel with water-soaked burlap if it becomes too hot, so that steel 

temperature will not exceed the ambient air temperature immediately before embedment in 

concrete. 

3. Wet forms thoroughly before placing concrete. 

4. Use water-reducing retarding admixture (Type A) when required by high temperatures, low 

humidity, or other adverse placing conditions. 

H. Expansion Joints: Unless otherwise specifically designated on the Drawings, install expansion joint 

filler where interior slabs abut exterior walls, interior bearing walls and columns, and at perimeter 

of concrete equipment pads.  

1. Omit expansion joint filler and install 15 lb. felt, centered below door, to break bond at 

exterior doors with concrete platforms, unless otherwise shown on the Drawings. 

I. Control Joints: Cut control joints 12 to 15 feet o.c. each way in all exposed concrete floor slabs on 

grade.   

1. Locate in a uniform pattern within room spaces and centered below partitions separating 

spaces.  

2. Locate at doorways between rooms, at centerlines of exposed columns and to divide areas 

of irregular-shaped rooms.  

3. Verify location and cut to depth of one-sixth (1/6) of slab thickness with minimum of three-

fourths (3/4) inch.  

4. Cut with carborundum saw, approximately six (6) to twenty-four (24) hours after placing 

concrete and when a minimum amount of raveling occurs in concrete. 

5. On exterior walks, score with one-fourth inch by one inch (1/4" x 1") deep control joints.  

6. Use straight edge guide when scoring joints.  

7. Where required depth of control joint cannot be made by scoring, cut joints with 

carborundum saw. 

3.04 CONCRETE FINISHING: 

A. Finish on Formed Surfaces: Verify that finished or formed surfaces conform accurately to the 

shape, alignment, grades and sections shown on the Drawings.  

1. Finish surfaces free from fins, bulges, ridges, offsets, honeycombing or roughness, 

presenting a finished, continuous, hard surface.  

2. Round and bevel all sharp angles, where required. 

3. In accordance with coating manufacturer's specifications, do not permit the presence of any 

material detrimental to the specified paint or coating on any formed or finished surface to be 

painted or otherwise coated. 

4. Rough Form Finish: 

a. Provide as-cast rough form finish to formed concrete surfaces that are to be 

concealed in the finish work or by any other construction. 
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b. Standard rough form finish shall be the concrete surface having the texture imparted 

by the form facing material used, with tie holes and defective areas repaired and 

patched, and all fins and other projections exceeding one-fourth inch (1/4") in height 

rubbed down or chipped off. 

5. Smooth Form Finish: 

a. Provide as-cast smooth form finish for formed concrete surfaces that are to be 

exposed to view, or that are to be covered with a coating material other than cement 

plaster applied directly to the concrete. 

b. Produce smooth form finish by selecting form material to impart a smooth, hard, 

uniform texture and arranging them orderly and symmetrically with a minimum of 

seams. 

c. Repair and patch defective areas with all fins and other projections completely 

removed and smoothed. 

B. Related Unformed Surfaces: At tops of walls, horizontal offsets, and similar unformed surfaces 

occurring adjacent to formed surfaces, strike off smooth and finish with a smooth troweled finish. 

C. Slab and Floor Finished: Provide an adequate slope to the drains or to suitable points of disposal 

for all floor and flat roof surfaces and all exterior concrete floor, sidewalk and flat slab surfaces.  

1. Provide the direction of slope and the amount of crowning as shown on the Drawings or as 

prescribed by the Architect or the DNR Construction Inspector. Do not allow dry topping 

on any of the finishes. 

2. Scratch Finish: 

a. Apply scratch finish to monolithic slab surfaces that are to receive concrete floor 

topping or mortar setting beds for tile and other bonded applied cementitious-finish 

flooring material. 

b. After placing slabs, plane the surface to a tolerance not exceeding one-fourth inch 

(1/4") in twenty-four inches (24") when tested with a straight edge. 

c. Slope surfaces uniformly to drains where required. 

d. After leveling, roughen the surface before the final set by using stiff broom brush or 

rake. 

3. Float Finish: 

a. Apply float finish to monolithic slab surfaces that are to receive trowel finish and 

other finishes hereinafter specified, and to slab surfaces which are to be covered 

with insulation, and as otherwise shown on the Drawings or in the schedules. 

b. After placing concrete slabs, do not work the surface further until ready for floating. 

c. Begin floating when the surface water has disappeared and when the concrete has 

stiffened sufficiently to permit operation of a power-driven float, hand float, or both. 

d. Consolidate the surface with power-driven floats, or by hand-floating if area is small 

or inaccessible to power units. 

e. Check and level the surface plane to a tolerance not exceeding one-fourth inch (1/4") 

in ten feet (10'-0") when tested with a ten-foot (10'-0") straight edge placed on the 

surface at not less than two different angles. 

f. Cut down high spots and fill low spots. 



 11/16/2017 CAST-IN-PLACE CONCRETE 

  03300-10 

g. Uniformly slope surfaces to drains where required. 

h. Immediately after leveling, refloat the surface to a uniform, smooth, granular 

texture. 

4. Trowel Finish: 

a. Apply trowel finish to monolithic slab surfaces that are to be exposed to view, unless 

otherwise shown, and to slab surfaces that are to be covered with resilient flooring, 

carpeting, paint, or other thin-film finish coating system. 

b. After floating, begin the first trowel finish operation using a power-driven trowel. 

Begin final troweling when the surface produces a ringing sound as the trowel is 

moved over the surface. 

c. Consolidate the concrete surface by the final hand troweling operation, free from 

trowel marks, uniform in texture and appearance, and with a surface plane tolerance 

not exceeding one-eighth inch (1/8") in ten feet (10'-0") when tested with a ten-foot 

(10'-0") straight edge. 

d. Grind smooth those surface defects which would telegraph through applied floor 

covering system. 

5. Nonslip Broom Finish: 

a. Apply nonslip broom finish to exterior concrete platforms, steps and ramps, and 

elsewhere as shown on the Drawings or in the schedules. 

b. Immediately after trowel finishing, slightly roughen the concrete surface by 

brooming in the direction perpendicular to the main traffic route.  Use a fiber bristle 

broom. 

c. Coordinate the required finish with the Architect or DNR Construction Inspector 

prior to the application. 

3.05 CONCRETE CURING: 

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot 

temperatures. 

1. Start initial curing as soon as free water has disappeared from concrete surface after placing 

and finishing.  

2. Weather permitting, keep continuously moist for not less than seven (7) days. 

3. Begin final curing procedures immediately following initial curing and before concrete has 

dried.   

4. Continue final curing for at least seven (7) days in accordance with ACI 308, "Standard 

Practice for Curing Concrete."  

5. Avoid rapid drying at end of final curing period. 

B. Curing Method: Perform curing of concrete by moist curing, by moisture-retaining cover curing, by 

curing compound, and by combinations thereof as herein specified. 

1. Provide moisture curing by the following methods: 

a. Keep concrete surface continuously wet by covering with water. 

b. Continuous water-fog spray. 
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c. Covering concrete surface with specified absorbent cover, thoroughly saturating 

cover with water and keeping continuously wet.  

d. Place absorbent cover to provide coverage of concrete surfaces and edges, with four-

inch (4") lap over adjacent absorbent cover. 

2. Provide moisture-cover curing as follows: Cover concrete surfaces with moisture-retaining 

cover for curing concrete, placed in widest practicable width with sides and ends lapped at 

least three inches (3") and sealed by waterproof tape or adhesive.  

a. Immediately repair any holes and tears during curing period using cover material 

and waterproof tape. 

3. Apply curing compounds to slabs as follows:  

a. Apply specified curing and sealing compound to concrete slabs as soon as final 

finishing operations are complete (within two [2] hours).  

b. Apply uniformly in continuous operation by power-spray or roller in accordance 

with manufacturer's directions.  

c. Recoat areas subjected to heavy rainfall within three (3) hours after initial 

application.  

d. Maintain continuity of coating and repair damage during curing period. 

4. Do not use membrane curing compounds on surfaces which are to be covered with coating 

material applied directly to concrete, such as; liquid floor hardener, waterproofing, 

dampproofing, membrane roofing, flooring, painting, and other coatings and finish 

materials, unless otherwise acceptable to the coating manufacturer. 

3.06 MISCELLANEOUS CONCRETE ITEMS: 

A. Filling-In: Fill-in holes and openings left in concrete structures for passage of work by other trades, 

unless otherwise shown or directed, after work of other trades is in place.   

1. Mix, place, and cure concrete as herein specified to blend with in-place construction.  

2. Provide other miscellaneous concrete filling shown or required to complete work. 

B. Equipment Bases and Foundations: Provide machine and equipment bases and foundations as 

shown on the Drawings or required for the machine and equipment actually furnished.  

1. Set anchor bolts for machines and equipment to template, at correct elevations, complying 

with certified diagrams or templates of the manufacturer furnishing the machines and 

equipment.  

2. Provide isolation joints surrounding bases where indicated or required. 

3.07 FIELD QUALITY CONTROL: 

A. Test of Materials and Installed Work: Materials and installed work may require testing and 

retesting, as directed by Architect, at any time during progress of work.   

1. Allow free access to material stockpiles and facilities.  

2. Tests, not specifically indicated to be done at Owner's expense, including retesting of 

rejected materials and installed work, shall be done at Contractor's expense. 

3. Slump Tests: Take one slump test for each 20 yards, or as directed by Architect, of concrete 

placed at one operation in accordance with ASTM C 143. Keep job record of test results 

and location. 
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4. Control Tests: During placement of concrete, take three standard 6" test cylinders in 

accordance with ACI 318-63 and ASTM C 31 for each type of concrete used. Test one at 

seven (7) days and one at twenty-eight (28) days.  

a. Take one set for every 20 cubic yards and any fraction with a minimum of one set of 

three cylinders for each day's pour. Tag cylinders to show date and location of test 

cylinder.  

b. Have compressive strength tests made by independent laboratory and results sent 

directly to Architect.  

c. Hold remaining cylinders in case of breakage.  

d. Should retention at job site delay testing beyond seven (7) days, fourteen (14) day 

test is acceptable.  

e. Keep test cylinders shaded and damp until sent to laboratory. 

3.08 REMEDIAL WORK: 

A. General: Reinforce or replace deficient work as directed by the Architect or DNR Construction 

Inspector and at no additional cost to the Owner. 

B. Patching: Repair defective areas and fill form-tie holes and similar defects in accordance with ACI 

301.  

1. Where, in the opinion of the Architect or DNR Construction Inspector surface defects such 

as honeycomb occur, repair the defective areas as directed by the Architect or DNR 

Construction Inspector. 

3.09 PROTECTION OF CONCRETE CONSTRUCTION: 

A. All surfaces shall be protected against injury.  

1. During the first 72 hours after placing the concrete, any wheeling, working or walking on 

the concrete shall not be permitted.   

2. All slabs subject to wear shall be covered with a layer of sand or other suitable material as 

soon as the concrete has set.  

3. Sisalcraft paper or other similar tough waterproof paper may also be used, provided all 

joints between adjacent strips of paper are carefully sealed. This does not alter the 

requirements for proper curing. 

B. Do not place concrete slabs or top surfaces of walls during rain unless acceptable protective shelter 

is provided; and during such weather, all concrete placed within the preceding 12 hours shall be 

protected with waterproof canvas or other suitable coverings. These shall be provided and kept 

ready at hand. 

C. All concrete construction shall be protected from excessive loading.  

D. Installation of mechanical and electrical equipment shall be accomplished by employing shores, 

bearing plates, frames, cranes and temporary beams. 

END OF SECTION 033000 
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SECTION 03350 

CONCRETE FINISHING 

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: Provisions for all labor, materials and equipment required to provide stamped, 

textured and colored concrete where shown on the Drawings, as specified herein, and as needed for 

a complete and proper installation. 

B. Related Sections: Drawings and General Provisions of the Contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General Requirements as 

well as, but not necessarily limited to, the following: 

Section 02200   - Earthwork 

Section 031000 - Concrete Formwork 

Section 032000 - Concrete Reinforcement 

1.02 SUBMITTALS: 

A. Comply with pertinent provisions of Section 013300 - Submittals Procedures. 

1. Provide submittals for approval of color and texture. 

B. Test panel: 

1. At a location approved by the Architect, provide an 8’ x 8’ test panel prior to start of other 

work of this Section. 

2. Demonstrate in the test panel the pattern and finish proposed to be provided. Adjust as 

necessary to secure the Architect's approval. 

3. Provide the work of this Section in accordance with the approved test panel. 

1.03 QUALITY ASSURANCE: 

A. Use adequate numbers of skilled workers who are thoroughly trained and experienced in the 

necessary crafts and who are completely familiar with the specified requirements and the methods 

needed for proper performance of the work of this Section. 

B. Use a subcontractor who regularly has been engaged in the placement of stamped concrete for not 

less than two years immediately preceding this Work, and who has a record of successful 

installations and a certificate of training from the finishing system manufacturer acceptable to the 

Architect. 

PART 2 - PRODUCTS 

2.01 MATERIALS: 

A. Provide the following materials as required: 

1. Wire fabric: Comply with ASTM A185, welded steel. 

2. Portland cement: Comply with ASTM C150, type I or II, low alkali. 

3. Aggregate: Comply with ASTM C33, using aggregate of less than 3/8" dimension. 

4. Admixtures: 
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a. Provide an air-entraining agent complying with ASTM C260, and/or a normal-set or 

retarded-set water-reducing admixture complying with ASTM C494, if these are 

standard with the approved subcontractor. 

b. Do not use calcium chloride in the mix. 

5. Water: Clean, fresh, and potable. 

6. Stamped Concrete Tools: Provide “Increte Stamped Concrete Tools” as manufactured by 

Increte Systems, 8509 Sunstate Street, Tampa, FL 33634. Pattern to be selected by the 

Architect. 

7. Dry Shake Coloring Agent: Provide "Increte Systems Color Hardener" as manufactured by 

Increte Systems, 8509 Sunstate Street, Tampa, FL 33634. Color to be selected by the 

Architect. 

8. Pigmented Release Agent: Provide "Increte Systemd Release Agent" as manufactured by 

Increte Systems, 8509 Sunstate Street, Tampa, FL 33634. 

9. Clear Protective Coating: Provide “Increte Systems Clear Seal” as manufactured by Increte 

Systems, 8509 Sunstate Street, Tampa, FL 33634. Color to be selected by the Architect. 

B. Provide a minimum compressive strength at 28 days of 3000 psi, and provide advance evidence 

satisfactory to the Architect that this strength will be achieved. 

2.02 OTHER MATERIALS: 

A. Provide other materials, not specifically described but required for a complete and proper 

installation, as selected by the Contractor subject to the approval of the Architect. 

PART 3 - EXECUTION 

3.01 SURFACE CONDITIONS: 

A. Examine the areas and conditions under which work of this Section will be performed.  

B. Correct conditions detrimental to timely and proper completion of the Work.  

C. Do not proceed until unsatisfactory conditions are corrected. 

3.02 INSTALLATION: 

A. General: 

1. Place the welded wire fabric. 

2. Place and screed the concrete mix to proper grade; wood float to a uniform surface. 

3. Apply colored hardener evenly to the plastic surface by the dry-shake method, using a 

minimum of 60 LB per 100 sq Ft.  

a. Apply in two shakes; wood float after each; and trowel only after final floating. 

4. While concrete is still in the plastic stage of set, apply the forming tools to make the pattern 

called for on the Drawings. 

5. Cut control joints no later than 12 hours after concrete has been placed. 

6. Remove excess release agent in accordance with manufacturer’s specifications. 

7. Seal with a minimum of one coat of specified sealer in accordance with product 

manufacturer’s instructions. 
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8. Polish the sealed surface with a fine brush, and remove residual dust and grout from the 

surface. 

B. Protection: 

1. Immediately upon completion of installation, install adequate protection. 

2. Maintain protection in place until acceptance of this portion of the Work by the Owner. 

END OF SECTION 035000 
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SECTION 07900 

JOINT SEALERS  

 

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: Furnishing of all materials and labor to complete caulking and sealing of all 

joints which require caulking or sealing.  

B. Spaces noted on the Drawings to be caulked or sealed to make weathertight or neat appearing 

are included herein. 

1. The extent of each form and type of joint sealer is indicated on Drawings and by 

provisions of this section. 

2. The applications for joint sealers as work of this section include the following: 

a. Pavement and sidewalk joints. 

b. Concrete construction joints. 

c. Floor joints (interior). 

d. Wall joints (exterior). 

e. Flashing and coping joints. 

f. Interior wall/ceiling joints. 

g. Gasketing of assemblies. 

3. Refer to Division 8 sections for glazing requirements; not work of this section. 

4. Refer to sections of Divisions 15 and 16 for joint sealers in mechanical and electrical 

work; not work of this section. 

5. General Performance: Except as otherwise indicated, joint sealers are required to 

establish and maintain air-tight and waterproof continuous seals on a permanent basis, 

within recognized limitations of wear and aging as indicated for each application.  

a. Failures of installed sealers to comply with this requirement will be recognized 

as failures of material and workmanship. 

B. Related Sections: Drawings and General Provisions of the contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General 

Requirements as well as, but not necessarily limited to, the following: 

Section 02500  Paving and Surfacing 

Section 03300  Cast-In-Place Concrete 

Section 06100  Rough Carpentry 

Section 06200  Finish Carpentry  
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1.02 SUBMITTALS: 

A. Provide submittals in accordance with Section 01300. 

B. Product Data: Submit manufacturer's product information, specifications, handling, installation 

and curing instructions, and performance tested data sheets for each elastomeric product 

required. 

1.03 QUALITY ASSURANCE: 

A. Qualifications of Manufacturers: Products used in the work of this section shall be produced 

by manufacturers regularly engaged in manufacture of similar items and with a history of 

successful production acceptable to the Architect. 

B. Qualifications of Installers: Proper caulking and proper installation of sealants require that 

installers be thoroughly trained and experienced in the necessary skills and thoroughly familiar 

with the specified requirements. 

C. For caulking and installation of sealants throughout the work, use only personnel who have 

been specifically trained in such procedures and who are completely familiar with the joint 

details shown on the Drawings and the installation requirements called for in this section. 

1.04 PROJECT/SITE CONDITIONS: 

A. Weather Conditions: Do not proceed with installation of liquid sealants under unfavorable 

weather conditions.  

B. Install elastomeric sealants when temperature is in lower third of temperature range 

recommended by manufacturer for installation. 

PART 2 - PRODUCTS 

2.01 MANUFACTURERS: 

A. General: Manufacturers listed in this article include those known to product the indicated 

category of prime joint sealer material, either as a nominally pure generic product or as an 

equivalent-performance modification thereof or proprietary product. 

B. Available Manufacturers: Subject to compliance with requirements, manufacturers offering 

products which may be incorporated in the work include, but are not limited to, the following: 

1. Manufacturers of acrylic latex sealant compounds: 

a. VIP Enterprises, Inc.; Miami, FL 

b. Sonneborn/Contech, Inc.; Minneapolis, MN 

c. Gibson-Homans Co.; Cleveland, OH 

d. W. R. Meadows, Inc.; Elgin, IL 

e. Thoro Systems Products 

2. Manufacturers of elastomeric sealants: 
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a. Dow Corning Corp.; Midland, MI 

b. Gibson-Homans Co.; Cleveland, OH 

c. Pecora Corp.; Harleysville, PA 

d. Sonneborn/Contech, Inc.; Minneapolis, MN 

e. Thoro Systems Products 

f. Woodmont Products, Inc.; Huntington Valley, PA 

3. Manufacturers of nonelastomeric sealants/caulks: 

a. Gibson-Homans Co.; Cleveland, OH 

b. W. R. Meadows, Inc.; Elgin, IL 

c.  Pecora Corp.; Harleysville, PA 

d. Sonneborn/Contech, Inc.; Minneapolis, MN 

e. Tremco, Inc.; Miami, FL 

4. Manufacturers of joint fillers/sealant backers: 

a. Dow Chemical Co.; Midland, MI 

b. J & P Petroleum Products, Inc.; Dallas, TX 

c. W. R. Meadows, Inc.; Elgin, IL 

d. Sonneborn/Contech, Inc.; Minneapolis, MN 

e. Williams Products, Inc.; Troy, MI 

2.02 MATERIALS: *Note – All interior sealants must have low – VOC certification 

A. General Sealer Requirements: Provide colors indicated or, if not otherwise indicated, as 

selected by Architect from manufacturer's standard colors. 

B. Type A, Single-Component Polysulfide Sealant: Except as otherwise indicated, provide 

manufacturer's standard, nonmodified, one-part, polysulfide-based, air-curing, elastomeric 

sealant; complying with either ASTM C 920 Type S Class 25, or FS TT-S-00230C Class A; 

self-leveling grade/type where used in joints of surfaces subject to traffic, otherwise nonsag 

grade/type. 

C. Type B, Single-Component Polyurethane Sealant:  Except as otherwise indicated, provide 

manufacturer's standard, nonmodified, one-part, polyurethane-based, air-curing, elastomeric 

sealant; complying with either ASTM C 920 Type S Class 25, or FS TT-S-00230C Class A; 

self-leveling grade/type where used in joints of surfaces subject to traffic, otherwise nonsag 

grade/type. 

1. Bituminous Modification: Where joint surfaces contain or are contaminated with 

bituminous materials, provide manufacturer's modified type sealant compatible with 

joint surfaces (modified with coal tar or asphalt as required). 

D. Type C, Single-Component Silicon Rubber Sealant: Except as otherwise indicated, provide 

manufacturer's standard, nonmodified, one-part, silicone-rubber-based, air-curing, nonsag, 

elastomeric sealant; complying with either ASTM C 920 Type S Class 25 Grade NS, or FS 

TT-S-001543A Class A Type Nonsag. 
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1. Sanitary Interior Type: Where indicated and where applied in high-humidity or wet 

service, provide manufacturer's mold/mildew-resistant, acid type sealants for 

application to nonporous sealant bond surfaces. 

E. Type D, Acrylic-Emulsion Sealant: Provide acrylic-emulsion or latex-rubber-modified acrylic-

emulsion sealant compound, permanently flexible, nonstaining and nonbleeding; 

recommended by manufacturer for protected exterior exposure and general interior exposure. 

F. Bituminous and Fiber Joint Filler: Provide resilient and nonextruding type premolded 

bituminous-impregnated fiberboard units complying with ASTM D 1751; FS HH-F-341, Type 

I; or AASHTO M 213. 

G. Joint Primer/Sealer: Provide type of joint primer/sealer recommended by sealant manufacturer 

for joint surfaces to be primed or sealed. 

H. Bond Breaker Tape: Provide polyethylene tape or other plastic tape as recommended by 

sealant manufacturer, to be applied to sealant-contact surfaces where bond to substrate or joint 

filler must be avoided for proper performance of sealant.  

1. Provide self-adhesive tape where applicable. 

I. Sealant Backer Rod: Provide compressible rod stock of polyethylene foam, polyurethane foam, 

polyethylene jacketed polyurethane foam, butyl rubber foam, neoprene foam or other flexible, 

permanent, durable nonabsorptive material as recommended by sealant manufacturer for back-

up of and compatibility with sealant.   

1. Where used with hot-applied sealant, provide heat-resistant type, which will not be 

deteriorated by sealant application temperature, as indicated. 

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Installer must examine substrates (joint surfaces) and conditions under which joint sealer work 

is to be performed, and must notify Contractor in writing of unsatisfactory conditions.  

B. Do not proceed with joint sealer work until unsatisfactory conditions have been corrected in a 

manner acceptable to Installer. 

3.02 PREPARATION: 

A. Clean joint surfaces immediately before installation of gaskets, sealants or caulking 

compounds.  

1. Remove dirt, insecure coatings, moisture and other substrates which could interfere 

with seal of gasket or bond of sealant or caulking compound.  

2. Etch concrete and masonry joint surfaces as recommended by sealant manufacturer.   

3. Roughen vitreous and glazed joint surfaces as recommended by sealant manufacturer. 
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B. Prime or seal joint surfaces where indicated, and where recommended by sealant 

manufacturer.  

C. Confine primer/sealer to areas of sealant bond; do not allow spillage or migration onto 

adjoining surfaces. 

3.03 INSTALLATION: 

A. Comply with manufacturer's printed instructions except where more stringent requirements are 

shown or specified, and except where manufacturer's technical representative directs 

otherwise. 

B. Set joint filler units at depth or position in joint as indicated to coordinate with other work, 

including installation of bond breakers, backer rods and sealants.  

1. Do not leave voids or gaps between ends of joint filler units. 

C. Install sealant backer rod for liquid-applied sealants, except where shown to be omitted or 

recommended to be omitted by sealant manufacturer for application indicated. 

D. Install bond breaker tape where indicated and where required by manufacturer's 

recommendations to ensure that liquid-applied sealants will perform as intended. 

E. Employ only proven installation techniques, which will ensure that sealants are deposited in 

uniform, continuous ribbons without gaps or air pockets, with complete "wetting" of joint 

bond surfaces equally on opposite sides.  

1. Except as otherwise indicated, fill sealant rabbet to a slightly concave surface, slighting 

below adjoining surfaces.  

2. Where horizontal joints are between a horizontal surface and vertical surface, fill joint 

to form a slight cove so that joint will not trap moisture and dirt. 

F. Install liquid-applied sealant to depths as shown; or, if not shown, as recommended by sealant 

manufacturer, but within the following general limitations, measured at center (thin) section of 

beads (not applicable to sealants in lapped joints). 

1. For sidewalks, pavements and similar joints sealed with elastomeric sealants and 

subject to traffic and other abrasion and indentation exposures, fill joints to a depth 

equal to 75% of joint width, but neither more than 5/8" deep nor less than 3/8" deep. 

2. For normal moving joints sealed with elastomeric sealants but not subject to traffic, fill 

joints to a depth equal to 50% of joint width, but neither more than 1/2" deep nor less 

than 1/4" deep. 

3. For joints sealed with nonelastomeric sealants and caulking compounds, fill joints to a 

depth in range of 75% to 125% of joint width. 

G. Spillage: Do not allow sealants or compounds to overflow from confines of joints, or to spill 

onto adjoining work, or to migrate into voids of exposed finishes.  
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1. Clean adjoining surfaces by whatever means may be necessary to eliminate evidence of 

spillage. 

3.04 APPLICATION: 

A. Type A, Polysulfide Sealant: Apply in accordance with manufacturer's instructions for sealing 

cracks or joints on masonry, concrete, bricks, stone, tile, glass, aluminum, or stainless steel. 

B. Type B, Polyurethane Sealant: Apply in accordance with manufacturer's instructions instead of 

Type A on similar material where Type A can be used. 

C. Type C, Silicone Rubber Sealant: Use various categories of this type for above ground 

applications in accordance with manufacturer's instructions. 

D. Type D, Acrylic Type Sealant: Use this type to caulk surfaces which are slated to receive paint 

finish.  

1. Apply as recommended by product manufacturer. 

3.05 PROTECTION: 

A. Cure sealants and caulking compounds in compliance with manufacturer's instructions and 

recommendations to obtain high early bond strength, internal cohesive strength and surface 

durability.  

B. Advise Contractor of procedures required for cure and protection of joint sealers during 

construction period, so that they will be without deterioration or damage (other than normal 

wear and weathering) at time of substantial completion.  

C. Cure and protect sealants in a manner which will minimize increases in modulus of elasticity 

and other accelerated aging effects.  

D. Replace or restore sealants which are damaged or deteriorated during construction period. 

END OF SECTION 07900 
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SECTION 16000 

ELECTRICAL  

PART 1 - GENERAL 

1.01 SUMMARY: 

A. Section Includes: 

1. Provide complete and functioning electrical service and systems as shown on the Drawings, 

as specified herein, and as required for a complete and proper installation including, but not 

limited to: 

a. Electrical service, complete, of size, voltage and type indicated or required to point 

of connection with utility company's equipment. Provide copper conductors only. 

b. Telephone service complete with required number of lines to point of connection 

with telephone company's equipment. 

c. Main distribution panels, metering facilities, main switch, and distribution panels or 

boards as needed. 

d. Telephone conduit and panelboards. 

e. Complete feeder system, in conduit, to distribution panels and branch panels. 

f. Complete branch circuit wiring for lighting, motors, receptacles, junction boxes, 

area lighting, and similar uses. 

g. Lighting fixtures and lamps, wall switches, fans, receptacles, controls, and similar 

items. 

h. Hangers, anchors, sleeves, chases, supports for fixtures, and other electrical 

materials and equipment in association therewith. 

i. Complete exterior light equipment and wiring system including setting of poles. 

j. Trenching and backfilling for underground electrical installation. 

k. Wiring system, in conduit, for equipment and controls provided under other sections 

of these Specifications including, but not necessarily limited to, Plumbing and 

Heating, Ventilating and Air Conditioning Sections. 

l. Motor starters and controls for motors provided under the Contract, but for which 

motor starters and controls are not otherwise provided. 

2. The omission of direct reference to an essential part, the necessity or use of which is 

reasonably implied shall not release the Contractor from providing the same. 
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3. Inspect the site(s) and/or existing building(s) as necessary to become familiar with all 

existing conditions affecting the performance of the work under this Contract.  

a. Extras will not be allowed for failure to do so. 

B. Related Sections: Drawings and General Provisions of the contract, including the General 

Covenants and Provisions, Supplementary Covenants and Provisions and General Requirements as 

well as, but not necessarily limited to, the following: 

 Section 02200 Earthwork 

 Section 15600 Heating, Ventilating, and Air Conditioning       

1.02 REFERENCES: 

A. Codes, Ordinances, and Standards: Comply with all applicable codes and regulations of the 

following: 

1. National Electric Code, latest edition; 

2. Iowa State Building Code; 

3. Local Utility Company Regulations; 

4. Underwriter's Laboratories. 

1.03 SYSTEM DESCRIPTION: 

A. Power and lighting system: One 120/240 volt, 60 cycle, single phase 3-wire system service 

energizes the entire system. 

B. Verify the exact location of primary service, secondary service, and transformers at the job site. 

C. Underground Service Entrance: Provide continuous direct burial copper cable, USE neoprene 

jacket insulated and moisture resistant.  

1. Minimum burial depth 24 inches.  

2. Furnish and install number and size of conductors shown or as required by N.E.C.  

3. All conductors shall be copper. 

1.04 SUBMITTALS: 

A. Provide submittals in accordance with Section 01300. 

B. Submit shop drawings, diagrams, and product information, material lists and manufacturer's 

specifications to Architect. 

C. Product Data, Submit: 

1. Materials list of items proposed to be provided under this section; 

2. Manufacturers' specifications and other data needed to prove compliance with the specified 

requirements; 
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3. Manufacturers' recommended installation procedures which, when approved by the 

Architect, will become the basis for accepting or rejecting actual installation procedures 

used on the work. 

D. Samples: 

1. When so requested by the Architect, promptly provide samples of items scheduled to be 

exposed in the final structure. 

2. When specifically requested by the Contractor and authorized by the Architect, approved 

samples will be returned to the Contractor for installation on the work. 

E. Manual: Upon completion of this portion of the work, and as a condition of its acceptance, deliver 

to the DNR Construction Inspector two copies of an operation and maintenance manual. Include 

within each manual: 

1. Copy of the approved Record Documents for this portion of the work; 

2. Copies of all circuit directories; 

3. Copies of all warranties and guarantees. 

1.05 QUALITY ASSURANCE: 

A. Qualification of Installers: For the actual fabrication, installation, and testing of the work in this 

section, use only thoroughly trained, licensed, experienced workers completely familiar with the 

items required and with the manufacturer recommended methods of installation.  

1. No allowance will be made for lack of skill on part of workers in acceptance or rejection of 

installed work. 

B. Provide only new materials of grade and quality specified. Unless otherwise approved or specified, 

provide materials, equipment, devices, pipe fittings, etc., of U.S. manufacture. 

1.06 DELIVERY, STORAGE, AND HANDLING: 

A. Protection: Use all means necessary to protect the materials of this section before, during, and after 

installation and to protect the work and materials of all other trades. 

B. Replacements: In the event of damage, immediately make all repairs and replacements necessary 

to the approval of the Architect/DNR Construction Inspector and at no additional cost to the 

Owner. 

1.07 SEQUENCING AND SCHEDULING: 

A. Coordination of Work: Plan work so that it proceeds with a minimum of interference with other 

trades.  

1. Coordinate openings, special frames and sleeves required for electrical work with the 

building construction and the mechanical installation. 



 11/16/17 ELECTRICAL 

  16000-4 

B. Cooperation with Other Trades: Perform the work of this section in conformity with the 

construction called for by other trades and afford other trades reasonable opportunity for the 

execution of their work.  

1. Coordinate the work of this section with the work of other trades at such time and in such a 

manner as not to delay or interfere with other work.  

2. Examine the Drawings and Specifications for the general and mechanical work and the 

work of other similar trades. 

1.08 WARRANTY: 

A. Guarantee the entire installation, including every part and every specialized system, from the 

standpoint of workmanship and material for one year after formal acceptance by the Architect. 

PART 2 - PRODUCTS 

2.01 MANUFACTURERS: 

A. Subject to compliance with requirements, manufacturer offering electrical material and 

components which may be incorporated in the work include, but are not limited to, the following: 

  1. Square D 

  2. General Electric 

  3. ITE 

  4. Westinghouse 

  5. Hubbell 

  6. Bryant 

  7. Arrow-Hart 

2.02 MATERIALS: 

A. Provide only materials that are new, of the type and quality specified.  

1. Where Underwriter's Laboratories, Inc. have established standards for such materials, 

provide only materials bearing the UL label. 

B. Provide only copper conductors as part of permanent installation within this project, from 

connection with the power company's equipment to connection to fixtures, receptacles or other 

devices or appliance as specified herein.  

1. No other will be approved for use anywhere within this project at any location.  

2. Remove and replace any wire or cable used on this project which does not meet this 

requirement, at no cost to the Owner. 

C. Temporary Power: 
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1. In addition to providing temporary power, provide and pay the costs for installing 

permanent electrical meter or meters as required; 

2. When permanent metering is in place and connected, the Owner will pay the costs for 

electrical power charged against the meter or meters. 

2.03 COMPONENTS: 

A. Distribution Panels: 

1. Circuit breaker type with single main disconnect, solid neutral with voltage and main bus 

rating equal to or exceeding rating on panel schedule. 

2. Provide code gauge steel galvanized boxes with surface cover. 

3. Provide code gauge steel trim with gray enamel finish, and Door, complete with directory 

of circuits and key locked. 

4. Provide plug-in or bolt-in circuit breakers, of rating indicated, poles indicated, and be 

manual quick-break and automatic quick-break, and automatic quick-break and thermal 

magnetic trip.  

a. Multiple pole breakers shall have a common trip.  

b. Provide breakers with ground fault protection for outlets as required by Code, 

except for outlets requiring ground fault interruption, as indicated on the Drawings, 

for which separate and individual ground fault protection and reset features shall be 

provided as part of the outlet. 

5. Provide panels for 120/240 volt service of amperage indicated as manufactured by, but not 

limited to, one of the following: 

 a. Square D 

 b. General Electric 

 c. ITE 

 d. Westinghouse 

6. U.L. approved and N.E.C. rated. 

7. Identify all panelboards, cabinets, safety switches, and other apparatus used for operation 

and control of circuits, appliances and equipment. 

B. Wiring Devices: 

1. Receptacles: Specification grade, duplex, 3-pole grounding type, 15 amp, 125 V AC as 

manufactured by, but not limited to, one of the following: 

   a. Hubbell 

   b. Bryant 

   c. Leviton 
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2. Switches: Specification grade, quiet type, 20 amp, 120-277 V AC as manufactured by, but 

not limited to, one of the following: 

   a. Hubbell 

   b. Bryant 

   c. Arrow-Hart 

3. Provide devices U.L. approved and N.E.C. rated. 

4. Provide brown wiring devices and chrome plated smooth metal, switch and receptacle 

cover plates. 

C. Fittings, Boxes, Etc.: 

1. Provide code gauge galvanized steel outlet boxes, junction boxes, and switch boxes . 

2. Provide square, rectangular, or octagonal boxes of a suitable and ample size. 

D. Raceways and Fittings: 

1. Provide rigid galvanized steel conduit, or electrical metallic tubing (EMT) with 

compression or tap-on type fittings for Raceways and Fittings to be installed in walls, 

above ceilings, or exposed in mechanical areas. 

2. Provide rigid galvanized coated conduits with asphaltum paint for Raceways and Fittings to 

be installed in floor slab or underground. 

3. Provide conduit and fittings, 3/4" or larger, N.E.C. approved and rated. 

4. Do not use conduits smaller than 3/4". 

E. Conductors: 

1. Wire and cable shall be 600 V insulated N.E.C. standard TW, THW, RHW, or XHHW. 

2. Provide only copper  wiring. 

3. Branch circuit conductors, within 3 inches of a ballast in the ballast compartment, shall 

have 90° C. (194°F.) insulation or better. 

F. Lighting Fixtures: Provide both interior and exterior fixtures as shown on the Fixture Schedule in 

the Drawings. 

1. General: Provide complete lighting fixtures with all required suspension accessories, 

canopies, casings, sockets, holders, reflectors, and other items, completely wired and 

assembled. 

2. Ballasts: For all fluorescent fixtures provide one of the high power-factor Class P type, and 

their design and construction conforming with CBM standard and identified as such with 

the CBM-ETL label, equipped with a dual protection system consisting of non-resetting 

protector in the power capacitor, and a U.L. approved protector adjacent to the coil. 
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3. Provide indoor and outdoor lighting fixtures as shown on the schedules. 

4. Unless otherwise specified or shown on the Drawings, provide lighting poles of treated 

wood guaranteed to withstand 100 MPH winds while supporting indicated luminaires. 

2.04 TELEPHONE: 

A. Provide conduits, service entrance equipment, outlets, terminal boards, and other items shown on 

the Drawings or required for a complete, approved, and operating telephone service, except for 

such items and equipment as are furnished by the serving telephone company. 

B. Provide access pull boxes so that no conduit run is longer than 100 feet, or contains more than two 

90° elbows. 

C. Provide pull wires in all telephone and intercom units. 

D. Provide the intercom system shown on the Drawings. 

2.05 OTHER MATERIALS: 

A. Provide other materials, not specifically described but required for a complete and proper 

installation, as selected by the Contractor subject to the approval of the Architect. 

PART 3 - EXECUTION 

3.01 EXAMINATION: 

A. Examine the areas and conditions under which the work of this section will be installed.  

B. Correct conditions detrimental to the proper and timely completion of the work.  

C. Do not proceed until unsatisfactory conditions have been corrected. 

3.02 PREPARATION: 

A. Coordination: Coordinate installation of electrical items with the schedules for other work, to 

prevent unnecessary delays in the total work. 

B. Where lighting fixtures and other electrical items are shown in conflict with locations of structural 

members and mechanical or other equipment, provide all required supports and wiring to clear the 

encroachment. 

C. Accuracy of Data: The data indicated on the Drawings and in these Specifications are as exact as 

could be secured, but their absolute accuracy is not guaranteed.  

1. Exact locations, distances, levels, and other conditions will be governed by the building.  

2. Use the Drawings and these Specifications for guidance, and secure the Architect's 

approval of all changes in locations. 
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D. Measurements: No extra compensation will be made because of differences between locations 

shown on the Drawings and measurements at the building. 

1. Verify all measurements at the site. 

E. Circuiting: The branch circuits have been designed for maximum economy consistent with wire 

sizes for voltage drop and other considerations in accordance with the N.E.C or better. 

F. Trenching and backfilling: Perform all such trenching and backfilling required as part of the work 

of this contract in strict accordance with the provisions of Section 02200 and 02222 of these 

Specifications. 

3.03 INSTALLATION: 

A. Conceal all conduit in walls or ceiling space unless otherwise specifically approved by the 

Architect or indicated on the Drawings. Where conduit is allowed to be exposed, install the 

conduit parallel with or at right angles to structural members, walls, and lines of the building. 

B. Where conduit is installed in concrete slabs, on the ground, underground, or exposed to the 

weather, make all joints liquid-tight and gas-tight.  

1. Bury all underground conduit to a depth of 2'0" below finished grade unless otherwise 

shown on the Drawings. 

C. Keep all conduit at least 6" away from the covering on hot water pipes. 

D. Except for cables or wires otherwise called for, install all conductors in conduit, metal gutter 

raceway, or pullboxes. 

E. Do not use conduit smaller than 3/4" for a branch circuit on this project.  

1. Unless otherwise specified, provide code-size conduit for number and size of wire required 

by Code. 

F. Where conduit is installed concealed in walls or above the ceiling, or exposed in work areas, 

provide rigid galvanized conduit or electrical metallic tubing with compression-type fittings. 

1. Paint or wrap elbows. 

2. Seal joints to prevent entrance of water. 

3. Provide ground wire of proper size. 

4. Use nylon (rather than steel) fish tape. 

G. Use flexible conduit only for short motor connections, or where subject to vibration. 

H. Provide necessary sleeves and chases where conduits pass through floors and walls, and provide 

other necessary openings and spaces, arranging for in proper time to prevent unnecessary cutting 

in connection with the work.  
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1. Perform cutting and patching in accordance with the provisions for the original work. 

I. Where conduit is exposed, run parallel to or at right angle with lines of the building. 

1. Make bends with standard conduit elbows or conduit bent to not less than the same radius. 

2. Make bends free from dents and flattening. 

J. Securely and rigidly support conduits throughout the work. 

K. Where conduits pierce the roof, provide 24 gauge galvanized iron roof jacks and flashing collar 

brazed onto the conduits and covering the top of the roof jacks. 

L. Installation of Lighting Fixtures: 

1. Install lighting fixtures in accordance with Fixture Schedule on Drawings complete and 

operational. 

2. Wire all fixtures with fixture wiring of at least 150 degrees C rating.  

a. Conductors in wiring channels of fixtures mounted in rows shall be the same size as 

the circuit wiring supplying the rows. 

3. Install all fluorescent fixtures straight and true with reference to adjacent walls. 

4. Install all lighting fixtures, including those mounted on continuous rows, so that the weight 

of the fixture is supported either directly or indirectly by a sound and safe structural 

member of the building, using adequate number and type of fasteners to ensure a safe 

installation.  

a. Screwed fastenings and toggles through ceiling or wall material are not acceptable. 

5. Provide lamps for fixtures as shown on Fixture Schedule. 

M. Installation of Conductors: 

1. All conductors used for branch circuits shall be minimum number 12 protected by 20 

ampere circuit breakers.  

a. Install larger wires where necessary to limit voltage drop or as required by Code. 

2. Install Conductors continually from outlet to outlet and make no splices except within 

outlet or junction boxes.  

a. Junction boxes may be used where required. 

3. No more than three circuits will be permitted in one raceway.  

a. A common neutral may be used as permitted by the National Electric Code. 
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4. Terminals and Splices: Terminate stranded conductors with approved copper connecting 

lugs, accommodating the full diameter of the bare conductor.  

a. Run the entire lengths of mains and feeders in continuous sections without joints or 

splices. 

5. Splices will be permitted only at outlet or junction boxes.  

a. Thoroughly clean splices, mechanically and electrically secure without solder, then 

soldered.   

b. After soldering, wrap rubber and friction tape. Vinyl plastic tape will be acceptable 

subject to the approval of local inspection authorities.  

c. Scotch lock type S, M. L, and D connectors will be approved as equal to soldering. 

6. Place no conductor in or below concrete floor. 

N. Installation of Panels: 

1. Installation: Unless otherwise indicated on the Drawings, install all panels with the top of 

the trim 6'-0" above the furnished floor.  

a. Surface mount panels located where they are not visible to the public. 

2. Directories: Mount a typewritten directory behind glass or plastic on the inside of each 

panel door.  

a. On the directory, show the circuit number and complete description of all outlets on 

each circuit. 

3. Anchor panels securely to substrate with mechanical fasteners at locations indicated on 

Drawing. 

O. Certain materials and equipment will be furnished by others and installed or connected under this 

Contract. Verify installation details.  

1. Foundations for apparatus and equipment will be furnished by other unless otherwise 

noted, detailed, or designated by General Contractor. 

P. Mounting Heights: To center of box above finished floor for the below-named items, unless 

otherwise shown or indicated.  

1. Other mounting heights are indicated on the Drawings by detail or by a plus dimension 

shown adjacent to the symbol. 

a. Flush toggle switches:  48". 

b. Convenience outlets and similar:  12" - finished areas (unless noted otherwise). 

c. Convenience outlets and power outlets:  48". 
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d. Safety switches:  54" to operator. 

e. Motor controllers:  54" or top even with safety switch. 

f. Panelboards:  72" to top. 

3.04 FIELD QUALITY CONTROL: 

A. Testing: At the conclusion of the work, test each and every circuit to establish the proper operation 

of electric equipment and freedom from improper ground as well as to ascertain the insulation 

values which shall not be lower than those required by the National Electrical Code. 

B. Carry out final test in the presence of the Architect/DNR Construction Inspector. 

3.05 CLEANING: 

A. Thoroughly clean exposed conduits, panel boards, fixtures, switches, hangers, and other exposed 

equipment. 

B. Clean and wash fixture glass and shield. 

END OF SECTION 16000 

 



Specifications for Iowa DNR Restroom Building 

 

PART 1 – GENERAL 

1. SCOPE 

1.1. Construction and onsite placement of a prefabricated precast concrete restroom 

building. 

2. MANUFACTURER 

2.1. Manufacturer shall be Huffcutt Concrete or a pre-approved equal. 

2.2. Manufacturer shall be an NPCA Certified Plant or equal with verifiable references 

demonstrating quality, design and service upon request. 

2.3. Manufacturer will provide a written warranty providing 20 years structural, 

manufacturer’s warranty on all hardware and components not produced at precast 

concrete manufacturer’s plant, and 3 years against defects in paint, caulk, and grout. 

3. DESIGN 

3.1. Building will be manufactured using precast concrete including the roof.  Building’s 

structural and foundation design will be relevant to the region and properties 

associated with its final placement.  Design will also meet ADA and building code 

requirements. 

4. SUBMITTALS 

4.1. Manufacturer shall provide submittals and engineering if requested. 

PART 2 – PRODUCTS 

1. MATERIALS 

1.1. Doors and Frames 

1.1.1. Doors shall be 18ga galvanized metal, louvered with 16ga frames.  Doors and 

frames shall include one coat of rust inhibitive primer and two finish coats of 

enamel paint. 

1.2. Door Hardware 

1.2.1. Aluminum drip caps.  Reese or equal. 

1.2.2. Door closures with hold open.  Cal-Royal or equal. 

1.2.3. Stainless hinges with non-removable pin.  Cal-Royal or equal. 

1.2.4. Locksets. 

1.2.4.1. Grade 1 – Brushed Stainless 

1.2.4.2. Restrooms – Lever, Schlage ND70PD Classroom function. 

1.2.4.3. Mechanical Room – Lever, Schlage ND70PD Classroom function. 

1.2.5. Brush style sweeps.  Reese or equal. 

1.2.6. ADA compliant thresholds.  Reese or equal. 

1.3. Windows 

1.3.1. Vinyl frame, obscure glass, operable.  Parco or equal. 



1.4. Plumbing 

1.4.1. Stools 

1.4.1.1. Kohler porcelain wall mounted, ADA compliant, elongated bowl. 

1.4.1.2. Zurn flush valve, concealed, hydraulic actuator. 

1.4.2. Urinal 

1.4.2.1. Kohler porcelain wall mounted, ADA compliant. 

1.4.2.2. Zurn flush valve, concealed, hydraulic actuator. 

1.4.3. Lavatories 

1.4.3.1. Kohler wall mounted sink, ADA compliant. 

1.4.3.2. Moen single handle ADA metering faucet. 

1.4.4. Floor Drains 

1.4.4.1. Sioux Chief on grade adjustable floor drain. 

1.5. Electrical 

1.5.1. Interior 

1.5.1.1. RAB Vandalproof Tuff Dome motion sensors. 

1.5.1.2. RAB VAN1 lights. 

1.5.1.3. GFI receptacles. 

1.5.1.4. Fastaire hand dryer. 

1.5.2. Exterior 

1.5.2.1. Photo controlled Acculite Polaris – DS Series, featuring two 

CFTR(42)W/GX24Q bulbs (catalog number DS-242CF-UN). 

1.5.3. Chase 

1.5.3.1. 100amp loadcenter. 

1.5.3.2. (3) 2 bulb florescent lamps. 

1.5.3.3. Broan MP280 exhaust fans, (1) restrooms, (1) showers. 

1.6. Interior Hardware 

1.6.1. Stainless 3 roll toilet paper dispensers. 

1.6.2. ADA toilet stalls shall have (1) 18” stainless vertical grab bar, (1) 36” stainless 

horizontal grab bar, (1) 42” stainless horizontal grab bar. 

1.6.3. Stainless frame 18” x 36” mirrors. 

1.6.4. Coat hooks. 

1.6.5. Comtec plastic partition doors and ADA compliant hardware. 

1.7. Sealers 

1.7.1. Floor shall be sealed using a deep penetrating, high alkali resistant, low volatility 

product.  TK-290 or equal. 

1.8. Caulks and Grout 

1.8.1. All joints between precast panels shall be caulked using a durable, flexible 

polyurethane sealant.  BASF Sonolastic NP-1 or equal. 

1.8.2. Weld plate panel connections shall be grouted flush with interior wall surface.  

Speed Crete Red Line or equal. 

2. FINISHES 



2.1. Interior 

2.1.1. Smooth trowel finish. 

2.2. Exterior 

2.2.1. Exterior wall appearance to be approved by owner using an architectural form 

liner.  Board and Batten, Spec Formliners 1214.  Horizontal Woodgrain, Dayton 

70603. 

2.2.2. Roof shall be cedar shake architectural form liner.  Spec Formliners 1231. 

2.3. Paint 

2.3.1. Interior 

2.3.1.1. Wall panels shall be primed with a premium quality water based acrylic 

bonding primer moisture and alkali resistant.  Finish coat shall be a high 

performance concrete stain.  H&C Concrete Stain, custom color match “tan”. 

2.3.2. Exterior 

2.3.2.1. Roof shall be covered with a high performance concrete stain.  H & C 

Concrete Stain, custom color match (Sherwin Williams SW6083) Sable. 

2.3.2.2. Walls shall be covered with a high performance  concrete stain.  PPG 

ColorSeal Concrete Stain, custom color match “Natural Honey”. 

2.3.2.3. Doors shall be covered using 2 coats of a high performance 100% acrylic 

satin enamel.  Sherwin Williams DTM Acrylic Coating Semi-Gloss, SW6083 

Sable. 

Part 3 – Execution 

1. PRECAST CONCRETE RESTROOM BUILDING 

1.1. Building manufacturer shall construct, assemble, paint, install plumbing and electrical 

at their plant so that it may be transported to the jobsite in finished modules and 

placed using a crane. 

1.2. Building manufacturer shall provide mechanical rough in drawing showing where 

electrical, water supply line, waste line, and floor drains are to be located for hook up 

to building. 

1.3. Contractor will make final mechanical connections after the building is placed by 

manufacturer. 

1.4. Manufacturer will caulk interior and exterior seams between modules.  Manufacturer 

will also perform any shipping and handling repairs during installation. 

2. ONSITE 

2.1. Contractor shall provide adequate access and a level pad for the crane and semis to sit 

side by side under their own power.  Working radius shall be 35’ from center pin on 

crane. 

2.2. Contractor shall design and pour a foundation suitable for building to sit on.  

Foundation shall be level to within ¼”. 

2.3. Contractor shall rough in mechanicals according to mechanical rough in drawing 

provided by building manufacturer.  Mechanicals shall be terminated at top of 



foundation.  Final mechanical connections shall be done by contractor including floor 

drains. 

2.4. Contractor will perform initial startup of building using O & M manual as a reference.  

Contractor will also perform any necessary troubleshooting during initial startup. 
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